PROJECT APPROVAL DELIVERABLES ~~LIFECYCLE~~ SCOPE ~~–~~ 4922

(Revised: 0~~6~~37/201~~5~~526)

The scope of the pP~~P~~roject aA~~a~~pproval ~~Lifecycle (PAL) Stage/Gate~~ deliverables must be commensurate with the nature, complexity, risk, and expected cost of the proposed use of ~~I~~Information ~~T~~Technology (IT).

The deliverables must ~~provide sufficient information~~include enough detail to inform and assure the Agency's/state entity's program management that ~~that~~ the proposed ~~response meets~~IT solution addresses and meets program requirements. They ~~deliverables~~ must also provide sufficient information for ~~to allow~~ Agency/state entity executive management to make a ~~a~~well-informed, ~~-~~sound decision regarding ~~as to~~ the value ~~merits~~ of the proposed project as an investment of public resources.