

TIMELINE OF AB 2282 PRE-CYCLE ACTIVITIES (FINAL)

- **June 14, 2016 – First stakeholder meeting** (introductions, regulatory outline, legislative mandate, timeline, application & scope, request for cost analysis and other info for the ISOR by appropriate stakeholders)
- **July 28-29, 2016 – Four subcommittee meetings** (Maintenance, Testing & Inspection; Enforcement, Compliance & Minimum Water Quality; Backflow Prevention & Cross Connection; Ad-Hoc)
- **August 30, 2016 – Second stakeholder meeting** (draft regulations will be distributed to all stakeholders in advance, discussion on cost analysis, request for comments from the public)
- **September 30, 2016 – AB 2282 Steering Committee Meeting** (revised draft regulations distributed to steering committee for discussion; further discussion on cost analysis) -- **CANCELLED**
- **November 4, 2016 – Final stakeholder meeting** (prepare regulatory language for final revisions, further discussion on cost analysis, final opportunity for public comment before initial submittals are drafted)
- **December 2016 – State Agencies' initial submittal of proposed code changes due to BSC**, including AB 2282 recycled water regulations (prior to Code Advisory Committees)
- ***February 2017 – Code Advisory Committee Meetings**
- **April-May 2017 – Public Review Period**
- **June 2017 – BSC meeting to adopt Intervening Code Supplement**, including recycled water standards pursuant to AB 2282

***Note:** Per [SAM Section 6615](#), an Economic & Fiscal Impact Statement (Form 399) that reflects a fiscal impact (i.e. cost or savings to a state or local agency) must be submitted to the Department of Finance at least 30 days before the Notice of Proposed Action (NOPA) is issued. The Building Standards Commission anticipates that NOPAs for AB 2282 building standard regulations to be issued as early as April 1, 2017.