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STATE OF CALIFORNIA 
DEPARTMENT OF GENERAL SERVICES 

REAL ESTATE SERVICES DIVISION 
PROJECT MANAGEMENT AND DEVELOPMENT BRANCH 

 
DOCUMENT 00 11 00 

 
INVITATION FOR BIDS 

 
 This project is being bid informally to select prime Contractors in accordance with Public Contract 
Code §10122(d). Bid forms will be provided to bidders via email. 
 
SEALED BIDS: DGS will receive sealed bids at 707 Third Street, West Sacramento, California 95605, 
before 2:00 P.M., March 20, 2025. Bids received after this date/time will not be considered 
received on time. 
  
A public bid opening will be held on March 21, 2025 at 10:00 A.M. at 707 Third Street, West 
Sacramento, CA 95605. Bidders may attend virtually or in person. Bidders attending the bid opening in-
person will need to meet and sign in at the security guard station in the lobby at the mailing address 
below. At the public bid opening, all bids received before 2:00 P.M., March 20, 2025 will be opened 
and recorded onto a Preliminary Bid Tabulation. Bidders do not need to attend the bid opening as the 
Preliminary Bid Tabulation will be made available immediately after the bid opening is completed and it 
will be emailed to invited bidders. 
 
The bid opening may be attended virtually via the following link: 
 
Teams meeting link: https://teams.microsoft.com/l/meetup-
join/19%3ameeting_MGVlMzU1NWUtMWI1NS00ODM3LThiNjktZTI2YjA1OThkMWU0%40thread.v2/0?
context=%7b%22Tid%22%3a%22ea45f7b1-07d7-49a8-b8f5-
37136ec9382d%22%2c%22Oid%22%3a%223b64f837-4256-46bc-9349-e8174cd968a7%22%7d  
Teams meeting ID: 273 361 197 670  
Teams Passcode: zT6zV29w 
 
HAND DELIVERED BIDS: Shall be placed in the DGS/OBAS Bid/Proposal Drop Box located in the 
lobby at 707 3rd Street in West Sacramento. The Drop Box will be opened at 2:00 p.m. Tuesday 
through Thursday and bids/proposals in the box will be certified as being received before 2:00 p.m. 
that day.  
 
If mailing bids, ensure the outside of the mailing reads: 
 
ATTENTION: HECTOR CAVAZOS 
DSH-ATASCADERO RE-ROOF, HVAC REPLACEMENT & ELECTRICAL UPGRADES 
DEPARTMENT OF STATE HOSPITALS 
ATASCADERO, SAN LUIS OBISPO COUNTY, CALIFORNIA 
DO NOT OPEN 
DEPARTMENT OF GENERAL SERVICES 
OFFICE OF BUSINESS AND ACQUISTION SERVICES 
707 3RD STREET, MS 508, WEST SACRAMENTO, CA 95605 
 
The bids shall include all Work pursuant to the Drawings and Project Manual, and Addenda as may be 
issued prior to bid opening date. 
 
Scope of Work: Major components of Project Work consist of new PG&E electrical service connection 
including transformer, switchgears, back-up generator, diesel fuel storage, phased demolition of roof 
and mechanical equipment, phased installation of new specified roof materials, and related work.  

https://teams.microsoft.com/l/meetup-join/19%3ameeting_MGVlMzU1NWUtMWI1NS00ODM3LThiNjktZTI2YjA1OThkMWU0%40thread.v2/0?context=%7b%22Tid%22%3a%22ea45f7b1-07d7-49a8-b8f5-37136ec9382d%22%2c%22Oid%22%3a%223b64f837-4256-46bc-9349-e8174cd968a7%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MGVlMzU1NWUtMWI1NS00ODM3LThiNjktZTI2YjA1OThkMWU0%40thread.v2/0?context=%7b%22Tid%22%3a%22ea45f7b1-07d7-49a8-b8f5-37136ec9382d%22%2c%22Oid%22%3a%223b64f837-4256-46bc-9349-e8174cd968a7%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MGVlMzU1NWUtMWI1NS00ODM3LThiNjktZTI2YjA1OThkMWU0%40thread.v2/0?context=%7b%22Tid%22%3a%22ea45f7b1-07d7-49a8-b8f5-37136ec9382d%22%2c%22Oid%22%3a%223b64f837-4256-46bc-9349-e8174cd968a7%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MGVlMzU1NWUtMWI1NS00ODM3LThiNjktZTI2YjA1OThkMWU0%40thread.v2/0?context=%7b%22Tid%22%3a%22ea45f7b1-07d7-49a8-b8f5-37136ec9382d%22%2c%22Oid%22%3a%223b64f837-4256-46bc-9349-e8174cd968a7%22%7d
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License: Contractors' State License Classification required to bid Project is B  
 
Certificate of Reported Compliance (CRC) – Fleet Vehicles: As a condition of Contract award, prior 
to Contract execution, Contractor shall submit copies of the valid CRCs for any fleet retained by the 
Contractor or any listed Subcontractor, for which any vehicles subject to the California Air Resources 
Board In-Use Off-Road Diesel Fueled Fleet Regulations, Section 2449(i), Title 12, California Code of 
Regulations, are used in the completion of the work included in the Contract. 
More information on the In-Use Off-Road Diesel-Fueled Fleets Regulation can be found at the following 
link: https://ww2.arb.ca.gov/our-work/programs/use-road-diesel-fueled-fleets-regulation 
 
Generative Artificial Intelligence (GenAI) Reporting: The State of California seeks to realize the 
potential benefits of GenAI through the development and deployment of GenAI tools, while balancing 
the risks of these new technologies. Bidders must notify the State in writing if their solution or service 
includes, or makes available, any GenAI technology, including GenAI from third parties or 
subcontractors. The State has developed a GenAI Reporting and Factsheet (STD 1000) to be 
completed by the Bidder. Failure to disclose GenAI to the State and submit the GenAI Reporting and 
Factsheet (STD 1000) will result in disqualification of the Bidder and may void any resulting contract. 
The State reserves its right to seek any and all relief it may be entitled to as a result of such non-
disclosure.  Upon receipt of a Bidder GenAI Reporting and  Factsheet (STD 1000), the State reserves 
the right to incorporate GenAI Special Provisions into the final contract or reject bids that present an 
unacceptable level of risk to the State. 
 
Generative Artificial Intelligence (GenAI) Disclosure & Factsheet (STD 1000) can be viewed and 
downloaded at the following internet site: https://www.documents.dgs.ca.gov/dgs/fmc/pdf/std1000.pdf    
 
Completed form GenAI Reporting and Factsheet (STD 1000) must be included in the bid submission, 
as part of Project Manual Document 00 41 00 “Bid Form”. If the GenAI Disclosure & Factsheet is not 
submitted by the bidder, the bid shall be deemed nonresponsive.     
 
Availability of Funds: Award of this contract is subject to the availability of funds through the State’s 
normal budget process and/or transfer of funds to the Department of General Services through the 
Architecture Revolving Fund. 
 
Pre-bid Site Inspection: Bids will only be accepted from those Contractors having attended the 
MANDATORY pre-bid site inspection tour on February 5th, 2025, at 9:00 A.M.., at which time 
representatives of the State and prospective bidders shall meet at DSH-Atascadero, Administrative 
Visitors Entrance, located at 13333 El Camino Real, Atascadero, CA. The State’s requirements for 
Disabled Veteran Business Enterprise (DVBE) participation and other Contract requirements will be 
presented. Prime Contractors are encouraged to have their Key Administrator and DVBE office 
coordinator attend to receive this information and to have their questions answered. Attendance for 
the entire inspection is required in order for bidders to be eligible to submit a bid.  
 
Security Clearance:  Bidders’ attention is directed to the deadline to contact Matt Davidson, Project 
Director II, at (916) 708-0576 or Matt.Davidson@dgs.ca.gov no later than 3:00 P.M, January 30th, 
2025; and provide (1) full name, (2) telephone number, (3) Identification Number or California Driver’s 
License Number and expiration year, and (4) date of birth; for security clearance to enter institution. 
Khaki color clothing will not be allowed. See Section 01 35 54, Hospital Project Procedures, for 
additional requirements. 
 
Executive Order N-6-22: The Bidder must be advised of Executive Order N-6-22 Russia 
Sanctions.  On March 4, 2022, Governor Gavin Newsom issued Executive Order (EO) N-6-22 
regarding Economic Sanctions against Russia and Russian entities and individuals. “Economic 
Sanctions” refers to sanctions imposed by the U.S. government in response to Russia’s 

https://ww2.arb.ca.gov/our-work/programs/use-road-diesel-fueled-fleets-regulation
https://www.documents.dgs.ca.gov/dgs/fmc/pdf/std1000.pdf
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actions in Ukraine, as well as any sanctions imposed under state law.  By submitting a bid, 
Bidder represents that it is not a target of Economic Sanctions.  Should the State determine 
Bidder is a target of Economic Sanctions or is conducting prohibited transactions with 
sanctioned individuals or entities, that shall be grounds for rejection of the Bidder’s bid any 
time prior to contract execution, or, if determined after contract execution, shall be grounds for 
termination by the State.    
 
Bid: Submit Bid on a Lump Sum basis with Allowances as set forth in Bid Forms. 
 
DVBE: Participation in Disabled Veterans Business Enterprises (DVBE) program may be required for 
this project. Refer to Project Manual Document 00 21 00, Project Manual Document 00 22 10 and Bid 
Forms for requirements. Bidders are advised to commence the required DVBE procedures immediately 
upon receipt of drawings and project manual. 
 
Bonds: Successful bidder shall furnish payment and performance bonds, each in the amount of 100 
percent of the Contract price. 
 
Non-Discrimination Program (Gov. Code, Section 12990): Refer to Project Manual Document  
00 72 00, General Conditions of the Contract for Construction. 
 
Labor Code: Pursuant to Labor Code, Section 1774, the Contractor to whom the contract is awarded, 
and any subcontractor under him, shall pay not less than the specified general prevailing rates of per 
diem to all workers employed in the execution of the contract.  Pursuant to Labor Code, Section 1770 et 
seq., the Department of Industrial Relations (DIR) has ascertained general prevailing rate of per diem 
wages in the locality in which the work is to be performed. Copies of the general prevailing rate of per 
diem wages are available from the Department of Industrial Relations, Labor Statistics & Research 
Division, P.O. Box 420603, San Francisco, CA 94142, (415) 703-4780; or general prevailing rate of per 
diem may be accessed on the internet at Department of Industrial Relations website 
(https://www.dir.ca.gov) for the August 2024 published general prevailing rate of per diem wages for 
this contract. Copies of the general prevailing rate of per diem wages are on file at DGS’ principal 
office, which shall be made available to any interested party on request. Note that when the general 
prevailing rate of per diem determination shows an expiration date (noted by a double asterisk**), to 
expire during the term of the contract, the Contractor must call or write the DIR to obtain the new rates 
and incorporate them in this contract for submittal of bid. The Contractor is responsible to comply with 
the Labor Code Sections and general prevailing rate of per diem determinations, including all the 
guidelines and the fine print in the general prevailing rate of per diem determinations. Refer to Project 
Manual Document 00 72 00, General Conditions of the Contract for Construction. 
 
Labor Compliance Monitoring and Enforcement: This project is subject to monitoring and 
enforcement by the Department of Industrial Relations (DIR), Compliance Monitoring Unit. All 
Contractors and subcontractors, regardless of tier, shall be required to comply with the Monitoring and 
Enforcement Program, including, but not limited to, contractor registration, submittal of electronic 
certified payroll reports directly to the DIR as applicable and cooperation with on-site monitoring by DIR 
personnel. Refer to Labor Code 1771.4 et seq. and the General Conditions of the Contract for 
Construction, Document 00 72 00, Article 3.3.3 for more information. 
 
 

END OF DOCUMENT 
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DOCUMENT 00 21 00 
INSTRUCTIONS TO BIDDERS 

1. GENERAL 
 

1.1 Bidder shall examine these instructions carefully and be responsive to conditions with which must 
be complied with prior to bid. 

 
1.2 Bidders shall be aware of the requirements of codes referenced in the Bidding Requirements and 

in the Contract Documents. Bidders may access codes included in California law through 
publications or through the Internet.  The web site for California law is:  
http://leginfo.legislature.ca.gov/faces/codes.xhtml. 

2. COMPETENCE OF BIDDERS 
 

2.1 License:  
 

.1 Bidder may only bid on work for which Bidder is properly licensed by the Contractors’ State 
License Board. 

 
.2 Joint venture Bidders must possess a joint venture license.  Each party to a joint venture shall 

be properly licensed for the Work of this Project. 
 

2.2 Prior Disqualification: Public Contract Code Section 10162 provides that a bid may be rejected on 
the basis of a Bidder, any officer of such Bidder, or any employee of such Bidder who has a 
proprietary interest in such Bidder, having been disqualified, removed or otherwise prevented from 
bidding on, or completing a Federal, State or Local project because of a violation of a law or a 
safety regulation. 

 
If the answer to the questionnaire included in the Bid Form is “yes” the Department will review the 
circumstances presented and if the Director deems acceptance of the bid is not in the best interest 
of the State, bid may be rejected. 
 

2.3 Employment of Undocumented Aliens: Pursuant to Section 6101 of the Public Contract Code, the 
State may not award a public works contract to a bidder or contractor, nor shall a bidder or 
contractor be eligible to bid for or receive a public works contract, who has, in the preceding five 
years, been convicted of violating a state or federal law respecting the employment of 
undocumented aliens. 

 
2.4 Contractor Registration:  

 
.1  Pursuant to Sections 1725.5 and 1771.1 of the Labor Code, all contractors and subcontractors 

must be currently registered with the Department of Industrial Relations in order to qualify to 
bid on; be listed in a bid proposal, subject to the requirements of Section 4104 of the Public 
Contract Code; or engage in the performance of any contract for public work.  

 
.2  Limited exceptions for Joint Venture Bidders and Projects with Federal Funds may apply 

pursuant to Section 1771.1 of the Labor Code.  
 

 2.5 Ineligible Subcontractors:  Pursuant to Section 1777.1 or 1777.7 of the Labor Code, a contractor is 
prohibited from bidding on, being awarded or performing work on a public works project with a 
subcontractor who is ineligible to perform work on the public works project.  Refer to the General 
Conditions of the Contract for Construction, Article 4.1.3. 

 

http://leginfo.legislature.ca.gov/faces/codes.xhtml
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2.6  Asbestos Abatement Certification:  If Contractor performs the asbestos abatement work; Contractor 
must be certified for asbestos abatement work by the Contractors’ State License Board.  If 
Contractor subcontracts the asbestos abatement work, Contractor need not be certified for 
asbestos abatement, but the subcontractor must be certified by the Contractor’s State License 
Board. 
 

2.7   Hazardous Substance Removal Certification:  If Contractor performs the hazardous substance 
removal work or remedial action; Contractor must be certified for hazardous substance removal 
work by the Contractors’ State License Board.  If Contractor subcontracts the hazardous 
substance removal work or remedial action, Contractor need not be certified for hazardous 
substance removal, but the subcontractor must be certified by the Contractor’s State License 
Board. 

 

3. EXAMINATION OF BID DOCUMENTS AND SITE 
 

3.1 Bidder’s Responsibility: 
 

.1 Bidder shall carefully examine the Work site, Drawings, and Specifications (contract 
documents). This includes reference only documents that will not be part of the agreement, but 
are provided in addition to documents that will be part of the agreement. See the Office of State 
Publishing Plan Room https://www.ospplanroom.com/ (Details tab, Documents folder) for 
reference only documents.   

 
.2 By submitting a bid, Bidder acknowledges that the Bidder understands the character, quality 

and quantity of surface, locations of utilities, subsurface materials, or obstacles to be 
encountered; insofar as this information is reasonably ascertainable from inspection of the Work 
site, Drawings, and Specifications. 

 
.3 Bidder’s examination shall include all exploratory work done by the State, as well as information 

presented in the Drawings, Specifications, and other documents as available. 
 

3.2 Refer to Document 00 11 00, Invitation to Bid, for availability of bidding documents. 
 

3.3 Failure by Bidder to acquaint itself with available information will not relieve Bidder from 
responsibility for estimating properly the difficulty or cost of successfully performing the Work. 

 
3.4 In connection with the foregoing, Bidder’s attention is invited to Paragraphs 3.1 and 9.1 of 

Document 00 72 00, General Conditions of the Contract for Construction. 

4. DISCREPANCIES, CONFLICTS, OMISSIONS, OR ERRORS 
 

4.1 If discrepancies, conflicts, omissions or errors are found in the Drawings and the Project Manual 
prior to the date of bid opening, Bidder shall request clarification from the State’s Representative 
identified in the Project Manual. Bidder shall submit request on Request for Bidding Interpretation 
Form, Appendix 00 21 00.1. 

 
4.2 Clarifications will be given only in the form of Addenda to all Bidders. 
 
4.3 If no Addenda are issued related to supposed discrepancy, conflict, omissions or errors in figuring 

the Work, Bidders shall consider that discrepancies, conflicts, or omission between Drawings and 
Specifications shall be governed by Paragraph 1.5 of Document 00 72 00, General Conditions of 
the Contract for Construction. 
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4.4 Omission of an item in either the Specifications or Drawings does not create a discrepancy or 
conflict. 

5. BIDDING DOCUMENTS 
 

5.1 Bid Form:  All bids must be on the forms provided by the Department of General Services.  Bid not 
on the forms provided will be considered nonresponsive. 

 
5.2 Completing the Bid Form: 
 

.1  Bidder’s name should be the same as listed on Bidder’s license. 
 
.2 Price(s) shall be in the manner required by the Bid Form. 
 
.3 Bid Form shall be signed by Bidder or duly authorized representative. 
 
 1) If Bidder is an individual, name must be shown. 
 2) If Bidder is a partnership, name of the partnership must be shown and one or more partners 

shall sign the Bid Form. 
 3) If Bidder is a corporation, name of the corporation must be shown, the state of incorporation 

must be listed, the title of the signor must be shown, and the corporate seal must be used. 
 4) Bidder business and mailing address should be shown. 
 

5.3 Required Listing of Proposed Subcontractors: 
 
.1 Failure to list kind of Work, Name, or Location shall cause the bid to be rejected as non-

responsive. 
 
.2 Bidders’ attention is directed to other provisions of the Subletting and Subcontracting Fair 

Practices Act, beginning with Public Contract Code Section 4100, related to penalties for failure 
to comply with the Act by using unauthorized subcontractors or by making unauthorized 
substitutions.  See General Conditions of the Contract for Construction, Paragraph 1.1, for 
definition of subcontractor, and Article 4 for further reference to subcontractors. 
 

.3  Bidder’s attention is directed to Labor Code Section 1771.1, relating to inadvertent errors in the  
listing of subcontractors not currently registered with the Department of Industrial Relations.  

  
5.4 Bidders Security: 
 
 .1 All bids shall be accompanied by the following forms of bidder’s security: Bidder’s Bond, 

cashier’s check, certified check or cash.  Bidder’s Bond shall be executed by an admitted surety 
insurer, authorized to issue surety bonds in the State of California.  Bond and checks shall be 
made payable to the director of the Department of General Services.  The security shall be in 
an amount equal to at least 10 percent of the amount bid.  A bid shall not be considered 
responsive unless one of the forms of bidder’s security is enclosed with it. 

 
 .2 If Bidder’s security is a Bidder’s Bond, it must be executed on the form attached to the Bid 

Form. 
 
5.5 Small Business: 

 
.1  A five percent (5%) small business preference will be granted to Bidders certified as “Small 

Business” in accordance with Section 1896 et. Seq., Title 2, California Code of Regulations. 
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.2  If the Bidder is not already a Certified Small Business, applications for certification as “Small 
Business” must be submitted to the Office of Small Business and DVBE Certification (OSDS),  
707 3rd Street, First Floor, Suite 1-400, West Sacramento, CA 95605; 
https://www.dgs.ca.gov/PD/About/Page-Content/PD-Branch-Intro-Accordion-List/Office-of-
Small-Business-and-Disabled-Veteran-Business-Enterprise/Certification-Program. Firms can 
apply for small business certification online at https://www.dgs.ca.gov/PD/Services/Page-
Content/Procurement-Division-Services-List-Folder/Certify-or-Re-apply-as-Small-Business-
Disabled-Veteran-Business-Enterprise.   

 
 .3 Submit a copy of your OSDS certification letter with the Bid Form.  
 
 .4 Pursuant to Section 1896.14, in order to receive the small business preference, bidders must 

have a completed application (including proof of annual receipts) on file with the OSDS.  The 
bidder must have requested a preference from OSDS and meet all applicable requirements 
under the subchapter and the State Small Business Procurement and Contract Act, (including 
but not limited to evidence to rebut presumptions) not later than five o’clock (5:00 p.m.) on the 
date on which the subject bid is opened. 

 
5.6 Non-Small Business: 

 
.1  The application of the five percent (5%) small business bidding preference is now extended to 

a bidder, whose business is not certified as a small business but commits to subcontracting at 
least twenty-five percent (25%) of its net bid price to businesses that are California certified 
small businesses and/or microbusinesses. 

 
 

When applicable this preference will be granted when the non-small business: 
 
• Has been determined to be a responsible bidder and submitted a timely responsive bid. 
• Completes Document 00 43 16-2 list of California Certified Small Businesses that he/she 

commits to subcontract with for a commercially useful function in the performance of the 
project and submits this document no later than forty-eight (48) hours after the time of 
receipt of bids. Ascertain that the Bidder’s Name and project Work Order number are noted. 
If bidder fails to submit a properly completed Document 00 43 16-2 within 48 hours 
after the time of receipt of bids, the claim for non-small business preference will be 
denied. 

   
Submit completed Document 00 43 16-2 to Department of General Services, Administration 
Division, Office of Business and Acquisition Services, Contract Management Section,  
707 3rd Street, Suite 2-300, West Sacramento, CA 95605 or by fax to (916) 376-1778.   
 

6. SUBMISSION OF BID FORMS 
 

6.1 It is the sole responsibility of the Bidder to see that its bid is received in proper time.  Bid received 
after scheduled closing time for receipt of bids will be returned to Bidder unopened. 

 
6.2 Bid Forms shall be submitted under sealed cover, plainly identified as a bid for the work of the 

Project being bid upon and addressed as directed in the Invitation to Bid and the Bid Form. Failure 
to do so may result in a premature opening of, or failure to open such bid.  Bid Forms improperly 
marked may be disregarded. 

7. WITHDRAWAL OF BID FORMS 
 

7.1 Bids may be withdrawn prior to the time fixed in the public notice for opening of bids, provided that 

https://www.dgs.ca.gov/PD/About/Page-Content/PD-Branch-Intro-Accordion-List/Office-of-Small-Business-and-Disabled-Veteran-Business-Enterprise/Certification-Program
https://www.dgs.ca.gov/PD/About/Page-Content/PD-Branch-Intro-Accordion-List/Office-of-Small-Business-and-Disabled-Veteran-Business-Enterprise/Certification-Program
https://www.dgs.ca.gov/PD/Services/Page-Content/Procurement-Division-Services-List-Folder/Certify-or-Re-apply-as-Small-Business-Disabled-Veteran-Business-Enterprise
https://www.dgs.ca.gov/PD/Services/Page-Content/Procurement-Division-Services-List-Folder/Certify-or-Re-apply-as-Small-Business-Disabled-Veteran-Business-Enterprise
https://www.dgs.ca.gov/PD/Services/Page-Content/Procurement-Division-Services-List-Folder/Certify-or-Re-apply-as-Small-Business-Disabled-Veteran-Business-Enterprise
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a request in writing, executed by Bidder or Bidder’s authorized representative, for withdrawal of 
such bid is filed with the Administration Division, Office of Business and Acquisition Services, 
Contract Management Section, or the Director of General Services at the location of the bid 
opening.  Oral, facsimile, electronic, telegraphic, or telephonic request to withdraw the Bid Form is 
not acceptable.  Withdrawal of a bid shall not prejudice the right of a Bidder to file a new bid.   

 
7.2 This article does not authorize withdrawal of any bid after the time fixed in the Invitation to Bid for 

opening of bids. 

8. PUBLIC OPENING OF BIDS 
 

Bids will be publicly opened and read at time and place indicated in Invitation to Bid.  Bidders or 
their authorized agents are invited to be present. 

9. REJECTION OF IRREGULAR BIDS 
 

9.1 Bids may be rejected if they show any alterations of form, additions not called for, conditional bids, 
incomplete bids, erasures, or irregularities of any kind. If bid amount is changed after the amount 
is originally inserted, the change must be initialed. 

 
9.2 When Bid Form is signed by an agent, other than the officer or officers of a corporation authorized 

to sign contracts on its behalf, or are signed by an agent other than a partner of a partnership, or 
by an agent for an individual, a power of attorney must be on file with the Department of General 
Services prior to opening bids or shall be submitted with the Bid Form; otherwise the bid will be 
rejected as irregular and unauthorized. 

10. COMPETITIVE BIDDING 
 

10.1 If more than one Bid Form is offered by an individual, firm, partnership, corporation, association, or 
any combination thereof, under the same or different names, all such Bid Forms may be rejected. 
A party who has quoted prices on materials or work to a Bidder is not thereby disqualified from 
quoting prices to other Bidders, or from submitting a bid directly for materials or work. 
 

10.2 Bidders are put on notice that any collusive agreement fixing the prices to be bid so as to control 
or affect awarding of the Contract is in violation of competitive bidding requirements of the State 
Contract Act and may render void any Contract let under such circumstances. 

11. AWARD OF CONTRACT 
 

11.1 The right is reserved to reject any and all bids and waive any irregularity in any bid received. 
 

11.2 Award of the Contract, if awarded, will be to the lowest responsible Bidder whose Bid Form 
complies with all requirements prescribed.  

 
.1 Such award, if made, will be made within 45 days after opening of bids.  
  
.2 If lowest responsible Bidder refuses or fails to execute the Contract, the Director of General 

Services may award the Contract to the second lowest responsible Bidder. Such award, if 
made, will be made within 60 days after opening of bids.  

 
.3 If second lowest responsible Bidder refuses or fails to execute the Contract, the Director of 

General Services may award the Contract to the third lowest responsible Bidder. Such award 
if made, will be made within 75 days after opening of bids. 
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11.3 The above time periods within which award of Contract may be made are subject to extension of 
such further period as may be agreed upon in writing between the Department of General Services 
and the Bidder concerned. 
 

11.4 When Project is segregated into more than one prime Contract, and a Bidder upon one of the prime 
Contracts fail or refuses to execute the Contract, then the time for award of such Contract will be 
extended as provided by this Article, and the time for award of each of the other segregated prime 
Contracts will be extended by an equivalent length of time, if required. 

12. SUBSTITUTION OF ALTERNATIVE MATERIALS, ARTICLES, OR EQUIPMENT 
 

12.1 Pursuant to Public Contract Code Section 3400, alternative material(s), article(s), or equipment 
that are of equal quality and of required characteristics for the purpose intended may be proposed 
during the bidding period; for use in the Work, provided the Bidder complies with the following 
requirements: 

 
.1 Proposals for alternative material(s), article(s), or equipment, requested during the bidding 

period, shall be submitted in writing, not later than the deadline date and time identified on the 
Request for Bidding Interpretation (RFBI), Appendix 00 21 00.1. 

 
.2 The proposal will not be considered unless the submittal is accompanied by complete 

information and descriptive data necessary to determine equality of offered material(s), 
article(s) or equipment.  Samples shall be provided when requested by the State.  Burden of 
proof as to comparative quality, suitability, and performance of offered material(s), article(s), 
or equipment shall be upon the Bidder submitting the proposal.  The State will be the sole 
judge as to such matters.  In the event the State rejects the use of such alternative(s) 
submitted, then one of the particular products originally specified in the Contract Documents 
shall be furnished.  If the proposal is accepted, all Bidders will be notified by Addendum. 

 
.3 Refer to the General Conditions of the Contract for Construction, Clauses 2.2.7 and 3.12.10, 

for substitution requests after Contract Award. 

13. RETURN OF BIDDER’S SECURITY 
 

13.1 Within 10 days after the award of the Contract, the Department of General Services will return all 
Bidder’s security, other than Bidder’s Bonds, accompanying the Bid Forms that are not to be fully 
considered in making the award.   
 

13.2 Retained Bidder’s security will be held until the Contract has been fully executed, after which all 
Bidder’s security, except Bidder’s Bonds, will be returned. 

14. CONTRACT BONDS 
 

Contractor will be required to furnish in duplicate the Performance Bond and Payment Bond 
required by the State Contract Act, each in the amount of 100 percent of the Contract amount; as 
set forth in Paragraph 11.3 of Document 00 72 00, General Conditions of the Contract for 
Construction. 

15. INSURANCE 
 

Contractor will be required to furnish to the State, concurrently with execution of the Contract, a 
certificate of insurance coverage as required by Paragraph 11.1 of Document 00 72 00, General 
Conditions of the Contract for Construction. 

16. EXECUTION OF CONTRACT 
 



INSTRUCTIONS TO BIDDERS 
RESDMSTR: 08/01/2024 00 21 00 - 7 DGS000000142452 

16.1 Contract shall be signed by successful Bidder and returned within 7 days of receipt.  The Contract 
shall not be binding upon the State until it is executed by the Contractor and the State.  Contract 
Documents required for execution of the Contract consist of the following: 
 
.1 Agreement, Document 00 52 00. 
 
.2 Contract Bonds. 
 
.3 Certificate of Insurance. 
 
.4 Signed set of Drawings and Project Manual for filing with the Contract. 
 

16.2 Should Contractor begin work in advance of receiving notice that the Contract has been approved, 
any work performed in advance of the date of approval shall be considered as having been done 
at risk as a volunteer.  In no event shall Contractor commence work until Contractor has received 
notification from the State that the certificate of insurance has been approved.  

 
17. FAILURE TO EXECUTE CONTRACT 

Failure to execute Contract within 7 days after successful Bidder has received Contract for 
execution may be cause for forfeiture of Bidder’s security.  Failure to provide required bonds and 
insurance constitutes failure to execute Contract. 

18. PARTICIPATION IN DISABLED VETERANS BUSINESS ENTERPRISES (DVBE) PROGRAM 
 

18.1 Pursuant to Section 10115 et seq. of the Public Contract Code, and Section 999 et seq. of the 
Military and Veterans Code, the Department of General Services has established an overall goal 
of not less than 3% participation by Disabled Veteran Business Enterprises (DVBE). However, 
these DVBE Participation Requirements may be modified for this project; reference Document  
00 22 10 of the Project Manual for the percentage requirements. 
 

18.2 Bids will only be accepted from those Bidders that certify that they have achieved the required 
participation, as outlined in Document 00 22 10 of the Project Manual, and as set forth in the Bid 
Form. 

 
18.3 Applicants for DVBE certification may apply online at   https://www.dgs.ca.gov/PD/Services/Page-

Content/Procurement-Division-Services-List-Folder/Certify-or-Re-apply-as-Small-Business-
Disabled-Veteran-Business-Enterprise. DVBE applicants must submit specific support 
documentation to the OSDS. 
 

18.4 Bidder’s attention is directed to the requirement that certifications and documentation must be 
submitted with the bid; otherwise bids will be considered non-responsive. 
 
BIDDERS ARE ADVISED TO COMMENCE THE REQUIRED DVBE PROCEDURES 
IMMEDIATELY UPON RECEIPT OF DRAWINGS AND SPECIFICATIONS, OR NOT LESS THAN 
THREE (3) WEEKS PRIOR TO THE BID OPENING, WHICHEVER OCCURS FIRST. 
 

18.5 DVBE INCENTIVE 
 
.1 A DVBE Incentive will be granted to Bidders in accordance with Section 999.5(a) and (d) of the 

Military and Veterans Code and California Code of Regulations 1896.98 et seq.  
 
.2 The DVBE Incentive will be applied during the bid evaluation process and will only be applied 

to responsive bids from responsible bidders proposing the percentage(s) of DVBE Participation 

https://www.dgs.ca.gov/PD/Services/Page-Content/Procurement-Division-Services-List-Folder/Certify-or-Re-apply-as-Small-Business-Disabled-Veteran-Business-Enterprise
https://www.dgs.ca.gov/PD/Services/Page-Content/Procurement-Division-Services-List-Folder/Certify-or-Re-apply-as-Small-Business-Disabled-Veteran-Business-Enterprise
https://www.dgs.ca.gov/PD/Services/Page-Content/Procurement-Division-Services-List-Folder/Certify-or-Re-apply-as-Small-Business-Disabled-Veteran-Business-Enterprise
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for the DVBE Incentive specified in the solicitation. Any Small Business Preference must be 
calculated prior to the DVBE Incentive calculation and evaluation. 

 
.3 The incentive will be applied when a Bidder’s DVBE Participation exceeds 3% the DVBE 

Mandatory participation Requirement, in an attempt to displace the apparent low bidder.  
 
 The DVBE Incentive is as follows: 
 

Confirmed DVBE Participation  Incentive  
7% and above  5%  
6% to 6.99%  4%  
5% to 5.99%  3%  
4% to 4.99%  2%  

3.01% to 3.99%  1%  
0% -3%  No incentive – minimum 3% 

participation required  
 
 
.4  The percentage of DVBE Incentive will not exceed 5% and will not exceed $500,000.00.  
 
.5 For every bidder qualifying for the DVBE incentive, the amount (dollar value) of the incentive is 

computed using the qualifying bidder’s percentage of DVBE incentive and the lowest 
responsive and responsible bid price. Calculations to determine adjusted bid price are for 
consideration only. Bids will be awarded for the actual bid amount as verified by the State. 

  
 .6 A certified Small Business may only be displaced by another certified Small Business with a 

higher percentage of DVBE participation and a lower adjusted bid price.  
   
   1) A certified Small Business shall not be displaced by a non-small business. 
   2) When applying the DVBE Incentive program, bidders claiming the “Non-Certified Small 

Business preference” are considered a non-small business. 

19.  CERTIFICATE OF REPORTED COMPLIANCE – FLEET VEHICLES 
 

19.1  For any project using vehicles subject to the California Air Resources Board In-Use Off-Road Diesel 
Fueled Fleets Regulation, Section 2449(i), Title 12, California Code of Regulations, prior to the 
execution of a contract, Contractor shall be required to submit copies of the valid Certificates of 
Reported Compliance (CRC), issued by the California Air Resources Board. CRCs shall be 
provided for any fleet used by the Contractor or any listed Subcontractors.  

 
19.2 CRCs are required for any contract involving the operation of self-propelled off-road diesel vehicles 

25 horsepower or greater and most two-engine vehicles owned and operated in California, 
including vehicles that are rented or leased.  

 
19.3 Certificates of Reported Compliance must be retained by the Contractor for three years after the 

completion of the project. 
 
19.4 If no vehicles subject to the California Air Resources Board In-Use Off-Road Diesel Fueled Fleets 

Regulation shall be used on a project by the Contractor or any Subcontractor, Contractor shall 
provide a certification that no vehicles subject to these regulations will be used on the project. 
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20. GENERATIVE ARTIFICIAL INTELLIGENCE (GenAI) REPORTING 
 

20.1 Bidders must notify the State in writing if their solution or service includes, or makes available, 
any GenAI technology, including GenAI from third parties or subcontractors. 

20.2 The State has developed a GenAI Reporting and Factsheet (STD 1000) to be completed by the 
Bidder. Failure to report GenAI to the State will result in disqualification of the Bidder. Failure to 
submit the GenAI Reporting and Factsheet (STD 1000) will result in disqualification of the Bidder. 
The State reserves its right to seek any and all relief it may be entitled to as a result of such non-
disclosure.   

20.3 Upon receipt of a Bidder GenAI Reporting and Factsheet (STD 1000), the State reserves the right 
to incorporate GenAI Special Provisions into the final contract or reject bids that present an 
unacceptable level of risk to the State. 

20.4 Bidder must complete the GenAI Reporting and Factsheet (STD 1000), which is included as part 
of the Document  00 41 00, Bid Form. The form can also be viewed and downloaded at the 
following internet site: 
https://www.documents.dgs.ca.gov/dgs/fmc/pdf/std1000.pdf  

20.5 Completed STD 1000 must be included in the bid submission. If the GenAI Reporting and 
Factsheet (STD 1000) is not submitted by the bidder, the bid shall be deemed nonresponsive. 

 
END OF DOCUMENT 

https://www.documents.dgs.ca.gov/dgs/fmc/pdf/std1000.pdf
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REQUEST FOR BIDDING INTERPRETATION (RFBI) 
(Email no later than March 12th, 2025, 5:00 p.m.) 

 
 PMDB RFBI No.: _______________  
 Requestor RFBI No.: ___________ 
  Request Date:  
To: Matt Davidson, Project Director From (Bidder):   

Project Management and Development Branch 
 Real Estate Services Division 
 Phone:  916-708-0576 Contact: __________________________ 
 Phone: ___________________________
 Fax:  _____________________________ 

Email:  Matt.Davidson@dgs.ca.gov Email:  ___________________________ 
 

All RFBIs received prior to deadline identified above, and responses from the State will be published on 
http://www.caleprocure.ca.gov. Click on “Start Search.” In the event name field, enter the project number and 
click search. While viewing the Event Details, click on “View Event Package” to view RFBI responses. 
  
Project No.:  DGS000000142452  
Project Name:  DSH-Atascadero Re-Roof, HVAC Replacement & Electrical Upgrades  
Location:  10333 El Camino Real, Atascadero, CA 
________________________________________________________________________________________ 
 
Drawing Reference: ____________________ Project Manual Reference: ___________________________ 

Question: 

  
Bidder’s Authorized Signature: ______________________________________________________  
 [  ]  Check here if additional pages attached   Page 1 of ____ 
 

mailto:Matt.Davidson@dgs.ca.gov
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DOCUMENT 00 22 00 
 

SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 
 
 

 
The following requirements supplement Document 00 21 00, Instructions to Bidders: 
 
1. PAYEE DATA RECORD 
 

Add the following to Sub-article 6.2: 
 
Bidders are requested to complete and return the State's Payee Data Record form, Std.204 (and Std. 
205 if applicable), included with the Bid Forms. The Payee Data Record form is required in lieu of 
IRS W-9 when doing business with the State of California, and will be used by the State to prepare 
tax information returns as stated on the form.  
 
.1 Completion and submission of the form with the Bid Forms will expedite processing of the Award 

of Contract. 
 
.2 Failure to submit the completed form with the Bid will not be cause for rejection of a Bid. 
 
.3 Forms of all Bidders will be kept on file by the State for use in future awarded Contracts. 
 
.4 Bidders who have a completed and current Payee Data Record form on file with the Department 

of General Services, Real Estate Services Division, Contracts Section, may so state on the form 
and will not be required to submit a duplicate form. 

 
.5 The form is subject to Section 7(b) of the Privacy Act of 1974 (Public Law 93-5791).  Refer to the 

Privacy Statement on the back of the form. 
 
2. COMPETENCE OF BIDDERS 
 

 
Add the following Subparagraph 2.1.3 to Paragraph 2.1 of Document 00 21 00, Instructions to 
Bidders: 
 

.3 Bidders’ attention is directed to Business and Professions Code Sections 7026.12 and 7057(c) 
which require the installation of a fire protection system to be performed only by a Contractor 
holding a Fire Protection specialty contractor license classification C-16. The Contractor for this 
Project must hold the C-16 license classification or contract directly with a first tier subcontractor 
with the C-16 license classification. 

. 
 
  
 
 

 
END OF DOCUMENT 
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DOCUMENT 00 22 10 
 

DISABLED VETERAN BUSINESS ENTERPRISE PARTICIPATION 
PROGRAM REQUIREMENTS 

 
 

Public Contract Code Section 10115 establishes a contract participation goal of at least three percent (3%) for 
Disabled Veteran Business Enterprise (DVBE) for State agencies. 
 
DVBE participation is required for this contract. Mandatory participation has been set at 3%. Participation 
above and beyond the requirement is strongly encouraged. This bid package provides information for the 
DVBE Participation Program. Bidders must meet DVBE Participation Program requirements to be viewed as a 
responsive bidder and considered for contract award.  
 

PLEASE READ THESE INSTRUCTIONS CAREFULLY 
 
Bidders must fully comply with DVBE Participation Program requirements. Bidders that do not submit a 
complete response may find their bid determined to be non-responsive and the bid rejected. 
 
For assistance with meeting the DVBE participation program requirements, please contact: 

Department of General Services 
Administrative Division 

Office of Business and Acquisition Services 
Contract Services Section – SB-DVBE Advocate 

707 Third Street, MS 508 
West Sacramento, CA 95605 

Email:  OBASAdvocate@dgs.ca.gov 
 
 

The Office of Small Business and DVBE Services (OSDS) offers program information and may be reached at: 
 

Department of General Services 
Office of Small Business and DVBE Services (OSDS) 

707 3RD Street, 1st Floor, Room 400 
West Sacramento, CA 95605-2811 

Homepage:  Apply for or Re-Apply for Certification as a Small Business and/or Disabled Veteran Business Enterprise 
Receptionist:  (916) 375-4940 

FAX:  (916) 375-4950 
Email: OSDSHelp@dgs.ca.gov 

 
Mailing Address: 

Office of Small Business and DVBE Services (OSDS) 
Room 1-400, MS 210 

P.O. Box 989052 
West Sacramento, CA 95798-9052

https://www.dgs.ca.gov/PD/Services/Page-Content/Procurement-Division-Services-List-Folder/Certify-or-Re-apply-as-Small-Business-Disabled-Veteran-Business-Enterprise
mailto:OSDSHelp@dgs.ca.gov
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INSTRUCTIONS FOR 
DVBE PARTICIPATION PROGRAM COMPLIANCE OPTIONS 

 
 
If for any reason you fail to meet the DVBE Participation Requirement for this bid, your bid will be considered non-
responsive. 
 
Meet or exceed the DVBE participation requirements for the proposed contract by one of the following two (2) 
ways: 
 

 
1. DVBE Bidder - If you are a DVBE bidder, agree to perform the required percentage of the contract bid 

amount or value with your firm or in combination with other DVBE firms.  You must write that commitment 
on Article 9.2 of the Bid Form, Document 00 41 00. Instructions on how to complete this document are on 
that page. 

 
2. Non-DVBE Bidder - If you are a non-DVBE bidder, agree to use other firms for at least the required 

percentage of the contract bid amount or value. You must write that commitment on Article 9.2 of the Bid 
Form, Document 00 41 00. Instructions on how to complete this document are on that page. 

 
DVBE Certification: OSDS-DVBE certification is the only acceptable certification.  To verify if a contractor is 
certified refer to the Cal eProcure web-site at The State of California Certifications . Bidders must provide 
certification verification for each participating DVBE bidder, subcontractor, and/or supplier. Applicants for DVBE 
certification may apply online at Apply for or Re-Apply for Certification as a Small Business and/or Disabled 
Veteran Business Enterprise. DVBE applicants must submit specific support documentation to the OSDS. 
 
DVBE Bid Incentive: A DVBE Incentive will be granted to Bidders who have achieved DVBE participation 
exceeding 3% or greater of the value of the bid in accordance with Section 999.5(a) and (d) of the Military and 
Veterans Code and California Code of Regulations 1896.98 et seq. Refer to Project Manual Document 00 21 00, 
Article 18.5. 
 
Pursuant to Military and Veterans Code §999.7, the awarding department shall withhold, on a contract entered 
into on or after January 1, 2021, ten thousand dollars ($10,000) from the final payment, or the full final payment if 
less than ten thousand dollars ($10,000), until a prime contractor complies with the certification requirements of 
subdivision (d) of Section Military and Veterans Code §999.5. A prime contractor that fails to comply with the 
certification requirement shall, after notice, be allowed to cure the defect. Notwithstanding any other law, if, after 
at least 15 calendar days but not more than 30 calendar days from the date of notice, the prime contractor refuses 
to comply with the certification requirements, the awarding department shall permanently deduct ten thousand 
dollars ($10,000) from the final payment, or the full payment if less than ten thousand dollars ($10,000). 

 
ANSWERS TO FREQUENTLY ASKED QUESTIONS: 

 
The following questions are among the most frequently asked regarding DVBE requirements: 
 
Q: If I am awarded the contract, am I required to use the subcontractor/supplier proposed in my bid? 
 
A: Yes, unless you have requested and received approval from the State for substitution.  Written requests should 

include the person’s or firm’s name to be substituted, the substitution reason, the reason a non-DVBE 
subcontractor is proposed, if applicable and describe the business to be substituted including its business status 
as a sole proprietorship, partnership, corporation or other entity and the certification status of the firm, if any.  See 
Title 2, California Code of Regulations, Section 1896.64 (c) & (d) for substitution criteria. 

 
 
 
 

https://caleprocure.ca.gov/pages/PublicSearch/supplier-search.aspx
https://www.dgs.ca.gov/PD/Services/Page-Content/Procurement-Division-Services-List-Folder/Certify-or-Re-apply-as-Small-Business-Disabled-Veteran-Business-Enterprise
https://www.dgs.ca.gov/PD/Services/Page-Content/Procurement-Division-Services-List-Folder/Certify-or-Re-apply-as-Small-Business-Disabled-Veteran-Business-Enterprise
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 The request and the State’s approval or disapproval is not construed as an excuse for non-compliance with any 

other provision of the law, including but not limited to the Subletting and Subcontracting Fair Practices Act, or 
any other contract requirements relating to substitution of subcontractors.  Failure to adhere to at least the DVBE 
participation proposed by the successful Contractor may be cause for contract termination and recovery of 
damages under the rights and remedies due the State for default section of the contract(s) and any other 
penalties provided for by statute. 

 
Q: Who notifies the subcontractor when an award is made? 
 
A: Upon award to a prime Contractor, the Awarding Department notifies listed subcontractors of their contract 

participation.  Primes are encouraged to notify their listed subcontractors immediately after an award is made to 
formalize their business agreements. 

 
Q: What happens to bids considered non-responsive to the DVBE Participation Program requirements? 
 
A: Non-responsive bids are subject to rejection.  Many are rejected because of: 

• Incomplete documentation 
• Documentation not received by bid due date 
• Mathematical error related to the percentages 

 
Q: If I am a disabled veteran business enterprise, can I meet the percentage requirements as a single 

company? 
 
A: Yes. 
 
Q: If my submitted bid meets the contract goal and the State decides to make multiple awards to the 

bid/contract, could my bid be considered non-responsive? 
 
A: No.  The State’s decision to make multiple awards will not jeopardize bid compliance. 
 
 

END OF DOCUMENT 
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BID FORM 
THE STATE OF CALIFORNIA FROM: ______________________________ 
DEPARTMENT OF GENERAL SERVICES (Name of Bidding Firm) 
REAL ESTATE SERVICES DIVISION 
PROJECT MANAGEMENT AND DEVELOPMENT BRANCH 
 
DELIVER TO: Office of Business and Acquisition Services BEFORE 2:00 P.M., March 20, 2025 
 707 Third Street  
 West Sacramento, CA 95605 
 
FOR: DSH-ATASCADERO RE-ROOF, HVAC REPLACEMENT & ELECTRICAL UPGRADES 
 DEPARTMENT OF STATE HOSPITALS 
 ATASCADERO, SAN LUIS OBISPO COUNTY, CALIFORNIA 
 DGS000000142452 
 
Plainly mark outside of envelope with "Bid For”; followed by the above title and Project Number. 
 
The undersigned hereby proposes and agrees to furnish all labor, materials, and equipment, and to perform all work 
required for the above-named Project in the manner and time prescribed in the Drawings and Project Manual, dated  
09/29/2023 and such addenda thereto as may be issued prior to bid opening date and in accordance with prevailing wage 
rates ascertained by the Department of Industrial Relations and set forth on the DIR web site (Prevailing Wage 
Requirements) for General Prevailing Wage Rates as determined by the August 2024 DIR prevailing wage published 
rates.  The Bid Price, set forth below in clear legible figures, includes the cost of Bonds, insurance, sales tax, and every 
other item of expense, direct or indirect, incidental to the Bid Price. 

 
SCHEDULE OF WORK AND PRICES 

 
WORK 
ITEM 

DESCRIPTION ITEM TOTAL IN FIGURES 

1.  Performing all work associated with the 12KV feeder extension 
outlined on note 2 EE6.1, the 12KV switch gear and associated 
civil work shown on detail 3B/ASE2, detail B/C-2.3 of the 
Electrical Upgrade Permit: 
 

 
 

$______________________ 

2.  Performing all other work on the Main Permit, the Fire House 
Permit, the Steam Plant Permit and the Electrical Upgrade 
Permit not included in Work Item 1 above, for the lump sum of: 

 
 

$______________________ 

3.  Allowance(s) as specified in Section 01 21 00, not included in 
Work Items 1 or 2 above for the sum of: 

 
 

$_        270,000_____ 

 
 

COMPLETE WORK:  Total of Work Items 1, 2 and 3 for the lump sum of: 
 
 

 
 

$______________________ 

 
DETERMINATION OF BID:  Determination of amount of bid will be on the basis of total sum of Work Items as verified by 
the State. 

 
  

https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html
https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html
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IMPORTANT - READ BEFORE SIGNING:  Bid Form must be executed in same name-style in which the 
bidder is licensed.  Bidder bidding jointly or as a combination of several business organizations is specially cautioned that 
such bidder must be jointly licensed in the same form and style in which the bid is executed.  If making a bid as a joint 
venture, each person submitting the bid shall provide the information required below with respect to his or her licensure. The 
undersigned Bidder certifies and agrees to provide the information and comply with the requirements contained in Articles 
1 through 10 on the following pages of the Bid Form.  By signing, Bidder swears under penalty of perjury that the conditions 
of Article 2; Article 4, Paragraph 4.2; Article 7 and Article 9, Paragraph 9.2.1 are true. 
 
Legal Name of Bidder:  Federal I.D. No.: ____________ 
  
Contractor's License No.: _________ License Expiration Date: __________License Classification:________________ 
 
Contractor’s Public Works Registration No. (Dept. of Industrial Relations): ___________________________________ 
 
Contractor’s DGS Small Business/DVBE Certification Number: ____________________________________________ 
 
Business Address: _______________________________________________________________________________ 
 (Street and/or P.O. Box)  (City) (State)  (Zip) 
 
E-Mail Address:  
 
Business Telephone No.: __________________________ Facsimile No.: ___________________________________ 
 
SIGN HERE ------>____________________________________________________ 
 Signature of Bidder 
 
 _________________________________________________________________________ 
 Print Name and Title of Bidder 
 
Executed this   day of_________________________, 20________at_______________________, California. 

  
ARTICLE 1 – BIDDER’S BUSINESS IDENTIFICATION 
 
THIS BID IS SUBMITTED BY (check one): 

  

Individual Partnership 

Joint Venture Corporation 
 ________________________________ 

 State in which Incorporated 
NOTE: If Bidder is a corporation, the State in which incorporated shall be inserted above and the legal name of the 
corporation shall be set forth on Page 1, together with the signature of the officer or officers authorized to sign contracts on 
behalf of the corporation; if Bidder is a partnership, the true name of the firm shall be set forth on Page 1, together with the 
signature of a partner authorized to sign contract in behalf of the partnership; and if Bidder is an individual, that person’s 
signature shall be placed on Page 1.  If signature is by an agent, other than an officer of a corporation or a member of a 
partnership, a Power of Attorney must be on file with the Department prior to opening bids or submitted with the bid; 
otherwise, the bid will be regarded as irregular and unauthorized.  If bid is submitted by partnership or joint venture, the 
members are: 
 
_________________________________________________________________________________________________ 
 
_________________________________________________________________________________________________  
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ARTICLE 2 – PREFERENCES AND INCENTIVES  
 
2.1 Small Business Preference - By checking “yes” below, Bidder requests preference as a "Small Business" and further 
certifies under penalty of perjury, that the firm still meets the requirements of Section 1896 et. seq. Title 2, of the California 
Code of Regulations, and has either: 1) been approved by the Office of Small Business and Disabled Veteran Business 
Enterprise (DVBE) Services (OSDS) or; 2) submitted a complete application pursuant to Section 1896.14 to the OSDS by 
5:00 p.m. on the bid opening date.  

 
The Legal Name of Bidder and the Bidder’s OSDS Certification must be executed in the same name-style in which bidder 
is licensed. A  Bidder bidding jointly or as a combination of several business organizations is specially cautioned that 
such bidder must be jointly licensed in same form and style in which the bid is executed. 

 
Special attention is directed to Section 1896.16 for penalties for furnishing incorrect supporting information in obtaining 
preference. 

 
2.1.1 Small Business Preference Claimed?   Yes ______________________  No 
 (List date filed if not yet certified) 
 
2.2 Non-Small Business Subcontractor Preference - By checking “yes” below Bidder requests preference as a Non-
Small Business and agrees to complete and submit Document 00 43 16-2 attached hereto,  no later than forty-eight (48) 
hours after the time of receipt of bids (or the following business day if a weekend or state holiday).  Special attention is 
directed to Section 1896.16 for penalties for furnishing incorrect supporting information in obtaining preference. 

2.2.1 Non-Small Business Subcontractor Preference Claimed?   Yes  No 

 
2.3   Disabled Veteran Business Enterprise Bid Incentive - By checking “yes” below, Bidder certifies and claims credit 
for achieving 1% or greater of DVBE Participation on this bid as is shown in Article 9 of this bid form and also requests that 
the corresponding DVBE Incentive be applied to this bid. 
 
2.3.1  DVBE Incentive Claimed?   Yes  No 

 
ARTICLE 3 – BONDING ASSISTANCE 
 
In the event Bidder has received assistance in obtaining bonding for this Project, Bidder shall set forth name and nature of 
firm providing such assistance.  Should that firm be listed as subcontractor, Bidder shall set forth the percentage of contract 
to be performed by that subcontractor. 
_____________________________________________________________________ 
 
Firm Providing Assistance and Nature of Assistance 
 
 Subcontractor:   Yes  No Percentage ____________ 
 
ARTICLE 4 – CERTIFICATIONS - BID DEPOSITORY AND FEDERAL COURT FINDINGS 
 
4.1 By signing this Bid Form, Bidder certifies that in preparation of this Bid Form, no bid was received by the bidder from 
a bid depository, which depository (as to any portion of the work) prohibits or imposes sanctions for the obtaining by bidder, 
or the submission to bidder by any subcontractor or vendor or supplier of goods and services, of a bid outside the bid 
depository.  This certification shall constitute a warranty, the falsity of which shall entitle the State to pursue any remedy 
authorized by law, and shall include the right, at the option of the State, of declaring any contract made as a result thereof 
to be void. 
 
4.2 By signing this Bid Form, Bidder swears under penalty of perjury that representations of the bid with respect to bidder's 
license are true and that no more than one final un-appealable finding of contempt of court by a Federal Court has been 
issued against the Contractor within the immediately preceding two-year period because of the Contractor's failure to comply 
with an order of a Federal Court which orders the Contractor to comply with an order of the National Labor Relations Board. 
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4.3 By signing this Bid Form, Bidder acknowledges that in in accordance with the provisions of Section 3700 of the Labor 
Code, every contractor will be required to secure the payment of compensation to his employees. The Bidder agrees that 
they are aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against 
liability for workers’ compensation or to undertake self-insurance in accordance with the provisions of that code, and will 
comply with such provisions before commencing the performance of the work of this contract. 
 
4.4 By signing this Bid Form, Bidder certifies they will not ask an applicant for onsite construction-related employment to 
disclose orally or in writing information concerning the conviction history of the applicant on or at the time of an initial 
employment application. 
 
This section shall not apply to a position for which the person or the state is otherwise required by state or federal law to 
conduct a conviction history background check or to any contract position with a criminal justice agency, as that term is 
defined in Section 13101 of the Penal Code. 
 
This section shall not apply to a person to the extent that he or she obtains workers from a hiring hall pursuant to a bona 
fide collective bargaining agreement. 
 
ARTICLE 5 – STATEMENT OF COMPLIANCE - NONDISCRIMINATION 

 
Bidder (hereinafter referred to as "prospective contractor" in this Statement), by signing this Bid Form, hereby certifies, 
unless specifically exempted, compliance with Government Code Section 12990 (a-f), and CCR, Title 2, Division 4, Chapter 
5, Section 8103, in matters relating to reporting requirements and the development, implementation and maintenance of a 
Nondiscrimination Program; as set forth in the General Conditions of the Contract for Construction.  Prospective contractor 
agrees not to unlawfully discriminate, harass or allow harassment against any employee or applicants for employment 
because of sex, race, color, ancestry, religious creed, national origin, physical disability (including HIV and AIDS), medical 
disability (cancer), age (over 40), marital status, and denial of family care leave. 
 
 
ARTICLE 6 – QUESTIONNAIRE 

 
6.1 In accordance with Public Contract Code, Section 10162, the Bidder shall complete the following questionnaire: 
 
6.1.1 Has the Bidder, any officer of the Bidder, or any employee of the Bidder who has a proprietary interest in the Bidder, 
ever been disqualified, removed, or otherwise prevented from bidding on, or completing a Federal, State or Local 
government project because of a violation of law or a safety regulation? 
 

 Yes  No 
 

6.1.2 Has the Bidder, any officer of the Bidder, or any employee of the Bidder who has a proprietary interest in the Bidder, 
ever received a safety violation or failed to file notifications to the Cal-OSHA, Federal OSHA, or EPA Agencies for 
employee records as required by CCR, Title 8, Section 5208 and CFR 40, Part 61? 
 

 Yes  No 
 

If the answer to either 6.1.1 or 6.1.2 above is “Yes”, then give the date(s) of the citation(s) or failure to make notifications, 
and explain the circumstances by attachment to this Bid Form. 
 
ARTICLE 7 – NON-COLLUSION DECLARATIONTO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
 
By signing this Bid Form, Bidder, being first duly sworn, deposes and says that he or she is the authorized representative of 
the Bidder, the party making the foregoing bid, that the bid is not made in the interest of, or on behalf of, any undisclosed 
person, partnership, company, association, organization, or corporation; that the bid is genuine and is not collusive or sham; 
that the Bidder has not directly or indirectly induced or solicited any other Bidder to put in a false or sham bid, and has not 
directly or indirectly colluded, conspired, connived, or agreed with any Bidder or anyone else to put in a sham bid, or that 
anyone shall refrain from bidding; that the Bidder has not in any manner, directly or indirectly, sought by agreement, 
communication, or conference with anyone to fix the bid price of the Bidder or any other Bidder, or to fix any overhead, profit, 
or cost element of the bid price, or that of any other Bidder, or to secure any advantage against the public body awarding 
the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and, further, that 
the Bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or 
divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company 
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association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid. 
 
ARTICLE 8 – ADDENDA 
 
In submitting this bid, Bidder represents that Bidder has examined copies of all the Contract Documents and acknowledges 
receipt of the following addenda: 
 
Addendum No.: __________ Date: ____________ Addendum No.: ___________  Date: ___________ 
 
Addendum No.: __________ Date: ____________ Addendum No.: ___________  Date: ___________ 
 
Addendum No.: __________ Date: ____________ Addendum No.: ___________  Date: ___________ 
  
Failure to acknowledge on the Bid Form receipt of an addendum shall not in itself be cause for withdrawal or rejection of 
bids, if it can be shown that bidder did, in fact, receive such addendum prior to bid opening. 
 
 
ARTICLE 9 – DVBE COMPLIANCE & PARTICIPATION SUMMARY  
 
9.1 In accordance with Public Contract Code Section 10115, et seq., the Department of General Services has established 
criteria to implement the DVBE Program Goal as set forth in Document 00 22 10 of the Project Manual.  
Document 00 22 10, DVBE PARTICIPATION PROGRAM REQUIREMENTS cites the specific percentage of DVBE 
Participation required for this contract. Failure to meet this requirement will result in a non-responsive bid. 
 
If DVBE Participation is a requirement for this bid, Bidder must complete Article 9.2.1 - DVBE PARTICIPATION SUMMARY. 
Failure to meet the full percentage of required DVBE participation will cause the bid to be deemed non-responsive and the 
bid will be rejected by the State. Listed DVBE vendor or subcontractor relationships should be first tier. 
 
Any DVBE person, firm, corporation or organization committed by the bidder to fulfill DVBE Participation must: 1) be certified 
with the OSDS, and; 2) perform or provide a Commercially Useful Function as defined in Military and Veterans Code Section 
999. Failure to comply with these requirements will deem the bid non-responsive and the bid will be rejected by the State.  
 
If DVBE participation is set at zero percent, Bidder may still claim DVBE Incentive for voluntary DVBE Participation of 1% or 
greater. To have DVBE Incentive applied to this bid, Bidder must claim the Incentive in ARTICLE 2.3 - PREFERENCES & 
INCENTIVES and complete ARTICLE 9.2 - DVBE PARTICIPATION SUMMARY of the Bid Form. 
 
If any DVBE subcontractor will be performing work in excess of 1/2 of 1% of the bid amount, the subcontractor MUST be 
listed under ARTICLE 9.2.1 - DVBE PARTICIPATION SUMMARY AND ARTICLE 10 - LIST OF SUBCONTRACTORS in 
accordance with Public Contract Code Section 4100, et.seq.  
 



  

 BID FORM 
RESDMSTR: SP: 05/01/2024 00 41 00 - 6 DGS000000142452 

9.2   DVBE PARTICIPATION SUMMARY NAME OF BIDDER:______________________________ 
 

Completion Instructions: Capture all required and non-required first tier DVBE Participation in the space below. Identify the proposed work (services, trade or materials) 
to be completed by the DVBE. List the Company name, contact information, OSDS Certification Number, and the DIR Registration Number. If the Bidder is a DVBE, list 
only the Bidder’s information as 100%; do not list additional subcontractors. Indicate the dollar amount of the work to be performed by each DVBE company and the 
corresponding percentage of this bid price rounded to two decimals. Add up each Dollar Amount and identify the total on the bottom row marked, TOTAL DVBE 
PARTICIPATION.  Calculate and list the percentage of the bid price this amount represents. 
 

Pursuant to Military and Veterans Code §999.7, the awarding department shall withhold, on a contract entered into on or after January 1, 2021, ten 
thousand dollars ($10,000) from the final payment, or the full final payment if less than ten thousand dollars ($10,000), until a prime contractor complies 
with the certification requirements of subdivision (d) of Section Military and Veterans Code §999.5. A prime contractor that fails to comply with the 
certification requirement shall, after notice, be allowed to cure the defect. Notwithstanding any other law, if, after at least 15 calendar days but not 
more than 30 calendar days from the date of notice, the prime contractor refuses to comply with the certification requirements, the awarding department 
shall permanently deduct ten thousand dollars ($10,000) from the final payment, or the full payment if less than ten thousand dollars ($10,000). 

 
9.2.1 Listed hereinafter is the certified DVBE company(s) proposed to perform work if the contract is awarded to Bidder: 
 

 
TYPE OF WORK 

PERFORMED 
(Service, Trade or Materials) 

 
NAME OF DVBE COMPANY, CONTACT PERSON 

AND PHONE NUMBER 
 
 

 
OSDS 

 CERTIFICATION  
NUMBER 

 
DIR 

REGISTRATION 
NUMBER 

 
DOLLAR AMOUNT 

OF WORK PERFORMED  

 
PERCENTAGE OF 

BID PRICE  

      

      

      

TOTAL DVBE PARTICIPATION:   

 
DETERMINATION OF TOTAL DVBE PARTICIPATION:  Determination of total DVBE participation will be on the basis of total sum of all listed DVBE above and as 
verified by the State. When there is a discrepancy between the Dollar Amount and the Percentage of Bid, the higher of the two will prevail.  
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NAME OF BIDDER: ______________________________ 
ARTICLE 10 – LIST OF PROPOSED SUBCONTRACTORS 

 

Listed hereinafter are the name, location, license number,  and registration number of all subcontractors who will be employed, and the kind of work which each 
will perform if the contract is awarded to the undersigned. I understand that under Public Contract Code Section 4100, et.  seq., I must here clearly set forth the name 
and location of each subcontractor who will perform work or labor or render service to me in or about the construction of the work in an amount in excess of one-half of 
one percent (1/2 of 1%), of my total bid, and that as to any work in which I fail to do so, I agree to perform that portion myself or be subject to penalty under the act.   
(Note:  In case more than one subcontractor is named for the same kind of work, state the portion that each will perform.) I also understand that listed subcontractors 
must be registered with the Department of Industrial Relations in order to be listed for and to engage in the performance of work on Public Works projects. 
Notwithstanding General Conditions Paragraph 1.1, the definition of a SUBCONTRACTOR for the purposes of the Subletting and Subcontracting law is as follows: A 
trade Contractor who is licensed with the Contractors’ State License Board with an A, B, C or D classification, as defined pursuant to PCC Section 4113. 

• Vendors or suppliers of materials only need not be listed.  
• Any DVBE subcontractor performing work in excess of ½ of 1% of the bid amount MUST be listed below AND under ARTICLE 9.2.1 - DVBE PARTICIPATION 

SUMMARY.  
• C-16 or C-57 subcontractors must contract directly with the prime contractor, and must be first tier subcontractors.  If a C-16 or C-57 subcontract is for more than 

1/2 of 1% of the total bid, it must be listed below. 

Failure to list Kind of Work, Name, Location or License Number shall cause the bid to be rejected as non-responsive. 
 
 Kind of Work  Name  Location (City)   CSLB  License No.  DIR Registration No. 

     
     
     
     
     
     
     
     
     

If further space is required below, copy this page and attached hereto to be made a part of the Bid Form.  Sub List Page _________of __________ 
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STATE OF CALIFORNIA DEPARTMENT OF GENERAL SERVICES 
CALIFORNIA CIVIL RIGHTS LAWS ATTACHMENT  OFFICE OF LEGAL SERVICES 
DGS OLS 04 (Rev. 01/17) 

 
Pursuant to Public Contract Code section 2010, a person that submits a bid or proposal to, or otherwise 
proposes to enter into or renew a contract with, a state agency with respect to any contract in the amount 
of $100,000 or above shall certify, under penalty of perjury, at the time the bid or proposal is submitted 
or the contract is renewed, all of the following: 

 
 

1. CALIFORNIA CIVIL RIGHTS LAWS: For contracts executed or renewed after January 1, 2017, the 
contractor certifies compliance with the Unruh Civil Rights Act (Section 51 of the Civil Code) and the 
Fair Employment and Housing Act (Section 12960 of the Government Code); and 

 
2. EMPLOYER DISCRIMINATORY POLICIES: For contracts executed or renewed after January 1, 

2017, if a Contractor has an internal policy against a sovereign nation or peoples recognized by the 
United States government, the Contractor certifies that such policies are not used in violation of the 
Unruh Civil Rights Act (Section 51 of the Civil Code) or the Fair Employment and Housing Act 
(Section 12960 of the Government Code). 

 
 

CERTIFICATION 
 

I, the official named below, certify under penalty of perjury under the laws of the State of 
California that the foregoing is true and correct. 

 
 

Proposer/Bidder Firm Name (Printed)   Federal ID Number 

By (Authorized Signature)   

Printed Name and Title of Person Signing   

Executed in the County of  Executed in the State of 

Date Executed   
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NONCOLLUSION DECLARATION TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
 
The undersigned declares: 
I am the ___________________ of ___________________, the party making the foregoing bid. 
 
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, 
association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder 
has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The 
bidder has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or 
anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in any manner, directly 
or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of 
the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of 
that of any other bidder. All statements contained in the bid are true. The bidder has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged 
information or data relative thereto, to any corporation, partnership, company, association, 
organization, bid depository, or to any member or agent thereof, to effectuate a collusive or sham bid, 
and has not paid, and will not pay, any person or entity for such purpose. 
 
Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint 
venture, limited liability company, limited liability partnership, or any other entity, hereby represents 
that he or she has full power to execute, and does execute, this declaration on behalf of the bidder. 
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is true 
and correct and that this declaration is executed on ___________________ [date], at 
___________________ [city], ___________________ [state].” 

 
_____________________________________ 
Signed 
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BIDDER’S BOND 
STATE OF CALIFORNIA 

DEPARTMENT OF GENERAL SERVICES 

KNOW ALL MEN BY THESE PRESENTS: 
 That we, 
__________________________________________________________________________________________________________________________
________________________________________________________________________________________________________________, as Principal, 
and _______________________________________________________________________________________________________________________ 
________________________________________________________________________________________________________________________ 
as Surety, are held and firmly bound unto the State of California, hereinafter called the State, in the penal sum of ten percent (10%) of the total amount of 
the bid of the Principal above named, submitted by said Principal to the State of California, Department of General Services, for the work described below, 
for the payment of which sum in lawful money of the United States, well and truly to be made, we bind ourselves, our heirs, executors, administrators and 
successors, jointly and severally, firmly by these presents. 

 THE CONDITION of this obligation is such that: 
 WHEREAS, the Principal has submitted the above-mentioned bid to the State of California, Department of General Services, for certain 
construction specifically described as follows, for which bids are to be opened at __________________________________________________________ 
_______________________________ (Insert place where bids will be opened) on _________________________________________ (Insert date of bid opening) 
for   ______________________________________________________________________________________________________________________ 

(Copy here the exact description of work, including location, as it appears on the proposal) 

 NOW, THEREFORE, If the aforesaid Principal is awarded the contract and, within the time and manner required under the specifications, 
after the prescribed forms are presented to him for signature, enters into a written contract, in the prescribed form, in accordance with the bid, and files the 
two bonds with the Department, one to guarantee faithful performance and the other to guarantee payment for labor and materials, as required by  law, 
then this obligation shall be null and void; otherwise, it shall be and remain in full force and virtue. 
 In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall pay all costs incurred by the Obligee in 
such suit, including a reasonable attorney’s fee to be fixed by the court. 
 IN WITNESS WHEREOF, We have hereunto set our hands and seals on this _________ day of ___________________________, 20____. 

__________________________________________ (SEAL) 
 __________________________________________ (SEAL) 
 __________________________________________ (SEAL) 
  Name of Principal and Address for Service 

 
By________________________________________ 
 Contractor Signature 

 __________________________________________ (SEAL) 
 __________________________________________ (SEAL) 
 __________________________________________ (SEAL) 
  Name of Surety and Address for Service 
 
 By______________________________________________ 
 Attorney-in-Fact Signature 
NOTE:   Signatures of those executing for the Surety must be properly acknowledged. 

CERTIFICATE OF ACKNOWLEDGMENT 
STATE OF CALIFORNIA  
COUNTY OF ______________________ ss 

 On this ______ day of ________________ in the year of 20___ before me, a notary public in and for the county and state aforesaid, personally 
appeared, _________________________________________________________ and proved to me on the basis of satisfactory evidence to be the 
person whose name is subscribed to the within instrument and proved to me on the basis of satisfactory evidence to be the attorney-in-fact of 
________________________________________________  and acknowledged to me that he/she subscribed the name of the said company thereto as 
surety, and his/her own name as attorney-in-fact. 
(SEAL) 
 __________________________________________________ 
 Notary Public 

A notary public or other officer 
completing this certificate verifies only 
the identity of the individual who signed 
the document to which this certificate is 
attached, and not the truthfulness, 
accuracy, or validity of that document. 



 

CERTIFIED SMALL BUSINESS SUBCONTRACTOR(S) SUMMARY 
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STATE OF CALIFORNIA 
 

DOCUMENT 00 43 16-1 
 

LIST OF CERTIFIED SMALL BUSINESS SUBCONTRACTOR(S) 
 

COMPLETION INSTRUCTIONS 
PLEASE READ THESE INSTRUCTION CAREFULLY 

 
IN ORDER TO GRANT A FIVE PERCENT (5%) NON-SMALL BUSINESS 
SUBCONTRACTOR PREFERENCE TO A NON-SMALL BUSINESS, THE BIDDER 
MUST COMPLETE THE CERTIFIED SMALL BUSINESS SUBCONTRACTOR 
SUMMARY (CSBSS) FORM 00 43 16-2. THIS FORM MUST BE COMPLETED BY THE 
NON-SMALL BUSINESS BIDDER AND RETURNED TO THE AWARDING AGENCY NO 
LATER THAN FORTY-EIGHT (48) HOURS AFTER THE TIME OF RECEIPT OF BIDS.  
IF THE BIDDER FAILS TO RETURN THE COMPLETED FORM 00 43 16-2 WITHIN 48 
HOURS, THE CLAIM FOR SMALL BUSINESS PREFERENCE WILL BE DENIED. 
  

CSBS COMPANY NAME – list the name(s) of the certified small business 
subcontractor(s) to be used to complete this project. 

 
CSBS COMPANY ADDRESS – list the address(es) of the certified small business 
subcontractor(s) to be used to complete this project. 
 
CSBS COMPANY TELEPHONE NUMBER – list the telephone number(s) of the 
certified small business subcontractor(s) to be used to complete this project. 
 
CSBS PERCENTAGE (%) OR DOLLAR ($) AMOUNT – list the percentage(s) or 
dollar amount(s) that will be given to the certified small business subcontractor(s) 
used to complete this project. 
 
DESCRIPTION OF WORK – identify the proposed work including services or 
materials to be performed by the certified small business subcontractor(s) to 
complete this project.   

TO OBTAIN THE 5% NON-CERTIFIED SMALL BUSINESS PREFERENCE, THE 
LISTED SUBCONTRACTOR(S) AND/OR SUPPLIER(S) FIRM(S)  MUST BE 
FORMALLY CERTIFIED BY THE OFFICE OF SMALL BUSINESS AND DVBE 
CERTIFICATION (OSDC) AS A SMALL AND/OR MICROBUSINESS. (Prime 
contractors should ask Subcontractor/Supplier to provide them with a copy 
of their OSDC certification letter)  



 

CERTIFIED SMALL BUSINESS SUBCONTRACTOR(S) SUMMARY 
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BIDDER NAME ____________________________________ PROJECT NUMBER _______________ 
 
STATE OF CALIFORNIA   
CERTIFIED SMALL BUSINESS SUBCONTRACTOR(S) SUMMARY 
 
Form date 09/28/2004 
 
Listed hereinafter is the name of business, address, telephone number, dollar amount or percentage of all certified subcontractors who will be employed, and the 
description of the work which each will perform if the contract is awarded to this bidder. 
 
Failure to list name of business, address, telephone number, description of work to be performed and dollar amount or percentage of work for each 
subcontractor may be cause for denial of the non-small business subcontractor preference. 
 

(If further space is required for the List of Proposed Subcontractors, additional sheets showing the required information, as indicated below, shall be attached hereto 
and made a part of the Bid). 

 
CERTIFIED SMALL BUSINESS 

SUBCONTRACTOR 
 (Name of Business) 

 

CERTIFIED SMALL BUSINESS 
SUBCONTRACTOR 

(Address)  

CERTIFIED SMALL 
BUSINESS 

SUBCONTRACTOR 
(Telephone Number) 

CERTIFIED SMALL 
BUSINESS 

SUBCONTRACTOR 
($ or % Amount) 

CERTIFIED SMALL BUSINESS 
SUBCONTRACTOR 

(Description of Work) 
(Service or Materials) 
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SAMPLE



 

1. This Agreement is entered into between the Contracting Agency and the Contractor named below: 

AGREEMENT NUMBER PURCHASING AUTHORITY NUMBER (if applicable) STANDARD AGREEMENT 
STD 213 (Rev. 03/2019) 

2.The Term of this Agreement is: 

3.The maximum amount of this Agreement is: 

4. The parties agree to comply with the terms and conditions of the following exhibits, which are by this reference made a part of the Agreement. 

 

 

 

Department of General Services, Real Estate Services Division, Project Management and Development Branch 

 

As Identified in the Notice to Proceed 

XXX Calendar Days, commencing on the Start Date Identified in the Notice to Proceed 

$X,XXX,XXX.XX 

STATE OF CALIFORNIA – DEPARTMENT OF GENERAL SERVICES 

 
 

 

      CONTRACTING AGENCY NAME 

      CONTRACTOR NAME 

 
 
 

 
START DATE 

THROUGH END DATE 
 

 

 

 

 

 

 

 

 

 

 

 

 

  
 Items shown with an asterisk (*), are here by incorporated by reference and made part of this agreement as if attached hereto.  
These documents can be viewed at https://www.dgs.ca.gov/ols/resources 

 
IN WITNESS WHEREOF, THIS AGREEMENT HAS BEEN EXECUTED BY THE PARTIES HERETO. 

CONTRACTOR 

 CONTRACTOR NAME (if other than an individual, state whether a corporation, partnership, etc.) 

 
 
 

CONTRACTOR BUSINESS ADDRESS CITY STATE ZIP 

PRINTED NAME OF PERSON SIGNING TITLE 

CONTRACTOR AUTHORIZED SIGNATURE DATE SIGNED 

STATE OF CALIFORNIA 

 CONTRACTING AGENCY NAME 

 
 
 

CONTRACTING AGENCY ADDRESS CITY STATE ZIP 

PRINTED NAME OF PERSON SIGNING TITLE 

CONTRACTOR AUTHORIZED SIGNATURE DATE SIGNED 

   CALIFORNIA DEPARTMENT OF GENERAL SERVICES APPROVAL           EXEMPTION, IF APPLICABLE 
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Project Title   

Exhibit A   

Exhibit B   

Exhibit C    

  

TITLE  PAGES       EXHIBITS 

Project Title 
Client  
Address 
City, County, CA 
Project Number 

Performance Bond, Payment Bond, Bid Form, and Invitation to Bid 

Project Manual (except Bidding Requirements), dated XXX including the following Contract Documents: 
Introductory Information 
General Conditions of the Contract for Construction 
Supplementary Conditions 
Specifications 
Addenda No. 

XXX Drawings, dated XXX, as listed in Document 00 01 15 of the Project Manual 

 

 

 

 

 

 

 

 

   

 

 

 

 

 

 

   

 

 

http://www.dgs.ca.gov/ols/resources/standardcontractlanguage.aspx
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PERFORMANCE BOND TO ACCOMPANY 
CONSTRUCTION CONTRACT 

 

KNOW ALL MEN BY THESE PRESENTS: 

 THAT WHEREAS, The State of California, acting by and through the Department of General Services has awarded to 

_____________________________, a ___________________ existing under and by virtue of the laws of the State of California as Contractor, a contract 

for the work described as follows: 

Project Name 
Client Agency 

Project Information 
Reference Number, Project Number, Contract Number 

 AND WHEREAS, Said Contractor is required to furnish a bond in connection with said contract, guaranteeing the faithful performance thereof; 

 NOW, THEREFORE, We the undersigned Contractor and surety are held and firmly bound unto the State of California in the sum of 

___________________________________ Dollars, ($000,000) to be paid to the State or its certain attorney, its successors and assigns; for which 

payment well and truly to be made we bind ourselves, our heirs, executors and administrators, successors and assigns, jointly and severally firmly by 

these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, 

 That if the above bounded Contractor, his or its heirs, executors, administrators, successors or assigns, shall in all things stand to and abide by, 

and well and truly keep and perform the covenants, conditions and agreements in the foregoing contract and any alteration thereof made as therein 

provided, on his or their part to be kept and performed at the time and in the manner therein specified, and in all respects according to their true intent and 

meaning, and shall indemnify and save harmless the State of California, its officers and agents, as therein stipulated, then this obligation shall become 

and be null and void; otherwise it shall be and remain in full force and virtue. 

 IN WITNESS WHEREOF, We have hereunto set our hands and seals on this _________ day of ____________________, 20_____ 

 

 __________________________________________ 
 
 __________________________________________ 
 Name of Contractor and Address for Service 
 
 By________________________________________ 
  Contractor Signature 
 __________________________________________ 
 
 __________________________________________ 

 __________________________________________ (SEAL) 
  Name of Surety and Address for Service 
 
 By _______________________________________ 
  Attorney-in-Fact Signature 
 

CERTIFICATE OF ACKNOWLEDGMENT 
 
STATE OF CALIFORNIA 
COUNTY OF __________________ ss 
 
 On this _______ day of ______________ in the year of 20____ before me, a notary public in and for the county and state aforesaid, 

personally appeared, ______________________________________________ proved to me on the basis of satisfactory evidence to be the person 

whose name is subscribed to the within instrument and proved to me on the basis of satisfactory evidence to be the attorney-in-fact of 

__________________________________________ and acknowledged to me that he/she subscribed the name of the said company thereto as surety, 

and his/her own name as attorney-in-fact. 

(SEAL) __________________________________________________ 
 NOTARY PUBLIC 
 
 

A notary public or other officer 
completing this certificate verifies only 
the identity of the individual who signed 
the document to which this certificate is 
attached, and not the truthfulness, 
accuracy, or validity of that document. 



 

RESDMSTR: 7.8.2021  PAYMENT BOND    DGS000000142452 
 00 61 14 

  



 

CHANGE ORDER 
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Department of General Services 

Change Order 
 

Date Issued:   (Type Date)  Change Order No:  
   

ABMS Contract No: 
 

 
  F$ Contract No.:  
  Project ID: DGS000000142452 
  Activity ID: CN 
From Division: Real Estate Services Division Resource Type: CONTR 
Branch: Project Management and 

Development Branch 
Category: 10000 

Address: 707  Third Street, 4th Floor Revision No.:  
City, State Zip: West Sacramento, CA  95605 Date Revised:  

 
 Project:  
To: (Contractor’s Name:)   Client Agency:  
 (Contractor’s Address:)  Facility Name:  
 (Contractor’s City/State/Zip:)  Facility Location:  

 
This Change Order is issued pursuant to the provisions of the General Conditions Article 6 of the Contract relating to Changes in the 
Work and shall not be effective until approved by the Department of General Services, REAL ESTATE SERVICES DIVISION.  The State 
will issue the change order after the conditions have been agreed to.  The contractor is directed to proceed with construction activities 
in such manner as to preclude the necessity for later altering the work in order to accomplish this change.  This document must be 
completed in every detail, signed, dated and returned in DUPLICATE to the State’s representative within fifteen (15) calendar days from 
the date of issue, as provided in the General Conditions of the Contract.  Upon approval, a signed copy will be sent to the contractor as 
authority for proceeding with the changes (or as confirmation of previously issued instructions). 
 

Change Order Description 
Item # Description Amount 

   
   
   
   
   
   
   
   
   
   
   
   
   
   

 Total this Change Order $100,000.00 
 

The Undersigned Contractor agrees to make this change in accordance with the printed conditions herein for  
The Additive sum of $  or deductive sum  ($ ).   

This change is approved for the sum stated above and for a time extension of  calendar days. 
 

This Agreement constitutes full and final settlement for all aspects of the work described herein.  As part of this agreement, Contractor 
waives any and all rights to claim for any delay or impact costs associated with the work described herein, including, but not limited 
to, inefficiency, unabsorbed and extended home office overhead and extended field office overhead.  

 
 
 
Authorized Contractor’s Signature  Title Date 

 
 
 
Authorized State’s Representative Signature Title Date 

Distribution of Change Order: 
Originals to:  1) Contractor 2) RESD Contract Unit 
Copies to: 1) Project Manager   2) State Controllers Office   3) DGS Capital Outlay Account   4) State Inspector 
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DOCUMENT 00 72 00 - GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 

ARTICLE 1 - GENERAL PROVISIONS 

1.1 DEFINITIONS:  When the following terms appear in the Contract, they shall have the following meaning: 

1.1.1 Acceptance of the Work: Written acceptance of the Work by the Director of the Department of General Services, State of 
California, or the Director’s designee. 

1.1.2 Act of God:  An Act of God shall include only the following occurrences or conditions and effects: 

.1 Earthquakes in excess of a magnitude of 3.5 on the Richter Scale; or 

.2 Tidal waves. 

1.1.3 Addendum (Addenda):  A document issued by the State during the bidding period which modifies, supersedes or 
supplements the Contract Documents. 

1.1.4 Alternative:  Refer to Approved Equal and Substitution. 

1.1.5 Applicable Codes:  Include, but are not limited to, applicable laws, statutes, regulations, rules, building and other codes, 
ordinances, rulings, and lawful orders of all public authorities having jurisdiction over the State, the Contractor, Subcontractors, the 
Project, the Work, or the execution of the Work.

1.1.6 Approved Equal:  Material, equipment, or method approved by the State for use in the Work, as being acceptable as an 
equivalent in essential attributes to the material, equipment, or method specified in the Contract Documents. 

1.1.7 Agreement:  The written and executed document known as Document 00 52 00, Agreement. 

1.1.8 Architect or Engineer:  The State, or the State's consultant listed in the Contract Documents as the designer of record 
responsible for the preparation and coordination of the Drawings and technical sections of the Project Manual. 

1.1.9 Beneficial Occupancy:  Occupancy and use by the State of all, or part, or parts, of the Work as selected by the State, prior 
to Completion. 

1.1.10 Bidder:  Any individual, partnership, corporation, association, joint venture, or any combination thereof, submitting 
a Bid Form for the Work. 

1.1.11 Change Order:  A written order issued by the State used to determine adjustments in the Contract based on: 

.1 a change in the Work, 

.2 the amount of the adjustment in the Contract Sum, and 

.3 the extent of the adjustment in the Contract Time. 

1.1.12 Claim:  An unresolved Dispute arising under or relating to the performance of the Contract which can only be filed after
Acceptance of the Work and the final statement to the Contractor.

1.1.13 Completion:  When the entire Work has been performed in accordance with the Contract requirements as delineated in the 
Contract Documents and Project Manual. Completion of the Work occurs when the State’s final inspection has been made and all 
construction, services and deliverables have been fully executed as determined by the State’s Representative, including but not
limited to completion of all punch-list items and delivery of as-built drawings, operation & maintenance manuals, guaranties, 
warranties, spare parts, reports and certifications as noted in the Project Manual, Section 01 77 00. 

1.1.14 Contract:  The Contract Documents form the Contract for Construction.  The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral.  The 
Contract may be amended or modified by a Change Order.  The Contract Documents shall not be construed to create a contractual 
relationship of any kind between any persons or entities other than the State and the Contractor. 
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1.1.15 Contract Documents:  The Contract Documents consist of the Agreement between the State and Contractor, Payment and 
Performance Bonds; the Conditions of the Contract, including General, Supplementary and other Conditions; Drawings, 
Specifications, Addenda and Change Orders. 

1.1.16 Contract Sum:  The Contract Sum is stated in the Agreement and, including authorized adjustments by Change Order, is the
total amount payable by the State to the Contractor for performance of the Work under the Contract Documents. 

1.1.17 Contract Time:  The Contract Time is the period of time, from the Start Date to the date of Completion of the Work, 
including authorized adjustments, allotted in the Contract. 

1.1.18 Contractor:  The individual, partnership, corporation, association, joint venture, or any combination thereof, who has 
entered into a contract with the State, identified as such in the Agreement, and referred to throughout the Contract as if singular in 
number.  The term "Contractor" means the Contractor or the Contractor's representative. 

1.1.19 Day:  Calendar day, unless otherwise specifically defined. 

1.1.20 Department:  The Department of General Services, State of California. 

1.1.21 Director:  The Director of the Department of General Services, State of California, or the Director's designee. 

1.1.22 Dispute:  A demand  during performance of the Work  seeking adjustment or interpretation of Contract terms, payment of 
money, extension of time or other relief with respect to the terms of the Contract.  A Dispute is not a Claim. 

1.1.23 Drawings:  The graphic and pictorial portions of the Contract Documents, illustrating the design, location and dimensions
of the Work, generally including but not limited to, plans, elevations, sections, details, schedules and diagrams. 

1.1.24 Emergency:  A sudden, unexpected occurrence that poses a clear and imminent danger, requiring immediate action to 
prevent or mitigate the loss or impairment of life, health, property, or essential public services. 

1.1.25 General Notes:  The written instructions, provisions, conditions or other requirements appearing on the Drawings, and so
identified thereon, which pertain to the performance of the Work. 

1.1.26 Guarantee:  The Contractor's assurance that the Project complies with the requirements of the Contract Documents. 

1.1.27 Official Progress Schedule:  The Contractor's baseline schedule and updates accepted by the State. 

1.1.28 Or Equal:  Refer to Approved Equal. 

1.1.29 Owner:   The State of California. 

1.1.30 Product Data:  Illustrations, standard schedules, performance charts, instructions, brochures, diagrams and other 
information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 

1.1.31 Project:  The total construction of which the Work performed under the Contract may be the whole or a part. 

1.1.32 Project Manual:  The volume(s) assembled for the Work which includes the Introductory Information, Bidding 
Requirements, Contracting Requirements, Specifications, and other information as may be listed in the Project Manual Table of 
Contents.

1.1.33 Request for Information (RFI):  A written request by the Contractor submitted in a State provided format for information
regarding Project specific issues. 

1.1.34 Retention:  A percentage of the Contract Sum held back upon completion of the Work, or any portion of the Work,  to 
cover outstanding liabilities, contingencies, and the like, as specified in the Contract Documents. 

1.1.35 Samples:  Physical examples which illustrate materials, equipment or workmanship and establish standards by which the 
Work will be judged. 
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1.1.36 Schedule of Values:  A document furnished by the Contractor to the State reflecting the portions of the Contract sum 
allotted for the various parts of the Work, and used as the basis for reviewing the Contractor's applications for payment request.

1.1.37 Shop Drawings:  Drawings, diagrams, schedules, and other data specially issued for the Work by the Contractor or a 
Subcontractor, Sub-subcontractor, and material suppliers to illustrate some portion of the Work. 

1.1.38 Specifications:  That portion of the Contract Documents consisting of the written requirements for materials, standards,
equipment, construction systems, and standards of workmanship for the Work, and performance of related services. 

1.1.39 State:  The State of California acting through the Department of General Services. 

1.1.40 State Construction Supervisor/Inspector:  The person(s) authorized by the State to provide inspection services, field 
coordination and quality control during construction. 

1.1.41 State Contract Act:  The act which is set forth in the California Public Contract Code, Section 10100, et seq. 

1.1.42 State's Representative:  Person(s) authorized by the State to act on behalf of the State for the Project. 

1.1.43 Subcontractor:  An individual, partnership, corporation, association, joint venture, or any combination thereof, who has a 
direct contract with the Contractor to perform work or labor or render service in or about the Work.  The term "Subcontractor" is
referred to as if singular in number and means a Subcontractor or a representative of the Subcontractor.  The term "Subcontractor"
shall not include those who supply materials only or a separate contractor or subcontractors of a separate contractor. 

1.1.44 Sub-subcontractor:  A person or entity who has a direct or indirect contract with a Subcontractor to perform a portion of the 
work.  The term "Sub-subcontractor" is referred to as if singular in number and means a Sub-subcontractor or a representative of the 
Sub-subcontractor.

1.1.45  Not Used 

1.1.46 Substitution:  A material and/or process offered by the Contractor in lieu of the specified material and/or process, and
accepted by the State in writing as being equivalent (equal) to the specified material and/or process. 

1.1.47 Warranty:  A Contractor's, manufacturer's or material supplier's assurance that products and services provided meet the 
requirements of the Contract Documents. 

1.1.48 Work:  Construction, services and deliverables required by the Contract Documents and Project Manual, including labor, 
materials, equipment, services, and documents provided or to be provided by the Contractor to fulfill the Contractor’s obligations
under the Contract, including but not limited to requirements such as; completion of punch-list items, as-built drawings, operation & 
maintenance manuals, guaranties, warranties, spare parts, reports, and certifications. 

1.2 EXECUTION, CORRELATION AND INTENT

1.2.1 The Contract will not be binding on the State until appropriately endorsed by the State's legal Representative, in accordance
with Public Contract Code, Section 10220. 

1.2.2 Execution of the Contract by the Contractor is a representation that the Contractor is familiar with the methodology under
which the work is to be performed and has correlated personal observations with requirements of the Contract Documents. 

1.2.3 The intent of the Contract Documents is to include items necessary for completion of the Work by the Contractor.  The 
Contract Documents are complementary, and what is required by one shall be as binding as if required by all.  Performance by the
Contractor shall be required only to the extent consistent with the Contract Documents and reasonably inferable from them as being
necessary to produce the intended results. 

1.2.4 Organization of the Specifications into Groups, Divisions, subgroups, Sections and Articles, and arrangement of Drawings 
shall not be the basis that Contractor utilizes in dividing the Work among Subcontractors, nor in establishing the extent of work to be 
performed by any trade. 
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1.2.5 When standards of the Federal Government, trade societies, or trade associations are referred to in the Contract Documents 
by specific date of issue, these shall be considered as part of the Contract Documents.  When such references do not bear date of
issue, current published edition at the date of the first Invitation to Bid shall be considered as part of the Contract Documents.

1.2.6 Unless otherwise stated in the Contract Documents, words and terms which have well-known or commonly accepted 
technical or construction industry meanings shall be used in the Contract Documents in accordance with such recognized meanings.

1.2.7 Every part of the Work shall be accomplished in workmanship-like manner by workers, laborers, or mechanics specially 
skilled in the class of work required.  Any person the State may deem incompetent or disorderly shall be promptly removed from the
Project by the Contractor upon written notice from the State, and shall not be re-employed on this Project. 

1.3 USE OF THE STATE'S DRAWINGS, PROJECT MANUAL AND OTHER DOCUMENTS:  The Drawings, Project 
Manual and other documents issued by the State, and copies furnished to the Contractor, are for use solely with respect to this
Project.  They are not to be used by the Contractor or any Subcontractor, Sub-subcontractor or material or equipment supplier on
other projects, nor for additions to this Project outside the scope of the Work without the specific written consent of the State.  The 
Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are granted a limited license to use and 
reproduce applicable portions of the Drawings, Project Manual and other documents issued by the State appropriate to, and for use
in, the execution of their work under the requirements of the Contract Documents. 

1.4 CAPITALIZATION

1.4.1 Terms capitalized in the General Conditions of the Contract for Construction include those which are: 

.1 Specifically defined; or 

.2 Titles of numbered Articles; or 

.3 References to Paragraphs, Subparagraphs and Clauses; or 

.4 Titles of other documents. 

1.5 CONFLICTS IN THE CONTRACT DOCUMENTS

1.5.1 In the event of conflict in the Contract Documents, the following priorities shall govern: 

.1 Addenda shall govern over other Sections of the Contract Documents to the extent specifically noted; subsequent 
Addenda shall govern over prior Addenda only to the extent specified. 

.2 The General Conditions of the Contract for Construction shall govern over Drawings and Specifications except for 
specific modifications stated in the Supplementary Conditions, and except for Addenda. 

.3 In case of conflict between the Drawings and the Specifications, the Specifications shall govern unless the 
requirement(s) in the Drawings is/are more stringent and/or of higher quality and/or of higher quantity. 

.4 In the case of conflict within the Drawings, the following shall govern: 
1) Schedules, when identified as such, shall govern over all other portions of the Drawings. 
2) Specific notes shall govern over other notes and all other portions of the Drawings, except schedules 

described in the preceding Clause. 
3) Larger scale Drawings shall govern over smaller scale Drawings. 
4) Detail Drawings shall govern over standard plates bound within the Project Manual. 
5) Figured or numerical dimensions shall govern over dimensions obtained by scaling. 

1.5.2 Omissions:  If the Contract Documents are not complete as to any minor detail or required construction system or with 
regard to the manner of combining or installing of parts, materials, or equipment, but there exists accepted trade standard for good 
and workmanlike construction, such detail shall be deemed to have been implied by the requirements of the Contract Documents in
accordance with such standard. 

.1 "Minor Detail” shall include the concept of substantially identical components, where price of each such component 
is small even though aggregate cost or importance is substantial, and shall include a single component which is 
incidental, even though its cost or importance may be substantial.  Quality and quantity of parts or material so 
supplied shall conform to trade standards and be compatible with type, composition, strength, size and profile of 
parts or materials otherwise set forth in the Contract Documents. 
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1.6 REQUESTS FOR INFORMATION, CLARIFICATION OR ADDITIONAL INSTRUCTIONS

1.6.1 Requests for Information (RFI):  Should the Contractor discover conflicts, omissions, or errors in the Contract Documents, 
or have any questions concerning interpretation or clarification of Contract Documents, the Contractor shall immediately submit to 
the State in writing an RFI that complies with the following requirements: 

.1 All RFIs, whether by the Contractor, a Subcontractor or supplier at any tier, shall be submitted by the Contractor to 
the State. 

.2 RFIs shall be numbered sequentially and be presented in the format provided by the State. 

.3 The Contractor shall clearly and concisely set forth the single issue for which interpretation or clarification is 
sought, indicate Specification Section number, article and subarticle numbers, and Contract Drawing number, and 
detail, or other item involved, and state why a response is required from the State. 

.4 The Contractor shall set forth its own interpretation or understanding of the requirements, along with reasons why it 
has reached such an understanding in each RFI. 

.5 RFIs shall be submitted in a timely manner in order that they may be adequately researched and answered before the 
response affects any critical activity of the Work. 

.6 The State will review all RFIs to determine whether they are truly RFIs within the meaning of the term as defined in 
Paragraphs 1.1.33 and 1.6.1. RFI’s which are determined to be not within the meaning of the term and/or RFIs 
where answers can readily be found in the Drawings and Project Manuals shall be deemed to be superfluous and the 
cost for reviewing these RFIs will be back-charged to the Contractor. 

.7 Responses to RFIs will be made within 14 days unless the State notifies the Contractor in writing that a response 
will take longer.  The 14 days will begin when the RFI is received and dated by the State. Should the State respond 
sooner, the Contractor shall not assume that a new timeline has been established. Delays in the progress of the Work 
due to late submittal of RFIs by the Contractor are solely the responsibility of the Contractor. 

.8 Responses from the State will not change any requirement of the Contract unless so noted by the State in the 
response to the RFI.

.9 Should the Contractor believe that a response to an RFI causes a change to the requirements of the Contract, the 
Contractor shall, before proceeding, give written notice to the State, indicating that the Contractor considers the 
State's response to the RFI to be a Change Order.  An RFI will not be considered to be automatically a notice for a 
Change Order. The Contractor shall give separate written notice within 7 days of receipt of the State's response to 
the RFI. If the Contractor fails to give notice within 7 days or prior to commencement of the change, the Contractor 
shall forfeit the right to seek additional time or cost under Article 6.

1.6.2 Additional Detailed Instructions:  The State may furnish additional detailed written and/or graphic instructions to further
explain the work, and such instructions shall be a part of the Contract requirements.  Should additional detailed instructions, in the 
opinion of the Contractor, constitute work in excess of the scope of the Work, the Contractor shall submit written notice to the State 
within 14 days following receipt of such instructions, and in any event prior to commencement of the work thereon.  The State will
then consider the notice; and, if in the State's judgment it is justified, the State's instructions will be revised or the extra work 
authorized in accordance with the provisions of Article 6. 

ARTICLE 2 - ADMINISTRATION OF THE CONTRACT

2.1 INFORMATION AND/OR SERVICES REQUIRED OF THE STATE

2.1.1 Information and/or services under the State's control shall be furnished by the State within a mutually agreed upon response
time so as to avoid delay in the orderly progress of the Work. 

2.1.2 The Contractor will be furnished Drawings and Project Manuals as specified in the Contract Documents. 

2.2 ADMINISTRATION OF THE CONTRACT

2.2.1 The State will provide administration of the Contract as described in the Contract Documents during construction, until 
final payment is due and during the correction period described in Paragraph 12.2 and throughout the guarantee period. 

2.2.2 The State will visit the Project site appropriate to the stage of construction to become familiar with the progress and quality
of the completed work and to determine if the Work is in accordance with the Contract Documents. 
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2.2.3 Unless so specified in the Contract Documents, the State will not have control over construction means, methods, 
techniques, sequences or procedures, or safety precautions and programs in connection with the Work.  The State will not be 
responsible for the Contractor's failure to carry out the Work in accordance with the requirements of the Contract Documents.  The
State will not be responsible for acts, errors, or omissions of the Contractor, a Subcontractor, or anyone directly or indirectly
employed by any of them, or of any other persons performing portions of the Work. 

2.2.4 Communications Facilitating Contract Administration:  Communications by and with the State's consultants shall be 
through the State.  Communications by and with Subcontractors, Sub-subcontractors and material suppliers shall be through the 
Contractor.  Communications by and with separate contractors shall be through the State. 

2.2.5 If the State observes work that appears to not comply with the requirements of the Contract Documents, the State will have
the authority to reject the Work.  Whenever the State considers it necessary or advisable for implementation of the intent of the
Contract Documents, the State will require additional inspection or testing of the Work, in accordance with Subparagraphs 3.13.2
and 3.13.3, whether or not such work is fabricated, installed or completed. 

2.2.6 The State will review and take action upon the Contractor's submitted Shop Drawings, Product Data and Samples, but only 
for the limited purpose of checking for conformance with information given and the design concept expressed in the Contract 
Documents.  Review of submittals is not conducted for the purpose of determining the accuracy and completeness of other details,
such as dimensions and quantities, nor for substantiating instructions for installation or performance of equipment or systems, which 
remain the responsibility of the Contractor. 

2.2.7 Substitutions and Approved Equals:  Alternative material(s), article(s), or equipment that are of equal quality and of 
required characteristics for the purpose intended may be proposed by the Contractor.  The State will examine proposed alternatives
for compliance with the Contract Documents.  The proposed material(s), article(s), or equipment, will be reviewed for comparative
quality, suitability, and performance against the product(s) specified in the Contract Documents.  Refer to Subparagraph 3.12.10, for 
Substitution procedures. If Contractor’s substitution is accepted, the Contractor shall be responsible for the costs of any changes
resulting from the substitution, including, but not limited to redesign costs of the Project. 

2.2.8 The State will conduct inspections to determine the Contractor’s compliance with the Contract Documents and the date of 
Completion; will receive, for review and record, written warranties and related documents required by the Contract Documents and
assembled by the Contractor; and will issue a final Payment Authorization upon compliance with the requirements of the Contract
Documents and Acceptance of the Work. 

2.3 BREACHES, DEFAULTS AND TERMINATION FOR CAUSE

2.3.1 If the Director deems that the Contractor has failed to supply an adequate working force, or material of proper quality, or
has failed to comply with Public Contract Code Section 10262, or has failed in any other respect to prosecute the Work with the
diligence and force specified by the Contract, the Director may: 

.1 after written notice of at least 5 days to the Contractor, specifying the defaults to be remedied, provide any such 
labor or materials and deduct the cost from any money due or to become due to the Contractor under the Contract; or 

.2 if the Director considers that the failure is sufficient ground for such action, the Director may give written notice of 
at least 5 days to the Contractor and the Contractor's sureties, that if the defaults are not remedied, the Contractor's 
control over the Work will be terminated. 

2.3.2 Should the State exercise its rights to terminate as noted in Subparagraph 2.3.1, the State may, without prejudice to any
other rights or remedies of the State and subject to any prior rights of the Surety: 

.1 terminate employment of the Contractor; 

.2 take possession of the Project site, materials, equipment, tools, appliances, and construction equipment and 
machinery owned by the Contractor; 

.3 accept assignment of Subcontractor Agreements pursuant to Paragraph 4.4; and/or 

.4 finish the Work by whatever method(s) the State may deem expeditious and appropriate. 

2.3.3 When the State terminates the Contract for reasons provided in Subparagraph 2.3.1, the Contractor shall not be entitled to
receive any further payment until Completion of the Work.  If the costs incurred by the State because of termination under 
Subparagraph 2.3.1 exceed the unpaid balance, the Contractor shall pay the difference to the State. 
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2.4 TERMINATION FOR THE STATE'S CONVENIENCE

2.4.1 The State reserves the right to terminate this Contract or any part thereof, due to an Act of God or for its sole convenience.
In the event of such termination, the Contractor shall immediately stop hereunder and shall immediately cause its Subcontractors,
Sub-subcontractors and material suppliers at any tier, to immediately stop work, leaving the site in a safe and secured condition.  The 
Contractor shall not be paid for any work performed or costs incurred after the termination date that could have been avoided. 

2.4.2 The Contractor shall be paid in accordance with the provisions of Article 8; except that the amount due the Contractor 
shall be based upon the State's final estimate of the Work completed, or acceptable materials furnished but not used, to the date
of suspension of the Work, less any amounts required to be withheld pursuant to Article 8, and less any prior payment(s) made 
to, or on the account of the Contractor. 

2.5 SUSPENSION BY THE STATE FOR CONVENIENCE 

2.5.1 The State may, by written notice, order the Contractor to suspend, delay or interrupt the Work, in whole or in part, for such 
period of time as the State may determine. 

2.5.2 An adjustment may be claimed by the Contractor in accordance with Article 6 and Article 7 for changes in the Work, 
caused by a suspension, delay or interruption. No adjustment will be made to the extent: 

.1 that Contractor’s performance of the Work, is, was or would have been so suspended, delayed or interrupted by 
another cause for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 

ARTICLE 3 - CONTRACTOR

3.1 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY THE CONTRACTOR

3.1.1 The Contractor shall carefully study and compare the Contract Documents with each other and shall report to the State, in
writing, any errors, inconsistencies or omissions discovered.  If the Contractor performs any work knowing it involves a recognized
error, inconsistency or omission in the Contract Documents, without such notice to the State the Contractor shall assume 
responsibility for such performance and shall bear the cost for correction. 

3.1.2 The Contractor shall take field measurements and verify field conditions and shall compare such field measurements, 
conditions and other related information known to the Contractor with the Contract Documents before proceeding. 

3.1.3 The Contractor shall promptly, and before such conditions are disturbed, notify the State in writing of:

.1 subsurface or latent physical conditions at the site differing materially from those indicated, or 

.2 unknown physical conditions at the site of an unusual nature, differing materially from those ordinarily encountered 
and generally recognized as inherent in work of the character provided for in this Contract. 

.3 Hazardous materials. 

3.1.4 The State will promptly investigate the conditions, and if the State finds that such conditions do materially so differ and
cause an increase or decrease in the Contractor's cost of, or the time required for, performance of any part of the Work, whether or 
not changed as a result of such conditions, a Change Order will be issued in accordance with Article 6.

3.2 SUPERVISION AND CONSTRUCTION PROCEDURES

3.2.1 The Contractor shall supervise and direct the Work.  The Contractor shall be responsible for, and have control over, 
construction means, methods, techniques, sequences, procedures, safety precautions and programs in connection with the Work, and
for coordinating the Work under the Contract; unless otherwise noted or specified in the Contract Documents. 

3.2.2 The Contractor shall be responsible to the State for acts and omissions of the Contractor's employees, Subcontractors, Sub-
subcontractors or material suppliers and their agents and employees, and other persons performing portions of the Work under a 
contract with the Contractor. 
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.1 Subcontractor Responsibility:  The Contractor shall be responsible for the actions or inaction of Subcontractors, 
Sub-subcontractors or material suppliers, at all tiers, regardless of whether they are a Disabled Veterans Business 
Enterprise (DVBE) firm or are stipulated suppliers or sole sourced.  No claim, request for equitable adjustment or 
Change Order request shall be submitted to the State for any action of any Subcontractor, Sub-subcontractor or 
material supplier, at any tier, unless the Contractor can demonstrate that the State is the proximate cause of the 
change or delay alleged in such request.  The State will not accept any responsibility or liability for any action or 
inaction of any Subcontractor, Sub-subcontractor or material supplier, at any tier, except to the extent that the State 
is the proximate cause of the change or delay. 

3.2.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract Documents, either
by activities or duties of the State, the State's administration of the Contract, or by tests, inspections or approvals required or 
performed by persons other than the Contractor. 

3.2.4 The Contractor shall be responsible for inspections of portions of the Work already completed under the Contract to 
determine that such portions are in proper condition to receive subsequent work.  If the Contractor determines that some work 
performed on the Project does not comply with the requirements of the Contract Documents, the Contractor shall repair or replace
such defective work at the Contractor's sole expense.

3.2.5 Until Acceptance of the Work, the Contractor shall have the charge and care thereof, and shall bear risk of injury or damage
to any part of the Work by action of the elements (except for an Act of God, or natural disaster as proclaimed by the State or Federal
Government), or from any other reason except for such damages as are directly caused by acts of the Federal or State Government
and the public enemy, except as provided in Paragraph 8.5. 

3.3 LABOR AND MATERIALS

3.3.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials, equipment,
tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and services necessary for 
proper execution and completion of the Work, whether temporary or permanent and whether or not incorporated or to be 
incorporated in the Work.  Materials, articles and equipment furnished by the Contractor for incorporation into the Work shall be
new unless otherwise specified in the Contract Documents. 

3.3.2 Hours of Labor:  Workers are limited and restricted to 8 hours during any one calendar day, and 40 hours during any one 
calendar week except that pursuant to Labor Code Section 1815, any work performed in excess of 8 hours per day and 40 hours 
during any one week, shall be permitted upon compensation for hours worked in excess of 8 hours per day at not less than 1-1/2 
times the basic rate of pay.  The Contractor shall pay the State $25 as a penalty for each worker for each calendar day worked in
violation of the above limitations and restrictions.

3.3.3 Prevailing Wage:  The Contractor shall comply with Labor Code, Section 1774 and 1775.  Pursuant to Section 1774, the 
Contractor and any subcontractors, regardless of tier, shall pay not less than the specified prevailing wage rates to all workers
employed in the execution of the Contract. In accordance with Section 1775, the Contractor and any subcontractor under the 
Contractor shall forfeit to the State not more than $50 for each calendar day, or portion thereof, for each worker paid less than the 
prevailing wage rates for the work or craft, in which the worker is employed for any work executed under the Contract by the 
Contractor or by any subcontractor in violation of the provisions of the Labor Code; and, in particular, Labor Code, Sections 1770 to 
1780, inclusive.  In addition to such forfeiture, the difference between such stipulated prevailing wage rates and the amount paid to 
each worker for each day, or portion thereof, shall be paid to each underpaid worker by the Contractor or subcontractor.  This 
provision shall not apply to properly registered apprentices. 

.1 Pursuant to Labor Code, Section 1770, the Director of the Department of Industrial Relations has ascertained the 
general prevailing rate of per diem wages and a general prevailing rate for legal holiday and overtime work for each 
craft required for execution of the Contract. The Contractor shall obtain copies of the prevailing rate of per diem 
wages from the Department of Industrial Relations, Division of Labor Statistics & Research, PO Box 420603, San 
Francisco, CA 94142-0603, (415) 703-4780; or wage rates may be accessed on the internet at 
http://www.dir.ca.gov/DLSR/statistics_research.html.The Contractor is responsible to read, understand and comply 
with all the guidelines, including the fine print in the prevailing wage determinations; and shall post a copy of the 
prevailing wage rates, specific to the Project, at the Project site. 
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.2 Wage rates set forth are the minimum that may be paid by the Contractor.  Nothing herein shall be construed as 
preventing the Contractor from paying more than the minimum rates set.  No extra compensation  will be allowed by 
the State due to the inability of the Contractor to hire labor at minimum rates, nor for necessity for payment by the 
Contractor of subsistence, travel time, overtime, or other added compensations, all of which possibilities are 
elements to be considered and ascertained to the Contractor's own satisfaction in preparing the Bid Form. 

.3 If it becomes necessary to employ crafts other than those listed in the General Prevailing Wage Rate booklet, the 
Contractor shall contact the Division of Labor Statistics and Research as noted above.  The rates thus determined 
shall be applicable as minimum for the contract and incorporated in the bid. When the wage determination shows an 
expiration date (noted by a double asterisk**), to expire during the term of the contract, the Contractor must call or 
write the DIR to obtain the new rates and incorporate them in the bid to be applicable for the term of the contract. 

.4 The Contractor and each subcontractor, regardless of tier, shall keep an accurate payroll record showing the names, 
addresses, social security numbers, work classifications, straight time and overtime hours worked each day and 
week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed by 
the Contractor and/or subcontractor in connection with the Work.  Payroll records shall be certified and shall be on 
forms provided by the Division of Labor Standards Enforcement, or shall contain the same information as those 
forms.  The Contractor's and subcontractor's certified payroll records for each employee shall be submitted with each 
payment request, covering the period of the payment request. 

3.3.4 Travel and Subsistence Payments: The Contractor shall pay travel and subsistence payments to persons required to execute 
the Work as such travel and subsistence payments are defined in applicable collective bargaining agreements filed with the 
Department of Industrial Relations, pursuant to Labor Code, Sections 1773.1 and 1773.9. 

3.3.5 Apprentices:  Properly registered apprentices may be employed in the execution of the Work.  Every apprentice shall be 
paid the standard wage paid to apprentices under the regulations of the craft or trade at which the apprentice is employed, and shall 
be employed only at the work of the craft or trade to which the apprentice is registered.  The Contractor and each Subcontractor shall 
comply with the requirements of Labor Code, Section 1777.5, and any related regulations regarding the employment of registered 
apprentices.

3.4 NONDISCRIMINATION CLAUSE

3.4.1 Definitions:  As they pertain to the Standard California Nondiscrimination Construction Contract Specifications: 

.1 Administrator:  The Administrator, Office of Compliance Programs (OCP), California Department of Fair 
Employment and Housing (DFEH), or any person to whom the Administrator delegates authority. 

.2 Minority includes: 
1) Black (all persons having primary origins in any of the Black racial groups of Africa, but not of Hispanic 

origin); or 
2) Hispanic (all persons of primary culture or origin in Mexico, Puerto Rico, Cuba, Central or South America, 

or other Spanish derived culture or origin regardless of race); or 
3) Asian/Pacific Islander (all persons having primary origins in any of the original peoples of the Far East, 

Southeast Asia, the Indian Subcontinent or the Pacific Islands); or 
4) American Indian/Alaskan Native (all persons having primary origins in any of the original peoples of North 

America and who maintain culture identification through tribal affiliation or community recognition). 

3.4.2 Whenever the Contractor or any Subcontractor subcontracts a portion of the Work, it shall physically include in each 
subcontract of $5,000 or more, the Nondiscrimination Clause in the Contract directly or through incorporation by reference.  Any
subcontract for work involving a construction trade shall also include the Standard California Construction Contract Specifications,
either directly or through incorporation by reference. 

3.4.3 The Contractor shall implement the specific nondiscrimination standards provided in Clauses 3.4.6.1 through 3.4.6.5. 

3.4.4 Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the Contractor has a 
collective bargaining agreement, to refer either minorities and/or women shall excuse the Contractor's obligations under these 
specifications, Government Code, Section 12990, or the regulations promulgated pursuant thereto. 

3.4.5 In order for the nonworking training hours of apprentices and trainees to be counted, such apprentices and trainees shall be 
employed by the Contractor during the training period, and the Contractor shall have made a commitment to employ the apprentices
and trainees upon the completion of their training, subject to the availability of employment opportunities.  Trainees shall be trained 
pursuant to training programs approved by the U.S. Department of Labor or the California Department of Industrial Relations. 
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3.4.6 The Contractor shall take specific actions to implement the Contractor's nondiscrimination program.  The evaluation of the
Contractor's compliance with these specifications shall be based upon the Contractor's effort to achieve maximum results from the
Contractor's actions.  The Contractor shall be able to demonstrate fully the Contractor's efforts under Steps .1 through .5 below:

.1 Ensure and maintain a working environment free of harassment, intimidation, and coercion at all sites and at all 
facilities at which the Contractor's employees are assigned to work.  The Contractor, whenever possible, shall assign 
two or more women to each construction project.  The Contractor shall specifically ensure that all leadpersons, 
superintendents, and other on-site supervisory personnel are aware of and carry out the Contractor's obligations to 
maintain such a working environment, with specific attention to minority and/or female individuals working at such 
sites or in such facilities. 

.2 Provide written notification within 7 days to the Director of DFEH when the union(s) with which the Contractor has 
a collective bargaining agreement(s) has not referred to the Contractor a minority person and/or woman sent by the 
Contractor, or when the Contractor has other information that the union(s) referral process has impeded the 
Contractor's efforts to meet the Contractor's obligations. 

.3 Disseminate the Contractor's equal employment opportunity policy by providing notice of the policy to unions and 
training, recruitment and outreach programs and requesting their cooperation in assisting the Contractor to meet the 
Contractor's obligations; and by posting the company policy on bulletin boards accessible to all employees at each 
location where construction work is performed. 

.4 Ensure all personnel making management and employment decisions regarding hiring, assignment, layoff, 
termination, conditions of work, training, rates of pay or other employment decisions, including all supervisory 
personnel, superintendents, general leadpersons, on-site leadpersons, etc., are aware of the Contractor's equal 
employment opportunity policy and obligations, and discharge their responsibilities accordingly. 

.5 Ensure that seniority practices, job classifications, work assignments and other personnel practices, do not have a 
discriminatory effect by continually monitoring all personnel and employment related activities to ensure that the 
equal employment opportunity policy and the Contractor's obligations under these specifications are being carried 
out.

3.4.7 Contractors are encouraged to participate in voluntary associations which assist in fulfilling their equal employment 
opportunity obligations.  The efforts of a contractor association, joint contractor-union, contractor-community, or other similar group 
of which the Contractor is a member and participant, may be asserted as fulfilling any one or more of the Contractor's obligations
under these specifications provided that the Contractor actively participates in the group, makes every effort to assure that the group 
has a positive impact on the employment of minorities and women in the industry, ensures that the concrete benefits of the program 
are reflected in the Contractor's minority and female work-force participation, and can provide access to documentation which 
demonstrates the effectiveness of actions taken on behalf of the Contractor.  It is the Contractor's obligation to comply. 

3.4.8 The Contractor is required to provide equal employment opportunity for all minority groups, both male and female, and all
women, both minority and nonminority.  Consequently, the Contractor may be in violation of the Fair Employment and Housing Act 
(Government Code, Section 12990 et seq.) if a particular group is employed in a substantially disparate manner. 

3.4.9 Establishment and implementation of a bona fide affirmative action plan pursuant to Section 8104(b) of Title 2, California
Code of Regulations (CCR), shall create a rebuttable presumption that the Contractor is in compliance with the requirements of 
Government Code, Section 12990, and its implementing regulations. 

3.4.10 The Contractor shall not use the nondiscrimination standards to discriminate, harass or allow harassment against any person
because of race, color, religion, sex, national origin, ancestry, physical disability (including HIV and AIDS), mental disability,
medical condition (cancer), marital status, or age over 40, denial of family and denial of family care leave. 

3.4.11 The Contractor shall not enter into any subcontract with any person or firm decertified from State contracts pursuant to
Government Code, Section 12990. 

3.4.12 The Contractor shall carry out such sanctions and penalties for violation of these specifications and the Nondiscrimination
Clause, including suspension, termination and cancellation of existing subcontracts as may be imposed or ordered pursuant to 
Government  Code, Section 12990 and its implementing regulations by the awarding agency.  Any Contractor who fails to carry out
such sanctions and penalties shall be in violation of these specifications and Government Code, Section 12990. 

3.4.13 The Contractor shall designate a responsible official to monitor all employment-related activity to ensure that the company's 
equal employment opportunity policy is being carried out, to submit reports relating to the provisions herein as may be required by OCP, 
and to keep records.  Records shall at least include for each employee the name, address, telephone number, construction trade, union 
affiliation, if any, employee identification number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice
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trainee, helper or laborer), dates of changes in status, hours worked per week in the indicated trade, rate of pay, and locations at which 
the work is performed.  Records shall be maintained in any easily understandable and retrievable form; however, to the degree that
existing records satisfy this requirement, the Contractor shall not be required to maintain separate records. 

3.5 GUARANTEE 

3.5.1 The Contractor unconditionally guarantees the Work will be completed in accordance with the requirements of the Contract 
Documents, and will remain free of defects in workmanship and materials for a period of 1 year from the date of Completion of the
Work of the Project, unless a longer guarantee period is specifically called for in the Contract Documents.  The Contractor shall
repair or replace work, or adjacent work, or both, that may have been damaged or displaced, which was not in accordance with the
requirements of the Contract Documents, or that may be defective in its workmanship or material within the guarantee period 
specified in the Contract Documents, without any expense whatsoever to the State; ordinary wear and tear and abuse excepted. 

3.5.2 The Contractor further agrees, within 14 days after being notified in writing by the State, of work not in accordance with
the requirements of the Contract Documents or defects in the Work, that the Contractor shall commence and execute, with due 
diligence, work necessary to fulfill the terms of the guarantee.  If the State finds that the Contractor fails to perform the work under 
the guarantee, the State will proceed to have the work completed at the Contractor's expense and the Contractor will pay costs of the 
work upon demand.  The State will be entitled to all costs, including attorney's fees necessarily incurred upon the Contractor's
refusal to pay the above costs. 

3.5.3 Notwithstanding the foregoing Subparagraph, in the event of an emergency constituting an immediate hazard to health or 
safety of State employees, property, or licensees, the State may undertake, at the Contractor's expense and without prior notice, work 
necessary to correct such hazardous condition(s) when it is caused by work of the Contractor not being in accordance with the 
requirements of the Contract Documents. 

3.6 TAXES:  The Contractor shall pay all applicable taxes for the Work, or portions thereof provided by the Contractor, which 
were legally enacted as of the bid date, whether or not yet effective or merely scheduled to go into effect. 

3.7 PERMITS, FEES AND NOTICES

3.7.1 The Contractor shall secure and pay for required permits, governmental fees, licenses and inspections necessary to 
complete the Work, unless otherwise provided in the Contract Documents. 

3.7.2 The Contractor shall comply with and give notices required by laws, ordinances, rules, regulations and lawful orders of 
public authorities bearing on the performance of the Work. 

3.7.3 If the Contractor observes that portions of the Contract Documents are at variance with applicable laws, statutes, 
ordinances, building codes, and rules and regulations, the Contractor shall promptly notify the State in writing.  If the Contractor
performs work known to be contrary, or should have known to be contrary to laws, statutes, ordinances, building codes, and rules
and regulations without prior notice to the State, the Contractor shall assume full responsibility for the Work and shall bear the
attributable costs. 

3.7.4 The Contractor is not subject to municipal, county, or district laws, rules, or regulations pertaining to building permits or 
regulating the design or construction of buildings upon State property, except as specified in the Contract Documents. 

3.7.5 The Contractor may be subject to federal, state, municipal, county, local or district laws, rules, or regulations pertaining to 
off-site work, such as utility connections, fire protection systems and encroachment upon federal, state, private, city or county
property, including, but not limited to storm water pollution prevention plans. 

3.7.6 All construction work shall comply with the California Code of Regulations, Title 24, California Building Standards Code 
(CBSC), and other Applicable Codes, current edition, as of the bid date or as specified in the Specifications. 

3.8 ALLOWANCES:  The Contractor shall include in the Contract Sum, Allowances in accordance with the requirements of 
the Specifications, Division 01. 

3.9 SUPERINTENDENT

3.9.1 The Contractor shall employ a competent Superintendent and assistants who shall be in attendance at theProject site during 
performance of the Work.  The Superintendent, or the Contractor’s duly appointed representative, shall be the person in charge of
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the construction of the Work and shall represent the Contractor.  Communications given to the Superintendent shall be as binding as 
if given directly to the Contractor.  All communications shall be confirmed in writing by the Contractor. Should the State deem the 
Superintendent to be incompetent, the State has the authority to request the Contractor to replace this person. 

3.9.2 Should the Contractor decide to replace the Superintendent, the Contractor shall notify the State in writing, no fewer than 14 
calendar days prior to the replacement. The Contractor shall submit the name and resume of the new Superintendent with the letter.

3.9.3 At any other time when the Superintendent is absent from the Project site because no Work is being performed, the 
Superintendent shall nevertheless keep the State advised of the Superintendent's whereabouts so that the Superintendent may readily
be reached and available for consultation at the Project site at any time. 

3.10 CONTRACTOR'S PROGRESS SCHEDULE

3.10.1 Within the time frame specified in the specifications and prior to the first payment request, the Contractor shall submit to 
the State a Progress Schedule, including submittal schedules, prepared in accordance with the Specifications, Division 01.  The
Progress Schedule shall show the order in which the Contractor proposes to execute the Work, dates on which the Contractor will
start each major subdivision of the Work, and projected dates of completion of each such subdivision in accordance with the 
requirements of the Contract Documents.  The Contractor shall submit adjusted Progress Schedules, including submittal schedules,
to reflect changed conditions in accordance with the requirements of the Contract Documents with each payment request. 

3.10.2   The Contractor shall, unless otherwise specified in the Contract Documents, or directed by the State in writing, show in the 
schedule that physical construction of the Work will start within 10 calendar days of the start date stipulated in the Notice to 
Proceed, and show execution to Completion, in accordance with the specified schedule, subject to adjustment in accordance with the
requirements of the Contract Documents. 

3.10.3 The Contractor shall provide an adequate work force, materials of proper quality, and equipment to properly execute the 
Work and to ensure completion of each part in accordance with the Progress Schedule and within the Contract Time specified. 

3.10.4 The Contractor shall submit to the State a Schedule of Values consistent with the Progress Schedule and Article 8.  The 
Schedule of Values will be used as a basis for payment in accordance with Article 8. 

3.10.5 The State's review and acceptance of the Progress Schedule is for compliance with the requirements of the Contract 
Documents only.  Review and acceptance by the State of the Progress Schedule does not mean approval and does not relieve the 
Contractor of any of the Contractor's responsibility for the accuracy or feasibility of the Progress Schedule, or of the Contractor's 
ability to meet the interim Project milestone dates and the date of Completion. The State's review and acceptance does not expressly 
or impliedly warrant, acknowledge or admit the reasonableness of the logic, durations, manpower or equipment loading of the 
Progress Schedule. 

3.11 DOCUMENTS AND SAMPLES AT THE PROJECT SITE 

3.11.1 The Contractor shall maintain at the Project site one record copy of the Drawings, Project Manual, Addenda, Change 
Orders and other modifications, in good order and marked currently to record changes and selections made during construction; and
in addition, Shop Drawings, Product Data, Samples and similar required submittals.  These shall be available to the State and shall
be delivered to the State upon completion of the Work. 

3.11.2 Daily Records Clause: The Contractor shall prepare and maintain daily inspection records to document the progress of the
Work on a daily basis.  Daily Records shall include a daily accounting of labor and equipment on the site for the Contractor and
Subcontractors, at any tier.  Daily Records shall make a clear distinction between work being performed under Change Order, base
scope work, and/or disputed work.  Daily Records shall be copied and provided to the State at the end of every week, unless 
otherwise agreed to in writing.

3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES (SUBMITTALS)

3.12.1 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents.  Their purpose is to 
demonstrate those portions of the work for which submittals are required and the way the Contractor proposes to conform to the 
information given and the design concept expressed in the Contract Documents.  Review by the State is subject to the limitations of 
Subparagraph 2.2.6. 

3.12.2 The Contractor shall review, approve and submit to the State Shop Drawings, Product Data, Samples and similar submittals
required by the Contract Documents within the number of days set forth in the Specifications, Division 01; except finishes which 
shall be submitted in a sequence so as to cause no delay in the progress of the Work or in the activities of the State or separate
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contractors.  Submittals that are not required by the Contract Documents may be returned to the Contractor without action. 

3.12.3 The Contractor shall perform no portion of the Work requiring submittal and review of Shop Drawings, Product Data, 
Samples or similar submittals until the respective submittal has been reviewed by the State.  Such work shall be in accordance with
reviewed submittals. 

3.12.4 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents that the Contractor
has determined and verified materials, field measurements and related field construction criteria, and has checked and coordinated
the information contained within the submittal(s) with the requirements of the Contract Documents. 

3.12.5 The Contractor shall not be relieved of the responsibility for any deviation from the requirements of the Contract 
Documents by the State's review of submittals unless the Contractor has specifically informed the State, in writing, or as directed by 
the State, of such deviation at the time of submittal, and the State has given written consent to the specific deviation.  The State's 
review shall not relieve the Contractor of responsibility for errors or omissions in submittals. Any resulting cost increase due to such 
a deviation shall be the sole responsibility of the Contractor. 

3.12.6 The Contractor shall respond per requirements of the Contract Documents, in writing or on resubmitted submittals, to 
revisions other than those requested by the State on previous submittals.  After the second resubmittal of a specific item, that is still 
not accepted, the Contractor will be charged all costs of submittal review.  The charges will be deducted from the Contract Sum.

3.12.7 Informational submittals on which the State is not expected to take action, may be identified in the Contract Documents.

3.12.8 When professional certification of performance criteria of materials, systems or equipment is required by the Contract 
Documents, the State will be entitled to rely upon the accuracy and completeness of such calculations and certifications. 

3.12.9 When descriptive catalog designations, including manufacturer's name, product brand name, or model number(s) are 
referred to in the Contract Documents, such designations shall be considered as being those found in industry publications of current
issue at date of first Invitation to Bid. 

3.12.10 Substitutions and Approved Equals:  Alternative material(s), article(s), or equipment that are of equal quality and of 
required characteristics for the purpose intended may be proposed by the Contractor for use in the Work, provided the Contractor
complies with the Specifications, Division 01, and the following requirements: 

.1 The Contractor shall submit a proposal for the alternative material(s), article(s), or equipment, in writing, within 35 
days after Contract start date stated in the Notice to Proceed.  In exceptional cases where the best interests of the 
State so require, the State may give written consent to a submittal or resubmittal received after expiration of the time 
limit designated. 

.2 The proposal will not be considered unless the submittal is accompanied by complete information and descriptive 
data necessary to determine equality of offered material(s), article(s), or equipment.  Samples shall be provided 
when requested by the State.  Burden of proof as to comparative quality, suitability, and performance of offered 
material(s), article(s), or equipment shall be upon the Contractor.  The State will be the sole judge as to such matters. 
 In the event the State rejects the use of such alternative(s) submitted, then one of the particular products originally 
specified in the Contract Documents shall be furnished. 

.3 If mechanical, electrical, structural, or other changes are required for installation, fit of alternative materials, articles,
or equipment, or because of deviations from Contract Drawings and Specifications, such changes shall not be made 
without consent of the State, and shall be made without additional cost to the State. 

3.13 TESTS AND INSPECTIONS

3.13.1 The Contractor shall at all times permit the State, its agents, officers, and employees to visit the Project site and inspect the 
Work, including shops where work is in preparation.  This obligation shall include maintaining proper facilities and safe access for 
such inspection. Including, but not limited to providing lifts, ladders, scaffolds, platforms and paths of travel. When the Contract
Documents require a portion of the Work to be tested, such portion of work shall not be covered up until inspected and approved by 
the State.  The Contractor shall be solely responsible for notifying the State where and when the work is ready for inspection and
testing.  Should any work be covered without the required testing and approval, such work shall be uncovered and recovered at the
Contractor's expense.  Whenever the Contractor intends to perform work on Saturday, Sunday, or a legal holiday, the Contractor 
shall give written notice to the State of such intention at least 48 hours prior to performing the Work, so that the State may make 
necessary arrangements. 

3.13.2 If the State determines that portions of the Work require additional testing, inspection or approval not included in the
Contract Documents, the State will instruct the Contractor, in writing, to make arrangements for additional testing, inspection or 
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approval by an entity acceptable to the State, and the Contractor shall give 48 hours written notice to the State of where and when
tests and inspections will be conducted so that the State may observe the procedures.  The State will bear the costs except as 
provided in Subparagraph 3.13.3. 

3.13.3 If procedures for testing, inspection or approval under Subparagraphs 3.13.1 and 3.13.2 reveal failure of a portion(s) of the 
Work to comply with the Contract Documents, the Contractor shall bear all costs made necessary by such failure(s) including those
of repeated procedures and compensation for the State's services and expenses. 

3.13.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract Documents, be 
secured by the Contractor and delivered to the State within 14 days after each test. 

3.14 USE OF PROJECT SITE

3.14.1 The Contractor shall confine operations at the Project site to areas permitted by law, ordinances, permits and the Contract
Documents. 

3.14.2 The Contractor shall perform no operations of any nature on or beyond the limits of Work or premises, except as such 
operations are authorized in the Contract Documents, or authorized by the State. 

3.14.3 The Contractor shall ensure the limits of Work to be free of graffiti or other similar defacements during the time of the
Contract; if such defacement occurs, then the Contractor shall properly remove, repair, or correct the affected area(s), or as 
otherwise directed by the State.  The Contractor shall protect exposed surfaces within the limits of Work, with anti-graffiti coatings,
and maintain such protection continuously effective during the time of the Contract. 

3.14.4 Prohibitions:  Pursuant to Subparagraph 3.2.2., the use of alcohol and tobacco products, and the use or possession of 
weapons, or illegal controlled substances by the Contractor, or others under the Contractor's control, on State property is not
allowed.  Residing on site in temporary facilities by the Contractor, or others under the Contractor's control, is not allowed unless
otherwise specified in the Specifications, Division 01. 

3.15 CUTTING AND PATCHING

3.15.1 The Contractor shall be responsible for cutting, fitting or patching as required to complete the Work. 

3.15.2 The Contractor shall not damage nor endanger the Work by cutting, patching or otherwise altering the construction, and 
shall not cut nor otherwise alter the construction without prior written consent of the State. 

3.16 CLEANING UP

3.16.1 The Contractor shall keep the Project site and surrounding areas free from waste materials and/or rubbish caused by 
operations under the Contract and at other times when directed by the State.  At all times while finish work is being accomplished,
floors shall be kept clean, free of dust, construction debris and trash.  Upon completion of the Work, the Contractor shall remove
from the Project site the Contractor's tools, construction equipment, machinery, and any waste materials not previously disposed of, 
leaving the Project site thoroughly clean, and ready for the State's final inspection. 

3.16.2 If the Contractor fails to clean up as provided in the Contract Documents, the State may do so and charge the cost thereof to 
the Contractor. 

3.17 ACCESS TO WORK:  The Contractor shall provide the State continuous and safe access to the Work. Including, but not 
limited to providing lifts, ladders, scaffolds, platforms and paths of travel. 

3.18 ROYALTIES AND PATENTS:  The Contractor shall pay royalties and license fees.  The Contractor shall defend suits or 
claims for infringement of patent rights and hold the State harmless. 

3.19 INDEMNIFICATION

3.19.1 Duty To Defend:  To the fullest extent permitted by law, the Contractor shall defend the State and any officer or employee 
of the State from and against  suits filed against the State alleging claims, (including costs of attorneys fees) by reason of liability
imposed by law and claims, including but not limited to, claims of personal injury, death, damage to property and loss of use thereof,
or any claims arising out of the Contractor's performance of the Contract, or damages of other relief based on allegations of the
failure of the Contractor, or the Contractor’s Subcontractors to properly perform their obligations under the Contract, of the 
Contractor's violations of any legal duties, even if the allegations of any suit are groundless, false or fraudulent, and the Contractor
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may make such investigation and settlement of any suit as the Contractor deems expedient.  This duty to defend is separate and 
independent from the Contractor's duty to indemnify and hold harmless the State from such claims.  Any failure to fulfill this 
obligation shall be a default of the Contractor's performance obligations under the Contract. 

3.19.2 Duty to Indemnify:  To the fullest extent permitted by the law, the Contractor shall hold harmless and indemnify the State 
and any officer or employee of the State from and against claims, losses and expenses (including costs of attorneys fees) 
by reason of liability imposed by law for claims, including but not limited to, claims of personal injury, death, damage to property
and loss of use thereof, or any claims arising out of the Contractor's performance of the Contract, or damages or other  
relief based on allegations of the failure of the Contractor, or the Contractor’s Subcontractors to properly perform their obligations
under the Contract, or the Contractor's violations of any legal duties.  Any failure to fulfill this obligation shall be a default of the 
Contractor's performance obligations under the Contract. 

3.20 AIR POLLUTION:  The Contractor and Subcontractors shall comply with State and/or local air pollution control rules, 
regulations, ordinances, and statutes that apply to work performed under the Contract.   If there is a conflict between the State and 
local air pollution control rules, regulations, ordinances and statutes, the most stringent shall govern. 

3.21 CERTIFICATION BY CONTRACTOR OF RECYCLED CONTENT: The Contractor shall certify in writing, under 
penalty of perjury, to the State, the minimum, if not exact, percentage of recycled content, both postconsumer material and secondary
material, as defined in Public Contract Code Sections 12153 and 12200 and 12209, in materials, goods, or supplies offered or products
used in the performance of the Contract, regardless of whether the product meets the required recycled percentage as defined in Sections 
12153 and 12200 and 12209.  The Contractor may certify that the product contains zero recycled content. 

3.22 UNFAIR BUSINESS PRACTICES:  The Contractor agrees and will require the Subcontractors and suppliers to agree to 
assign to the State all rights, title, and interest in and to all causes of action they may have under Section 4 of the Clayton Act (15 
U.S.C. Section 15), or under the Cartwright Act (commencing with Section 16700 of the Business and Professions Code), arising 
from the purchase of goods, services or materials, pursuant to the Contract Documents or subcontract thereunder.  An assignment
made by the Contractor, and additional assignments made by Subcontractors and suppliers, shall be deemed to have been made and 
will become effective at the time the State tenders final payment to the Contractor, without further acknowledgment of the parties.

3.23 CHILD SUPPORT COMPLIANCE ACT:  For any contract in excess of $100,000, the Contractor acknowledges in 
accordance with Public Contract Code Section 7110, that: (a) the Contractor recognizes the importance of child and family support
obligations and shall fully comply with all applicable state and federal laws relating to child and family support enforcement,
including, but not limited to, disclosure of information and compliance with earnings assignment orders, as provided in Chapter 8 
(commencing with Section 5200) of Part 5 of Division 9 of the Family Code; and (b) the Contractor, to the best of its knowledge is 
fully complying with the earnings assignment orders of all employees and is providing the names of all new employees to the New
Hire Registry maintained by the California Employment Development Department. 

3.24 NOT USED

3.25 CONTRACTOR REQUIRED NOTIFICATION OF CHANGES: The Contractor shall notify the State’s 
Representative in writing of any change to Contractor’s name, status, or information including but not limited to:

1. Name 
a. An amendment is required to change the Contractor’s name as listed on this Agreement. Upon receipt of 

Contractor’s notification and legal documentation of the name change, the State will process the amendment. 
Payment of invoices presented with a new name cannot be paid prior to approval of said amendment. 

b. The State shall not be liable for penalties or interest on payments which are delayed due to Contractor’s 
change of name and subsequent amendment processing. 

2. Address/Location
3. Federal Employer Identification Number (FEIN) 
4. Type of Organization or Legal Status – including: 

a. Corporate
b. Partnership
c. Individual/Sole-Ownership
d. Joint Venture 
e. Limited Liability Company 
f. DBA

5. Ownership
6. Officers or Key Personnel 
7. License
8. Other (Bankruptcy, Etc.) 
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Contractor shall immediately provide an updated Standard Form 204 (IRS/FTB form) to the Contracts Management & 
Procurement Services Section within five (5) calendar days of any such relevant change. 

The State shall not be liable for penalties or interest on payments which are delayed do to Contractor’s lack of proper or 
timely notice and documentation of a relevant change in status which impacts the State’s ability to pay. 

Contractor shall submit the firm’s status change in writing including the Contract Number, Project Title and all necessary 
backup and legal documentation to support the status change to: 

The State Department of General Services 
Real Estate Services Division 
Contracts Management & Procurement Services Section 
707 Third Street, Suite 2-350 
West Sacramento, CA 95605 

ARTICLE 4 - SUBCONTRACTORS 

4.1 SUBLETTING AND SUBCONTRACTING

4.1.1 The Contractor shall adhere to the rules governing subcontracting as set forth in the Subletting and Subcontracting Fair 
Practices Act, commencing with Public Contract Code, Section 4100.  Subcontractor substitutions shall be in accordance with 
provisions of the Subletting and Subcontracting Fair Practices Act, beginning with Public Contract Code, Section 4100.  Violations
of this Act by the Contractor may subject the Contractor to penalties and disciplinary action as provided by the Subletting and
Subcontracting Fair Practices Act. 

4.1.2 The Contractor shall be responsible for the Work. Persons engaged in the Work of the Project are the responsibility and 
under the control of the Contractor.  The Contractor shall give personal attention to fulfillment of the Contract and shall keep the 
Work under the Contractor's control.  When any Subcontractor fails to execute a portion of the Work in a manner satisfactory to the 
State, the Contractor shall remove such Subcontractor immediately upon written request notice from the State, and the Subcontractor
shall not again be employed on the Project. Although Specification Sections of the Contract Documents may be arranged according
to various trades or general grouping of work, the Contractor is not obligated to sublet work in any manner.  The State will not
entertain requests to arbitrate disputes among Subcontractors or between the Contractor and Subcontractor(s) concerning 
responsibility for performing any part of the Work. 

4.1.3 The State may not permit a contractor or subcontractor who is ineligible to bid or work on, or be awarded, a public works
project pursuant to Sections 1777.1 or 1777.7 of the Labor Code to bid on, be awarded, or perform work as a subcontractor on a 
public works project. 

.1 Any contract on a public works project entered into between a contractor and a debarred subcontractor is void as a 
matter of law.  A debarred subcontractor may not receive any public money for performing work as a subcontractor 
on a public works contract, and any public money that may have been paid to a debarred subcontractor by a 
contractor on the project shall be returned to the awarding body.  The Contractor shall be responsible for the 
payment of wages to workers of a debarred subcontractor who has been allowed to work on the Project. 

4.2 SUBCONTRACTUAL RELATIONS 

4.2.1 The Contractor shall make available to each proposed Subcontractor, prior to the execution of a Subcontractor Agreement, 
copies of the Contract Documents to which the Subcontractor will be bound.  Upon written request of the Subcontractor, the 
Contractor shall identify to the Subcontractor the terms and conditions of the proposed Subcontractor Agreement which may or may
not be at variance with the Contract. Subcontractors shall similarly make copies of applicable portions of such documents available
to their respective proposed Sub-subcontractors. The Contractor shall, by Subcontractor Agreement, require each Subcontractor, to
the extent of the work to be performed by the Subcontractor:

.1 To be bound to the Contractor by terms of the Contract. 

.2 To assume toward the Contractor the obligations and responsibilities which the Contractor, by the Contract, assumes 
toward the State. 

.3 To preserve and protect the rights of the State under the Contract Documents with respect to the work to be 
performed by the Subcontractor. 

.4 To be allowed, unless specifically provided otherwise in the Subcontractor Agreement, the benefits of rights, 
remedies and redress against the Contractor that the Contractor, by the Contract, has against the State. 

.5 To enter into similar agreements with Sub-subcontractors. 
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4.2.2 Subcontractor Payments:  The Contractor shall pay the Contractor's Subcontractors for work performed no later than 10 
days after receipt of each progress payment.  If there is a good faith dispute over all or any portion of the amount due a 
Subcontractor on a progress payment, the Contractor may withhold no more than 150 percent of the disputed amount.  This 
provision shall apply to Sub-subcontractors also.  A violation of these requirements invokes the payment and penalty provisions of 
Public Contract Code, Section 10262 and Section 10262.5.

4.3 DISABLED VETERAN BUSINESS ENTERPRISE PROGRAM:  Pursuant to Public Contract Code (PCC)  Section 
10115 et. seq., the Contractor shall use, employ and utilize Disabled Veteran Business Enterprise (DVBE) subcontractors, sub-
subcontractors or material suppliers who were listed in their bid documents for DVBE Program participation, to the full extent of the 
amount of money and/or percentage of commitment manifested in the bid documents. If the Contractor wishes to substitute any 
listed DVBE subcontractors, sub-subcontractors or material suppliers for just and legal cause, the Contractor shall follow the dictates
of PCC Sections 4107 and 10115.12b, as well as Military and Veterans Code (M&VC) Section 999.5(e) and California Code of 
Regulations, Title 2, Section 1896.64. The DVBE may only be replaced by another DVBE and shall obtain the written authorization
of the State prior to any such substitutions. The Contractor shall not unilaterally substitute a listed DVBE subcontractor, sub-
subcontractor or material supplier. Failure of Contractor to seek substitution and adhere to the DVBE participation requirement
identified in the bid may be cause for contract termination, recovery of damages under rights and remedies due to the State, and
penalties as outlined in M&VC Section 999.9; PCC Sections 4110 and PCC Section 10115.10. 

4.4 CONTRACT ASSIGNMENTS:  Performance of the Contract may not be assigned except upon written consent of the 
State.  Consent will not be given to an assignment which would relieve the Contractor or the Contractor's Surety of their 
responsibilities under the Contract. 

ARTICLE 5 - CONSTRUCTION BY THE STATE OR BY SEPARATE CONTRACTORS 

5.1 STATE'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS

5.1.1 The State reserves the right to perform work or operations related to the Project with the State's own work force, and to
award separate contracts in connection with other portions of the Project, and other construction or operations on the Project site or 
adjacent to the Project.  The Contractor shall at all times conduct the Work so as to impose no hardship on the State or others
engaged in work on the Project, nor to cause any unreasonable delay or hindrance to the Project. 

5.1.2 When separate contracts are awarded for different portions of the Project, "the Contractor" in the Contract Documents in 
each case shall mean the contractor who executes each separate contract.  Each contractor is the intended third part beneficiary of 
other contracts for the Project. 

5.1.3 The Contractor shall not cause unnecessary hindrance or delay to another contractor working on or near the Project.  If the
performance of any contract for the Project is likely to be interfered with by the simultaneous execution of some other separate
contract or contracts, the State will decide which contractor may proceed. 

5.1.4 Costs caused by defective or ill-timed work shall be borne solely by the responsible contractor. 

5.2 MUTUAL RESPONSIBILITY

5.2.1 The Contractor shall cooperate fully with the State and separate contractors with regard to the execution of their work as
follows:

.1 The Contractor shall cooperate fully with the State and all separate contractors with regard to introduction and 
storage of their materials and equipment. 

.2 The Contractor shall coordinate with the State and separate contractors with regard to construction scheduling and 
sequence of operations, subject to approval of the State. 

.3 Each contractor shall monitor the schedule and progress of each other contractor whose work affects its work, and 
shall provide timely notice to the State of potential problems of interface so that the State can mitigate the 
problem. 

.4 The Contractor shall properly connect the Work to the work of the State or the separate contractors. 

.5 The Contractor shall inspect the work of the State or other contractors affecting the Work and promptly report to 
the State in writing irregularities or defects in the separate work, which renders it unsuitable for reception or 
connection of the Work. 

.6 Failure of the Contractor to inspect and report shall constitute acceptance of the other work as fit and proper to 
receive the Work, except as to defects which may develop in the other work after execution of the Contractor’s 
Work. 
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5.2.2 Claims Between Separate Contractors: 

.1 Should the Contractor cause damage to the work or property of any separate contractor on the Project, the 
Contractor shall, upon due notice, settle with such other contractor by agreement, mediation or arbitration, if they 
will so settle. 

.2 If such separate contractor sues the State or initiates an arbitration proceeding on account of any damage alleged 
to have been so sustained, the State will notify the Contractor who shall defend such proceedings at the 
Contractor’s sole expense. 

.3 The Contractor shall pay or satisfy any judgement or award against the State, arising therefrom.    In addition, the 
Contractor shall pay the State for attorney’s fees, court, arbitration or mediation costs and additional 
administrative, professional, consultant, inspection, testing and other service costs which the State has incurred. 

5.2.3 The Contractor shall promptly remedy damage wrongfully caused by the Contractor to any completed or partially 
completed construction or to any property of the State or separate contractors as provided in Subparagraph 10.1.6. 

5.2.4 Cutting and Patching Under Separate Contracts: The Contractor shall be responsible for any cutting, fitting and patching 
that may be required to complete the Work, except as otherwise specifically provided for in the Contract Documents.  The 
Contractor shall not endanger any work of the State or of any other contractor by cutting, excavating, or otherwise altering any
work, except with the written consent of the State.

5.3 STATE'S RIGHT TO CLEAN UP:  If a dispute arises among the Contractor, separate contractors and/or the State as to 
the responsibility under their respective contracts for maintaining the Project site and surrounding areas free from waste materials
and rubbish as described in Paragraph 3.16, the State may clean up and allocate the costs among those responsible.

ARTICLE 6 - CHANGES IN THE WORK 

6.1 GENERAL

6.1.1 The State may order changes, including but not limited to, revisions to the Contract Documents, performance of extra work,
and the elimination of work, without invalidating the Contract.  Orders for such changes will be in writing.  Changes shall not affect 
the obligations of the sureties on the contract bonds nor require their consent. Contract Time and Contract Sum will be adjusted, by 
written Change Order for changes which materially increase or decrease the time or cost or performance. 

.1 Proposed Change Order:  The Contractor will be issued a written proposed Change Order by the State describing 
the intended changes to the Work. 

.2 Timeline:  Within 14 days the Contractor shall submit to the State the Contractor's proposed cost estimate to be 
added or deducted from the Contract Sum due to the change, authenticated in full by completely detailed 
estimates and other authenticators of the cost by the Contractor, Subcontractors, Sub-subcontractors, vendors or 
material suppliers, and any adjustments of time of Completion of the entire Work that is directly attributable to 
the State's proposed Change Order. 

.3 Agreement:  If an agreement is reached as to the adjustment in compensation for performance of changed Work, 
but an agreement is not reached as to the adjustment of Time for such Work, then the Contractor shall proceed 
with the Work at the agreed cost, reserving to the Contractor the right to further pursue the Contractor's claim for 
adjustment of time in accordance with Paragraphs 7.4 and 9.1. 

.4 Failure to Submit Cost Estimate:  If the Contractor fails to submit the cost estimate within the  14 days timeline, or 
there is failure to agree to the Cost, then the State shall have the right to issue an order in writing to the Contractor 
to commence Work immediately, and the Contract Sum shall be changed in accordance with the State's estimate 
of cost, unless, within  14 days following completion of the added Work or with written notice to delete the 
Work, the Contractor submits to the State written proof that the State's estimate is in error. 

6.1.2 The Contractor, when ordered by the State, shall proceed with changes before agreement is reached on adjustment, if any, 
in compensation or time for performance, and shall furnish to the State records as specified in Clause 6.2.1.3.  If the Contractor fails 
to provide such records, the State's records will be used for the purpose of adjustment, if any, in Contract Time and Contract Sum. 

.1 Contractor may make payment requests for such work. 

6.1.3 The Contractor will forfeit compensation for cost and /or time for proceeding with changes to the Work without written 
authorization from the State. The Contractor shall notify the State, in writing, and request an evaluation whenever it appears a
change is necessary. This written notice shall be made within 24 hours of such discovery. If the State concurs with the Contractor’s 
request for a change to the Work, the State will follow the procedures under Article 6. Delays as a result of these requests will be the 



 GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 
October 2011 Edition 00 72 00 - 19 

responsibility of the Contractor. 

6.2 CHANGE ORDER

6.2.1 Methods used in determining adjustments to the Contract Sum shall be based on one of the following methods: 

.1 By mutual acceptance of a lump sum increase or decrease in costs.  Upon the State's written request, the 
Contractor shall furnish a detailed estimate of increase or decrease in costs, together with cost breakdowns and 
other support data within the time specified in such request.  The Contractor shall be responsible for any 
additional costs caused by the Contractor's failure to provide the estimate within the time specified. 

.2 By the State, on the basis of the State's estimate of increase or decrease in the costs. 

.3 By the State, whether or not negotiations are initiated as provided in Clause 6.2.1.1, by actual and necessary 
costs, as determined by the State, on the basis of records.  Beginning with the first day and at the end of each day, 
the Contractor shall furnish to the State detailed hourly records for labor, construction equipment, and services; 
and itemized records of materials and equipment used that day in performance of the changes.  Such records shall 
be on a form acceptable to the State.  Such records shall be signed by the Contractor and, when agreed to by the 
State, will become the basis for compensation for the changed work. Such agreement shall not preclude 
subsequent adjustment based upon later audit by the State. 

.4 By unit prices stated in the Contract Documents, or subsequently agreed upon. 

.5 By a manner agreed upon by the State and the Contractor. 

6.2.2 Allowable Costs:  The only costs which will be allowed due to changes in the Work shall be computed in the following 
manner: 

.1 Labor:  Compensation for labor shall include the applicable payroll cost for labor, including first level supervision 
providing physical construction labor directly engaged in performance of the changes.  Others, who may be 
involved in the preparation of the change order, including, but not limited to supervisors, superintendent, 
engineers, or estimators, shall be considered as overhead costs under Clause 6.2.2.4.  Payroll cost for labor shall 
be the General Prevailing Wage Rates applicable for this project and in the locality for performance of the 
changes.  In addition to the published rates, only social security, worker compensation, state and federal taxes 
shall be included in the total payroll cost. Other costs shall be considered as mark-ups under Clause 6.2.2.4. Use 
of a classification which would increase labor costs will not be permitted. 

.2 Materials and Equipment:  Compensation for materials and equipment shall include the necessary costs for 
materials and equipment directly required for performance of the changes.  Cost of materials and equipment may 
include costs of transportation and delivery.  If discounts by suppliers are available to the Contractor, they shall 
be credited to the State.  If materials and equipment are obtained from a supply or source owned by, or in part, by 
the Contractor, payment therefore will not exceed current wholesale prices for such materials and equipment.  If, 
in the opinion of the State, the cost of materials and equipment is excessive, or if the Contractor fails to furnish 
satisfactory evidence of costs from supplier, the cost of materials and equipment shall be the lowest current 
wholesale price at which similar materials and equipment are available in quantities required.  The State reserves 
the right to furnish materials and equipment required for performance of the changes, and the Contractor shall 
have no claim for costs or mark-ups on such materials and equipment. 

.3 Construction Equipment: 
.1 Compensation for construction equipment shall include the necessary costs for use of construction 

equipment directly required for performance of the changes.  Any use for less than 30 minutes shall be 
considered one-half hour.  No costs will be allowed for time while construction equipment is 
inoperative, idle, or on stand-by, for any reason, unless such times have been approved in advance by 
the State.  Rental time for construction equipment moved by its own power shall include the time 
required to move construction equipment to the Work site from the nearest available source for rental of 
such equipment, and time required to return such equipment to the source.  If construction equipment is 
not moved by its own power, loading and transportation costs will be paid in lieu of such rental time. 
Neither moving time nor loading and transportation costs will be allowed if the construction equipment 
is used for any work other than the changes.  No allowance will be made for individual pieces of 
construction equipment and tools having a replacement value of $500 or less.  No construction 
equipment costs will be recognized in excess of rental rates established by distributors or equipment 
rental agencies in the locality for performance of the changes. 

.2 Unless otherwise approved by the State, the allowable rate for use of construction equipment shall 
constitute full compensation to the Contractor for cost of fuel, power, oil, lubrication, supplies, 
necessary attachments, repairs and maintenance of any kind, depreciation, storage, insurance, labor 
except for construction equipment operators and any and all costs to the Contractor incidental to the use 
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of such construction equipment. 

.4 Mark-Ups for Added Work: 
.1 General:  The following allowance for mark-ups for performance of the changes shall constitute full 

compensation for additional field and home office overhead, profit, insurance, taxes (excluding sales 
taxes for materials incorporated into the project), and bonds, and other costs not covered under Clauses 
6.2.2.1 through 6.2.2.3. 

.2 Contractor:  When work is added, the Contractor may claim mark-up in addition to authorized allowable 
costs, a reasonable sum as compensation for the items identified in 6.2.2.4.1 above, subject to proof of 
entitlement based on actual job costs, actual job experience, the Contractor’s bidding data, and industry 
custom and practice. Under no circumstance can this sum exceed the following percentages: 
.1 Contractor Labor    : 21 percent, includes bond cost. 
.2 Contractor Materials and Equipment : 16 percent, includes bond cost. 
.3 Subcontractor Work   : 6 percent of Subcontractor’s costs, includes
       bond cost. 

.1    Calculations of the Contractor’s allowable 6 percent mark-up of the Subcontractor’s 
Work shall not include the Subcontractor’s allowable mark-up. Compounding of 
mark-up is not allowed. 

.3 Subcontractors:  When work is added, the Subcontractor may claim mark-up in addition to authorized 
allowable costs, a reasonable sum as compensation for the items identified in 6.2.2.4.1 above, subject to 
proof of entitlement based on actual job costs, actual job experience, the Subcontractor’s bidding data, 
and industry custom and practice.  Under no circumstance can this sum exceed the following 
percentages:
.1 Subcontractor Labor   : 20 percent 
.2 Subcontractor Materials and Equipment : 15 percent 
.3 The aggregate mark-ups for all Subcontract tiers shall not exceed 20 percent for labor and 15 

percent for materials and equipment. Compounding of mark-up is not allowed. 

.5 For Deleted Work:  When the State is entitled to a credit for deleted work, the credit shall include direct labor, 
materials, and supervision plus overhead of the Contractor or Subcontractor, as applicable for the deleted work.  
Deleted overhead shall be computed as no less than 5 percent of the direct labor, materials, and supervision, and 
should reflect the actual savings to the Contractor resulting from the deletion based upon actual job prices for the 
work at issue, actual job experience, the Contractor’s bidding data for the project and industry custom and 
practice.  For example, if a $10,000 item of work is deleted, the credit to the State would be no less than $10,500. 

.6 For Combination of Added and Deleted Work:  For Change Orders that involve both added and deleted work, the 
Contract Sum will be adjusted based on the following computation:  Cost before mark-ups of added and deleted 
work shall each be separately estimated.  If a difference between costs results in an increase to the Contract Sum, 
a mark-up for added work shall be applied to the difference.  If a difference in costs results in a decrease, then the 
5 percent credit to the State for deleted overhead set forth above shall be applied to the difference. 

.7 General Limitations:  Costs to the Contractor for changes which exceed market values prevailing at the time of 
the change will not be allowed unless the Contractor establishes that all reasonable means for performance of the 
changes at prevailing market values have been investigated and the excess cost could not be avoided.  
Notwithstanding actual charges to the Contractor on work performed or furnished by others, no mark-ups will be 
allowed in excess of those specified in Clause 6.2.2.4 above. 

6.2.3 Cost Disallowance:  Costs which will not be allowed or paid in Change Orders or Claim settlements under this Contract 
include, but are not limited to, interest cost of any type other than those mandated by statute; Claim preparation or filing costs; legal 
expenses; the costs of preparing or reviewing proposed Change Orders or Change Order proposals concerning Change Orders which 
are not issued by the State; lost revenues; lost profits; lost income or earnings; rescheduling costs; costs of idled equipment when 
such equipment is not yet at the site or has not yet been employed on the Work; lost earnings or interest on unpaid retainage; claims 
consulting costs; the costs of corporate officers or staff visiting the site or participating in meetings with the State; any compensation 
due to the fluctuation of foreign currency conversions or exchange rates; or loss of other business. 

6.3 ACCEPTANCE OF CHANGE ORDERS:  The Contractor's written acceptance of a Change Order shall constitute 
final and binding agreement to the provisions thereof and a waiver of Claims in connection therewith, whether direct, indirect,
or consequential in nature. 

6.4 EFFECT ON SURETIES:  Alterations, extensions of time, extra and additional work, and other changes authorized by 
the Contract Documents may be made without securing consent of Surety(s) on Contract Bonds. 
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ARTICLE 7 - TIME

7.1 NOTICE TO PROCEED

7.1.1 The Contractor will be notified of the Contract start date as stated in the Notice to Proceed. Notwithstanding other 
provisions of the Contract, the State will not be obligated to accept or to pay for work furnished by the Contractor prior to the start 
date stated in the Notice to Proceed whether or not the State has knowledge of the furnishing of such work.  The Contractor shall not 
be allowed on the site of the Work until the Contractor's Contract bonds and certificates of insurance comply with requirements of 
the Contract. 

7.1.2 Work under the Contract shall be conducted in accordance with Paragraph 3.10.  The Contractor shall not begin any Work 
until authorized in writing by the State. 

7.2 CONTRACT TIME:  The Contract Time is the period set forth in Document 00 73 00, Supplementary Conditions. The  
start and completion dates will be stated in a Notice to Proceed. It is essential that the Project be completed within the time fixed for 
Completion in Document 00 73 00 or liquidated damages will be assessed for delay.  All portions of the Work shall be completed 
and shall be ready for full use by the State on, or prior to, the date of Completion. 

7.2.1 Time is of the essence in this Contract. 

7.3 LIQUIDATED DAMAGES:  For every day that the Work remains unfinished after the time fixed for Completion in the 
Contract Documents, as modified by any approved extension of time, damage will be sustained by the State. Because of the 
difficulty in computing actual material loss and disadvantages to the State, it is determined in advance that the Contractor will pay 
the State the amount of damages set forth in the Agreement, as representing a reasonable forecast of actual damages which the State
will suffer by failure of Contractor to complete the Work within the time fixed for Completion in the Contract.  Execution of the
Agreement shall constitute acknowledgment by the Contractor that the Contractor agrees that the State will actually suffer damages
in the amount fixed for every Day during which Completion of the Work is avoidably delayed beyond the time fixed for Completion
in the Contract. 

7.4 TIME EXTENSIONS 

7.4.1 Request for Time Extension:  In the event the Contractor requests an extension of Contract Time for unavoidable delay, the
Contractor shall furnish such justification and supporting evidence as the State may deem necessary for the determination as to
whether the Contractor is entitled to an extension of Contract Time.  The Contractor shall submit justification in writing no later than  
7 days after the initial occurrence of any delay.  The justification shall be based on the Official Progress Schedule as updated at the 
time of occurrence of the delay or execution of work related to any changes to the scope of the Work.  The justification shall 
include, but is not limited to the following information: 

.1 Duration to perform activity(ies) relating to changes in the Work and resources (manpower, equipment, material, 
etc.) required to perform these activities within the stated duration. 

.2 Logical ties to the Official Progress Schedule for proposed changes or delay showing activity(ies) in the schedule 
start or completion dates are affected by the change or delay. 

7.4.2 The State, upon receipt of such justification and supporting evidence, shall make its finding of fact.  The State's decision
shall be final and conclusive and the State will advise the Contractor in writing of such decision.  If the State finds that the
Contractor is entitled to an extension of Contract Time, the State's determination as to the total number of extension days shall be 
based upon the latest updated version of the Official Progress Schedule.  Such data will be included in the next monthly updating of 
the schedule. 

7.4.3 Time Extensions:  For delays that the State agrees are unavoidable, and are Justified in accordance with Subparagraph 
7.5.2, the Contractor shall, pursuant to the Contractor's application, be allowed an extension of time beyond the Contract Time.
During such extension of time, neither extra compensation for engineering and inspection nor liquidated damages will be charged to 
the Contractor.  Time extensions shall be granted only for delays or changes that extend the Completion date, based on the latest
accepted updated version of the Official Progress Schedule.  Time extensions for delays and changes shall not exceed one day for
each day that the Contract Completion date of the Official Progress Schedule is extended by this change or delay. 

7.5 DELAYS IN COMPLETION OF THE WORK

7.5.1 Notice of Delays:  Whenever the Contractor foresees delay in the continuance and Completion of the Work, or immediately 
upon the occurrence of any delay which the Contractor regards as unavoidable, the Contractor shall notify the State in writing, in a 
separate notice of the delay.  The Contractor's notice shall include the probability of the occurrences of such delay and its cause in 
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order that the State may take immediate steps to prevent the occurrence or continuance of the delay.  If the delay cannot be 
prevented, the State will determine whether the delay is unavoidable and to what extent continuance and Completion of the Work is
anticipated to be delayed. 

.1 The Contractor shall make no claim for delay not called to the attention of the State in writing, at the time of its 
occurrence.

.2 Delay in the continuance of parts of the Work that does not prevent or delay the continuance of other parts of the 
Work or the Completion of the whole Work within the Contract Time shall be deemed to constitute neither 
avoidable delays nor unavoidable delays, within the meaning of the Contract. Such delay will be considered 
Unjustified and no extension to the Contract Time and/or additional compensation will be granted. 

7.5.2 Justified Delay:  Justified Delay in the continuance or Completion of the Work shall include delays which result from 
causes beyond the control of the Contractor and which could not have been avoided by the exercise of due care and diligence on the
part of the Contractor or the Contractor's Subcontractors.  Delay in Completion of the Work due to Contract modifications ordered
by the State and unforeseeable delays in continuance or completion of the work of other contractors employed by the State may be
considered Justified Delays insofar as they interfere with the Contractor's Completion of the Work within the Contract Time.  Delays 
due to normal weather conditions which prevent the Contractor from proceeding with the controlling item on the Official Progress
Schedule will not be regarded as a Justified Delay. 

 .1 Justified Delay will result in an extension beyond the Contract Time in accordance with Paragraph 7.4. 
 .2 Justified Delay that includes Contract modifications ordered by the State may entitle the Contractor to extra 

compensation in accordance with the provisions of Article 6. 
 .3 Delay that results from causes beyond the control of the State and is determined by the State to be the 

Contractor’s responsibility shall be considered Unjustified and will result in no extension in the Contract Time or 
extra compensation.  The State’s decision shall be final and conclusive.   

 .4 The State will determine the net difference between overlapping or concurrent Justified Delays and Unjustified 
Delays and whether the Contractor is entitled to any extension in the Contract Time and/or extra compensation.  
The State’s decision shall be final and conclusive. 

7.5.3 Weather Delays:  If weather conditions are the basis for delays in the continuance or completion of the Work, such delay 
shall be documented by 5 year climatological data obtained by the Contractor, from the nearest nationally recognized reporting 
station to the Work site, substantiating that weather conditions were abnormal for the period of time and could not have been 
reasonably anticipated, and that weather conditions had an adverse effect on the scheduled construction.  The State will not be
responsible for additional costs of the Contractor caused by weather delays, including, but not limited to, costs of extended 
overhead.

7.6 ACCELERATION

7.6.1 The State reserves the right to accelerate the Work of the Contract.  In the event that the State directs acceleration, such
directive will be only in written form.  The Contractor shall keep cost and other Project records related to the acceleration directive
separately from normal Project costs and records, and shall provide a written record of acceleration cost to the State on a daily basis. 

7.6.2 In the event that the Contractor believes that some action or inaction on the part of the State constitutes an acceleration
directive, the Contractor shall immediately notify the State in writing that the Contractor considers the actions an acceleration
directive.  This written notification shall detail the circumstances of the acceleration directive.  The Contractor shall not accelerate
work efforts until the State responds to the written notification.   If acceleration is then directed or required by the State, cost records 
referred to above shall be maintained by the Contractor and provided to the State on a daily basis. 

7.6.3 In order to recover additional costs due to acceleration, the Contractor shall document that additional expenses were 
incurred and paid by the Contractor.  Labor costs recoverable will be only overtime or shift premium costs or the cost of additional
laborers brought to the site to accomplish the accelerated work effort.  Equipment costs recoverable will be only the cost of added
equipment mobilized to the site to accomplish the accelerated work effort.

ARTICLE 8 - PAYMENTS AND COMPLETION

8.1 SCHEDULE OF VALUES:  Before the first payment request, the Contractor shall submit to the State a Schedule of 
Values allocated to portions of the Work, included with the Contractor’s Progress Schedule, and supported by such data to 
substantiate the accuracy as the State may require.  This Schedule of Values, unless objected to by the State, shall be used as a basis 
for progress payments. 
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8.2 TIMELINESS OF PAYMENTS

8.2.1 Upon receipt of a payment request by the designated State’s Representative with updated Progress Schedule from the 
Contractor, the State will review same to determine if it is a proper payment request based on the approved Schedule of Values.
Any payment request determined by the State not to be suitable for payment shall be modified and processed in accordance with the
State’s assessment or returned to the Contractor for resubmittal.  The reason(s) the payment request was deemed unsuitable shall be 
stated in writing. 

8.2.2 Actual payment request submittal date shall be established by the State.  Thereafter, the payment request submittal date will
be monthly on the same date. 

8.2.3 The State will make progress payments pursuant to Public Contract Code, Section 10261.5. 

8.3 RETENTIONS

8.3.1 Upon submittal and receipt of a monthly payment request in accordance with Paragraph 8.2 above, the following shall 
apply:

.1 The Contractor's payment request shall include the total amount of Work completed to date, including materials  
as verified by the State, furnished and delivered on the Project site, not used, or in a secure off-site facility, 
pursuant to Public Contract Code, Section 10261. All materials included in the Contractor’s payment requests 
furnished and delivered on the Project site, not used, and /or in a secure off-site facility shall be used exclusively 
for the Project. It shall be the sole responsibility of the Contractor to maintain, protect and secure such materials.  

.2 The State shall retain not less than 5 percent of the estimated value of Work completed. 

8.3.2 Securities in Lieu of Retention: At the request and expense of the Contractor, and in accordance with Public Contract Code,
Section 10263, the Contractor may provide securities in lieu of retention.

8.4 ASSIGNMENT OF CONTRACT FUNDS:   The Contractor may assign moneys due or to become due under the 
Contract, through an amendment to the Contract.  Any assignment of moneys earned by the Contractor shall be subject to proper 
retention in favor of the State and to deductions provided for in the Contract.  Moneys withheld, whether assigned or not, are subject
to being used by the State to the extent permitted by law, for the Completion of the Work in the event that the Contractor is in
default of the Contract. 

8.5 OCCUPANCY BY THE STATE PRIOR TO COMPLETION OF THE WORK

8.5.1 The State reserves the right to occupy all or any part of the Project prior to Completion of the Work, upon written notice.
Such occupancy or use is herein referred to as Beneficial Occupancy.  In this event, the Contractor shall be relieved of responsibility
to the State for liability arising out of such occupancy by the State. Nevertheless, the Builder’s Risk Coverage must remain in effect, 
with either a “consent to occupy” endorsement or a waiver of occupancy endorsement, with no right of recovery against the State.

8.5.2 The State’s Beneficial Occupancy does not constitute Completion of the Work or Acceptance of the Work by the State, or 
any portion of the Work, nor will it relieve the Contractor of responsibility for correcting defective Work or materials found at any 
time before Acceptance of the Work, as set forth in Article 12 or during the Guarantee period as set forth in Paragraph 3.5, or after 
the State's acceptance, as set forth in Subparagraph 8.6.1. However, when the Project includes separate buildings, and one or more of 
the buildings is entirely occupied by the State, then upon written request by the Contractor and by written consent from the State, the 
Guarantee period will commence to run from the date of the State’s occupancy of such building or buildings. 

8.6 ACCEPTANCE OF THE WORK AND FINAL PAYMENT

8.6.1 When the Contractor considers the Work complete, the Contractor shall request a final inspection in writing to be 
conducted by the State. 

.1 The Contractor shall request this final inspection only when all Work, including deficient items identified on 
previous inspections, have been completed and deliverables delivered as noted in the Project Manual, Section 01 
77 00.

.2 The State Representative shall conduct a final inspection within 14 days of receipt of a written request from the 
Contractor for final inspection. 

.3 If, after the inspection, the State Representative determines that the Work is complete, the State Representative 
will establish a date for Completion of the Work.  The State Representative will then recommend to the Director 
of the Department of General Services, or the Director’s designee, to accept the Work within 60 days from the 
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date of Completion of the Work. 
.4 Upon Acceptance of the Work by the Director: 

a) The Retention held by the State will be released, and 
b) The Contractor will be relieved of the duty of maintaining and protecting the Work. 

.5 If the State determines that the Work is not complete, the Contractor will be notified in writing of deficiencies.  
After correcting all deficiencies the Contractor shall again initiate the procedures for final inspection as set forth 
above.  If the process of re-inspection and correction of deficiencies goes beyond the Contract Time, the 
Contractor shall be assessed liquidated damages. 

.6 Determination by the State that the Work is complete or Acceptance of the Work will not bar any Claim against 
the Contractor pursuant to Paragraph 3.5. 

8.6.2 Upon Acceptance of the Work, the State will submit a final statement to the Contractor: 

.1 The final statement shall take into account the Contract Sum as adjusted by any Change Orders, amounts already 
paid to the Contractor, sums to be withheld for incomplete Work, liquidated damages, stop notices, and for any 
other cause under the Contract. 

.2 A warrant in the amount of the sum due the Contractor, if any, will be issued. 

.3 If the Contractor owes any amount to the State, the final statement shall serve as an invoice to the Contractor. 

8.6.3 The Contractor is required to pay Subcontractors from which a Retention has been withheld within 7 days of receipt from 
the State of Retention proceeds. 

8.6.4 The Contractor has 30 days after receipt of the final statement to file a Claim with the State. 

.1 All Claims shall comply with the requirements of Subparagraph 9.1.2. 

.2 Failure to file a Claim within the 30 day period constitutes a failure to diligently pursue and exhaust the required 
administrative procedures set forth in the Contract.  Such failure shall constitute waiver of additional rights to 
compensation under the Contract or the right to request Equitable Adjustment. 

.3 If the Contractor does not file a Claim within the 30 day period, the final warrant made by the State will become a 
complete and final settlement between the State and the Contractor.

8.7 INTEREST: Payments due and unpaid under the Contract shall earn interest pursuant to Public Contract Code, 
Sections 7107 and 10261.5. 

ARTICLE 9 - DISPUTES AND CLAIMS

9.1 DISPUTE AND CLAIM PROCEDURES

9.1.1 Dispute as to Contract Requirements:  When the Contractor and the State fail to agree whether or not any work is within the
scope of Contract requirements, the Contractor shall immediately perform such work upon receipt of a written notice to do so by the 
State.  Within 14 days after receipt of such notice to perform disputed work, the Contractor may submit a written protest to the State, 
specifying in detail the Contract requirements that were exceeded, and approximate change in cost resulting so that the State will
have notice of a potential Claim.  Failure to submit a protest within the specified period shall constitute a waiver of any and all rights 
to an adjustment in Contract Sum and Contract Time due to such work, and the Contractor thereafter shall not be entitled to 
adjustment of Contract Sum or Contract Time.  For any such work that is found to exceed Contract requirements, there shall be an
adjustment in Contract Sum and Contract Time on same basis as any other change in the Work. 

.1 The Contractor shall provide supporting data and shall provide and maintain records of costs attributable to 
Disputes in similar manner as for Change Orders in Article 6. 

.2 The State’s Representative and the Contractor’s Superintendent will make every reasonable effort to resolve the 
Dispute prior to proceeding to the next step. 

.3 Either the State or the Contractor may call a special meeting for the purpose of resolving the Dispute.  Such a 
meeting will be held within 7 days of written request thereof. 

.4 If the Dispute as to the Contract Documents has not been resolved, the Contractor shall, within 14 days after the 
special meeting, take one or more of the following actions: 
.1 submit additional supporting data requested by the State; 
.2 modify the initial Dispute; or 
.3 notify the State that the initial Dispute stands as is. 

.5 If the Dispute has not been resolved within 7 days after the Contractor’s action in response to Clause 9.1.1.4, 
another meeting may be scheduled, at the State’s option, with senior management personnel of the State and the 
Contractor.  The purpose of this meeting is to resolve the Dispute prior to proceeding to the action under 
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Subparagraph 9.1.2. 

9.1.2 Claim Submission and Documentation:  If a Dispute has not been resolved at the time of the State’s final statement, the 
Contractor shall submit within 30 days a Claim along with detailed documentation required by Subparagraph 9.1.1 for the State’s
consideration.

.1 The Contractor shall furnish 3 certified copies of the required Claim documentation.  The Claim documentation 
shall be complete when furnished.  The evaluation of the Contractor's Claim will be based upon State records and 
the Claim documents furnished by the Contractor. 

.2 Claim documentation shall conform to generally accepted accounting principles and shall be in the following 
format: 
.1 General Introduction  
.2 General Background Discussion 
.3 Issues 

.1 Index of Issues (listed numerically) 

.2 For each issue 
.1 Background 
.2 Chronology 
.3 Contractor's position (reason for State's potential liability) 
.4 Supporting documentation of merit or entitlement 
.5 Supporting documentation of damages 
.6 Begin each issue on a new page 

.4 All critical path method (CPM) schedules, both as-planned, monthly updates, schedule revisions, and as-
built along with the computer disks of all schedules related to the Claim. 

.5 Productivity exhibits (if appropriate) 

.6 Summary of Issues and Damages 
.3 Supporting documentation of merit for each issue shall be cited by reference, photocopies, or explanation.  

Supporting documentation may include, but shall not be limited to, General Conditions; General Requirements; 
technical Specifications; Drawings; correspondence; conference notes; Shop Drawings and submittals; Shop 
Drawing logs; survey books; inspection reports; delivery schedules; test reports; daily reports; subcontracts; 
fragmentary critical path method (CPM) schedules or time impact analyses; photographs; technical reports; 
requests for information; field instructions; and all other related records necessary to support the Contractor's 
Claim. 

.4 Supporting documentation of damages for each issue shall be cited, photocopied, or explained.  Supporting 
documentation may include, but shall not be limited to, documents related to the preparation and submission of 
the bid; certified, detailed labor records, including labor distribution reports; material and equipment procurement 
records; construction equipment ownership costs records or rental records; Subcontractor or vendor files and cost 
records; service cost records; purchase orders; invoices; Project as-planned and as-built cost records; general 
ledger records; variance reports; accounting adjustment records; and any other accounting materials necessary  to 
support the Contractor's Claim. 

.5 Each copy of the Claim documentation shall be certified by a responsible officer of the Contractor in accordance 
with the requirements of the Contract Documents. 

.6 Should the Contractor be unable to support any part of the Claim, and it is determined that such inability is 
attributable to falsity of such certification or misrepresentation of fact or fraud on the part of the Contractor, the 
Contractor shall be liable to the State as provided for under California Government Code, Section 12650 et seq., 
known as the False Claims Act. 

.7 The State will render a written decision to the Contractor relative to the Claim.  The State’s written decision shall 
be final and binding on the party(ies) but subject to arbitration. The State may withhold from the final payment an 
amount not to exceed 150 percent of the disputed amount.   If there is a Surety and there appears to be a 
possibility of a Contractor’s default, the State may, but is not obligated to, notify the Surety and request the 
Surety’s assistance in resolving the controversy. 

.8 All issue items to be included in the Complaint in Arbitration shall be a part of the Claim submitted with the 
required documentation under this Subparagraph 9.1.2.  Issues not included in the Claim under Subparagraph 
9.1.2 shall not be considered.

9.1.3 Arbitration:  Any Claim filed in compliance with Subparagraph 9.1.2 not resolved by the above procedures shall be 
resolved by arbitration in accordance with the provisions of Public Contract Code Section 10240 et seq., and Title 1, California Code 
of Regulations, Section 1300 et seq., unless the State and the Contractor agree in writing to waive arbitration and proceed to 
litigation.  Either party may initiate arbitration by filing a Complaint in Arbitration with the Office of Administrative Hearings in 
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Sacramento, California, in compliance with the requirements of Public Contract Code Section 10240, et seq., and Title 1, California
Code of Regulations, Section 1300 et seq.  Arbitration shall be conducted in Sacramento, California. 

9.2 AUDIT AND ACCESS TO RECORDS

9.2.1 The Contractor shall maintain books, records, documents, and other evidence directly pertinent to the performance of the 
Work under this Contract, in accordance with generally accepted accounting principles and practices consistently applied. The 
Contractor shall also maintain all financial information and data used by the Contractor in the preparation or support of any cost
submission, including the Contractor's original bid required for this Contract, or any Change Order, Claim, or other request for
equitable adjustment, and a copy of the cost summary or information submitted to the State.  The State's Representative shall  
have access upon 24 hours advance written notice, at all times during normal business hours, to such books, records, documents,
financial information, and all other evidence for the purpose of inspection, audit, and copying.  The Contractor shall, at no cost to the 
State, provide proper facilities for such access, inspection and copying purposes. 

9.2.2 The Contractor agrees to make the provisions of Paragraph 9.2 applicable to this Contract, and  Change Orders, Claims, or
other requests for Equitable Adjustment affecting the Contract Time or Contract Sum.  The Contractor agrees to include the 
provisions of Paragraph 9.2 in subcontracts and sub-subcontracts or purchase orders, at any tier, and make Paragraph 9.2 applicable
to subcontracts, at any tier, in excess of $10,000, and to make the provisions of Paragraph 9.2 applicable to Change Orders, Claims, 
and other requests for Equitable Adjustment related to Project performance. 

9.2.3 Audits conducted under Paragraph 9.2 shall be in accordance with general accepted auditing standards and established 
procedures and guidelines of the reviewing or audit agency. 

9.2.4 The Contractor agrees to the disclosure of all information and reports resulting from access to records under the provisions
of Paragraph 9.2, to the State, and other affected agencies. 

9.2.5 Records under the provisions of Paragraph 9.2 shall be maintained and made available during the performance of the Work 
under this Contract until 3 years past final payment, and until final settlement of all Disputes, Claims, or litigation, whichever occurs 
later.  In addition, those records which relate to any portion of this Contract, to any Change Order, to any Dispute, to any litigation,
to the settlement of any Claim arising out of such performance, or to the cost or items to which an audit exception has been taken,
shall be maintained and made available until final payment or final resolution of such Dispute, litigation, Claim, or exception,
whichever occurs later. 

9.2.6 The right of access provisions of Paragraph 9.2 applies to financial records pertaining to this Contract and Change Orders
and Claims.  In addition, this right of access applies to records pertaining to all contracts, Change Orders, and Contract 
Amendments: 

.1 To the extent the records pertain directly to Contract performance; 

.2 If there is any indication that fraud, gross abuse, or corrupt practices may be involved; 

.3 If the Contract is terminated for default or convenience. 

9.2.7 Access to records is not limited to the required retention periods.  The authorized State Representatives shall have access to 
records at any reasonable time for as long as the records are maintained. 

9.2.8 Further, the Contractor agrees to include a similar right of the State to audit records and interview staff in any subcontract
related to performance of this Agreement, in regards to the Disabled Veterans Business Enterprise (DVBE) Program.

ARTICLE 10 - PROTECTION OF PERSONS AND PROPERTY

10.1 SAFETY OF PERSONS AND PROPERTY

10.1.1 The Contractor shall initiate, maintain and supervise  safety precautions and programs in connection with the performance 
of the Work. 
10.1.2 The Contractor shall take precautions for safety and provide protection to prevent damage, injury or loss to: 

.1 Employees working under the Contract and other persons who may be affected thereby; 

.2 The Work and materials and equipment to be incorporated therein, whether in storage on or off the Project site, 
under care, custody or control of the Contractor or the Contractor's Subcontractors or Sub-subcontractors; and 

.3 Other property at the Project site, or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 
structures and utilities, except as otherwise noted or specified. 
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10.1.3 The Contractor shall comply with applicable laws, ordinances, rules, regulations and lawful orders of public authorities
bearing on the safety of persons or property, or their protection from damage, injury or loss. 

10.1.4 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, safeguards for 
safety and protection, including posting danger signs and other warnings against hazards, promulgating safety regulations and 
notifying the State, other Owners (other than the State) and users of adjacent sites and utilities. 

10.1.5 The Contractor shall comply with applicable laws, ordinances, rules, regulations and lawful orders of public authorities 
regarding the storage and/or use of explosives or other hazardous materials or equipment necessary for execution of Work.  The 
Contractor shall employ properly qualified personnel for supervision of same. 

10.1.6 The Contractor shall remedy damage and loss to property referred to in Clauses 10.1.2.2 and 10.1.2.3 caused in whole or in
part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by any of them, or by anyone
for whose acts they may be liable and for which the Contractor is responsible under Clauses 10.1.2.2 and 10.1.2.3.  The foregoing
obligations of the Contractor are in addition to the Contractor's obligations under Paragraph 3.19. 

10.1.7 The Contractor shall not permit any part of the Work or Project site to be loaded so as to endanger its safety. 

10.1.8 When conditions of the Work, in the judgment of the State, present risk of injury or death to persons or property damage,
the State, may direct the Contractor, at the Contractor's sole expense, to close down the Work and not commence work again until
dangerous conditions are eliminated. 

10.1.9  The Contractor, at the Contractor's own cost, shall rebuild, repair, restore and make good  damages to any portion of the 
Work affected by such causes before Acceptance of the Work. 

10.2 EMERGENCIES:  In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor's 
sole discretion, to prevent any threatened damage, injury or loss.  Additional compensation or extension of Contract Time claimed
by the Contractor because of an emergency will be reviewed as provided in Article 6. 

10.3 DRUG-FREE WORKPLACE

10.3.1 By signing the Agreement, the Contractor certifies, under penalty of perjury under the laws of the State of California, that
the Contractor will comply with the requirements of the Drug-Free Workplace Act of 1990 (Government Code, Section 8350 et 
seq.), and will provide a drug-free workplace by taking the following actions: 

.1 Publish a statement notifying employees that unlawful manufacture, distribution, dispensation, possession, or use 
of a controlled substance is prohibited and specifying actions to be taken against employees for violations. 

.2 Establish a Drug-Free Awareness Program to inform employees about: 
.1 The dangers of drug abuse in the workplace; 
.2 The person's or company's policy of maintaining a drug-free workplace; 
.3 Any available counseling, rehabilitation, and employee assistance programs; and, 
.4 penalties that may be imposed upon employees for drug abuse violations. 

.3 Provide, as required by Government Code, Section 8355(c), that every employee who works under the Contract 
will:
.1 receive a copy of the company's drug-free workplace policy statement; and 
.2 agree to abide by the terms of the company's statement as a condition of employment. 
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ARTICLE 11 - INSURANCE AND BONDS

11.1 CONTRACTOR'S INSURANCE

11.1.1 General Insurance Requirements: 

.1 Contractor shall procure and maintain insurance against claims for injuries to persons or damages to property 
which may arise from or in connection with the performance of the work hereunder and the results of that work 
by the Contractor, its agents, representatives, employees or subcontractors. 
.1 Contractor shall furnish the State with original certificates and endorsements effecting coverage required 

by this clause.  All certificates and endorsements are to be received and approved by the State before 
work commences.  

.2  The State reserves the right to require complete, certified copies of all required insurance policies, 
including endorsements affecting the coverage required by these specifications at any time. 

.2 Insurance Companies shall be acceptable to Department of General Services (DGS) and Office of Risk and 
Insurance Management (ORIM).  Insurance is to be placed with insurers with a current A.M. Best’s rating of 
no less than A-VI.  Exception may be made for the State Compensation Insurance Fund. If self-insured, 
review of financial information may be required. 

.3 Except as otherwise provided for Builders Risk/Installation Floater under Clause 11.1.2.4, all coverage shall be in 
force until the Acceptance of the Work by the Director of DGS. If the insurance expires, the Contractor shall 
immediately provide a new current certificate or be declared in breach of Contract.  The State reserves the right to 
withhold all progress and retention payments until the breach is cured to the satisfaction of the State.  Renewal 
insurance certificates must be tendered to the State prior to or exactly at the expiration of the previous insurance 
certificate. There shall be no gap in insurance coverage. This renewed insurance shall be in accordance with the 
terms of the Contract. 

.4 Insurance policies shall contain a provision that coverage will not be cancelled without 30 days prior written 
notice to the State. 

.5 The Contractor shall be responsible for any deductible or self-insured retention contained within the insurance. 

.6 In the event the Contractor fails to keep in effect at all times the specified insurance coverage, the State may, in 
addition to the remedies noted in Article 11.1.1.3 above and any other remedies it may have, remove the 
Contractor from the work site and/or may terminate this Contract upon the occurrence of such event, subject to 
the provisions of this Contract. In the event, the State elects to remove the Contractor from the work site, the 
Contractor will not be entitled to additional days or compensation. 

.7 Any insurance required to be carried shall be primary. 

.8 Minimum Scope of Insurance - Coverage shall be at least as broad as: 
.1 Insurance Services Office Commercial General Liability coverage (occurrence Form CG 0001).  The 

insurance Certificate shall show the GL form number. 
.2 Insurance Services Office Form Number CA 0001 covering Automobile Liability, “any auto”,  or 

“scheduled, hired and nonowned”. 
.9 The State reserves the right to require the Contractor to provide the subcontractors’ insurance certificates and 

policies, when so directed by the State. 

11.1.2 Insurance Requirements:  The Contractor shall furnish to the State evidence of the required insurance as follows: 

.1 Commercial General Liability:  The Contractor shall maintain commercial general liability with limits of not less 
than $5,000,000 per occurrence for bodily injury and property damage liability combined.  If Commercial General 
Liability insurance or other form with a general aggregate limit is used, either the general aggregate limit shall 
apply separately to this project/location or the general aggregate limit shall be twice the required occurrence limit. 
If the aggregate applies “per project or location”, it shall so state on the certificate. The policy shall include 
coverage for liabilities arising out of premises, operations, independent contractors, products, completed 
operations, personal and advertising injury, and liability assumed under an insured contract.  This insurance shall 
apply separately to each insured against whom claim is made or suit is brought subject to the Contractor’s limit of 
liability.  The policy shall include the Department of General Services and the State of California, its officers, 
agents, and employees, as additional insureds, but only insofar as the operations under the Contract are 
concerned.
.1 Additional Insured coverage shall be provided in the form of an insured endorsement (CG 20 10 11 85 r 

equivalent) to the contractor’s insurance policy.  The endorsement must be attached to the certificate. 
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.2 Deductibles and Self-Insured Retentions (for Commercial General Liability):  Any deductibles or self-
insured retentions must be declared to and approved by the State.  At the option of the  State, either: the 
insurer shall reduce or eliminate such deductibles or self-insured retentions as respects the State of 
California and the Department of General Services, its officers, agents, employees and servants or the 
Contractor shall provide a financial guarantee satisfactory to the State guaranteeing payment of losses 
and related  investigations, claim administration, and defense expenses. 

.2 Automobile Liability:  The Contractor shall maintain motor vehicle liability with limits of not less than 
$1,000,000 per accident for bodily injury and property damage. The State is to be covered as additional insured 
with respect to liability arising out of automobiles owned, leased, hired or borrowed by or on behalf of the 
contractor.

.3 Workers' Compensation:  The Contractor shall maintain statutory workers' compensation and employer's liability 
coverage for all its employees who will be engaged in the performance of the Contract, including special 
coverage extensions where applicable as required by the State of California.  The Workers' Compensation policy 
shall be endorsed with a waiver of subrogation in favor of the State for all work performed by the contractor, its 
employees, agents and subcontractors.  Except for State Fund, all subrogation waiver endorsements shall be on a 
separate form attached to the certificate. The Contractor shall maintain Employer’s Liability coverage of 
$1,000,000 per accident for bodily injury or disease. 

.4 Builders Risk/Installation Floater:  The Contractor shall maintain in force, at its own expense, Builders 
Risk/Installation Floater covering the Contractor’s labor, materials, and equipment to be used for completion of 
the Work performed under this Contract against all risks of direct physical loss, excluding earthquake and flood, 
for an amount equal to the full amount of the Contract Sum. 
.1 The Contractor agrees as a provision of the contract to waive all rights of recovery against the State. 
.2 The State of California, Department of General Services shall be a named insured or additional insured 

under the policy. 
.3 The policy shall have a loss payable clause in favor of the State of California, Department of General 

Services.
.4 The requirement for maintaining the Builders Risk/Installation Floater shall be in full force at all  

times during the entire duration of the Contract Time without any gaps, delays or breaks in coverage. 
This includes Beneficial Occupancy and authorized adjustment for time extensions. Coverage shall be 
maintained until Completion of the Work, except for delivery of as-built drawings, operation and 
maintenance manuals, guarantees, warranties, spare parts, reports and certifications as noted in the 
Closeout Procedures section of the Project Manual and as determined by the State’s Representative in 
writing.

11.1.3 Neither the State, nor any officer or employee of the State, shall be liable for any loss or damage that may happen to the
Work, or any part thereof; nor to any of the materials or other items used or employed in performing the Work; nor for injury to any 
person or persons, either workers or the public, for damage to property from any cause which might have been prevented by the 
Contractor, or the Contractor's employees or agents, against all of which injuries or damages the Contractor shall properly guard.
The Contractor shall indemnify and hold harmless the State, and all officers and employees of the State, from all suits, actions or 
claims brought for, or on account of injuries or damages received or sustained by any person or persons, by or from the Contractor,
the Contractor's employees or agents, in construction of the Work, or by or in consequence of the Contractor's failure to properly
guard the same, or by or as a result of any act or omission of the Contractor, the Contractor's employees or agents.  In addition to any 
remedy authorized by law, moneys due the Contractor under the Contract, as considered necessary by the State, may be retained 
until disposition has been made of such suits, actions, or claims for damages; however, this provision shall not be construed as
precluding the State from enforcing any right of offset the State may have to any such moneys. 

11.2 NO PERSONAL LIABILITY:  Neither the State, nor any other officer or employee of the State will be personally 
responsible for liabilities arising under the Contract. 

11.3 PERFORMANCE BOND AND PAYMENT BOND

11.3.1 The Contractor shall furnish bonds, each in the amount of 100 percent of the Contract Sum, covering faithful performance
of the Contract and payment of obligations arising thereunder, as stipulated in the bidding requirements or as specifically required in 
the Contract Documents. 

11.3.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of obligations 
arising under the Contract, the Contractor shall promptly furnish a copy of the bond(s) or permit a copy to be made. 
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ARTICLE 12 - UNCOVERING AND CORRECTION OF WORK

12.1 UNCOVERING AND CORRECTION OF WORK

12.1.1 If a portion of the Work is covered prior to the State's review, it shall, if requested in writing by the State, be uncovered for 
the State's observation and replaced at the Contractor's expense without change in the Contract Time. 

12.1.2 The Contractor shall notify the State 2 working days prior to covering any work. 

12.2 CORRECTION OF WORK 

12.2.1 The Contractor shall promptly correct work rejected by the State or Work failing to conform to the requirements of the 
Contract Documents, whether or not fabricated, installed or completed.  The Contractor shall bear the costs of correcting such 
rejected work, including additional testing and inspections required and compensation for the State's services and expenses made
necessary thereby. 

12.2.2 Notwithstanding Paragraph 3.5, in the event of an emergency constituting an immediate hazard to the health or safety of 
any persons or property, the State may undertake, at the Contractor's expense and without prior notice, work necessary to correct
such hazardous condition(s) arising from work performed by the Contractor that is not in conformance with the requirements of the
Contract Documents. 

12.2.3 The Contractor shall remove from the Project site portions of the Work that are not in accordance with the requirements of
the Contract Documents, and are neither corrected by the Contractor nor accepted by the State. 

12.2.4 If the Contractor fails to correct nonconforming work, as per Paragraph 3.5, the State may correct the nonconforming work
in accordance with Paragraph 2.3.  If the Contractor does not proceed with correction of such nonconforming work, within such time 
fixed by written notice from the State, the State may remove and store the salvable materials articles and/or equipment at the 
Contractor's expense.  If the Contractor does not pay all costs of such removal and storage within 14 days after written notice, the 
State may, upon 14 additional calendar days written notice, sell such materials articles and/or equipment at an auction or private
sale, and shall account for the proceeds thereof, after deducting costs and damages that would have been borne by the Contractor,
including compensation for the State's services and expenses made necessary thereby.  If the proceeds of a sale do not cover all costs 
that the Contractor would have borne, the Contract Sum shall be reduced by the deficiency.  If payments then or thereafter due the
Contractor are not sufficient to cover such amount, the Contractor shall pay the difference to the State. 

12.2.5 The Contractor shall bear the cost of correcting destroyed or damaged Work executed by the State or separate contractors,
whether fully completed or partially completed, which is caused by the Contractor's correction or removal of Work that is not in
accordance with requirements of the Contract Documents. 

12.2.6 Nothing contained in this Paragraph 12.2 shall be construed to establish a period of limitation with respect to other 
obligations that the Contractor might have in the Contract Documents.  Establishment of the time period of 1 year, as described in 
Subparagraph 3.5.1, relates only to the specific obligation of the Contractor to correct the Work, and has no relationship to the time 
within which the obligation to comply with requirements of the Contract Documents may be sought to be enforced, nor to the time
within which proceedings may be commenced to establish the Contractor's liability with respect to the Contractor's obligations other
than specifically to correct the Work. 

12.3 ACCEPTANCE OF NONCONFORMING WORK:  If the State prefers to accept any or all of the Work that is not in 
accordance with requirements of the Contract Documents, the State may do so instead of requiring its correction and/or removal, in 
which case the Contract Sum will be reduced as appropriate and equitable.  Such adjustment shall be effected whether or not final
payment to the Contractor has been made. 

ARTICLE 13 - MISCELLANEOUS PROVISIONS

13.1 GOVERNING LAW: The Contract shall be governed by the law of the State of California. 

13.2 SUCCESSORS AND ASSIGNS:  The Contract binds the Contractor, the Contractor's partners, successors, assigns and 
legal representatives to the State in respect to covenants, agreements and obligations contained in the Contract Documents. Neither
party to the Contract shall assign the Contract as a whole without written consent of the other.  If either party attempts to make such 
an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations in the Contract
Documents. 
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13.3 WRITTEN NOTICE:  Written notice shall be deemed to have been duly served if delivered in person to the individual; or 
a member of the firm or entity; or to an officer of the corporation for which it was intended; or if delivered to or sent by US mail to 
the last business address known to the party giving notice. 

13.4 CONTRACTOR’S USE OF COMPUTER SOFTWARE: The Contractor, by signing the Agreement, certifies that it has 
appropriate systems and controls in place to ensure that State funds will not be used in the performance of the Contract for the
acquisition, operation or maintenance of computer software in violation of copyright laws.

13.5 INDEPENDENT CONTRACTOR:  Contractor, and the agents, subcontractors, and employees of the Contractor, in 
the performance of this Contract, shall act in an independent capacity and not as officers or employees or agents of the State.

13.6 UNENFORCEABLE PROVISIONS:  In the event that any provision of this Contract is unenforceable or held to be 
unenforceable, then the parties agree that all other provisions of this Contract have force and effect and shall not be affected
thereby.

13.7 EXPATRIATE CORPORATIONS:  Contractor herby declares that it is not an expatriate corporation or subsidiary 
of an expatriate corporation within the meaning of Public Contract Code Section 10286 and 10286.1, and is eligible to contract 
with the State. 

13.8 DOMESTIC PARTNERS:  For Contracts executed or amended after July 1, 2004, the Contractor may elect to offer 
domestic partner benefits to the Contractor’s employees in accordance with Public Contract Code Section 10295.3. However, 
the Contractor cannot require an employee to cover the costs of providing any benefits which have otherwise been provided to 
all employees regardless of marital or domestic partner status. 

13.9 AIR OR WATER POLLUTION VIOLATION:  Under the State laws, the Contractor shall not be: (1) in violation of any 
order or resolution not subject to review promulgated by the State Air Resources Board or an air pollution control district; (2)
subject to cease and desist order not subject to review issued pursuant to Section 13301 of the Water Code for violation of waste
discharge requirements or discharge prohibitions; or (3) finally determined to be in violation of provisions of federal law relating to 
air or water pollution. 

13.10 CERTIFICATION BY CONTRACTOR OF DISABLED VETERAN BUSINESS 
 ENTERPRISE/SMALL BUSINESS PARTICIPATION 

13.10.1 If, for this agreement, the Contractor made a commitment to achieve disabled veteran business enterprise (DVBE) 
participation, the Contractor must certify in writing to the State, the total amount the Contractor received under the contract, the 
name and address of the DVBE firms that participated in the performance of the contract, the amount each DVBE received from the
Contractor, that all payments have been made to the DVBE and the actual percentage of DVBE participation achieved. Additionally,
if for this agreement, the Contractor made a commitment to achieve 25% Small Business participation, the Contractor must certify in 
writing to the State, the actual percentage of Small Business participation that was achieved. The Contractor is instructed to comply 
with the procedures stated in CLOSEOUT PROCEDURES, Section 01 77 00. This certification shall be completed pursuant to 
Section 999.5 of the Military and Veterans Code (M&VC) and Section 14841 of the Government Code.  A person or entity that 
knowingly provides false information shall be subject to a civil penalty for each violation. 

END OF DOCUMENT 



 

 SUPPLEMENTARY CONDITIONS  
RESDMSTR: 08/01/2024 00 73 00 - 1 DGS000000142452 
 

DOCUMENT 00 73 00 
SUPPLEMENTARY CONDITIONS 

 
Requirements included herein supplement DOCUMENT 00 72 00 - GENERAL CONDITIONS OF THE 
CONTRACT FOR CONSTRUCTION. 
 
1. ARTICLE 1 – GENERAL PROVISIONS 

 
Paragraph 1.1, DEFINITIONS 
 
Add the following definition: 
 

Construction Manager:  A consultant firm, APSI Construction Management, is retained for this 
Project by the State to assist the Department of General Services. 
 
Hazardous Materials: These materials include but are not limited to products and materials 
containing: Asbestos, Lead, PCB’s, Petroleum fuels and lubricants (including chemical additives), 
oxidizers, corrosives, solvents, acids and carcinogens. 

 
2. ARTICLE 2 – ADMINISTRATION OF THE CONTRACT 

 
Paragraph 2.6, RUSSIAN SANCTION ORDERS 
 
Add the following Subparagraph 2.6 
 
2.6 On March 4, 2022, Governor Gavin Newsom issued Executive Order (EO) N-6-22 regarding 
Economic Sanctions against Russia and Russian entities and individuals. “Economic Sanctions” refers 
to sanctions imposed by the U.S. government in response to Russia’s actions in Ukraine, as well as 
any sanctions imposed under state law.  The EO directs state agencies to terminate contracts with, 
and to refrain from entering any new contracts with, individuals or entities that are determined to be a 
target of Economic Sanctions.  Accordingly, should the State determine Contractor is a target of 
Economic Sanctions or is conducting prohibited transactions with sanctioned individuals or entities, 
that shall be grounds for termination of this agreement.  The State shall provide Contractor advance 
written notice of such termination, allowing Contractor at least 30 calendar days to provide a written 
response.  Termination shall be at the sole discretion of the State.  
 
Paragraph 2.7. GENERATIVE ARTIFICIAL INTELLIGENCE (GenAI) REPORTING 
 
2.7 During the term of the contract, Contractor must notify the State in writing if their services 
or any work under this contract includes, or makes available, any previously unreported GenAI 
technology, including GenAI from third parties or subcontractors.  Contractor shall immediately 
complete the GenAI Reporting and Factsheet (STD 1000) to notify the State of any new or previously 
unreported GenAI technology. At the direction of the State, Contractor shall discontinue the use of 
any new or previously undisclosed GenAI technology that materially impacts functionality, risk or 
contract performance, until use of such GenAI technology has been approved by the State. 
 
Failure to disclose GenAI use to the State and submit the GenAI Reporting and Factsheet (STD 1000) 
may be considered a breach of the contract by the State at its sole discretion and the State may 
consider such failure to disclose GenAI and/or failure to submit the GenAI Reporting and Factsheet 
(STD 1000) as grounds for the immediate termination of the contract.  The State is entitled to seek 
any and all relief it may be entitled to as a result of such non-disclosure. 
 

  The State reserves the right to amend the contract, without additional cost, to incorporate GenAI 
Special Provisions into the contract at its sole discretion and/or terminate any contract that presents 
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an unacceptable level of risk to the State.   
3. ARTICLE 3 – CONTRACTOR 

 
Paragraph 3.2, SUPERVISION AND CONSTRUCTION PROCEDURES 
 

Delete Subparagraph 3.2.5 in its entirety and replace it with new Subparagraph 3.2.5 as follows: 
 

3.2.5 Until Acceptance of the Work, the Contractor shall have the charge and care thereof, and 
shall bear risk of injury or damage to any part of the Work by action on the elements (except for an 
Act of God, or natural disaster as proclaimed by the State or Federal Government provided that the 
loss does not involve Contractor negligence and if the Work damaged is built in accordance with the 
Contract and applicable building standards), or from any other reason except for such damages as 
are directly caused by acts of the Federal or State Government and the public enemy, except as 
provided in Paragraph 8.5. 
 
Paragraph 3.3, LABOR AND MATERIALS 

 
Delete Subparagraph 3.3.3 in its entirety and replace it with new Subparagraph 3.3.3 as follows: 
 
3.3.3. Prevailing Wage:  The Contractor shall comply with Labor Code Sections 1774 and 
1775.  Pursuant to Section 1774, the Contractor and every subcontractor, regardless of tier, shall pay 
not less than the specified prevailing wage rates to all workers employed in the execution of the 
Contract.  In accordance with Section 1775, the Contractor shall forfeit to the State up to $200 for each 
day, or portion thereof, for each worker paid less than the prevailing wage rates for the work or craft in 
which the worker is employed for any work executed under the Contract by the Contractor or by any 
subcontractor, regardless of tier, in violation of the provisions of the Labor Code; and, in particular, 
Labor Code Sections 1770 to 1780, inclusive.  In addition to such forfeiture, the difference between 
such stipulated prevailing wage rates and the amount paid to each worker for each day, or portion 
thereof, shall be paid to each underpaid worker by the Contractor.  This provision shall not apply to 
properly registered apprentices. 
 

.1 Pursuant to Labor Code, Section 1770, the Director of the Department of Industrial Relations 
has ascertained the general prevailing rate of per diem wages and a general prevailing rate 
for legal holiday and overtime work for each craft required for execution of the Contract. The 
Contractor shall obtain copies of the prevailing rate of per diem wages from the Department 
of Industrial Relations, Division of Labor Statistics & Research, PO Box 420603, San 
Francisco, CA 94142-0603, (415) 703-4780; or wage rates may be accessed on the internet 
at Prevailing Wage Requirements. The Contractor is responsible to read, understand and 
comply with all the guidelines, including the fine print in the prevailing wage determinations; 
and shall post a copy of the prevailing wage rates, specific to the Project, at the Project site. 

.2 Wage rates set forth are the minimum that may be paid by the Contractor.  Nothing herein 
shall be construed as preventing the Contractor from paying more than the minimum rates 
set.  No extra compensation will be allowed by the State due to the inability of the Contractor 
to hire labor at minimum rates, nor for necessity for payment by the Contractor of 
subsistence, travel time, overtime, or other added compensations, all of which possibilities 
are elements to be considered and ascertained to the Contractor's own satisfaction in 
preparing the Bid Form 

.3 If it becomes necessary to employ crafts other than those listed in the General Prevailing Wage 
Rate booklet, the Contractor shall contact the Division of Labor Statistics and Research as 
noted above.  The rates thus determined shall be applicable as minimum for the contract and 
incorporated in the bid. When the wage determination shows an expiration date (noted by a 
double asterisk**), to expire during the term of the contract, the Contractor must call or write 
the DIR to obtain the new rates and incorporate them in the bid to be applicable for the term 
of the contract. 

https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html
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.4 The Contractor and each subcontractor, regardless of tier, shall keep an accurate payroll 
record showing the names, addresses, social security numbers, work classifications, straight 
time and overtime hours worked each day and week, and the actual per diem wages paid to 
each journeyman, apprentice, worker, or other employee employed by the Contractor and/or 
subcontractor in connection with the Work.  Payroll records shall be certified and shall be on 
forms provided by the Division of Labor Standards Enforcement, or shall contain the same 
information as those forms.  The Contractor's and subcontractor's certified payroll records for 
each employee shall be submitted with each payment request, covering the period of the 
payment request unless requested otherwise by the Labor Commissioner of the Department 
of Industrial Relations pursuant to Labor Code Section 1771.4(c)(2)(b) monthly payrolls should 
be sent directly to the Department of Industrial Relations in the current prescribed electronic 
format. Refer to Certified Payroll Reporting for access to the electronic Certified Payroll (eCRP) 
Application. 

.5  Labor Compliance Monitoring and Enforcement: This project is subject to monitoring and 
enforcement by the Department of Industrial Relations (DIR), Compliance Monitoring Unit. All 
Contractors and subcontractors, regardless of tier, shall be required to comply with the 
Monitoring and Enforcement Program, including, but not limited to, contractor registration, 
submittal of electronic certified payroll reports directly to the DIR and cooperation with on-site 
monitoring by DIR personnel. 

 
Paragraph 3.13, TESTS AND INSPECTIONS 
 

Delete Subparagraph 3.13.1 in its entirety and replace with the following Subparagraph 3.13.1. 
 

3.13.1  The Contractor shall at all times permit the State, its agents, officers, and employees 
to visit the Project site and inspect the Work, including shops where the work is in 
preparation.  This obligation shall include maintaining proper facilities and safe access for 
such inspection.  Including, but not limited to providing lifts, ladders, scaffolds, platforms and 
paths of travel.  When the Contract Documents require a portion of the Work to be tested, 
such portion of the work shall not be covered up until inspected and approved by the 
State.  The Contractor shall be solely responsible for notifying the State where and when the 
work is ready for inspection and testing and shall give written notice no fewer than two 
business days prior to the time of inspection.   For inspections that require the State Fire 
Marshal’s (SFM) presence, the Contractor shall provide the State’s Inspector of Record (IOR) 
written notice where and when the work is ready for inspection no fewer than three business 
days prior to the time of inspection.  
 
Should any work be covered without the required testing and approval, such work shall be 
uncovered and recovered at the Contractor’s expense. 

 
Delete Subparagraph 3.13.2 in its entirety and replace with the following Subparagraph 3.13.2. 

 
3.13.2  If the State determines that portions of the Work require additional testing, inspection 
or approval not included in the Contract Documents, the State will instruct the Contractor, in 
writing, to make arrangements for additional testing, inspection or approval by an entity 
acceptable to the State, and the Contractor shall give written notice to the State of where and 
when tests and inspections will be conducted no fewer than two business days prior to the 
time of the additional testing, inspection or approval so that the State may observe the 
procedures.  For inspections that require the State Fire Marshal’s (SFM) presence, the State’s 
Inspector of Record (IOR) will make the necessary arrangements with the SFM.  The 
Contractor shall provide a written notice no fewer than three business days prior to the time of 
inspection. 
 
The State will bear the costs except as provided in Subparagraph 3.13.3. 

https://www.dir.ca.gov/public-works/certified-payroll-reporting.html
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Paragraph 3.25, CONTRACTOR REQUIRED NOTIFICATION OF CHANGES 

 
 Delete Paragraph 3.25 in its entirety and replace with the following Paragraph 3.25 
 

3.25 CONTRACTOR REQUIRED NOTIFICATION OF CHANGES: The Contractor shall 
notify the State’s Representative in writing of any change to Contractor’s name, status, or 
information including but not limited to: 

 
1. Name 

a.  An amendment is required to change the Contractor’s name as listed on this 
Agreement. Upon receipt of Contractor’s notification and legal documentation of the 
name change, the State will process the amendment. Payment of invoices presented 
with a new name cannot be paid prior to approval of said amendment. 

b. The State shall not be liable for penalties or interest on payments which are delayed 
due to Contractor’s change of name and subsequent amendment processing. 

2. Address/Location 
3. Federal Employer Identification Number (FEIN) 
4. Type of Organization or Legal Status – including: 

a. Corporate 
b. Partnership 
c. Individual/Sole-Ownership 
d. Joint Venture 
e. Limited Liability Company 
f. DBA 

5. Ownership 
6. Officers or Key Personnel 
7. License 
8. Other (Bankruptcy, Etc.) 
 
Contractor shall immediately provide an updated Standard Form 204 (IRS/FTB form) to the 
Architectural, Construction and Engineering Contracts Section within five (5) calendar days of 
any such relevant change. 
 
The State shall not be liable for penalties or interest on payments which are delayed due to 
Contractor’s lack of proper or timely notice and documentation of a relevant change in status 
which impacts the State’s ability to pay. 
 
Contractor shall submit the firm’s status change in writing including the Contract Number, 
Project Title and all necessary backup and legal documentation to support the status change 
to: 
 
The State Department of General Services, Administration Division 
Office of Business and Acquisition Services, Contracts Services Section 
707 Third Street, Suite 2-300 
West Sacramento, CA 95605-2811 
 

Paragraph 3.4, NONDISCRIMINATION CLAUSE 
 
Delete Paragraph 3.4 in its entirety and replace with the following: 
 
3.4.1. During the performance of this contract, the recipient, contractor, and its 
subcontractors shall not deny the contract's benefits to any person on the basis of race, 
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religious creed, color, national origin, ancestry, physical disability, mental disability, medical 
condition, genetic information, marital status, sex, gender, gender identity, gender 
expression, age, sexual orientation, or military and veteran status, nor shall they discriminate 
unlawfully against any employee or applicant for employment because of race, religious 
creed, color, national origin, ancestry, physical disability, mental disability, medical condition, 
genetic information, marital status, sex, gender, gender identity, gender expression, age, 
sexual orientation, or military and veteran status. Contractor shall insure that the evaluation 
and treatment of employees and applicants for employment are free of such discrimination. 
 
3.4.2. Contractor shall comply with the provisions of the Fair Employment and Housing Act 
(Gov. Code, § 12900 et seq.), the regulations promulgated thereunder (Cal. Code Regs., tit. 
2, § 11000 et seq.), the provisions of Article 9.5, Chapter 1, Part 1, Division 3, Title 2 of the 
Government Code (Gov. Code, §§ 11135-11139.5), and the regulations or standards 
adopted by the awarding state agency to implement such article. 
 
3.4.3. Contractor or recipient shall permit access by representatives of the Department of 
Fair Employment and Housing (DEFH) and the awarding state agency upon reasonable 
notice at any time during the normal business hours, but in no case less than 24 hours' 
notice, to such of its books, records, accounts, and all other sources of information and its 
facilities as said Department or Agency shall require to ascertain compliance with this 
clause. 
 
3.4.4. Recipient, contractor and its subcontractors shall give written notice of their obligations 
under this clause to labor organizations with which they have a collective bargaining or other 
agreement. 
 
3.4.5. The contractor shall include the nondiscrimination and compliance provisions of this 
clause in all subcontracts to perform work under the contract. 

  
3.4.6 STANDARD CALIFORNIA NONDISCRIMINATION CONSTRUCTION CONTRACT 
SPECIFICATIONS (GOV. CODE SECTION 12990) 

 
These specifications are applicable to all state contractors and subcontractors having a 
construction contract or subcontract of $5,000 or more. 
 

.1  As used in the specifications: 
 

a.  “Act” means the Fair Employment and Housing Act. 
 

b.  “Administrator” means Administrator, Office of Compliance Programs, 
California Department of Fair Employment and Housing, or any person to 
whom the Administrator delegates authority; 

 
.2  Whenever the contractor or any subcontractor subcontracts a portion of the work, 

it shall include in each subcontract of $5,000 or more the nondiscrimination clause 
in this contract directly or through incorporation by reference. Any subcontract for 
work involving a construction trade shall also include the Standard California 
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Construction Contract Specifications, either directly or through incorporation by 
reference. 

 
.3 The contractor shall implement the specific nondiscrimination standards provided 

in paragraphs 6(a) through (e) of these specifications. 
 

.4  Neither the provisions of any collective bargaining agreement, nor the failure by a 
union with whom the contractor has a collective bargaining agreement, to refer 
members of any group protected by the Act shall excuse the contractor's 
obligations under these specifications, Government Code section 12990, or the 
regulations promulgated pursuant thereto .5. In order for the nonworking training 
hours of apprentices and trainees to be counted, such apprentices and trainees 
must be employed by the contractor during the training period, and the contractor 
must have made a commitment to employ the apprentices and trainees at the 
completion of their training, subject to the availability of employment opportunities. 
Trainees must be trained pursuant to training programs approved by the U.S. 
Department of Labor or the California Department of Industrial Relations. 

 
.5  In order for the nonworking training hours of apprentices and trainees to be 

counted, such apprentices and trainees must be employed by the contractor 
during the training period, and the contractor must have made a commitment to 
employ the apprentices and trainees at the completion of their training, subject to 
the availability of employment opportunities. Trainees must be trained pursuant to 
training programs approved by the U.S. Department of Labor or the California 
Department of Industrial Relations. 

 
.6  The contractor shall take specific actions to implement its nondiscrimination 

program. The evaluation of the contractor's compliance with these specifications 
shall be based upon its effort to achieve maximum results from its actions. The 
contractor must be able to demonstrate fully its efforts under steps a. through e. 
below: 

 
a.  Ensure and maintain a working environment free of harassment, 

intimidation, and coercion at all sites, and at all facilities at which the 
contractor's employees are assigned to work. The contractor shall 
specifically ensure that all foremen, superintendents, and other on-site 
supervisory personnel are aware of and carry out the contractor's 
obligations to maintain such a working environment. 

 
b.  Provide written notification within (7) seven days to the director of the DFEH 

when the referral process of the union or unions with which the contractor 
has a collective bargaining agreement has impeded the contractor's efforts 
to meet its obligations. 

 
c.  Disseminate the contractor's equal employment opportunity policy by 

providing notice of the policy to unions and training, recruitment and 
outreach programs and requesting their cooperation in assisting the 
contractor to meet its obligations; and by posting the company policy on 
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bulletin boards accessible to all employees at each location where 
construction work is performed. 

 
d.  Ensure all personnel making management and employment decisions 

regarding hiring, assignment, layoff, termination, conditions of work, 
training, rates of pay or other employment decisions, including all 
supervisory personnel, superintendents, general foremen, on-site foremen, 
etc., are aware of the contractor's equal employment opportunity policy and 
obligations, and discharge their responsibilities accordingly. 

 
e.  Ensure that seniority practices, job classifications, work assignments, and 

other personnel practices, do not have a discriminatory effect by continually 
monitoring all personnel and employment related activities to ensure that 
the equal employment opportunity policy and the contractor's obligations 
under these specifications are being carried out. 

 
.7  Contractors are encouraged to participate in voluntary associations that assist in 

fulfilling their equal employment opportunity obligations. The efforts of a contractor 
association, joint contractor-union, contractor-community, or other similar group of 
which the contractor is a member and participant, may be asserted as fulfilling any 
one or more of its obligations under these specifications provided that the 
contractor actively participates in the group, makes every effort to assure that the 
group has a positive impact on equal employment opportunity in the industry, 
ensures that the concrete benefits of the program are reflected in the contractor's 
workforce participation, and can provide access to documentation that 
demonstrates the effectiveness of actions taken on behalf of the contractor. The 
obligation to comply, however, is the contractor's. 

 
.8  The contractor is required to provide equal employment opportunity for all persons. 

Consequently, the contractor may be in violation of the Fair Employment and 
Housing Act (Government Code section 12990 et seq.) if a particular group is 
employed in a substantially disparate manner. 

 
.9  The contractor shall not use the nondiscrimination standards to discriminate 

against any person because race, religious creed, color, national origin, ancestry, 
physical disability, mental disability, medical condition, genetic information, marital 
status, sex, gender, gender identity, gender expression, age, sexual orientation, or 
military and veteran status. 

 
.10  The contractor shall not enter into any subcontract with any person or firm 

decertified from state contracts pursuant to Government Code section 12990. 
 

.11  The contractor shall carry out such sanctions and penalties for violation of these 
specifications and the nondiscrimination clause, including suspension, termination 
and cancellation of existing subcontracts as may be imposed or ordered pursuant 
to Government Code section 12990 and its implementing regulations by the 
awarding agency. Any contractor who fails to carry out such sanctions and 
penalties shall be in violation of these specifications and Government Code 
section 12990. 
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.12  The contractor shall designate a responsible official to monitor all employment 

related activity to ensure that the company equal employment opportunity policy is 
being carried out, to submit reports relating to the provisions hereof as may be 
required by OCP and to keep records. Records shall at least include for each 
employee the name, address, telephone numbers, construction trade, union 
affiliation if any, employee identification number when assigned, status, (e.g., 
mechanic, apprentice trainee, helper, or laborer), dates of changes in status, hours 
worked per week in the indicated trade, rate of pay, and locations at which the 
work was performed. Records shall be maintained in any easily understandable 
and retrievable form; however, to the degree that existing records satisfy this 
requirement, contractors shall not be required to maintain separate records. 

 
4. ARTICLE 4 – SUBCONTRACTORS 

 
Paragraph 4.2, SUBCONTRACTUAL RELATIONS 

 
Delete Paragraph 4.2.2 and replace it with the following Paragraph 4.2.2: 

 
4.2.2 Subcontractor Payments: Subcontractors and Sub-subcontractors shall be paid for work 
performed in accordance with Public Contract Code Sections 10262 and 10262.5. 
 

 Delete Paragraph 4.3 and replace it with the following Paragraph 4.3  
 

4.3 DISABLED VETERAN BUSINESS ENTERPRISE PROGRAM:  Pursuant to Public 
Contract Code (PCC) Section 10115 et. seq., the Contractor shall use, employ and utilize 
Disabled Veteran Business Enterprise (DVBE) subcontractors, sub-subcontractors or material 
suppliers who were listed in their bid documents for DVBE Program participation, to the full 
extent of the amount of money and/or percentage of commitment manifested in the bid 
documents. If the Contractor wishes to substitute any listed DVBE subcontractors, sub-
subcontractors or material suppliers for just and legal cause, the Contractor shall follow the 
dictates of PCC Sections 4107 and 10115.12b, as well as Military and Veterans Code (M&VC) 
Section 999.5(e) and California Code of Regulations, Title 2, Section 1896.64. The DVBE may 
only be replaced by another DVBE and shall obtain the written authorization of the State prior to 
any such substitutions. The Contractor shall not unilaterally substitute a listed DVBE 
subcontractor, sub-subcontractor or material supplier. Failure of Contractor to seek substitution 
and adhere to the DVBE participation requirement identified in the bid may be cause for contract 
termination, recovery of damages under rights and remedies due to the State, and penalties as 
outlined in M&VC Section 999.9; PCC Sections 4110 and PCC Section 10115.10. 

 
5. ARTICLE 7 – TIME  

 
Paragraph 7.2, CONTRACT TIME 
 
Delete Subparagraph 7.2.1 and replace it with the following Subparagraph 7.2.1: 
  

7.2.1 Time is of the Essence in this Contract.  The Contractor shall complete all the Work of 
the Contract within the Contract Time of: 

 
ONE THOUSAND TWO HUNDRED AND TWENTY (1,220) 

 
calendar days, starting on the Start Date stipulated in the Notice to Proceed, which the Contractor 
will receive not less than 5 days in advance. 
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 Add the following Subparagraph 7.2.2: 

 
7.2.2 Hazardous Materials Removal Work:  Within the Contract Time specified in Subparagraph 

7.2.1, Contractor shall complete the Hazardous Materials removal work in accordance with 
the following schedule; commencing on same date as the entire Contract: 

 
.1 Complete Hazardous Materials removal submittals 
 within the following number of calendar days:   FOURTEEN (14) 
 
.2 Allow the following number of calendar days for the 
 State’s review and acceptance of Hazardous Materials  
 removal submittals: FOURTEEN (14) 
 
.3 Allow the following number of calendar days from date of 
 written notification to start of on-site Hazardous Materials 
 removal work: FOURTEEN (14) 
 
.4 Complete on-site Hazardous Materials  removal work 
 within the following number of working days *:   THIRTY (30) 
 
 (* not to exceed one 8-hour shift per working day.  Working 
 days shall be as specified in Section 01 11 00, Article 1.10.) 
 
.5 Allow the following number of calendar days for the State’s 
 review and certification of Hazardous Materials removal: 
 SEVEN (7) 
 

Paragraph 7.3, LIQUIDATED DAMAGES 
 
 Add the following Subparagraphs 7.3.1 and 7.3.2: 
 

7.3.1 The Contractor shall pay to the State the sum of $5,500 per day for each and every calendar 
day delay in finishing of Work under this Contract beyond the Contract time. 

 
7.3.2 If the Contractor is more than 14 calendar days behind schedule at any point during the 

Contract Time, based on the latest updated Official Progress Schedule, the State will 
withhold $5,500 per day for each and every day that the Contractor is behind schedule from 
the monthly payment for that month. If the Contractor recoups all or a portion of the delay 
during the next pay period, the amount withheld will be reduced accordingly. 

 
 

Add the following Subparagraphs 7.3.3 and 7.3.4: 
 

7.3.3 Hazardous Materials Removal Work: Contractor shall pay to the State the sum of $1,000 
per day for air monitoring by State’s Observation Service and other costs for each and every 
working day’s delay in finishing the on-site Hazardous Materials removal work under this 
Contract beyond the scheduled Contract time set forth in Clause 7.2.3.1. 

 
7.3.4 Should Contractor have no work force present for Hazardous Materials removal work on 

any scheduled work day, Contractor will be required to pay the State the sum of $1,000 for 
air monitoring by State’s Observation Service and other costs for each such missed work 
day, unless the Contractor notifies the State Inspector at least 48 hours in advance, for each 
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particular work day which the Contractor expects no work force to be present. 
 
 
6. ARTICLE 8 – PAYMENTS AND COMPLETION 

 
Paragraph 8.2, TIMELINESS OF PAYMENTS 

 
Delete Paragraph 8.2.3 and replace it with following Paragraph 8.2.3: 

 
8.2.3 The State will make progress payments pursuant to Public Contract Code, Sections 

10261 and 10261.5. 
 

Paragraph 8.3, RETENTIONS  
 
Delete Subparagraph 8.3.1.2 and replace it with the following Subparagraph 8.3.1.2: 

.2 The State shall retain 5 percent of the estimated value of Work completed. 
 
Paragraph 8.5, OCCUPANCY BY THE STATE PRIOR TO COMPLETION OF THE WORK 
 

Delete Paragraph 8.5.1 and replace it with the following:  
 

8.5.1 The State reserves the right to occupy all or any part of the Project prior to Completion of 
the Work, upon written notice.  Such occupancy or use is herein referred to as Beneficial 
Occupancy.  In this event, the Contractor shall be relieved of responsibility to the State for 
liability arising out of such occupancy by the State.  
 

7. ARTICLE 11 – INSURANCE AND BONDS 
 

Paragraph 11.1, CONTRACTOR’S INSURANCE 

Delete Paragraph 11.1 and replace it with the following 11.1: 

 
11.1 CONTRACTOR'S INSURANCE 
 
11.1.1 General Insurance Requirements: 
 
.1 Contractor shall procure and maintain insurance against claims for injuries to persons or 

damages to property which may arise from or in connection with the performance of the 
work hereunder and the results of that work by the Contractor, its agents, representatives, 
employees or subcontractors. 
.1 Contractor shall furnish the State with certificates and endorsements effecting 

coverage required by this clause.  All certificates and endorsements are to be 
received and approved by the State before work commences.  

.2  The State reserves the right to require complete, certified copies of all required 
insurance policies, including endorsements affecting the coverage required by these 
specifications at any time. 

.2 Insurance Companies shall be acceptable to Department of General Services (DGS) and 
Office of Risk and Insurance Management (ORIM).  Insurance is to be placed with insurers 
with a current A.M. Best’s rating of no less than A-VII, unless otherwise acceptable to DGS, 
Office of Risk and Insurance Management.  Exception may be made for the State 
Compensation Insurance Fund. If self-insured, review of financial information may be 
required. 
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.3 Except as otherwise provided for Builders Risk/Installation Floater under Clause 11.1.2.4, 
all coverage shall be in force until the Acceptance of the Work by the Director of DGS. If the 
insurance expires, the Contractor shall immediately provide a new current certificate or be 
declared in breach of Contract.  The State reserves the right to withhold all progress and 
retention payments until the breach is cured to the satisfaction of the State.  Renewal 
insurance certificates must be tendered to the State prior to or exactly at the expiration of 
the previous insurance certificate. There shall be no gap in insurance coverage. This 
renewed insurance shall be in accordance with the terms of the Contract. 

.4 Contractor is responsible to notify the State a minimum of five (5) business days before the 
effective date of any cancellation, non-renewal or material change that affects required 
insurance coverage.  

.5 Unless otherwise stated in the contract, the Contractor shall be responsible for any premium 
deductible or self-insured retention contained within the insurance. 

.6 All insurance policies required by this contract must allow the State to pay and/or act as the 
contractor’s agent in satisfying any self-insured retention (SIR). The choice to pay and/or 
act as the contractor’s agent in satisfying any SIR is at the State’s discretion. 

.7 In the event the Contractor fails to keep in effect at all times the specified insurance 
coverage, the State may, in addition to the remedies noted in Article 11.1.1.3 above and 
any other remedies it may have, remove the Contractor from the work site and/or may 
terminate this Contract upon the occurrence of such event, subject to the provisions of this 
Contract.  

 In the event, the State elects to remove the Contractor from the work site, the Contractor 
will not be entitled to additional days or compensation. 

.8 Any insurance required to be carried shall be primary and not excess or contributory, to any 
other insurance carried by the State. 

.9 Any required endorsement requested by the State must be submitted with all requested 
certificates of insurance and not substituted by referring to such coverage on the certificate 
of insurance. 

.10 Minimum Scope of Insurance -  Coverage shall be at least as broad as: 
.1 Insurance Services Office Commercial General Liability coverage (occurrence Form 

CG 0001).  .2 Insurance Services Office Form Number CA 0001 covering 
Automobile Liability, “any auto”,  or “all owned, hired and non-owned”. 

.11 All coverage and limits available to the contractor shall also be available and applicable to 
the State. 

.12 Contractor shall procure and maintain insurance against claims for injuries to persons or 
damages to property which may arise from or in connection with the performance of the 
work hereunder by the Contractor, his agents, representatives, employees, or 
subcontractors. 

.13 With the exception of Builders Risk/Installation Floater, Contractor shall require and verify 
that all subcontractors maintain insurance coverage and limits meeting or exceeding all the 
requirements stated herein. Contractor shall ensure that the Department of General 
Services and the State of California, its officers, agents, and employees, as additional 
insured on insurance required from subcontractors but only insofar as the operations under 
the Contract are concerned. For Commercial General Liability coverage subcontractors 
shall provide coverage with a form at least as broad as CG 20 38 04 13. The State reserves 
the right to require the Contractor to provide the subcontractors’ insurance certificates and 
policies, when so directed by the State. 

 
11.1.2 Insurance Requirements:  The Contractor shall furnish to the State evidence of the required 

insurance as follows: 
 
.1 Commercial General Liability:  The Contractor shall maintain commercial general liability 

with limits of not less than $10,000,000 per occurrence for bodily injury and property 
damage liability combined.  If Commercial General Liability insurance or other form with a 
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general aggregate limit is used, either the general aggregate limit shall apply separately to 
this project/location or the general aggregate limit shall be twice the required occurrence 
limit. If the aggregate applies “per project or location”, it shall so state on the certificate. The 
policy shall include coverage for liabilities arising out of premises, operations, independent 
contractors, products, completed operations, personal and advertising injury, and liability 
assumed under an insured contract.  This insurance shall apply separately to each insured 
against whom claim is made or suit is brought subject to the Contractor’s limit of liability.  
The policy shall include the Department of General Services and the State of California, its 
officers, agents, and employees, as additional insureds, but only insofar as the operations 
under the Contract are concerned. 
.1 Additional Insured coverage shall be provided in the form of an insured endorsement 

as broad as the (CG 20 10 11 85) to the contractor’s insurance policy.  All coverage 
and limits available to the named insured shall be available and applicable to the 
additional insured. The endorsement must be attached to the certificate. 

.2 Deductibles and Self-Insured Retentions (for Commercial General Liability):  Any 
deductibles or self-insured retentions must be declared to and approved by the 
State.  At the option of the  State, either: the insurer shall reduce or eliminate such 
deductibles or self-insured retentions as respects the State of California and the 
Department of General Services, its officers, agents, employees and servants or the 
Contractor shall provide a financial guarantee satisfactory to the State guaranteeing 
payment of losses and related  investigations, claim administration, and defense 
expenses. 

.2 Automobile Liability:  The Contractor shall maintain motor vehicle liability with limits of not 
less than $1,000,000 per accident for bodily injury and property damage. The State is to be 
covered as additional insured with respect to liability arising out of automobiles owned, 
leased, hired or borrowed by or on behalf of the contractor. The policy shall include the 
Department of General Services and The State of California, its officers, agents, and 
employees, as additional insureds, but only insofar as the operations under the Contract 
are concerned. All coverage and limits available to the named insured shall also be 
available and applicable to the additional insured. 

.3 Workers' Compensation:  The Contractor shall maintain statutory workers' compensation 
and employer's liability coverage for all its employees who will be engaged in the 
performance of the Contract, including special coverage extensions where applicable as 
required by the State of California.  The Workers' Compensation policy shall be endorsed 
with a waiver of subrogation in favor of the State for all work performed by the contractor, 
its employees, agents and subcontractors.  Except for State Fund certificates, all 
subrogation waiver endorsements shall be submitted on a separate form. The Contractor 
shall maintain Employer’s Liability coverage of $1,000,000 per accident for bodily injury or 
disease. 

 
.4 Builders Risk/Installation Floater:  The State shall insure all Work while in the course of 

construction, reconstruction, remodeling or alteration, including materials incorporated in 
the Work, against physical loss or damage resulting from the perils normally insured under 
an All Risk Builders Risk/Installation Floater policy, including, but not limited to theft, fire 
and vandalism. The State will self-insure against Acts of God and natural disasters 
proclaimed by the State or Federal Government. The State will issue to the Contractor a 
“Summary of Coverage” provided under this Clause 11.1.2.4 Summary of Coverage and 
Certificate of Insurance will be provided to contractor as part of the executed contract. 

        .1  Contractor shall be responsible for paying a deductible to be determined on the  
     certificate of insurance following project enrollment per occurrence in the event of  
     loss. 
  .2 The proceeds under the Builder’s Risk/Installation Floater Insurance procured by  
   the State will be payable to the State and Contractor as their respective interests,  
   from time to time, may appear. 
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  .3 State’s Builders Risk/Installation Floater Insurance shall provide limited coverage  
 for materials in transit and materials stored off-site, and full coverage for materials 

at the Project site; however, the Contractor is responsible for reviewing the 
“Summary of Coverage” and reporting values that exceed the limits provided within 
the Summary of Coverage.  Notification to the State does not provide coverage.  
Value increases must be approved by the insurance carrier and contractor must 
have a Certificate of Insurance issued by the insurance carrier showing the 
increased values.  Lacking confirmation from the State’s insurance carrier that 
additional coverage was procured, Contractor will be responsible for damages in 
excess of the coverage limits provided within the Summary of Coverage. 

 .4  Nothing in this Clause 11.1.2.4 shall be construed to relieve the Contractor of  
   Contractor’s responsibilities referred to under Clause 11.1.1 and Clause 11.1.2. 

.5 Insurance policies referred to in this Clause 11.1.2.4 shall provide the following: 
.1  That the policies are primary and do not participate with nor are excess over any  
  other valid collectible insurance carried by the Contractor. 
.2  That the Insurer waives the right of subrogation against the Contractor. 
 

 
 Add Clause 11.1.2.7 as follows: 
 
 .7 Pollution Liability:  The Contractor shall maintain, or shall cause the hazardous materials 

subcontractor(s) to maintain, Pollution Liability coverage for Contractor's liability for bodily 
injury, property damage and environmental damage resulting from pollution and related 
cleanup costs directly or indirectly caused by the hazardous material mitigation work, or 
related services to be performed. 

 
 .1 Coverage shall be provided for work performed on site as well as during handling and 

transport of hazardous materials. 
 
 .2 Limit of not less than $2,000,000 per occurrence and shall be required. 
 
 .3 The Contractor, or the hazardous materials mitigation subcontractor(s), shall maintain 

this required Pollution Liability coverage during each single period, or multiple periods, 
of hazardous material mitigation work.  This coverage may be effected in conjunction 
with the Contractor’s General Liability coverage as long as coverage is provided for the 
Contractor’s liability for bodily injury, property damage and environmental damage 
resulting from pollution and related cleanup costs directly or indirectly caused by the 
scope of work or related services within this contract; a separate pollution limit of 
insurance is required.  In cases where the Pollution Liability coverage is not required for 
the complete term of the Contract, the length of time, and periods of time, that this 
insurance coverage is required may be determined by the State in accordance with the 
commencement and cessation dates in the Contractor's Progress Schedule, as accepted 
by the State in writing.  When timing, conditions, and/or the needs of the State warrant, 
the State reserves the right to set the term of the Pollution Insurance prior to execution 
of the contract. 

 
 .1 The Transporter of hazardous materials, whether the Contractor or a 

subcontractor shall produce to the State a Certificate of Liability Insurance for 
Pollution Liability Coverage mandated by law with a copy of the MCS-90. 

 .2 The MCS-90 Form is effected through the Transporters Automobile liability 
insurance carrier. 

 
 .4 The policy, whether obtained by the Contractor, or by the hazardous materials mitigation 

subcontractor(s), shall include the Department of General Services and the State of 
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California, its officers, agents, and employees as additional insureds, but only insofar as 
the operations under the Contract are concerned. All coverage and limits available to the 
named insured shall also be available and applicable to the additional insured. 

 
 .5 The insurance certificate shall name the State of California, Department of General 

Services, as certificate holder. 
 
 .6 If there is change in the hazardous materials mitigation work, then the Pollution Insurance 

requirements affected by such change must be effected by an Amendment to the 
Contract.  

 
END OF DOCUMENT 
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SECTION 01 11 00 
 

SUMMARY 
 
PART 1  GENERAL 
 
1.01 WORK INCLUDED 
 

A. Work required to be performed by the Contractor comprises: 
 
DSH-AtascaderoRe-Roof, HVAC Replacement & Electrical Upgrades  

in conformity with the Drawings and Specifications hereinafter identified; including furnishing all 
material, labor, plant, tools, equipment, and services necessary therefor and incidental thereto, 
complete and ready for use, except as hereinafter otherwise provided. 

 
1.02 WORK NOT INCLUDED 
 

A. Except for such auxiliary work as is shown or specified or is necessary as a part of the construction, 
the following work is NOT included in this Contract. 

 
1. Work shown, but marked "NIC" (Not in Contract). "BUA" (By Using Agency), or otherwise 

designated to be done by others. 
 
1.03 LOCATION OF SITE 
 

A. The site of the work is on State of California property located at 10333 El Camino Real, Atascadero, 
CA  93422 

 
 
1.04 SPECIFICATIONS 
 

A. The Specifications are those bound in the Project Manual Books 1, 2, and 3, and enumerated in 
the Table of Contents.  The General Conditions of the Contract for Construction, Supplementary 
Conditions, and Division 01 of the Specifications apply to all Work of this Contract. 

 
1.05 DRAWINGS 
 

A. The Drawings consist of Drawing Sheets as listed in Document 00 01 10 of Project Manual. 
 

1.06 CONTRACTOR'S SETS OF DRAWINGS AND PROJECT MANUALS 
 

A. State Furnished Drawings and Project Manuals:  Upon award of Contract, the State will provide 
Drawings and Project Manuals upon Contractor request as follows: 

 
1. Electronic Files 
2. Drawings:  4 sets  
3. Project Manuals:  4 sets. 

 
B. Additional Sets shall be the responsibility of the contractor. 

 
1.07 SECURITY REGULATIONS 

 
A. Contractor shall cooperate with the Hospital authorities and shall observe and comply with all 

regulations presently in force on Hospital grounds.  Refer to Sections 01 31 00, Project 
Management and Coordination, and 01 35 54, Hospital Project Procedures. 
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B. After award of Contract, there will be a project start meeting, at which time security regulations will 

be reviewed with Contractor and subcontractor. 
 
1.08 INTERRUPTION OF SERVICES 
 

A. Contractor shall make provisions to accomplish the work of this Contract without undue 
 interference with Hospital operations.  Interruptions to services for the purpose of making or 
 breaking connection shall be made only after consultation with the State a minimum of five (5) days 

in advance of connection break, and shall be at such time and of such duration as may be directed. 
 
B. In addition, existing electrical, mechanical and security lines disconnected for work of this Contract 

shall not remain disconnected for more than the time constraints identified in the General Notes 
section on the contract drawings title pages.  If electrical power cannot be restored within the 4 
hour period, Contractor shall provide temporary electrical service to restore required electrical 
power at Contractor’s expense. 

 
1.09 SEQUENCE OF CONSTRUCTION OPERATIONS 
 

A. Before starting construction operations, Contractor shall confer with the State to review sequence 
of construction operations. 

 
B. Contractor shall prepare schedules as set forth in Section 01 32 16, Progress Schedules and 

Reports. 
 
1.10 HOURS OF WORK 
 

A. Contractor shall perform Work of this Contract on normal work days and within normal work 
 hours; 8:00 am to 4:30 pm.  After hours work and work on Saturdays, Sundays, and holidays,  
 may be permitted if approval is received from the State at least 3 working days in advance. 

 
1.11 SITE CONDITIONS AND REQUIREMENTS 
 

A. Contractor shall keep drainage facilities, walks, and paved areas clean and free of mud and dirt, 
obstacles, etc. so that normal drainage and pedestrian and vehicular travel may be maintained. 

 
B. Do not use landscaped area(s) for work operations or storage.  Drawings identify areas for staging 

and laydown.   
 
1.12 EXCAVATIONS OR TRENCHING FOR UNDERGROUND UTILITIES 
 
 A. Time intervals between excavation or trenching and installation of conduit or piping or other 

work concerned, and backfilling operations shall be kept to absolute minimum. 
 
 B. Excavations or trenching crossing roadways, walks, or other trafficways shall be provided with 

traffic bearing steel plate or wood planking temporary covers; as most suitable. 
 
 C. Contractor shall conduct operations on the basis that underground installations exist which are 

not indicated on the Contract Drawings.  Refer to the following Article 1.14 for additional 
requirements.  

 
1.13 DE-WATERING EXCAVATIONS 
 

A. Divert water from excavations.  Do not use footing excavations for drainage trenches.  Remove 
water from excavations by pumping. 
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B. Provide pumps, well points, piping, and hoses or a combination of these, as may be required, to 

keep excavations dry and to carry the water off the site. 
 
C. Continue de-watering operations until concrete and backfill are placed. 
 
D. No debris, soil, silt, sand, rubbish, oil, cement washing, etc., shall be allowed to enter into or placed 

so that it may be washed by rainfall or runoff into storm drains or surface drains to cause damage 
to or have deleterious effect upon the drainage system, or to fish or wildlife at the site, adjacent 
areas, or streams to which the drainage system is a tributary. 

 
1.14 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 

 
A. Refer to the General Conditions of the Contract for Construction for Contractor responsibilities. 
 
B. Damage to existing improvements caused by Contractor's operations shall be repaired to restore 

damaged items to their original condition.  Cost of such repair shall be borne entirely by Contractor. 
 
C. Drawings indicate existing structures, drainage lines, water, gas, electrical and other similar items 

and utilities which are known to the State. 
 
D. Locate known existing structures and utilities before proceeding with operations which may damage 

same.  Maintain them in service, except as otherwise specified, provide protection and repair 
damage to them caused by the Work at no increase in Contract price. 

 
E. Additional utilities whose locations are unknown to the State may exist.  Contractor shall be alert to 

their existence.  If encountered, immediately report to the State for disposition of same. 
 
F. Contractor shall have City-accepted plans prior to beginning construction work within street right of 

way. 
 
 

1.15 HAZARDOUS MATERIALS ANTICIPATED ON-SITE 
 

A. Lead Paint: Lead-containing has been identified as outlined in Appendix Lead Report. It is 
anticipated that lead paint exists in the work area and may be encountered during execution of the 
work.  Test work areas as required to identify the presence of the lead paint.  Contractor shall be 
fully and solely responsible to take necessary precautions to protect workers and others against 
exposure, and Contractor shall legally remove and dispose of hazardous wastes at Contractor's 
expense. 

 
B. Asbestos: Asbestos-containing material has been identified as outlined in Appendix Asbestos 

Report.  Asbestos-containing material is also anticipated to be encountered when penetrating the 
roof.  Contractor is fully and solely responsible to take necessary precautions to protect workers 
and others against exposure.  Contractor shall legally remove and dispose of hazardous wastes at 
Contractor's expense. 

 
C. Polychlorinated Biphenyls (PCB):  It is anticipated that PCB containing ballasts will be removed as 

part of the demolition phase of the Project. Contractor shall be fully and solely responsible to take 
necessary precautions to protect workers and others against exposure during demolition.  
Contractor shall legally remove and dispose of hazardous wastes at Contractor’s expense. 

 
1.16 ASBESTOS CONTAINING MATERIALS DISCOVERED AND DISTURBED 
  IN THE COURSE OF PERFORMING CONTRACT WORK 
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A. In the event that existing construction materials are identified as containing asbestos materials 
and/or are disturbed in the course of performing work under this Contract, Contractor shall cease 
work around the suspect area immediately and notify the State Inspector and/or Project Director.  
Site conditions and extent of asbestos related work will be assessed by the State, to determine 
required changes in the work.  Affected work activities under this Contract shall not resume until  
such determination is made by the State. 

 
1.17 PAYMENT FOR DAMAGE TO TREES 
 

A. If any tree is injured or destroyed during the course of, or as a result of, construction operations, 
Contractor shall repair the damage and in addition, Contractor shall pay the State an amount 
calculated in accordance with cost schedule below. 

 
B. "Injury" is defined, without limitation, as bruising, scarring, tearing, or breaking of roots, branches, 

or trunk. 
 
C. It is and will be impracticable and difficult to determine actual damage, whether physical or esthetic, 

therefore, the State has assigned a total value to a tree based on its diameter at 30" above ground.  
Total value shown shall be paid the State for a tree totally destroyed. 

 
D. For injuries to roots or branches, the State will assign a value proportionate to total value of the 

tree. 
 
E. Proportional amount of total value shown shall be paid the State, for each tree injured, as follows: 
 
 1. Divide total value of tree by its circumference to get value per inch of circumference. 
 2. Measure circumferential length of injury. 
 3. Multiply circumferential length of injury by value per circumferential inch; the result is the 

amount of damage for each injury. 
 

Example: 
  A tree with a diameter of 10" at 30" above the ground is valued at $2,400.  Its circumference 

at that point is 31.5"; $2,400 divided by 31.5" = $76.19 (the value per inch of circumference). 
 

An injury of 8" of circumference is valued at 8 x $76.19 or $609.52.  

 
Tree Value Cost Schedule 

 
Tree Diameter Total Value   Tree Diameter Total Value 
at 30" Height of Tree at 30" Height of Tree 
 3/4"  $50 10" $2,400 
 1" 100 12" $3,400 
 2" 200 14" $4,800 
 3" 300 16" $6,400 
 4" 400 18" $8,400 
 6" 800 19" & over  $500 per in. diam. 
 8" 1,400 
 

F. Trees specified to be pruned, removed in whole or in part are not subject to damage provisions 
under this Article. 
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G. Trees which have been injured by work under this Contract shall be repaired by licensed tree 
surgeon.  Repair shall include shaping of wounds, removal of severely injured branches and sealing 
of wounds and cuts with approved tree dressing as approved by the State. 

 
H. Total amount of tree damages shall be deducted from final payment due the Contractor.  Injured or 

destroyed trees will remain the property of the State, and shall remain or be removed by Contractor 
as directed by the State. 

 
1.18 MAINTENANCE OF EXISTING LANDSCAPED AREAS 

 
A. Within the area of work, Contractor shall maintain, irrigate and protect plants, trees and shrubs; 

and shall keep necessary irrigating systems in operation.  Keep vehicular traffic to bare minimum 
over tree roots; traffic shall be avoided near trees, plants and over lawns. 

 
B. Existing lawn areas damaged during the course of Contract Work shall be replaced with sod, 

including soil preparation and fertilization of areas to receive sod.  Existing shrubs damaged during 
Contract Work shall be replaced with plants of same kind and size. 

 
C. Landscape maintenance period for new planted lawns and/or shrubs shall continue for a minimum 

of 60 calendar days.  Planting shall be kept in a healthy growing condition by watering, weeding, 
cultivating, pruning, mowing, edging, spraying, fertilizing, and by performing other necessary 
maintenance operation. Improper maintenance or possible poor condition of planting at termination 
of scheduled maintenance period may cause postponement of final completion date of Contract. 

 
D. Contractor shall return the grounds back to the State in condition equal to or better than existed 

upon commencement of work. 
 
1.20 HOLES CUT IN STEEL DECKING 
 
 A. Holes cut in steel decking at the site shall be reinforced in the manner shown on the Structural 

Drawings for the hole size required, or as required by the State. 
 
 

 
 

 
END OF SECTION 
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SECTION 01 21 00 
 

ALLOWANCES 
 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 
 A. Description and monetary amount of Allowance in Contract Sum. 
 
 B. Costs in Contract Sum other than in Allowance. 
 
 C. Procedures for administration of Allowance. 
 
1.02 RELATED REQUIREMENTS 
 
 A. Document 00 72 00:  General Conditions of the Contract for Construction:  Article 6, Changes 

in the Work. 
 
 B. Section 01 33 00:  Submittal Procedures. 
 
1.03 ALLOWANCE(S) 
 

A. Allow the lump sum of $50,000 for re-routing coaxial cable on the roof. 
B. Allow the lump sum of $20,000 for IT equipment. 
C. Allow $90,000 for off-hours premium time only, as directed by the State, for which the State will 

cover the premium time beyond the standard time of the scope work. 
D. Allow the lump sum of $10,000 for State office supplies, IT equipment and safety equipment. 
E. Allow the lump sum of $100,000 for the abatement of any hazardous materials that are 

uncovered during the course of construction.  
 
1.04 COSTS INCLUDED IN ALLOWANCE 
 

A. Cost of the work to Contractor, excluding overhead, profit and other costs included in Contract 
Sum; as specified in following Article 1.05. 

 
B. Execution at the site. 

 
C. Labor required under the Allowance. 

 
D. Applicable taxes. 

 
1.05 CONTRACTOR COSTS INCLUDED IN CONTRACT SUM 
 

A. Handling at site. 
 

B. Protection from damage. 
 

C. Other expenses required to complete the work. 
 

D. Contractor's overhead and profit. 
 
1.06 WORK INCLUDED UNDER ALLOWANCE 
 
 A. The State will review and determine Allowance work with Contractor. 
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1.07 CONTRACTOR RESPONSIBILITY FOR ALLOWANCE ITEMS 
 

A. Make all arrangements for performance of Allowance work. 
 

B. Provide State with certified copies of invoices, bills of sale or other documents authenticating costs 
incurred by Contractor for Allowance items. 

 
1.08 ADJUSTMENT OF COSTS 
 

A. Should net cost be more or less than specified amount of Allowance, the Contract Sum will be 
adjusted accordingly by Change Order in accordance with requirements of the General Conditions 
of the Contract for Construction, Article 6. 

 
 

END OF SECTION 
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SECTION 01 31 00 
 

PROJECT MANAGEMENT AND COORDINATION 
 
 
PART 1 - GENERAL 

1.01 PROJECT CONTROL 

A. The State’s Representative will outline and detail communication, correspondence and 
coordination procedures at Project start meeting. 

B. Examination of Site:  Contractor and subcontractors shall visit the site prior to bidding and 
prosecution of the Work and shall familiarize themselves with existing conditions and be prepared 
to carry out the Work within existing limitations. 

C. Condition of Work in Place:  Inspect and take responsibility for previously prepared or installed work 
of other contractors before applying subsequent materials or finishes.  If work is in unsatisfactory 
condition, notify the State.  Do not proceed until defective work has been corrected. 

D. Coordination: 

1. Subletting and Subcontracting Responsibilities:  Refer to General Conditions of the Contract 
for Construction, Article 4. 

2. Contractor shall coordinate the Work with related work being done by the State and other 
contractors operating in the area.  This coordination shall include reasonable adjustments of 
schedule in order to allow other contractors or State to do their work. 

3. Contractor shall coordinate electrical/mechanical work, particularly between general trades and 
mechanical/electrical trades so that sleeves, hangers, chases, openings, etc., required for pipe, 
conduit, and other installations of like character are duly and properly provided for and installed 
as work progresses. 

4. Contractor shall carefully examine Drawings relating to entire work with actual conditions so 
that Work will be accommodated in spaces provided.  General arrangement and location of 
elements of various systems is shown on the Drawings or specified.  Final locations, levels, 
etc., shall be governed by actual material size used, by building conditions encountered, and 
by work of all trades.  Space conflicts and interferences shall be resolved before work is 
installed. 

5. Contractor shall utilize the Contract Documents, submittals, and layout drawings of the various 
trades to check and coordinate the Work so that no interferences or conflicts between trades 
will occur.  This checking and coordination shall be performed and completed before 
construction is commenced in each affected area. 

6. Coordinate work to assure efficient and orderly sequence of installation of construction 
elements.  Make provisions for accommodating items installed by the State or under separate 
contracts. 

7. Verify characteristics of interrelated operating equipment are compatible; coordinate work 
having interdependent responsibilities for installing, connection to, and placing such equipment 
in service. 
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1.02 LOCATIONS, ELEVATIONS, AND LAYOUT OF WORK 

A. Property lines, location ties, and elevations of components of the Project to be built under this 
Contract are shown on the Drawings.  Grade elevations shown for various parts of the Work are 
taken from a bench mark shown on the Drawings, or if not shown, will be designated by the State.  
In case of conflict therein, notify the State in writing before starting work. 

B. Contractor shall lay out the Work and furnish surveys required for alignment and elevations of the 
Work, and shall pay all costs therefor.  Contractor shall furnish necessary lines, levels, locations, 
measurements and markers for all on the Work and be responsible for their accuracy. 

C. On building structures, Contractor shall lay out on forms, walls, floors, and columns, the exact 
location of partitions and support structures as guide to all trades. 

1.03 SCHEDULES AND MEETINGS 

A. Planning and Scheduling:  Refer to Section 01 32 16. 

B. Project and Preinstallation Meetings:  Contractor or his duly appointed representative shall attend 
project meetings at regular intervals as set by the State and shall attend preinstallation meetings 
as required by pertinent Specification Sections.  Attendance shall be limited to the Contractor and 
his immediate subordinates, subcontractors where so specified, the State, and representatives of 
the Architect and Consultants, as requested.  State, or State's duly appointed representative, will 
keep minutes of meetings; with copies sent to all who attend.  Meetings shall be held at job site at 
Plant Operations Conference Room. 

 
C. Project Construction Phases:  Work of this Contract shall be executed in 22 phases. 

1.04 ALLOWABLE ENTRANCE 

A. Contractor, subcontractors, their employees, suppliers and delivery persons shall enter and exit 
property via designated entrance.  

 
END OF SECTION 
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SECTION 01 32 16 
 

PROGRESS SCHEDULES AND REPORTS 
 
 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 
 A. Work under this Section shall consist of furnishing computerized Time Scaled Cost Loaded 

Critical Path Method (CPM) Progress Schedule showing in detail how Contractor plans to execute 
and coordinate the Work; and submitting schedules, logs, updates and reports. 

 
1.02 RELATED REQUIREMENTS 
 
 A. Document 00 72 00 - General Conditions of the Contract for Construction; Paragraph 3.10 

and Article 7. 
 
 B. Document 00 73 00:  Supplementary Conditions; Contract time and liquidated damages. 
 
 C. Section 01 31 00:  Project Management and Coordination. 
 
 D. Section 01 33 00:  Submittal Procedures. 
 
1.03 SCHEDULE DESCRIPTION 
 
 A. Schedule shall be based on and incorporate Contract Milestone and Completion Dates 

specified in the Contract Documents.  Schedule shall furnish or comply with the following 
requirements: 

 
 1. Time scaled cost loaded CPM type schedule. 
 

2. No activity on schedule shall have duration longer than 21 calendar days, with exception of 
fabrication and procurement activities, unless otherwise approved by the State.  Activity 
durations shall be total number of actual days required to perform that activity including 
consideration of weather impact on completion of that activity.  The schedule shall include all 
construction activities and related activities, on and off site.  All activities shall have “Earliest 
Start Date” and “Latest Start Date” and “Earliest Finish Date” and “Latest Finish Date”.  Specific 
activities shall be included, as indicated in this Section, and shall also include, but not be limited 
to Mobilization, Construction of Temporary Facilities and Start-Up and Testing Activities. 

 
3. Procurement of major equipment, through receipt and inspection at job site, identified as 

separate activity. 
 

4. State-furnished materials and equipment, if any, shall be identified as separate activities. 
 

5. Dependencies (or relationships) between activities. 
 

6. Processing/approval of submittals and shop drawings for major equipment.  Activities 
dependent on submittal acceptance and/or material delivery shall not be scheduled to start 
earlier than expected acceptance or delivery dates. 
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7. Total cost of performing each activity.  Cost shall be total of labor, material, equipment, including 
overhead and profit.  Sum of cost for activities shall equal total contract value. 
 

8. Responsibility code for each activity corresponding to subcontractor responsibility for 
performing the Work. 
 

9. Allow 30 calendar days for developing punch list(s), completion of punch list items, and final 
inspection of Work, or designated portion thereof, by the State.  No other activities shall be 
scheduled during this period. 
 

10. Interface with work of other contractors (or entities). 
 
11. Separate buildings and other independent project elements shall be individually identified in 

network. 
 
 B. Overall time of completion and time of completion for each milestone shown on the Schedule 

shall adhere to the specified Contract time, unless an earlier (advanced) time of completion is 
requested by Contractor, agreed to by the State, and formalized by Change Order. 

 
 C. Schedule shall be the basis for evaluating job progress, progress payments, and time extension 

requests.  Contractor shall develop Schedule and monitor actual progress as compared to 
Schedule. 

 
D. Contractor shall use Microsoft Project 2010, Primavera Suretrak, Primavera P6 Professional 

Project Management software, or equal. 
 

If Contractor chooses to use an equal to specified software, submit software data for approval and 
provide the State with licensed copy of latest revision of approved software registered to the State.  
Software shall be compatible with MS /Windows 7 operating system. 

 
1.04 SUBMITTALS 
 

A. Schedule for First 90 Days:  Within 10 calendar days after the Start Date stated in the Notice 
to Proceed, and prior to proceeding with any work on site, submit diskettes and 3 prints of 
detailed Schedule presenting orderly and realistic plan for completion of the Work for the first 
90 days, in conformance with requirements of this Section.  
 

1. Provide MS-Windows files by compact disks or flash drives containing Schedule files. 
 
2. The State will review submitted Schedule for conformance with requirements.   Within 
 7 calendar days after receipt, the State will accept Schedule or will return it with 
 comments.  If proposed Schedule is not accepted, Contractor shall revise Schedule to 
 incorporate comments and resubmit Schedule for acceptance within 7 calendar days 
 after receiving it. 
  
3. Acceptance of Schedule by State, failure of Schedule to include an element of work, or 

inaccuracy in Schedule will not relieve Contractor from responsibility for accomplishing 
Work in accordance with the Contract. 

 
 B. Procurement Log:  Submit 4 copies of a Procurement log, cross-referenced to Schedule, 
  including the following information for each type of material or equipment to be provided: 
 

1. Material or equipment description. 
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2. Technical specification reference. 
 
3. Duration in calendar days required for preparation and review of submittals. 
 
4. Duration in calendar days required for fabrication and delivery. 
 
5. Cross reference to activities which will be affected by delivery date of material or equipment 

item. 
 

6. Scheduled delivery dates. 
 
C. Official Progress Schedule:  Within 30 calendar days after the Start Date stated in the Notice to 

Proceed and prior to the first progress payment, submit diskettes and 3 prints of detailed 
Schedule presenting orderly and realistic plan from the start date to completion of the Work in 
conformance with requirements of this Section. 

 
1. Provide MS-Windows files by compact disks or flash drives containing Schedule files. 
  
2. The State will review submitted Schedule for conformance with requirements.  Within 14 

calendar days after receipt, the State will accept Schedule or will return it with comments.  If 
proposed Schedule is not accepted, Contractor shall revise Schedule to incorporate 
comments and resubmit Schedule for acceptance within 7 calendar days after receiving it.  
Accepted Schedule shall become the Official Progress Schedule. 

 
3. Acceptance of Schedule by State, failure of Schedule to include an element of work, or 

inaccuracy in Schedule will not relieve Contractor from responsibility for accomplishing Work 
in accordance with the Contract. 

 
 D. Updates, Reports, and Revisions:  Submit compact disks or flash drives and 3 copies of 

updates, reports, and revisions, as required under Articles 1.05, 1.06, and 1.07 of this Section. 
 
1.05 SCHEDULE UPDATES 
 
 A. Contractor shall submit to State an up-to-date status report of the Work, at uniform intervals, 

once each month, prior to progress payment.  Status report shall include: 
 

1. Contractor's estimated percentage complete for each activity not yet complete. 
 
2. Actual start/finish dates for activities as appropriate. 
 
3. Identification of processing errors, if any, on previous update reports. 
 
4. Revisions, if any, to assumed activity durations including revisions for weather impact for 

activities due to effect of previous update on schedule. 
 
5. Identification of activities which are affected by proposed Change Orders issued during update 

period.  (See Network Window, Article 1.06 B). 
 
6. Resolution of conflict between actual work progress and schedule logic.  When out of sequence 

activities develop in Schedule because of actual construction progress, Contractor shall submit 
revision to schedule logic to conform to current status and direction. 
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 B. The State will review updated information and meet with Contractor each month to determine 
status of the Work.  If agreement cannot be reached on any issue, the State’s determination will be 
used in processing of update by Contractor. 

 
 C. Contractor shall incorporate the State’s review comments and submit reports and number of 

copies as required under Article 1.04 of this Section. 
 
 D. Progress payments pursuant to Contract will be based on the update of the Schedule. 
 
 E. Partial payment for "mobilization" shall be made in percentages as follows (less retainage): 
 

Contract Amount Payment for 
Completed  Mobilization 

 
5 % 50% of amount bid for mobilization, or 5% of original Contract amount, 

whichever is lesser. 
10% 75% of amount bid for mobilization, or 7.5% of original Contract 

amount, whichever is lesser. 
20% 95% of amount bid for mobilization, or 9.5% of original Contract 

amount, whichever is lesser. 
50% 100% of amount bid for mobilization, or 10% of original Contract 

amount, whichever is lesser. 
 

Upon completion of all Work on the Project, payment of any amount bid for mobilization in excess 
of 10% of the original Contract amount will be paid. 

 
1.06 SCHEDULE REVISIONS 
 
 A. If sequence of construction differs significantly, as determined by the State, from Schedule, 

Contractor shall submit within 21 calendar days a revised Schedule to the State for review. 
 
 B. When proposed Change Order is issued which has potential to impact specified completion 

dates, a Network Window shall be prepared by Contractor to reflect impact of such changes.  After 
Network Window has been accepted and Contractor ordered to proceed with proposed Change 
Order, it shall be incorporated into Schedule.  No additional cost beyond that provided in the 
General Conditions will be allowed for incorporation of approved proposed Change Orders into 
Schedule. 

 
 C. Should Contractor, after acceptance of Schedule, intend to change their plan of construction, 

they shall submit their requested revisions to the State, along with written statement of revision, 
including description of logic for rescheduling the Work, methods of maintaining adherence to 
intermediate milestones and other specific dates and reasons for revisions.  If requested changes 
are acceptable to the State, they will be incorporated into Schedule in next reporting period. 

 
 D. Schedule revisions shall be submitted at least 7 calendar days prior to date of submission of 

update information; number of copies as specified in Article 1.04 of this Section. 
 
1.07 SCHEDULE REPORTS 
 
 A. Contractor shall submit the following reports for the Schedule, Schedule updates, Schedule 

revisions and recovery schedules: 
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1. Schedule Logic Report listing activities, their early/late and actual start and finish dates, 
duration, float and logic relationship of activities sorted by early start. 
 

2. Cost Report listing each activity and its associated cost, percentage of Work accomplished, 
earned value to date, previous payments and amount earned for update period. 
 

3. Bar chart showing status of activities. 
 

4. Narrative report with updated progress analysis, which shall include description of problem 
areas, current and anticipated delaying factors and their impact, explanation of corrective action 
taken and proposed revisions for recovery.  Narrative report on submitted Schedule shall outline 
Contractor’s overall plan, strategy, crew movement and utilization and other considerations in 
developing the Schedule. 
 

5. Network Plots presenting time scaled network diagram showing activities and their 
relationships. 

 
6. Cash Flow report calculated by early start, late start and indicating actual progress. 
 

 B. In addition to the above reports, the State may request, from month-to-month, any of the 
following reports: 

 
1. Total float from least to most. 
 
2. Activities by early start. 
 
3. Activities by late start. 
 
4. Activities grouped by subcontractors or selected trades. 
 
5. Activities with scheduled early start dates in a given time frame (i.e. 30 or 60 day outlook). 

 
 C. Contractor shall submit compact disks or flash drives and number of copies of Schedule 

reports as specified in Article 1.04 of this Section. 
 
1.08 TIME EXTENSIONS 
 
 A. Contractor shall submit network window for claimed time extension requests, showing impact 

of claimed delay on Schedule. 
 
 B. Float or Slack Time is the amount of time between earliest start date and late start date or 

between earliest finish date and latest finish date of activities of Schedule.  No time extensions or 
delay costs will be allowed for delays caused by the State, on paths or activities containing float 
time, providing such delay does not exceed float time in latest updated version of Schedule. 

 
 C. The State shall have no obligation to consider time extension request unless requirements of 

Contract Documents are complied with; the State shall not be responsible or liable to Contractor 
for constructive acceleration due to failure of the State to grant time extensions under the Contract 
Documents, should Contractor fail to comply with submission requirements and justification 
requirements of this Contract for time extension requests.  Contractor's failure to perform in 
accordance with Schedule shall not be excused because Contractor has submitted time extension 
requests, until and unless such requests are approved by the State. 
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1.09 SHORT INTERVAL SCHEDULE 
 

A. Short Interval Scheduling (SIS) shall be used throughout onsite construction activity. 
 

B. Interval shall be a 3 week projection and shall include week submitted and two weeks thereafter. 
 

C. It shall contain sufficient detail to evaluate daily milestones and manpower/equipment loading and 
shall identify/tie into monthly updated Schedule. 
 

D. Short Interval Schedule shall be submitted weekly. 
 

E. A weekly meeting will be scheduled by the State to review and discuss Short Interval Schedules. 
 
1.10 RECOVERY SCHEDULE 
 
 A. If Schedule falls 14 calendar days behind schedule on milestone dates or completion dates, 

Contractor shall prepare and submit Recovery Schedule, form and detail appropriate to the need, 
to explain and display how Contractor intends to reschedule those activities to regain compliance 
with Schedule during immediate subsequent pay period. 

 
 B. Recovery schedule, upon acceptance by the State, shall be incorporated into Schedule by 

Contractor. 
 
1.11 DAILY REPORTS 
 
 A. Contractor shall submit Daily Activity Report to the State for each workday, including weekends 

and holidays, when worked. 
 
 B. Contractor may use Contractor’s own report form, provided it contains same information 

included in standard form furnished by the State. 
 
1.12 PAYMENTS WITHHELD 
 
 A. Progress Payments may be withheld in whole or in part should Contractor fail to comply with 

requirements of this Section. 
 

B. Refer to Document 00 72 00, General Conditions of the Contract for Construction.  

 
END OF SECTION 
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SECTION 01 32 33 
 

CONSTRUCTION PHOTOGRAPHS 
 

PART I - GENERAL 
 
1.01 SECTION INCLUDES 
 
 A. Photography. 
 
 B. Digital Files. 
 
 C. Prints. 
 
 D. Submittals. 
 
1.02 RELATED SECTIONS 
 
 A. Document 00 72 00 - General Conditions of the Contract for Construction; Payment procedures. 
 
 B. Section 01 11 00:  Summary. 
 
 C. Section 01 33 00:  Submittal Procedures. 
 

D. Section 01 35 16:  Alteration Project Procedures. 
 

E. Section 01 35 54:  Hospital Project Procedures. 
 

F. Section 01 77 00 - Closeout Procedures:  Project record documents. 
 
1.03 PHOTOGRAPHY 
 
 A. Provide full-color digital photography of site and construction throughout progress of Work 

produced by commercial photographer or other experienced photographer acceptable to the State. 
 
 B. Provide non-aerial photographs from four cardinal views, minimum, at each specified event, for 

each building or construction activity area, until completion of Project.  Provide additional oblique 
angles of view and/or close-ups as required to properly communicate stage of construction process 
being recorded. 

 
 C. Provide factual presentation.  Prints and/or digital files shall not be manipulated in any manner 

except as to correct for exposure/contrast and/or sharpness shortcomings. 
 
 D. Provide images with optimal exposure, contrast, sharpness/resolution and maximum depth-of-field 

and minimum distortion. 
 
 E. Take photographs not more than three calendar days prior to each scheduled application for 

payment, and as required to record the following events: 
  1. Site clearing. 
  2. Grading/Building pads. 
  3. Excavations/Backfilling. 
  4. Underground utility/infrastructure connections. 
  4. Foundations. 
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  5. Structural framing. 
  6. Enclosure of buildings (all faces). 
  7. Interior progress (room-by-room; area-by-area for larger spaces). 
  8. Final completion. 
 

F. Provide digital photos and digital video of existing conditions.  Refer to Section 01 35 16 for 
additional requirements.  Contractor shall pay particular attention to any historic elements. 

 
1.04 DIGITAL FILES 
 

A. Digital capture shall be utilized. 
 

B. Digital files shall have date (month/day/year) and time imprinted/recorded by camera at time of 
exposure. 
 

 C. Submitted digital files shall be in JPEG or TIFF format. 
 
 D. Digital files shall be a minimum of 640x480 pixels. 
 
 
1.05 SUBMITTALS 
 

A. Upload digital files to Procore within 10 calendar days after exposing photographs of each event 
with transmittal letter as specified under Section 01 33 00. 

 
B. Maintain one set of digital files, identical to those submitted to the State, at the Project site. 

 
C. All digital files shall become the property of the State without restriction on their use. 

 
END OF SECTION 
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SECTION 01 33 00 
 

SUBMITTAL PROCEDURES 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. To ensure that specified products are furnished and installed in accordance with Drawings 
and Specifications, transmittal procedures have been established for submittals for review 
by the State. 

 
B. Make all following submittals in strict accord with provisions of this Section and with 

requirements of the General Conditions of the Contract for Construction. 
 

1. Progress Schedule and Reports; including the Schedule of Values. 
 

2. Product Certification. 
 

3. Shop Drawings. 
 

4. Descriptive Data/Material Lists. 
 

5. Samples. 
 

6. Substitutions.  

7. Construction Waste Estimate. 

8. Certification of Recycled Content. 
 

9. Photography 
 
10. Alteration Project Procedures 

 
1.02 RELATED REQUIREMENTS 
 

A. Document 00 72 00:  General Conditions of the Contract for Construction. 
 
B. Section 01 32 16:  Progress Schedules and Reports. 

C. Section 01 60 00:  Product Requirements. 

D. Section 01 74 19:  Construction Waste Management; submittal of Construction Waste 

Estimate. 

E. Section 01 74 20:  Recycled Content Certification. 

F. Section 01 77 00:  Closeout Procedures; Submittal of operating and maintenance 
manuals, record documents, guaranties/warranties, Construction Waste Management 
Report, State Agency Buy Recycled Campaign Procurement Summary, and other 
closeout documentation. 
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G. Test Reports:  Pertinent Specification Sections. 
 

H. Individual Submittals Required:  Pertinent Specification Sections. 
 
PART 2 - PRODUCTS 
 
2.01 PROGRESS SCHEDULE 
 

A. Prepare and submit Progress Schedule of operations as required by Section 01 32 16. 
 
B. Relate Progress Schedule to entire Project.  Indicate dates for submission of required 

submittals. 
 
C. Submit Schedule of Values with Progress Schedule.  Refer to General Conditions of the 

Contract for Construction, Paragraph 3.10, Contractor’s Progress Schedule, and to 
Section 01 32 16, Progress Schedules and Reports, for additional cost breakdown 
requirements. 

 
2.02 PRODUCT CERTIFICATIONS 
 

A. Where specifically indicated by pertinent Specification Sections, submit proper 
certification by recognized producer or association.  Certifications shall attest to product's 
compliance with requirements of Contract Documents. 

 
2.03 SHOP DRAWINGS 
 

A. Submittals shall consist of first generation electronic files in Portable Document Format 
(.pdf) on CD, DVD, or flash drive, name and location of project, name of Contractor, work 
order and contract numbers, and cross references to contract documents.  Number shop 
drawings consecutively.  Make drawings legible and complete in every respect.  Refer to 
General Conditions of the Contract for Construction, Paragraph 3.12. 

 
B. If Shop Drawings show variations from Contract requirements because of standard shop 

practice or other reason, make specific mention of such variations in letter of transmittal, 
as well as on drawings, in order that (if acceptable) suitable action may be taken for proper 
adjustment of Contract.  Unless specific changes have been noted and accepted, no 
deviations from Contract Documents will be permitted. 

 
C. Submittals will be delivered, reviewed and distributed electronically in .pdf file format. 

 
2.04 PRODUCT DATA/MATERIAL LISTS 
 

A. Submittals shall be first generation electronic files in Portable Document Format (.pdf) 
delivered electronically. 

 
B. Manufacturer's Standard Schematic Drawings: 

 
1. Modify drawings to delete information which is not applicable to Project. 
 
2. Supplement standard information to provide additional information applicable to 

Project. 
 

C. Manufacturer's catalog sheets, brochures, diagrams, schedules, performance charts, 
illustrations and other standard descriptive data: 
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1. All files shall consist of first generation searchable electronic .pdf files.  Each file shall 

be bookmarked with specific pertinent information flagged and noted.  Files will not 
be accepted for review if they contain scanned, "screen printed', or information that 
is not visually clear and searchable. 

 
2. Clearly mark each product to identify pertinent materials, products, or models. 
 
3. Show dimensions and clearances required. 
 
4. Show performance characteristics and capacities. 
 
5. Show wiring diagrams and controls. 
 
6. Include calculations when applicable. 
 
7. Remove pages for the .pdf file for products that do not pertain to this project. 

 
D. Material Safety Data Sheets (MSDS):  Include for materials which require manufacturer’s 

warnings and application instructions listed on MSDS provided by the product 
manufacturer. 

 
2.05 SAMPLES 
 

A. Physical examples to illustrate materials, equipment or workmanship, and to establish 
standards by which completed work is judged. 

 
B. Where size of samples is not specified, office samples should be of sufficient size and 

quantity to clearly illustrate: 
 

1. Functional characteristics of product or material, with integrally related parts and 
attachment devices. 

 
2. After review, samples may be used in construction of Project. 

 
C. Field Samples and Mockups: 

 
1. Erect at Project site at location acceptable to State, unless otherwise approved. 

 
2. Construct each sample or mockup complete, including work of all trades required in 

finished work. 
 
2.06 SUBSTITUTIONS 
 

A. State's Acceptance required: 
 

1. Contract is based on materials, equipment and methods described in Contract 
Documents. 

 
2. State will consider proposals for alternative materials, equipment and methods only 

when such proposals are accompanied by full and complete technical data and all 
other information required by State to evaluate proposed substitution. 
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3. Do not use alternative materials, equipment or methods unless such substitution has 
been specifically accepted for this work by the State. 

 
4. Refer to General Conditions of the Contract for Construction, Subparagraph 3.12.10, 

Substitutions and Approved Equals, and Section 01 60 00, Product Requirements. 
 

B. Coordination:  Acceptance of substitution shall not relieve Contractor from responsibility 
for compliance with all requirements of the Drawings and Specifications, and Contractor 
shall be responsible at Contractor’s own expense for changes in other parts of 
Contractor’s work or work of others, including, but not limited to redesign costs of the 
Project which may be caused by acceptance of substitution. 

 
C. Submit separate request for each product and support each request with: 

 1. Product identification. 
 2. Manufacturer’s literature. 
 3.  Samples, as applicable. 
 4. Comparison of proposed product with specified product. 
 5.  Name and address of similar projects on which product has been used, and date of 

 installation. 
 
D. Submit data relating to changes in construction schedule, if any. 
 
E. Substitute products shall not be ordered without written acceptance of the State. 
 
F. The State will determine acceptability of proposed substitutions (alternatives) and 

reserves the right to reject proposals due to insufficient information. 
 
2.07 CONSTRUCTION WASTE ESTIMATE 
 

A. Submit Construction Waste Estimate form within 10 calendar days after the Start Date 
stated in the Notice to Proceed. 

 
 B. Refer to Section 01 74 19, Article 1.04 and Appendix 01 74 19.1, Construction Waste 

Estimate. 
 
2.08 SUBMITTAL OF RECYCLED CONTENT CERTIFICATION 
 

A. Product submittals from one or more of the eleven product categories as outlined in 
Section 01 74 20, Recycled Content Certification, shall be accompanied by a completed 
Recycled Content Certification Worksheet, Appendix 01 74 20.1. 

 
B. An electronic copy of the form will be provided by the State at the Project start meeting, 

for Contractor's use.  
 

C. Refer to Document 00 72 00, General Conditions of the Contract for Construction, 
Paragraph 3.21, Certification by Contractor of Recycled Content, and to Section 01 77 00, 
Closeout Procedures, for submittal of the State Agency Buy Recycled Campaign (SABRC) 
Procurement Report. 

 
PART 3 - EXECUTION 
 
3.01 SUBMISSION REQUIREMENTS 
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A. Schedule submissions at least three weeks before dates reviewed submittals will be 

needed and within the time periods specified in 3.01C. The State will review submittals 
within 21 calendar days unless the State notifies the Contractor in writing that a review of 
a specific submittal will take longer.  Should the State review a submittal sooner, the 
Contractor shall not assume that a new timeline has been established. 

 
B. The Contractor is herein made aware that deferred approval submittals, including but not 

limited to submittals requiring design review by the State’s consultants and/or controlling 
agencies, such as the SFM will have longer review periods.  The Contractor shall contact 
these agencies at the onset of the start of construction to determine the length of time for 
review, back-checks, and approval and appropriately include this time in their Progress 
Schedule to avoid delays. 

 
C. Except as otherwise specified for substitutions in Document 00 72 00, General Conditions 

of the Contract for Construction, Clause 3.12.10.1, and for certain other items in this 
Section 01 33 00, make submissions within the following number of days after the Start 
Date of the Work. 

 
1. Items needed in initial stages of Work or requiring long lead-time for ordering – ie 

mechanical and electrical equipment, roofing/insulation materials:  14 calendar days. 
 

2. PG&E interface items for commitment drawing requirements:  14 calendar days. 
 
3. Deferred Approval submittals, for review and approval by SFM:  60 calendar days.  
 
4. Electrical, mechanical, and plumbing items, other than those covered by C.1. above:  

60 calendar days. 
 
5. All other items: 60 calendar days. 

 
D. Identification:  Identify submittals with names and location of Project, name of Contractor 

and work order and Contract numbers. 
 

1. Submittals shall be accompanied by letter of transmittal addressed to State, to parties 
as identified in State's letter of instruction to be issued to Contractor at start of Project. 

 
2. Each submittal shall be consecutively numbered and shall contain list of items 

submitted, properly identified as to drawing numbers, Specifications Section, or other 
identification. 

 
3. Submittals not adequately identified will be returned to Contractor for correction and 

resubmittal. 
 

E. State will review submittals for conformance with contract documents:  Acceptance of 
submittals by State covers only such conformance.  Effort will be made by State to 
discover errors, but responsibility for accuracy and correction and resubmittal shall be the 
Contractor's. 

 
F. Acceptance of submittals will be general and shall not relieve Contractor from 

responsibility for proper fitting and construction of Work, nor from furnishing materials and 
work required by Contract which may not be indicated on submittals. 
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G. No portion of work requiring submittals shall be commenced until submittal has been 
accepted by State.  All such portions of work shall be in accordance with accepted 
submittals. 

 
H. Submittals shall be submitted, reviewed, and distributed electronically in electronic format.  

The following list shall each be submitted separately in Portable Document Format (.pdf) 
of first generation direct program output unless noted otherwise. 

 
1. Progress Schedule, including Schedule of Values 

 
2. Certification 

 
3. Shop Drawings 

 
4. Product Data/Material Lists 

 
5. Samples:  As specifically indicated in pertinent Specification Section.  Submit product 
date electronically and physical samples to project site. 

 
6. Samples for Color/Pattern Selection.  One physical set of manufacturer's complete 

range for initial selection; and additional samples as requested of selected 
color/pattern for inclusion in final color schedule. 

 
7. Substitutions 

 
I. Submittals shall include: 

 
1. Date and revision dates. 

 
2. Project title and work order number. 
 
3. Names of Contractor, subcontractor and supplier or manufacturer. 
 
4. Identification of product or material. 
 
5. Relation to adjacent structure or material. 
 
6. Field dimensions, clearly identified as such. 
 
7. Specification Section number. 
 
8. Consecutive submittal number. 
 
9. Blank space for State's stamp. 
 
10. Contractor's stamp, initialed or signed, certifying to review of submittal, verification of 

field measurements and compliance with Contract Documents. 
 
 
 

END OF SECTION 



ALTERATION PROJECT PROCEDURES 
RESDMSTR:  9/19/2019 01 35 16 -1 DGS000000142452 

SECTION 01 35 16 
 

ALTERATION PROJ ECT PROCEDURES 
 
 
1.01 GENERAL 

A. Requirem ents  hereunder apply to  altera tion  work shown on  Drawings  and  specified  in 
Sections perta ining  to  cra fts  or trades  involved . 

1.02 ALTERATIONS 

A. Provide  labor, m ateria ls , equipm ent and  transporta tion  as  required  to  com ple te 
cons truction.  Alte ration  work shall be perform ed by applicable  crafts  or trades  involved. 

1.03 REMOVAL WORK 

A. Perform  rem oval work, including wrecking  and  cutting necessary to a lte ration work, 
changing  or e lim ina tion  of old  features , ins talla tion  of new work, or jo in ing  and keying of 
new work to exis ting work. Item s  rem oved tem porarily for convenience  of Contractor shall 
be  rem oved and rep laced  by Contractor, as  approved. 

1.04 ADJ ACENT SURFACES OR FEATURES 

A. Replace , pa tch  and finish  in kind, adjacent surfaces  or fea tures  displaced  or dis turbed  in 
perform ance  of a ltera tion  work.  Broken and cut units  sha ll be replaced  with whole  units . 

B. Except as  otherwise  shown or specified, join new work to exis ting work to m atch s im ilar 
exis ting  adjo ining  work.  Prepare exis ting  surfaces  to  receive  new work. 

C. Prior to  s ta rt of construction, in  the presence  of the State ’s  Representative, Contractor shall 
p rovide  dig ita l CD/DVD w/audio  and take d ig ita l photo  docum enta tion of exis ting 
conditions  (Refer to  Section  01 32 33 for additiona l requirem ents) and  survey build ings  and 
grounds  affected  by th is  Pro ject and subm it item ized  lis t o f defects , e .g . broken g lass , 
window screens , salvage  item s , paving , walks , e tc.  Contractor shall m ake  a  copy of the 
video tape or CD/DVD and dig ita l photos for Contractor’s  use and de liver the orig inal to  the 
Sta te  for use a t Pro ject close  out.  At com pletion  of Project, defects  not noted  on  tha t lis t or 
not verifiable  on the CD/DVD or dig ita l photos sha ll be corrected or rep laced by Contractor 
a t no cos t to  the State . 

1.05 SALVAGED ITEMS 

A. When specifica lly indica ted , sa lvable  item s  rem oved in a lte ration  work m ay be  reused; 
o therwise, new item s  sha ll be provided .  Rem oved item s  and m ateria ls  not of value  to  State  
and  not reused in the Work sha ll be d isposed of off prem ises  at Contractor' s  expense . 

1.06 LAYOUT OF WORK 

A. Es tablish exact layouts , locations , lines  and  eleva tions of work in rela tion  to exis ting work. 
Obtain  and verify m easurem ents  for new work in exis ting a reas . 

B. Refer a lso  to  Section 01 31 00, Pro ject Managem ent and  Coordina tion . 
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1.07 PROTECTION OF EXISTING WORK AND NEW WORK 

A. Provide pro tection  agains t weather and construction opera tions for exis ting  equipm ent, 
finishes , floors  and floor coverings, furniture , fixtures , hardware and o ther im provem ents  
in  and about a lte red a reas . 

1.08 SHORING, BRACING, UNDERPINNING 

A. Provide tem porary support for work as  required  by construction opera tions  and to ensure 
sa fe ty. 

1.09 INTERFERENCE 

A. In te rfe rence with or inconvenience  to  occupants  shall be  kept to  a  m inim um . The Hospita l 
is  to  rem ain functional 24 hours  a  day, 7 days  a  week, year-round.  See the contract 
docum ents  for coordina tion with the Hospita l for im plem entation of the  work and a llowable 
param eters  for shut downs , cu tovers  and  tem porary services . 

1.10 NOISE 

A. Noisy m otors , cutting, drilling, and fas tening  equipm ent sha ll be  opera ted without 
d is turbance to occupants  of the build ing or ad jacent build ings.  Coordina te  noisy activities  
with  the  Facility for planning  of patient care . 

1.11 DUST AND RUBBISH 

A. Prem ises  shall be  kept clean  and  in a  safe  condition .  Rubbish shall be rem oved as  it 
accum ulates . 

B. Tem porary dust-re tard ing  partitions  and  barricades  sha ll be  built a round work areas  as 
indicated  on the Drawings . 

1.12 INTERRUPTION OF SERVICES 

A. In te rruption  of e lectrical power for perform ance  of work m ay be perm itted only afte r 
consulta tion with  the  ons ite  S tate  Representa tive .  Tem porary e lectrica l power sha ll be 
provided  to  m eet requirem ents  of this  Article . Added cos t to  Contractor due  to  necess ity 
of com plying  with  th is  Article  sha ll be deem ed to have  been included in  lum p sum  bid 
am ount for Work of th is  Contract.  Refer to  requirem ents  in  Section  01 11 00 for 
in te rruption  of services . 

B. Contractor shall p rovide  h is  own tem porary cons truction lighting  and  power as  required  
in  a reas  where work is  be ing  perform ed, when norm al s ite  power is  d is rupted. 

1.13 ACCESS, DELIVERY, AND HAULING 

A. Materia ls  and equipm ent shall be de livered and  rubbish rem oved through passages 
des igna ted  by the  State .  Deliveries  of m ateria ls  and  equipm ent to  jobs ite  shall be  m ade 
with  a  Contractor' s  representa tive present.  

B. Keep corridors  and entrances , for use  of occupants , and reasonable  access  thereto , clear 
of building  m aterials , re fuse , and  the  like . 
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C. Refer to  Section 01 60 00 for transporta tion , handling, and s torage  requirem ents . 

1.14 CONSTRUCTION AREA 

A. Contractor' s  em ployees , equipm ent, and m ateria ls  shall be res tricted to  im m ediate  area  of 
cons truction. 

1.15 CONSTRUCTION OFFICES/STAGING/STORAGE SPACE 

A. Spaces  used by Contractor and  subcontractors  for m ateria ls  s torage , s taging and/or office  
space  within  build ing, sha ll be pro tected  and res tored before com ple tion  of Contract to  
prior exis ting or be tte r than  prior exis ting condition . 

B. Those seeking clearance to work at the Atascadero State Hospital (ASH) must take the following 
steps per that facilities’ internal procedure. 

 
1. Provide the State’s representative the following information: 

 
a. Last Name, First Name, Middle Initial 
b. Male, Female, or Non-Binary 
c. Personal Phone Number with Area Code 
d. Home Address, State, Zip Code 
e. Driver’s License or Passport Number and Expiration Date 
f. Emergency Contact Information 

i. Full Name 
ii. Relationship 
iii. Personal Phone Number with Area Code 
iv. Home Address, State, Zip Code 

g. Company They Are Representing, Supervisor’s Name, and Supervisor’s Telephone 
Number with Area Code 
 

2. A Representative at the ASH will use the above information to complete the Department of 
State Hospitals - Atascadero, Department of Police Services, Application for Badge (AT 
2380 DPS), and submit to that Department’s Employment Office. 
 

3. A Representative at the ASH will provide a Request for Live Scan Service (State of 
California, BCIA 8016 form) to those seeking clearance. This form must be completed, and 
provided to a Live Scan provider. 

 
4. Those seeking clearance must have fingerprints taken by a Live Scan Location approved 

by the California Department of Justice (DOJ). State and Federal Fees will apply, and vary 
by location.  

 
5. After findings are submitted to the ASH, a Representative at that facility will notify if access 

is approved or denied. 
 
6. If an individual is approved, it will need to be communicated to ASH the first date that 

individual is expected to be on site. An ASH Representative will facilitate an appointment for 
that individual to have their photo taken at the Employment Office, for their green badge.  

a. That individual’s security clearance will be continuously monitored by the DOJ for 
the duration of their participation in the project at ASH.  

 
END OF SECTION 

https://oag.ca.gov/fingerprints/locations
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SECTION 01 35 54 
 

HOSPITAL PROJECT PROCEDURES 
 
 
1.01 SPECIAL SECURITY 
 

A. General:  Contractor shall be aware that the construction site is on California State Hospital 
property.  In addition, State Hospital has patients which occupy housing in same general area as 
Contractor's work area. 

 
B. Cooperation:  Contractor shall cooperate with State Hospital authorities, observe and comply with 

all regulations presently in force on Hospital grounds, and shall not cause interference with 
operations of existing Hospital areas nor completed areas which have been occupied by State. 

 
C. Occupied Facilities:  State may begin occupancy of completed areas on day immediately following 

completion and the following restrictions apply to all occupied areas.  Occupied facilities are those 
facilities, existing or new, which have patient or employee occupants. 

 
1. Construction personnel will not be permitted into any occupied area without being escorted at 

all times by a State Representative. 
 
2. Personnel going into occupied areas must have both Contractor identification (reference 

Paragraph G.2) and valid California identification. 
 
3. Work conducted in occupied portions of Hospital must be carefully coordinated with State 

Hospital personnel 48 hours in advance to allow scheduling of escorts. 
 
4. Restrictions may be placed on quantity and type of tools and materials taken by construction 

workers into occupied areas.  Workers will be required to account for tools and materials taken 
into occupied areas every time workers with escorts depart for breaks, meals, or end of 
workday. 

 
5. Occupied areas operate on a round-the-clock basis, therefore, Contractor shall at all times 

conduct his/her operations so as not to interrupt or disrupt the functioning of Hospital staff or 
plant.  All work which will affect the operation of the Hospital must be scheduled 48 hours in 
advance and be accepted by State. 

 
D. Use of Property: 
 

1. Contractor shall confine Project operations to areas shown on Project Drawings.  State will 
coordinate use of property areas with Contractor to ascertain that Contractor's needs are 
fulfilled to fullest extent possible within project constraints and Hospital regulations. 

 
2. Contractor shall submit layout plan showing proposed location of offices, employee parking, 

material storage, shop facilities, and other major work areas to State for acceptance prior to 
site mobilization. 

 
3. Clear access for emergency vehicles shall be maintained at all times.  
 
4. Contractor access to site shall be as directed by State. 
 
5. No open burning or trash dumping will be allowed. 
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6. Contractor shall make site available to State's operations personnel and inspectors at all times.  
Contractor shall anticipate that State personnel will visit site on frequent, irregular basis to 
observe progress of work. 

 
7. Use of explosive powered tools and other explosives shall be by special arrangement with 

State. 
 
8. Tools, both worker and Contractor owned, shall be stored at close of working hours and located 

in a place of security provided by Contractor, as accepted and directed by State. 
 
9. Contractor shall report to State, immediately on discovery, of loss of tools, equipment, or 

materials stored or used on site.  State will not be responsible for losses due to theft or 
otherwise. 

 
10. Custodial control shall be maintained for volatiles, quick evaporating liquids, alcoholic base 

thinners, cutting instruments and tools, files, ropes and ladders.  Custodial regulations may 
require alteration as job progresses as directed by State. 

 
11. In order to maintain Hospital security, Contractor will be required keep construction access and 

items under custodial control; locked at all times.  Contractor shall provide construction access 
keys to the State as directed. 

 
E. Safety Precautions: 

 
1. Refer to Document 00 72 00, General Conditions of the Contract for Construction, Article 10. 
 
2. Open Trenches and Excavations:  After working hours, or when workmen are not present, 

provide secure safety barriers, such as properly sized cable, lumber, pipe railings or, where 
practical, temporary fencing, with warning lights, to prevent patients, staff and other pedestrians 
from falling into openings. 

 
3. Hazardous Materials:  Prevent access by patients to hazardous materials, such as pieces of 

pipe, conduit, reinforcing bars, wire, cords, rope, bricks, broken concrete or other material.  
Remove hazardous spilled liquid materials immediately. 

 
4. Oxygen and acetylene cylinders shall be protected by fastening to walls or rigid posts, with 

screw caps replaced at end of each day. 
 

F. Utilities:  Utilities shall not be interrupted except with approval of State.  Forty-eight hour written 
notice followed by State’s approval is required prior to interruptions.  Schedule interruptions so as 
to minimize duration and disruption to existing operation. 

 
G. Personnel Security: 
 

1. Prior to beginning work on site, Contractor will be required to submit to State a list of employees 
working on this Project.  Employees may be required to submit to fingerprinting.  Contractor will 
be responsible for ensuring that its employees read and comply with Hospital regulations. 

 
2. Contractor shall develop a construction company identification card for its employees assigned 

to the site.  I.D. card shall list Contractor's name and address, employee's name, date of issue 
and shall be signed by authorized Contractor’s representative, and individual employee.  I.D. 
card shall contain affixed minimum 1" x 1-1/2" full face photograph of employee.  Construction 
personnel will not be permitted access to site without this I.D. card. 
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3. No firearms, narcotics, drugs, intoxicants, or other restricted materials shall be allowed on site. 
 

H. Vehicle Security: 
 

1. Vehicles, equipment, and supplies entering State Hospital property may be given a cursory 
inspection by State personnel each time they enter or leave site.  Vehicles, equipment, and 
supplies may also be thoroughly searched when State staff determines this as a necessity. 

 
2. Parking area will be provided by State for general employee parking.  Cars parked in area may 

not be searched on a daily basis but will be subject to search as required by State. 
 
3. When Contractor schedules delivery of materials or equipment to site other than during 

Contractor’s normal working hours, Contractor shall alert State ahead of time so that 
arrangements can be made to provide entrance to site.  Contractor must have a representative 
present to receive deliveries.  

 
4. All persons shall remove ignition keys from their vehicles when they are out of vehicle.  

Unattended vehicles shall be locked at all times. 
 
5. Contractor's equipment shall be rendered temporarily inoperative when not in use, by locking 

and/or other means. 
 

I. State of Emergency: If State deems it necessary to declare a State of Emergency, work may be 
curtailed or terminated for duration of said emergency.  Requests for additional compensation for 
occurrences of State of Emergency will not be considered. 

 
J. Guard Agencies: Should Contractor elect to use a private security firm on construction site, 

security firm and its on-site personnel shall be subject to acceptance of State. 

 
END OF SECTION 
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SECTION 01 41 00 
QUALITY REQUIREMENTS 

PART 1 - GENERAL 
1.01  SECTION INCLUDES 
 A. Regulatory Requirements 
 
 B. Inspection and Field Quality Control 
 
 C. Field Samples. 
 
 D. Manufacturers’ Field Services and Reports. 
 
 E. Delegated Design Performance Requirements 
 
1.02 RELATED DOCUMENTS AND SECTIONS 
 A. Document 00 72 00: General Conditions of the Contract for Construction. 
 
 B. Section 01 33 00: Submittal Procedures; Submission of Manufacturers’ Instructions and 
  Certificates. 
 
 C. Section 01 45 29: Testing Laboratory Services. 
 
 D. Section 01 60 00: Product Requirements; Requirements for material and product quality. 
 
 E. Pertinent Specification Sections. 
 
1.03 REGULATORY REQUIREMENTS 
 A. Refer to Document 00 72 00, General Conditions of the Contract for Construction. 
 B. Refer to pertinent Specification Sections.  
1.04 INSPECTION AND FIELD QUALITY CONTROL 
 A. Refer to Document 00 72 00, General Conditions of the Contract for construction. 
 B. Refer to pertinent Specification Sections. 
1.05  FIELD SAMPLES 
 A. Not Used. 
 
1.06 MANUFACTURERS’ FIELD SERVICES AND REPORTS 
 A. Submit qualifications of manufacturer’s representative to the State 30 days in advance of 

required observations by manufacturer’s representative.  Manufacturer’s representative is 
subject to approval of the State. 

 
 B. Manufacturer’s representative shall report observations and site decisions or instructions given 

to applicators or installers that are supplemental or contrary to manufacturers’ written 
instructions. 

 
 C. Submit report in duplicate within 30 days of observation to the State Representative for review. 
 
1.07 DELEGATED DESIGN PERFORMANCE REQUIREMENTS 
 
 A. Qualifications 
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1. Engineer shall be a California licensed professional with current registration in the field and 

product requiring delegated design. 
  
2. A minimum of five years of experience is required by the engineer responsible for the 

design, calculations, documentation, and engineering of the specification section requiring 
delegated design. 

 
 B.  Submittals 
 

1. All delegated design shall be stamped and signed by the California registered engineer 
responsible for the design, preparation and engineering of the fabrication and/or 
construction of the product or element requiring delegated design. 

 
END OF SECTION 
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SECTION 01 45 29 
 

TESTING LABORATORY SERVICES 
 
 
PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The State will employ and pay for services of an independent testing laboratory to perform specified 
testing for CCR Title 24. 

 
 1. Contractor shall cooperate with laboratory to facilitate execution of its required services. 
 
 2. Employment of laboratory shall in no way relieve Contractor's obligations to perform 

work of the Contract. 
 

B. Contractor shall employ and pay for services for testing, adjusting, and balancing of systems 
specified under Section 01 86 19. 

 
1.02 RELATED REQUIREMENTS 
 

A. Document 00 72 00:  General Conditions of the Contract for Construction, Paragraph 3.13, Tests 
and Inspections:  Inspections and testing required by laws, ordinances, rules, regulations, orders 
or approvals of public authorities. 

 
B. Section 01 86 19:  Testing, Adjusting and Balancing Procedures. 
 
C. Individual Sections:  Certification of products, Qualifications of testing, organizations and specific 

services required. 
 

1.03 REQUIRED TESTS AND INSPECTIONS   
 

A. By the State, CCR Title 24 Tests and Inspections:  Except as noted otherwise, these tests and 
inspections shall be performed by State’s testing laboratory in conformance with State of California 
Code of Regulations (CCR), Title 24 as noted herein. 

 
1. Earthwork (Chapter 18, Title 24) 

a. Earth Fill compaction. 
b. Inspection of footing excavations. 
c. Placing of backfill. 

 
2. Concrete (Chapter 19, Title 24) 

a. Materials: 
(1) Portland Cement Tests. 
(2) Concrete Aggregates. 
(3) Reinforcing Bars. 
(4) Batch Plant Inspection. 
(5) Core tests, if necessary. 
(6) Admixtures. 
 

b. Concrete Quality: 
(1) Proportions of Concrete. 
(2) Strength Tests of Concrete. 
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c. Concrete Inspection: 

(1) Job Site Inspection. 
(2) Batch Plant or Weighmaster Inspection. 
(3) Curing. 
(4) Construction Joints. 

 
3. Masonry (Chapter 21, Title 24) 

a. Materials: 
(1) Masonry Units. 
(2) Portland Cement. 
(3) Mortar and Grout Aggregates. 

 
b. Masonry Quality: 

(1) Portland Cement. 
(2) Mortar and Grout. 
(3) Masonry Cores. 

 
c. Masonry Inspection: 

(1) Reinforced Masonry. 
 
4. Structural Steel (Chapter 22, Title 24) 

a. Materials: 
(1) Material Identification. 
(2) Structural Steel. 

 
b. Tests and Inspection of Structural Steel: 

(1) Tests of Structural and Cold Formed Steel. 
(2) Shop Fabrication Inspection. 
(3) Welding Inspection. 
(4) Welding of Reinforcing Bars. 

 
B. By the Contractor, Testing, Adjusting, and Balancing of Systems:  These services shall be provided 

by approved testing organization in conformance with requirements for services specified in 
individual sections pertaining to each system. 

 
1.04 CONTRACTOR'S RESPONSIBILITIES 
 

A. Cooperate with laboratory personnel, provide access to work and to manufacturer's operations. 
 

B. Provide to laboratory adequate quantities of representational samples of materials proposed to be 
used and which require testing. 

 
C. Provide to laboratory preliminary design mix proposed to be used for concrete, and other material 

mixes which require control by testing laboratory. 
 

D. Furnish copies of products test reports as required. 
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E. Furnish incidental labor and facilities: 
 
1. To provide access to work to be tested. 
 
2. To obtain and handle samples at Project site or at source of product to be tested. 
 
3. To facilitate inspections and tests. 
 
4. For storage and curing of test samples. 

 
F. Notify State's Inspector 48 hours in advance of operations to allow for laboratory assignment of 
 personnel and scheduling of tests.  When tests or inspections cannot be performed after such 

notice, reimburse the State for laboratory personnel and travel expenses incurred due to 
Contractor's negligence. 

 
G. When additional testing services are needed for Contractor's convenience, employ and pay for 

services of separate, equally qualified independent testing laboratory; or make arrangements with 
State's laboratory and pay for additional samples and tests required for Contractor's convenience. 

 
H. The State or its representative shall have the right to reject materials and workmanship which are 

defective or to require their correction.  Rejected workmanship shall be satisfactorily corrected and 
rejected materials shall be removed from the premises without charge to the State.  If Contractor 
does not correct such rejected work within a reasonable time, fixed by written notice, the State may 
correct same and charge the expense to Contractor. 

 
I. Should it be considered necessary or advisable by the State at any time before Acceptance of the 

Work to make examination of work already completed by removing or tearing out same, Contractor 
shall, on request, promptly furnish necessary facilities, labor and materials.  If such work is found 
to be defective in any respect due to fault of Contractor or subcontractor, shall defray all expenses 
of such examinations and of satisfactory reconstruction.  If, however, such work is found to meet 
requirements of the Contract, additional cost of labor and material necessarily involved in the 
examination and replacement will be allowed the Contractor. 

 
 

END OF SECTION 
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SECTION 01 45 33 
 

ASBESTOS & HAZARDOUS MATERIALS ABATEMENT OBSERVATION 
 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 
 A. The State will contract with an independent Asbestos, Lead, PCBs, & other Hazardous Materials 

removal observation service (Observation Service) to perform services as specified herein. 
 
1.02 RELATED SECTIONS 
 
 A. Division 02 41 19:  Selective Building Demolition and appendices for Asbestos Abatement. 
 
1.03 SUBMITTALS 
 
 A. Records:  Observation Service shall maintain a complete and legible file, in chronological order, 

containing a copy of each of the following:  Field Reports, Submittals, Notifications, Manifests, 
Certificates, Air Monitoring Results and Laboratory Reports. 

 
 B. Job Book:  Upon completion of Abatement Work, Observation Service shall deliver 3 copies of 

Job Book to State Inspector and others as agreed at pre-project meeting.  Job Book shall include 
records specified, project specifications, Abatement Work narrative covering activities performed, 
and Record Report(s). 

 
1.04 QUALITY ASSURANCE 
 
 A. Methods and Procedures:  Observation Service is required to: 
  

1. Review, and recommend to State for approval, proposed methods for establishing Contained 
Work Areas Decontamination Enclosure System and Differential Pressure System as well as 
equipment and personnel to be used.  Report the use of proprietary systems. 

  
2. Review, and recommend to State for approval, proposed methods and procedures for 

Abatement Work. 
  
3. Discuss, and report to State, potential problems arising from use of methods and procedures 

agreed to or not at pre-project meeting. 
  
4. At least 10 days prior to Site Starting Meeting, propose for approval by State, observation 

methods to be used and reports to be issued to State. 
 
1.05 COSTS 
 

A. The cost of the Observation Service will be the State’s responsibility.  The Contractor however, 
shall be responsible for any additional services of the Observation Service with respect to: 
 

1. Extended Contractor worker hours (overtime); 
 

2. Additional workdays and hours in excess of those allowed for work completion by the 
Contractor; 
 

3. Re-inspection and testing as the result of failed clearance inspections and testing’s 
(refer to sub-paragraph 7.3.3 of Section 00 73 00 of the Supplementary Conditions; (4) 
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failure to appear for scheduled abatement work and the Observation Service was 
present and not able to work (refer to sub-paragraph 7.3.4 of Section 00 73 00 of the 
Supplementary Conditions; 

 
4. 5. Responses to non- compliance with this specification and Section 02 41 19 or 

releases to the environment of any “Hazardous Materials” associated with the 
Contractor Work. 

 
B. The State has negotiated and will pay for Work identified in the Contract Document for a total of 

60 daytime eight (8) hour shifts and a total of 12 after hours (8) hour shifts (straight time) and a 
total of 12 overtime (8) hour shifts at one and one half (1-1/2) pay rate and 4 overtime (8) hour 
shifts at a double time pay rate. 

 
PART 2 - PRODUCTS 
 
 Not Used 
 
 
PART 3 - EXECUTION 
 
3.01 OBSERVATION 
 

A. Site-Starting Meeting and Inspection:  Observation Service shall: 
  

1. Visually inspect rooms, areas and cavities where Abatement Work is scheduled. 
 

a. Determine general acceptability of preparation criteria for Abatement Work to begin and 
determine areas requiring further pre-project preparation by State. 

  
b. Discuss potential problem(s); such as, details, safety procedures, work procedures or 

methods. 
  
c. Determine acceptable remedies for unacceptable areas and determine remedies for 

potential problems. 
  

2. Discuss and agree to proposed schedule for Asbestos Abatement Work. 
  

B. Observation Service shall verify that materials delivered to job site are those approved or specified 
for use on Work. 

 
 C. Observation Service shall visually observe the progress of Work, including but not necessarily 

limited to: 
  

1. Verifying Contained Work Area and Decontamination Enclosure System design and 
installation. 

  
2. Verifying abatement methods and procedures agreed upon in the pre-project meeting are 

being followed. 
  
3. Report to State and notify Contractor of unacceptable methods and procedures or 

unacceptable results of Contractor. 
  
4. Report to State if Contractor fails to correct unacceptable methods and procedures or 

unacceptable results. 
  



 ASBESTOS ABATEMENT OBSERVATION 
RESDMSTR:  02/03/2014 01 45 33 - 3 DGS000000142452 

5. Take air tests, core samples and bulk samples in accordance with other sections of this 
Specification. 

  
6. Conduct periodic reviews of isolation and protective barriers to determine if they are 

complying with general direction of Project Specifications. 
  
7. Report to State if Contractor varies from agreed upon schedule. 
  
8. Report to State if Contractor varies from agreed upon scope. 

 
D. Observation Service shall make final visual observation of entire Abatement Project and is 
required to: 
  

1. Compile list of items required to be revised or replaced. 
  
2. Deliver copy of list to Contractor, State, and others as appropriate. 
  
3. Verify proper revision or replacement of items on list. 

 
3.02 AIR MONITORING  
 
 A. Observation Service will perform the following air monitoring throughout Project to ensure Work 

is done in conformance with fiber concentration limits of local Air Pollution Control District 
Regulations.  Fiber counting conducted by PCM methods shall be performed as described in 
NIOSH Method 7400 or P&CAM 239.  Analysis by TEM methods shall be conducted as described 
in EPA Yamate Level II. 

 
1. Provide Area Monitoring (benchmarking) prior to isolation and plasticizing operations for 
 each Work Area. 
  
2. Provide Area Monitoring and establish fiber level and TWA during first possible exposure to 

airborne concentrations of asbestos at start of work.  Thereafter, provided same type of Work 
is being performed, provide Area Monitoring inside Work Area, within breathing zone of 
selected Contractor's employees (personnel monitoring) and at critical locations adjacent to 
Work Area, including differential pressure equipment's exhaust for the duration of the Work 
Shift.  At discretion of State, more frequent monitoring of Work Area may be required.  
Perform the following minimum sampling requirements: 

 
 Minimum No. 

Areas to be Sampled of Samples Volume 
 

 Per Work Area 3 per day 480 liters 
 Outside Work Area 3 per day 1200 - 2000 liters 
 Personnel  4 per day 480 liters 
 

3. Observation Service, upon receipt of clearance certification from Contractor, will take one 
 (1,200-2,800 liters) air sample "Clearance Test" upon completion of each Work Area. Except 
 where debris has been removed from a soil surface, samples shall be collected using 
 aggressive air sampling techniques.  For the purpose of this work, decontamination shall be 
 defined as an air sample PCM method or TEM analysis.  TEM analysis shall be performed 
 if two consecutive PCM tests fail to provide work area clearance. 

 
 Observation Service will Report area air monitoring results collected inside this work area to 
 Contractor and State Inspector prior to start of work on the following day. 
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B. State’s Observation Service is not for the protection of the Contractor’s workers.  Contractor shall 
be fully and solely responsible to take necessary precautions to protect workers and others against 
exposure.  The Contractor shall all take air and material sampling as required by Code and their 
Work Plan  

 
3.03 FIELD QUALITY CONTROL 
 
 A. During progress of Project, Observation Service shall: 
  

1. Make visual observations and compile daily written Field Reports described in this Section 
and deliver one copy to State Inspector on a daily basis and/or to Project Director as 
requested. 

  
2. Advise Contractor on the job as to unacceptable methods and procedures and unacceptable 

results when so observed or monitored by Observation Service. 
  
3. Ensure daily all workers meet training requirements; disallow entry for workers who do not 

meet or cannot prove qualifications. 
  
4. Ensure warning signs and warning barriers are in appropriate locations. 

 
 B. In connection with this Project, "unacceptable methods and procedures, and unacceptable 

results" shall mean methods and results other than the following: 
  

1. Those recommended by manufacturer of approved products and materials. 
  
2. Those required by pertinent regulations of governmental agencies having jurisdiction. 
  
3. Those required by these Specifications. 
  
4. Those agreed upon at pre-project meeting. 

 
 C. Observation Service is not empowered to perform the following: 
  

1. Act for, or in lieu of, representatives of governmental agencies having jurisdiction other than 
State. 

  
2. Give directions to Contractor, Subcontractor or Workers on the job beyond authority of 

Observation Service stated in these Specifications or agreed to at pre-project meeting. 
  
3. Revise any part or scope of Contract documents. 
  
4. Approve any change in methods agreed upon at pre-project meeting. 

 
 D. Failure of Observation Service to notice unacceptable methods and procedures or unacceptable 

results during progress of work will not absolve Contractor from responsibility to complete Work 
in accordance with specified requirements and agreed methods. 

 
 E. Prior to commencement of Work, Observation Service shall obtain copy of manifests, certificates 

and notifications from State’s Inspector and review and recommend for approval by State; 
including, but not limited to the following: 

  
1. Hazardous Waste Transport Manifest: 
  

a. Generator Copy. 



 ASBESTOS ABATEMENT OBSERVATION 
RESDMSTR:  02/03/2014 01 45 33 - 5 DGS000000142452 

b. TSDF Copy to Generator. 
c. Land Disposal Restriction Notice and Certificates. 
  

2. Notifications: 
 
 a. Air Pollution Control District. 
 b. NESHAPS (when required). 
 c. Regional District (when required). 

 
3.04 STOPPING THE WORK 
 
 A. If, at any time, State or Observation Service decides Work practices are violating Specifications, 

or State, Federal or local regulations to extent of potential endangerment of building users, 
workers, State employees or public, it will immediately notify Contractor (followed up in writing) 
that operations shall cease until corrective action is taken by Contractor.  Contractor shall take 
such corrective action before proceeding with Work.  Loss or damage due to Stop Work Order(s) 
shall be Contractor's responsibility.  A Stop Work Order, issued by State or Observation Service 
shall become effective immediately. 

 
3.05 RECORD REPORT 
 
 A. Obtain from State copies of Survey Edit Reports showing asbestos and other hazardous Materials 

conditions covered in Scope of Work, and document comments or changes to report, to provide 
for a Record Report of all abatement activities accomplished as part of this Work. 

 
 

END OF SECTION 
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 APPENDIX "A" 
  Section 01 45 33.1 
 DAILY JOB SIGN-IN/SIGN-OUT & VISITORS LOG 

 
DATE: ______________________  
 
PROJECT: 
_____________________________________________________________________________________ 
  
SITE: __________________________________________ 
W.O.: __________________________________________ 

  
ALL PERSONS ENTERING AND LEAVING WORK AREA SHALL SIGN IN AND OUT EVERY TIME. 
 
COPIES OF ALL LOGS ARE TO BE PLACED IN THE PROJECT FILE. 
 
 
PERSON'S NAME EMPLOYER NAME TIME 
(PRINT)  (PRINT) SIGNATURE IN  OUT 
 
 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 

WORK AREA: Space designated by signs, barriers, tapes, etc. as hazardous due to ongoing asbestos 
abatement activity. 
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 APPENDIX "B" 
 Section 01 45 33.2 

OBSERVER'S DAILY PROJECT LOG 
 
 
DATE: ________________________________ 
 
TIME WORK STARTED: __________________ TIME WORK  
ENDED: _______________________________ 
 
 CONTRACTOR'S 
PROJECT: ___________________________  SUPERINTENDENT: 
_____________________________________ 
  
SITE: 
_______________________________________________________________________________________ 
 
 
Required Record:  Daily comments on the progress of this project.  Describe in detail problems and action 
taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, 
extent of work being done, and any other occurrence which may affect the project.  This log may be utilized as 
a legal document. 
 
 
TIME COMMENTS 

 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________              _  

SIGNATURE: ____________________________ TITLE:    

NOTE:  On reverse side make a diagram, sketch or schematic (etc.) showing extent of work done.
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 APPENDIX "C" 
 Section 01 45 33.3 
 Page 1 of 3 
 OBSERVER'S DAILY SURVEY CHECKLIST 
 
 
DATE: _____________________________  TIME:
 __________________________________  
 
OBSERVER:
 _____________________________________________________________________________________  
 
OBSERVER FIRM NAME: 
_____________________________________________________________________________________ 
 
PROJECT: ____________________________________________________________________________  
 
SITE 
_____________________________________________________________________________________

_____________________________________________________________________________________ 
 

 
WORK AREA OBSERVATIONS YES NO COMMENTS 
 
 
1. Work Area isolated?  (note method)  _____  _____  

2. All openings to Work Area sealed?   ____  _____ 

3. Air movement system sealed off?   ____  _____ 

4. Negative pressure maintained in  Work Area?  
How? ________________________  _____   _____  

5. Warning signs at all entrances/exits? _____  _____ 

6. Entrance to Work Area securable? _____  _____ 

7. EPA and OSHA regulations posted on site?  __________________________________  

8. Number of workers in Area________________________________  

9. Evidence of medical exams for each worker? _____   _____  

PERSONAL PROTECTIVE EQUIPMENT 

1. NIOSH approved respirators?  

 Type? ____________________   _____  _____ 

2. Disposable coveralls? _____  _____ 

 3. Head covering? _____  _____ 

 4. Foot/shoe covering? _____  _____ 
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 APPENDIX "C" 
 Section 01 45 33.3 
 Page 2 of 3 
 
CHANGE ROOM YES NO COMMENTS 
 
 
1. Hangers/lockers/bins for street clothes? _____  _____ 

2. Lockbox for valuables? _____  _____ 

3. Airlock to shower? _____  _____ 

4. Sanitary conditions maintained? _____  _____ 

5. Airlock to inside change room? _____  _____ 

6. Disposal bin for protective equipment?  _____  _____ 

7. Airlock to Work Area? _____  _____ 

 

WORK PRACTICES 

1. Are wet methods employed? _____  _____ 

 2. EPA recommended wetting agent used? _____  _____ 

 3. Are HEPA filter vacuums used? _____  _____ 

4. Are light fixtures and other equipment 
 cleaned before removal from Work Area? _____  _____ 

5. Furniture and other stationary items in  
 Work Area covered and sealed? _____  _____ 

6. Are walls and floor covered and sealed? _____  _____ 

7. Are polyethylene film barriers disposed 
  of properly? _____  _____ 
 
8. Is waste bagged while wet? _____  _____ 

9. Are 6 mil bags used? _____  _____ 

10. Are bags properly labeled? _____  _____ 

11.Are bags placed in drums and sealed? _____  _____ 

12. Are workers wearing protective clothing 
 as required by CALOSHA and FEDOSHA? _____  _____ 
 
13. Are contaminated clothes, spills and 
 rags, etc. disposed of properly? _____  _____ 
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 APPENDIX "C" 
 Section 01 45 33.3 
 Page 3 of 3 
 
WORK PRACTICES (CONT.) YES NO COMMENTS 
 
 
14. Are respirators worn at all times? _____  _____ 

15. Eating, drinking, smoking or gum/tobacco 
 chewing in Work Area? _____  _____ 

16.Are workers using the shower? _____  _____ 

DISPOSAL 

1. Labels on shipping container(s)? _____  _____ 

2. Are bags of debris disposed of properly? _____  _____ 

3. Was debris shipped to a disposal site?  _____  _____ 

 If yes, amount? _________________  
 Manifest Number? _________________ 
 
 
INVESTIGATOR'S COMMENTS (Use reverse side of page if necessary) 
 
 
_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 

 
OBSERVER'S SIGNATURE: 
_____________________________________________________________________________________ 
  
NOTE: Should the Observer indicate no response to any of the questions above, he/she is contractually 

authorized to advise Contractor of the deficiency(ies) and immediately notify the State Construction 
Supervisor if the Contractor fails to comply. 
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 APPENDIX "D" 
 AIR SAMPLING DATA SHEET Section 01 45 33.4 
 
DATE: _____________________________ 
  
PROJECT NAME: _____________________________________________________________________________________________ 
 
ABATEMENT CONTRACTOR: _________________________________  SITE ____________________________________________  
 
SAMPLING FIRM: _____________________________ SAMPLES COLLECTED BY: ______________________________________  
(please print) 
 
 
Sample Sample Start End Average Start End Run Sample Lab 
Number Location Flow Rate Flow Rate Flow Rate Time Time Time Volume Result 
 (LPM) (LPM) (LPM) (MINS) (LITRES) 
 

____________________________________________________________________________________________________________
____________________________________________________________________________________________________________
____________________________________________________________________________________________________________
____________________________________________________________________________________________________________
____________________________________________________________________________________________________________
____________________________________________________________________________________________________________
____________________________________________________________________________________________________________
____________________________________________________________________________________________________________
____________________________________________________________________________________________________________
____________________________________________________________________________________________________________ 
 
SIGNATURE:  ________________________________________ TITLE: _________________________________________________  
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SECTION 01 51 00 
 

TEMPORARY FACILITIES AND CONTROLS 
 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 
 A. Furnish and install temporary facilities as hereunder specified, plus other unspecified temporary 

facilities, including labor, materials, services, utilities, and equipment, as may be required for 
proper performance of Work, except as otherwise provided.  Temporary facilities shall be 
approved by the State and other authorities having legal jurisdiction.  Locate facilities where and 
as directed, and maintain in safe and sanitary condition at all times until completion of Work. 

 
1.02 RELATED REQUIREMENTS 
 
 A. Document 00 72 00:  General Conditions of the Contract for Construction. 
 
 B. Section 01 31 00:  Project Management and Coordination 
 

C. Section 01 74 19:  Construction Waste Management. 
 
 E. Section 01 74 23:  Cleaning 
 
 F. Section 01 77 00:  Closeout Procedures. 
 
1.03 FIELD OFFICE 
 
 A. Field Office for State:  Not required.  
 
 B. Contractor’s Field Office:  Contractor may provide field office facilities for Contractor’s use as 

desired.  Contractor’s field office shall be neat and substantial and all expenses therefor shall be 
paid by Contractor.  See the contract drawings for the designated trailer and staging area. 

 
 C. Telephone Service:  The State will provide and pay for telephone service for its own use. 
 
 D. Telephone service required by Contractor shall be provided and paid for by Contractor, if, and as 

needed in performance of Work. 
 
1.04 CONSTRUCTION EQUIPMENT 
 
 A. Erect, equip, operate, and maintain construction equipment in strict accordance with applicable 

statutes, laws, ordinances, rules, and regulations of authorities having jurisdiction. 
 
 B. Provide and maintain scaffolding, staging, runways, and similar equipment, as needed. 
 
 
1.05 SAFETY PRECAUTIONS 
 
 A. Provide and maintain barricades, fencing, shoring, pedestrian walkways, including attached lights, 

other lights, and other safety precautions to properly guard against personal injury and property 
damage as prescribed by authority having jurisdiction.  (See also General Conditions, Article 10.). 
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 B. Wood fences, barricades, walkways, and similar items shall be painted 2 coats; color as directed 
by the State. 

 
 C. Attention is directed to Safety Orders issued by State of California, Division of Industrial Safety.  

Contractor shall obtain copies of Safety Orders applicable to type of work to be performed, and 
shall be governed by requirements thereof in construction operations. 

 
 D. Fully inform each subcontractor and material supplier as to requirements of applicable Safety 

Orders.  (See General Conditions, Article 10.). 
 
1.06 ROADS AND ACCESSWAYS 
 
 A. Entrance to Work Site:  Contractor and Contractor’s employees and subcontractors shall use 

certain access roads or entrance ways as indicated on Plans or as directed by State. 
 
 B. Maintain these roads in satisfactory condition during Contract time, and repair damages 

attributable to Work of this Project at intervals as needed.  At completion of Contract, roads and 
entrance ways shall be left in condition at least equal to that existing at start of Contract, except 
as may be otherwise required by Contract documents. 

 
1.07 USE OF STATE PROPERTY 
 
 A. On Site Storage and Work Areas:  The State will allocate available on site storage and work areas 

to Contractor, subject to change as may be necessary by job progress, such as site development 
or other intervening work. 

 
 B. State Property:  Except as otherwise shown or specified, Work operations shall be confined to 

State property and shall not encroach on areas other than those designated or approved for such 
use by State.  (See General Conditions, Paragraph 3.14.). 

 
 C. Ascertain, observe, and comply with rules and regulations in effect at occupied State facilities, 

including, but not restricted to, parking and traffic regulations, security restrictions, hours of 
allowable ingress and egress as to main arteries, occupied buildings, and the like. 

 
 D. Protection of Existing Utilities:  Protect from damage, existing utility lines not specified to be altered 

by Work of this Contract; any such features damaged shall be repaired or replaced to condition 
equal to that existing prior to commencing work of this Contract. (See also General Conditions, 
Paragraphs 3.1 and 10.1). 

 
1.08 SIGNS 
 
 A. Signs or Advertising:  Not permitted, except that Contractor’s name may be placed on field office. 
 
1.09 CLEAN UP OF WORK AND DISPOSAL OF TRASH 
 
 A. Attention of Contractor is directed to General Conditions, Paragraph 3.16, and Specification 

Sections 01 74 23 and 01 77 00.  Keep work and storage areas clean and free of rubbish and 
perform protective and cleanup work within one day of being so notified by State. 

 
 B. Dispose of trash resulting from work, off State property, as it accumulates.  Pay fees required for 

use of public dumps.  Burning on State property is prohibited. 
 
1.10 SANITARY FACILITIES 
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 A. Toilet Facilities:  Provide sufficient suitably enclosed chemical toilets, conforming to ANSI Z4.3., 
with urinal for workers. 

 
 
 B. Washing Facilities:  Provide properly mounted and adequate wash sinks connected to water 

supply.  Locate sinks where directed by State. 
 
 C. Drinking Water Facilities:  Provide clean, sanitary and adequate drinking water. 
 
1.11 TEMPORARY WATER 
 
 A. Make arrangements for water required for construction purposes; furnish and install temporary 

piping or hose to carry water to every part of construction. 
 
 B. Water is available from existing sources at site and will be free of charge for construction 

operations. 
 
1.12 TEMPORARY ELECTRICAL FACILITIES 
 
 A. Provide such temporary electrical facilities as are necessary to supply temporary lighting for work 

operations and temporary power for portable power driven tools and other Contractor equipment. 
 
 B. Temporary power at 120V is available from existing sources at site and will be free of charge for 

construction operations. 
 
1.13 TEMPORARY HEAT 
 
 A. Provide and pay all costs for temporary heat, including equipment, fuel, and operators which may 

be required during Contract time to provide adequate temperatures for storage, application, and 
drying of installed materials. 

 
 B. Provide temporary closures for windows and doors, and temporary general building ventilation, 

for proper storage and drying of materials and safe working conditions. 
 
1.14 SECURITY 
 
 A. Contractor is responsible for security of work areas and laydown areas outside of the secure 

fencing of the hospital during entire time of Contract.  Make good all damages to work and loss of 
materials due to vandalism or theft, within this responsibility. 

 
 
 

END OF SECTION  



 PRODUCT REQUIREMENTS 
RESDMSTR: 02/03/2014 01 60 00 - 1 DGS000000142452 

SECTION 01 60 00 
 

PRODUCT REQUIREMENTS 
 
PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
 A. This Section describes basic requirements governing products including: 
  

1.  Workmanship. 
  
2.  Manufacturers' instructions. 
  
3.  Transportation and handling. 
  
4.  Storage and protection. 
  
5.  Substitutions  

 
1.02 RELATED REQUIREMENTS 
 
 A. Document 00 72 00:  General Conditions of the Contract for Construction. 
 
 B. Section 01 33 00:  Submittal Procedures. 
 
 C. Section 01 77 00 - Closeout Procedures: Operation and maintenance data; warranties and bonds. 
 
1.03 PRODUCTS 
 
 A. Products include material, equipment, and systems. 
 
 B. Comply with specifications and referenced standards as minimum requirements. 
 
 C. Components required to be supplied in quantity within a Specification Section shall be the same 

and shall be interchangeable. 
 
 D. Reference to materials or methods of construction by name and catalog number is done to 

establish standards of quality, design, utility, suitability, and cost, and shall not be construed as 
limiting competition. 

 
 E. Where the words "or equal" are used following trade names, patented products, or proprietary 

products or methods, they shall be deemed to read "or equal in quality, design, utility and 
suitability"; as solely determined by the State.  Where such trade names, products, or methods 
are without the use of the words "or equal", they shall be deemed to be followed by the words "or 
equal in quality, design, utility and suitability" as solely determined by the State. 

 
 F. Materials and methods of equal standards will be accepted for use if first deemed equal and 

approved by the State. 
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1.04 QUALITY ASSURANCE 
 
 A. Comply with industry standards except when more restrictive tolerances or requirements indicate 

more rigid standards or greater quality. 
 
 B. Perform work by persons qualified to produce specified quality. 
 
 C. Secure products in place with positive anchorage devices designed and sized to withstand 

stresses, vibration, and racking. 
 
1.05 MANUFACTURERS' INSTRUCTIONS 
 
 A. When work is specified to comply with manufacturers' instructions, submit copies as specified in 

Section 01 33 00, distribute copies to persons involved, and maintain one set in field office. 
 
 B. Perform work in accordance with details of instructions and specified requirements.  Should 

conflict exist between Specifications and instructions, consult with Project Director. 
 
1.06 TRANSPORTATION AND HANDLING 
 
 A. Transport products by methods to avoid product damage, deliver in undamaged condition in 

manufacturer's unopened containers or packaging. 
 
 B. Provide equipment and personnel to handle products by methods to prevent soiling or damage. 
 
 C. Promptly inspect shipments to ensure that products comply with requirements, quantities are 

correct, and products are undamaged. 
 
1.07 STORAGE AND PROTECTION 
 
 A. Store products in accordance with manufacturer's instructions, with seals and labels intact and 

legible.  Store sensitive products in weathertight enclosures; maintain within temperature and 
humidity ranges required by manufacturer's instructions. 

 
 B. For exterior storage of fabricated products, place on sloped supports above ground.  Cover 

products subject to deterioration with impervious sheet covering, provide ventilation to avoid 
condensation. 

 
 C. Store loose granular materials on solid surfaces in well-drained area; prevent mixing with foreign 

matter. 
 
 D. Arrange storage to provide access for inspection.  Periodically inspect to assure products are 

undamaged and maintained under required conditions. 
 
 E. After installation, provide coverings to protect products from damage from traffic and construction 

operations, remove when no longer needed. 
 
1.08 SUBSTITUTIONS (ALTERNATIVES) 
 
 A. Refer to Document 00 72 00, General Conditions of the Contract for Construction, Subparagraph 

3.12.10, and Section 01 33 00, Submittal Procedures. 
 

END OF SECTION 
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SECTION 01 73 29 
 

CUTTING AND PATCHING 
 
PART 1 - GENERAL 
 
1.01  WORK INCLUDED 
 
 A. General requirements for cutting, fitting and patching of the work to: 
 
 1. Make the several parts fit properly. 
 
 2. Uncover work to provide for installation, inspection, or both, of ill-timed work. 
 
 3. Remove and replace work not conforming to requirements of the Contract Documents. 
 
 4. Remove and replace defective work. 
 
 5. Reworking and patching to match existing surfaces at removed or demolished items. 
 
1.02 RELATED REQUIREMENTS 
 
 A. Document 00 72 00:  General Conditions of the Contract for Construction; Paragraph 3.15, Cutting 

and Patching. 
 
1.03 QUALITY ASSURANCE 
 
 A. Patching shall achieve security, strength, and weather protection, and shall preserve continuity of 

existing fire ratings. 
 
 B. Patching shall successfully duplicate undisturbed adjacent finishes, colors, textures, and profiles.  

Where there is dispute as to whether duplication is successful or has been achieved to a 
reasonable degree, the State's judgment shall be final. 

 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 
 A. For replacement of work removed, use only materials which comply with pertinent Sections of 

these Specifications. 
 
2.02 PAYMENT FOR COSTS 
 
 A. Perform cutting and patching required to comply with the Contract Documents at no additional 

cost to the State. 
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PART 3 - EXECUTION 
 
3.01 INSPECTION 
 
 A. Inspect existing conditions, including elements subject to movement or damage during cutting, 

excavating, backfilling, and patching. 
 
 B. After uncovering the work, inspect conditions affecting installation of new work. 
 
3.02 INSTALLATION 
 
 A. Perform cutting and patching in a manner to prevent damage to other work and to provide proper 

surfaces for the installation of materials, equipment, and repairs. 
 
 B. Do not cut nor alter structural members without prior approval of the State. 
 
 C. Adjust and fit products to provide a neat installation. 
 
 D. Finish or refinish, as required, cut and patched surfaces to match adjacent finishes.  Paint over 

complete surface plane, unless otherwise indicated.  Over patched wall or ceiling surfaces, paint 
to nearest cut-off line for entire surface, such as intersection with adjacent wall or ceiling, beam, 
pilasters, or to nearest opening frame, unless otherwise indicated.  Painted surfaces shall not 
present a spotty, touched-up appearance. 

 
 

END OF SECTION 
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SECTION 01 74 19 
 

CONSTRUCTION WASTE MANAGEMENT 
 

 
PART 1 – GENERAL 
 
1.01 WORK INCLUDED 
 

A. Waste Management Objective for the Project: 
 

1. The State has established that this Project shall minimize the generation of construction and 
demolition waste at the site.  Factors that contribute to waste, such as over-packaging, 
improper storage, ordering error, poor planning, breakage, mishandling, and contamination 
shall be minimized. 

 
2. Of the inevitable waste that is generated, as many of the waste materials as economically 

feasible shall be reused or recycled.  Waste disposal in landfills shall be minimized. 
 

B. Diversion from Landfill:  Waste categories appropriate for diversion from landfill shall include, but 
not be limited to, the following: 
 
1. Land clearing debris 
2. Soil 
3. Wood:  Clean dimensional wood, palette wood 
4. Sheet Wood:  Plywood, OSB and particle board 
5. Concrete 
6. Bricks 
7. Concrete Masonry Units (CMU) 
8. Asphalt Concrete 
9. Paper 

a. Bond 
b. Newsprint 
c. Cardboard and paper packaging materials 

10. Cement Fiber Products:  Shingles, panels, and siding 
11. Metals 

a. Ferrous 
b. Non-ferrous 

12. Paint 
13. Rigid Foam 
14. Glass 
15. Plastics 
16. Carpet and pad 
17. Beverage containers 
18. Insulation 
19. Gypsum Board 
20. Porcelain Plumbing Fixtures 
21. Fluorescent Light Tubes (per Department of Toxic Substances Control regulations) 
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1.02 RELATED REQUIREMENTS 
 

A. Appendix 01 74 19.1:  Construction Waste Estimate. 
 
B. Appendix 01 74 19.2:  Waste Management Report. 

 
C. Section 01 33 00:  Submittal Procedures. 

 
D. Section 01 74 23:  Cleaning. 

 
E. Section 01 77 00:  Closeout Procedures. 

 
1.03 REFERENCES 
 

A. The California Department of Resources Recycling and Recovery (CalRecycle); Telephone (916) 
341-6300; https://www.calrecycle.ca.gov/ConDemo. 

 
B. Local Integrated Waste Management Programs and Re-Use Programs in the Project area. 

 
C. The Department of Toxic Substances Control (DTSC) 

 
1.04 CONSTRUCTION WASTE ESTIMATE 
 

A. Within 10 calendar days after Start Date of the Work, or prior to any waste removal, whichever 
occurs sooner, the Contractor shall submit to the State a Construction Waste Estimate, using the 
Construction Waste Estimate form included as Appendix 01 74 19.1; containing the following 
information: 

 
1. Estimate of total job site wastes to be generated, including material types and quantities. 
2. Estimate of percentages of waste categories to landfill, to be reused, and to be recycled. 

  
B. The State will provide an electronic copy of Appendix 01 74 19.1 for Contractor's use. 
 
C. Submit Construction Waste Estimate under provisions of Section 01 33 00. 

 
1.05 WASTE MANAGEMENT 
 

A. Manager:  Contractor shall designate on-site party (or parties) responsible for instructing workers 
and subcontractors, and overseeing and documenting results of Waste Management for the 
Project. 

 
B. Distribution:  Contractor shall distribute copies of the Construction Waste Estimate and Waste 

Management Report forms to the Job Site Foreman, each Subcontractor, and the State’s 
Representative. 

 
C. Meetings:  Contractor shall conduct Waste Management meetings with subcontractors who 

generate construction waste.  Contractor shall present current status of the Waste Management 
Report at regular job-site meetings. 

 
D. Materials Handling Procedures:  Provide means by which waste materials will be protected from 

contamination, and means to be employed in reuse or recycling of waste material consistent with 
requirements for acceptance by receiving facilities. 
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1. Separation Facilities:  Contractor shall lay out and label a specific area to facilitate 

separation of materials for reuse and recycling.  Recycling and waste bin areas shall be 
kept neat and clean and clearly marked in order to avoid contamination of materials. 
 

2. Hazardous Wastes:  Hazardous wastes shall be separated, stored, and disposed of 
according to local regulations, and in accordance with specifications for such work as may 
be included in this Project. 

 
3. Instruction:  Contractor shall provide on-site instruction of appropriate separation, handling, 

and recycling, salvage, reuse, and return methods to be used by all parties at appropriate 
stages of the Project. 

 
1.06 WASTE MANAGEMENT REPORT 
 

A. Upon completion of Work, including final cleanup, provide a final Waste Management Report 
containing the information required on Appendix 01 74 19.2, Waste Management Report forms. 
 
1. The total quantity of each waste material generated; and the date(s) removed from the job-

site. 
 
2. The percent of the total quantity generated of each material sent to landfill, the identity of the 

landfill (receiving facility), handling costs, transport costs, tipping fees paid at the landfill, and 
total landfill costs.  Attach copies of manifests, weight tickets, receipts, and invoices. 

 
3. For each material reused or recycled from the Project, include the percent of the total quantity 

generated, the identity of the receiving facility, the total costs of handling and transportation, 
and income.  Attach manifests, weight tickets, receipts, and/or invoices. 

 
4. Contractor shall edit and use forms included in Appendix 01 74 19.2, Waste Management 

Report, or use them as a basis for Contractor’s forms. 
 
5. The State will provide electronic copies of Appendix 01 74 19.2 for Contractors' use. 

 
 B. Submit Waste Management Report under provisions of Section 01 77 00. 
 

END OF SECTION 



Waste Material  (Edit to Suit) Unit Estimated Quantity Percent to Percent  Percent 
Generated Landfill Reused Recycled

Land Clearing Debris CY
Soil CY
Wood CY
Sheet Wood CY
Concrete CY
Bricks CY
Concrete Masonry Units CY
Asphalt Concrete CY
Paper CY
Cement Fiber Products CY
Metal (ferrous) TON
Metals (non-ferrous) LBS
Paint GAL
Rigid Foam CF
Glass CF
Plastics CF
Carpet and Pad SY
Beverage Containers LBS
Insulation CF
Gypsum Board CF
Porcelain Plumbing Fixtures EA
Fluorescent Light Tubes EA

                                         CONSTRUCTION WASTE ESTIMATE               Date:  ________

RESDMSTR:  07/03/2019
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Waste Material  (Edit to Suit) Unit Date Removed Total Quantity Percent to Percent Percent
Generated Landfill Reused Recycled

Land Clearing Debris CY
Soil CY
Wood CY
Sheet Wood CY
Concrete CY
Bricks CY
Concrete Masonry Units CY
Asphalt Concrete CY
Paper CY
Cement Fiber Products CY
Metal (ferrous) TON
Metals (non-ferrous) LBS
Paint GAL
Rigid Foam CF
Glass CF
Plastics CF
Carpet and Pad SY
Beverage Containers LBS
Insulation CF
Gypsum Board CF
Porcelain Plumbing Fixtures EA
Fluorescent Light Tubes EA

QUANTITIES
WASTE MANAGEMENT REPORT

RESDMSTR: 07/03/2019
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Waste Material  (Edit to Suit) Unit Receiving Facility
Handling Transport Fee Cost Income Cost Income

Land Clearing Debris CY
Soil CY
Wood CY
Sheet Wood CY
Concrete CY
Bricks CY
Concrete Masonry Units CY
Asphalt Concrete CY
Paper CY
Cement Fiber Products CY
Metal (ferrous) TON
Metals (non-ferrous) LBS
Paint GAL
Rigid Foam CF
Glass CF
Plastics CF
Carpet and Pad SY
Beverage Containers LBS
Insulation CF
Gypsum Board CF
Porcelain Plumbing Fixtures EA
Fluorescent Light Tubes EA

TOTALS:

Landfill Cost Reused Recycled

WASTE MANAGEMENT REPORT
COST / INCOME

RESDMSTR:  07/03/2019
WASTE MANAGEMENT REPORT
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SECTION 01 74 20 
 

RECYCLED CONTENT CERTIFICATION 
 

PART 1 – GENERAL 
 
1.01 WORK INCLUDED 
 

A. Recycled Content Reporting for the Project: 
 

1. The State has established that all Projects shall document and report the percentage of 
recycled content in materials, products, equipment and furnishings actually installed and 
provided for this Project. 

2. The State Agency Buy Recycled Campaign (SABRC) is a joint effort between the 
Department of General Services and the California Department of Resources Recycling and 
Recovery (CalRecycle) to implement State law.  Public Contract Code (PCC) sections 
12200–12320 require State agencies to purchase recycled-content products (RCP) instead 
of non-recycled-content products (non-RCP) in eleven (11) product categories, to ensure 
that a minimum percentage of purchases in those categories have recycled content, and 
report these purchases annually to CalRecycle.  The certification and reporting will be 
utilized to comply with those requirements. 

3. All products that can be classified as being in one of the eleven (11) categories must be 
included in the reporting, whether the product is a RCP or non-RCP. Only products that can 
be classified in one of the categories shall be reported. 

 
B. Recycled Content Categories: Categories identified for purchasing and reporting of products: 

 
1. Paper products. 
2. Printing and writing papers. 
3. Mulch, compost, and cocompost products. 
4. Glass products. 
5. Lubricating oils. 
6. Plastic products. 
7. Paint. 
8. Antifreeze. 
9. Tires. 
10. Tire-derived products. 
11. Metal. 

  
1.02 RELATED REQUIREMENTS 
 

A. Section 00 72 00: General Conditions of the Contract for Construction 
 

B. Section 01 33 00:  Submittal Procedures. 
 

C. Section 01 77 00:  Closeout Procedures. 
 
1.03 REFERENCES 

 
A. CalRecycle: 

1. State Agency Buy Recycled Campaign: CalRecycle Publications Catalog Search. Access 
this website for information on the Buy Recycled Campaign. 

2. Construction and Demolition Debris Recycling. Access this website for information on the 
Construction Waste/Demolition. 

https://www2.calrecycle.ca.gov/Publications/
https://www.calrecycle.ca.gov/condemo
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1.04 DEFINITIONS 
 

A. Recycled Content Product (RCP):  All materials, goods, and supplies that are from one of the 
eleven (11) Product Categories that contains the minimum percentages of secondary and 
postconsumer materials stipulated in the Recycled Content Certification Worksheet footnotes. 

  
B. Non-Recycled Content Product (non-RCP): All materials, goods, and supplies that are from one 

of the eleven (11) Product Categories having no recycled content or less than the minimum 
percentages of secondary and postconsumer materials stipulated in the Recycled Content 
Certification Worksheet footnotes. 

 
1.05 RECYCLED PRODUCT CERTIFICATION 
 

A. With each product submittal from one of the eleven (11) Product Categories, submit a Recycled 
Content Certification Worksheet, Appendix 01 74 20.1, containing the following information: 

 
1. Product Description, with applicable specification section of product. 
2. Estimated material dollar value including any taxes and delivery cost. 
3. Designate the Product Category for each product listed.  
4. Estimate of percentage of material content.  
5. Designate whether or not product is a Recycled Content Product.  
6. Attach a copy of the manufacturer’s or vendor’s data sheet showing recycled content 

percentages if product is reported as a Recycled Content Product. 
  

B. An example of a completed Recycled Content Certification Worksheet is attached as Appendix 01 
74 20.1 for Contractor’s reference.  An electronic version of this Worksheet for Contractor’s use 
will be provided by the State at the Project start meeting. 

 
1.06 CLASSIFICATION OF PRODUCTS 
 

A. RCP’s and non-RCP’s that are made from multiple material types should be reported in the 
product category of the material type representing most of the product. 

  
1.07 STATE AGENCY BUY RECYCLED CAMPAIGN PROCUREMENT SUMMARY 
 

A. Manager:  Contractor shall designate an individual responsible for instructing suppliers and 
subcontractors, and overseeing and documenting results of Recycled Content Certification for the 
Project.  Manager shall document results of submitted Recycled Content Certification Worksheets 
on the SABRC Procurement Summary, Appendix 01 74 20.2, in total for each product category. 
Only reportable products from one of the eleven (11) categories should be recorded. 

 
B. An example of a completed SABRC Procurement Summary is attached as Appendix 01 74 20.2 

for Contractor’s reference.  An electronic version of this Worksheet for Contractor’s use will be 
provided by the State after Award of contract. 

 
C. Distribution:  Manager shall provide copies of the SABRC Procurement Summary at intervals 

agreed to by the State’s Representative for monitoring of the program. At the conclusion of the 
construction submittals and prior to final payment, Manager shall provide a copy of the final 
SABRC Procurement Summary under provisions of Section 01 77 00. 
 

END OF SECTION 
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Recycled-Content Certification Worksheet 
This form must be completed by contractor. The contractor must submit worksheet with each product submittal to the State agency, with a row 
completed for each product supplied to the State. Attach additional sheets if necessary. Information must be included, even if the product does not 
contain recycled-content material but it is within one of the 11 categories. Refer to footnotes following this form. 
CONTRACTOR’S / VENDOR’S NAME: XYZ  CONTRACTORS_________________________________________________DATE:   FEBRUARY 5, 2019_________________ 

ADDRESS: 4300 PLEASANT VALLEY DR., LINCOLN LOGS, CA  95000____________________PROJECT DIRECTOR:  (AS NAMED)_______________________________ 
PHONE: (XXX) XXX-XXXX FAX: (XXX) XXX-XXXX  

Product Description/ Specification 
Section 

Quantity Estimated 
Dollars 

Product 
Category1 

RCP 
Y/N? 

Virgin 
Content 
(Percent)2 

Postconsumer 
Material 
(Percent)3 

Secondary 
Material 
(Percent)4 

Total 
Percent5 

High Impact Resistant Gypsum Board, 09260 N/A $2,500 Paper  Y 50 10 40 100% 

Cellulose Building Insulation, 07213 N/A $10,000 Paper  Y 20 10 70 100% 

Underslab Vapor Barrier, 03300 N/A $1,500 Plastic  Y 20 20 60 100% 

Electrical Cover Plates, 16010 N/A $2,500 Plastic  N 90 0 10 100% 

Interior and Exterior Paint, 09900 300gal $8,000 Paint N 100 0 0 100% 

Recessed Entrance Mats, 10420 N/A $1,800 Tire Derived Y 40 20 40 100% 

Ceramic Tile, 09310 N/A $5,000 Glass Y 35 10 55 100% 

Exterior and Interior Windows, 08800 N/A $30,000 Glass N 70 10 20 100% 

Metal Studs, 09206 N/A $6,000 Metal Y 65 15 10 100% 

Public Contract Code sections 10233, 10308.5, and 10354 require all vendors 
and contractors to certify in writing, under penalty of perjury, the minimum, if 
not the exact, percentage of postconsumer and secondary material in the 
products, materials, goods, or supplies provided or used. 

Public Contract Code section 12205 (a) requires all State agencies to require 
all contractors to certify in writing, under penalty of perjury, the minimum, if not 
the exact percentage, of postconsumer and secondary material in the products, 
materials, goods, or supplies provided or used.

 
_______________________________________________________________________________________________________________________________________________ 
Printed name of person completing form  Title Signature of person completing form 
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Footnotes  
You must submit copies of this form and/or other documentation for each product that is reportable.  
1. Product category refers to one of the product categories into which the reportable product purchase falls. For products made from multiple 

materials, choose the category that comprises most of the product, either by a weight or volume criteria. The product categories and 
corresponding content requirements are defined as follows: 
1. Paper products 
2. Printing and writing papers 
3. Mulch, compost and cocompost. 
4. Glass products 
 

5. Lubricating oils 
6. Plastic products 
7. Paint 
8. Antifreeze 
 

9. Tires 
10. Tire-derived products 
11. Metal  
 

Recycled-content printing and writing papers (PWP) include copy paper and xerographic papers of all colors, and higher-grade papers such 
as watermarked and cotton fiber papers. High-speed copier paper, offset paper, forms bond, computer printout paper, carbonless paper, ruled 
tablets, calendars, posters, manila file folders, index cards, white wove envelopes, and other uncoated printing and writing paper such as writing 
and office paper, book paper, cotton-fiber paper (containing 25–75 percent cotton fiber), and cover stock are all included in the PWP 
category. 
Recycled metal product means flat rolled metal products with at least 25 percent of the total weight consisting of secondary and 
postconsumer material, with not less than 10 percent postconsumer material. Products made with flat rolled metal meeting these content 
percentages may include automobiles, cans, appliances, and office furniture and supplies. 
Recycled-content product (RCP) for paper products, plastic products, glass products, tires, tire-derived products, compost and co-
compost, lubricating oil, paints, solvents, is defined in PCC section 12200 (SB 1915, 1994) as containing at least 50 percent of the total 
weight of which consists of secondary and postconsumer material with not less than 10 percent of its total weight consisting of postconsumer 
material. This definition applies to all product categories that do not have specific statutory definitions. 

2. Virgin material content is that portion of the product made from non-recycled material, that is, the material is neither secondary nor 
postconsumer material. 

3. Postconsumer material is defined as “a finished material which would have been disposed of as a solid waste, having completed its life cycle as 
a consumer item, and does not include manufacturing wastes.” This is material such as newspaper that you read and was recycled and then 
made into recycled-content newsprint or some other recycled product. Postconsumer material is generally any product that was bought by the 
consumer, used, and then recycled into another product. 

4. Secondary material is defined as “fragments of finished products or finished products of a manufacturing process, which has converted a 
resource into a commodity of real economic value, and includes postconsumer material, but does not include excess virgin resources of the 
manufacturing process.” This is material such as newsprint that is trimmed from a roll in the paper plant that is returned to the beginning of the 
process to make recycled-content newsprint. The material (product) did not get to the consumer before being recycled. 
For example, if a printing and writing paper contained 20 percent postconsumer material, you would indicate 20 percent in the postconsumer 
column and 80 percent in the virgin column. If the product had 40 percent secondary material and 20 percent postconsumer material, you would 
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indicate 40 percent in the secondary column, 20 percent in the postconsumer column, and 40 percent in the virgin column. To meet the 50/10 
content requirement of another product category, the product would contain 50 percent recycled-content (40 percent secondary and 10 percent 
postconsumer material) and 50 percent virgin material. 

5. The sum of the virgin column, the postconsumer column, and the secondary column must equal 100 percent. 
Note: Products that are made from multiple material types should be reported in the product category of the material type representing most of the 
product. The amount of material used in the product can be measured by weight or volume. If, for instance, a chair is made from steel, aluminum, 
and plastic and most of the material, either by weight or volume, is plastic, report it as a plastic product. If, however, most of the product, either by 
weight or volume, is metal, report the purchase as a metal product.  
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PROJECT NAME: _____________________________________________________________________________PROJECT NO.: _________________________  

Recycled-Content Certification Worksheet 
This form must be completed by contractor. The contractor must submit worksheet with each product submittal to the State agency, with a row 
completed for each product supplied to the State. Attach additional sheets if necessary. Information must be included, even if the product does not 
contain recycled-content material but it is within one of the 11 categories. Refer to footnotes following this form. 
CONTRACTOR’S / VENDOR’S NAME: ________________________________________________________________ DATE: ________________________________ 

ADDRESS: _________________________________________________________________ PROJECT DIRECTOR: _______________________________________ 

PHONE: __________________________________ FAX: __________________________________ 

Product Description/ Specification 
Section 

Quantity Estimated 
Dollars 

Product 
Category1 

RCP 
Y/N? 

Virgin Content 
(Percent)2 

Postconsumer 
Material 
(Percent)3 

Secondary 
Material 
(Percent)4 

Total 
Percent5 

        100% 

        100% 

        100% 

        100% 

        100% 

        100% 

        100% 

        100% 

Public Contract Code sections 10233, 10308.5, and 10354 require all vendors 
and contractors to certify in writing, under penalty of perjury, the minimum, if 
not the exact, percentage of postconsumer and secondary material in the 
products, materials, goods, or supplies provided or used. 

Public Contract Code section 12205 (a) requires all State agencies to require 
all contractors to certify in writing, under penalty of perjury, the minimum, if not 
the exact percentage, of postconsumer and secondary material in the products, 
materials, goods, or supplies provided or used.

 
 
 
_______________________________________________________________________________________________________________________________________________ 
Printed name of person completing form Title Signature of person completing form
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Footnotes  
You must submit copies of this form and/or other documentation for each product that is reportable.  
1. Product category refers to one of the product categories into which the reportable product purchase falls. For products made from multiple 

materials, choose the category that comprises most of the product, either by a weight or volume criteria. The product categories and 
corresponding content requirements are defined as follows: 
1. Paper products 
2. Printing and writing papers 
3. Mulch, compost and cocompost. 
4. Glass products 
 

5. Lubricating oils 
6. Plastic products 
7. Paint 
8. Antifreeze 
 

9. Tires 
10. Tire-derived products 
11. Metal  
 

Recycled-content printing and writing papers (PWP) include copy paper and xerographic papers of all colors, and higher-grade papers such 
as watermarked and cotton fiber papers. High-speed copier paper, offset paper, forms bond, computer printout paper, carbonless paper, ruled 
tablets, calendars, posters, manila file folders, index cards, white wove envelopes, and other uncoated printing and writing paper such as writing 
and office paper, book paper, cotton-fiber paper (containing 25–75 percent cotton fiber), and cover stock are all included in the PWP 
category. 
Recycled metal product means flat rolled metal products with at least 25 percent of the total weight consisting of secondary and 
postconsumer material, with not less than 10 percent postconsumer material. Products made with flat rolled metal meeting these content 
percentages may include automobiles, cans, appliances, and office furniture and supplies. 
Recycled-content product (RCP) for paper products, plastic products, glass products, tires, tire-derived products, compost and co-
compost, lubricating oil, paints, solvents, is defined in PCC section 12200 (SB 1915, 1994) as containing at least 50 percent of the total 
weight of which consists of secondary and postconsumer material with not less than 10 percent of its total weight consisting of postconsumer 
material. This definition applies to all product categories that do not have specific statutory definitions. 

2. Virgin material content is that portion of the product made from non-recycled material, that is, the material is neither secondary nor 
postconsumer material. 

3. Postconsumer material is defined as “a finished material which would have been disposed of as a solid waste, having completed its life cycle as 
a consumer item, and does not include manufacturing wastes.” This is material such as newspaper that you read and was recycled and then 
made into recycled-content newsprint or some other recycled product. Postconsumer material is generally any product that was bought by the 
consumer, used, and then recycled into another product. 

4. Secondary material is defined as “fragments of finished products or finished products of a manufacturing process, which has converted a 
resource into a commodity of real economic value, and includes postconsumer material, but does not include excess virgin resources of the 
manufacturing process.” This is material such as newsprint that is trimmed from a roll in the paper plant that is returned to the beginning of the 
process to make recycled-content newsprint. The material (product) did not get to the consumer before being recycled. 
For example, if a printing and writing paper contained 20 percent postconsumer material, you would indicate 20 percent in the postconsumer 
column and 80 percent in the virgin column. If the product had 40 percent secondary material and 20 percent postconsumer material, you would 
indicate 40 percent in the secondary column, 20 percent in the postconsumer column, and 40 percent in the virgin column. To meet the 50/10 
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content requirement of another product category, the product would contain 50 percent recycled-content (40 percent secondary and 10 percent 
postconsumer material) and 50 percent virgin material. 

5. The sum of the virgin column, the postconsumer column, and the secondary column must equal 100 percent. 
Note: Products that are made from multiple material types should be reported in the product category of the material type representing most of the 
product. The amount of material used in the product can be measured by weight or volume. If, for instance, a chair is made from steel, aluminum, 
and plastic and most of the material, either by weight or volume, is plastic, report it as a plastic product. If, however, most of the product, either by 
weight or volume, is metal, report the purchase as a metal product.  
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 SABRC PROCUREMENT SUMMARY(EXAMPLE) 
RESDMSTR: 07/03/2019 APPENDIX 01 74 20.2-1 DGS000000142452 

State Agency Buy Recycled Campaign Procurement Summary 
Attach copies of the recycled-content certification form(s) and/or other documentation for each product that contains any amount of recycled 
material. 
CONTRACTOR’S / VENDOR’S NAME: XYZ  CONTRACTORS_________________________________________________DATE:   FEBRUARY 5, 2019_________________ 

ADDRESS: 4300 PLEASANT VALLEY DR., LINCOLN LOGS, CA  95000_____________________PROJECT DIRECTOR:  (AS NAMED)______________________________ 
PHONE: (XXX) XXX-XXXX FAX: (XXX) XXX-XXXX  

Column 1 Column 2 Column 3 Column 4 Column 5 Column 6 Column 7 
Product Category1 All Reportable 

Purchases 
(QUANTITY)2 

All Reportable 
Purchases 
(DOLLARS)3 

RCP Purchases 
(QUANTITY)4 

RCP Purchases 
(DOLLARS)5 

Percent of RCP 
(QUANTITY)6 

Percent of 
RCP 
(DOLLARS)7 

Paper products  $ 18,000.00  $ 12,500.00  70% 

Printing and writing 
paper 

 
 
 

$ 0.00  $0.00  0% 

Mulch, compost and 
cocompost 

0(cu yd) $ 0.00 0(cu yd) $ 0.00 0% 0% 

Glass products  $  35,000.00  $ 5,000  14% 

Lubricating oils 0(gal) $ 0.00 0(gal) $ 0.00 0% 0% 

Plastic products  $ 4,000.00  $  1,500.00  38% 

Paint  300(gal) $ 8,000.00 300(gal) $ 0.00 0% 0% 

Antifreeze 0(gal) $ 0.00 0(gal) $ 0.00 0% 0% 

Tires   0   $ 0.00  0 $ 0.00 0% 0% 

Tire-derived products  $ 2,000.00  $ 2,000.00  100% 

Metal  $ 11,000.00  $ 6,000.00  54% 

 Total8: 
$ 78,000    

 Total9: 
$ 27,000    

 Total10: 
34.6%   

(See footnotes on the back of this page.)
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Footnotes 

Attach copies of the recycled-content certification forms and/or other documentation for each product. 
Note: All purchases within these product categories, regardless of the 
source of the product or the type of contract used to purchase them, 
should be included in your report. Include all product purchases –– 
RCPs and non-RCPs. 
1. Include all purchases (RCPs and non-RCPs) within the 11 product 

categories. RCPs outside of the 11 product categories cannot be 
counted toward attaining the procurement goals, and are not 
reportable. 

2. Indicate the quantity (units) of all purchases (RCPs and non-RCPs) 
in each product category during the course of the project. Quantities 
do not need to be reported for the product categories with shading. 

3. Indicate the total dollars spent on all purchases (RCPs and non-
RCPs) in each product category purchased during the course of the 
project. 

4. Indicate the total quantity (units) of RCPs purchased during the 
course of the project. Quantities do not need to be reported for the 
product categories with shading. 

5. Indicate the total dollars spent on RCPs during the course of the 
project for each category. 

6. Indicate the percentage of RCPs purchased. The percent recycled 
is calculated by dividing the figure in column 4 by the figure in 
column 2 and multiplying by 100. Percentages do not need to be 
calculated for the product categories with shading. 

7. Indicate the percentage of total dollars spent on RCPs in each 
category. The percent recycled is calculated by dividing the figure in 
column 5 by the figure in column 3 and multiplying by 100. 

8. The total of column 3 should be equivalent to the total estimated 
dollars spent on all products (RCPs and non-RCPs) during the 
course of the project. 

9. The total of column 5 should be equivalent to the estimated total 
dollars spent on reportable RCPs during the course of the project. 

10. Column 7 is calculated by dividing the figure in column 5 by the 
figure in column 3 and multiplying by 100. 
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PROJECT NAME: _________________________________________________ PROJECT NO.: _________________________  

State Agency Buy Recycled Campaign Procurement Summary 
Attach copies of the recycled-content certification form(s) and/or other documentation for each product that contains any amount of recycled 
material. 
CONTRACTOR’S / VENDOR’S NAME: ________________________________________________________________ DATE: ________________________________ 

ADDRESS: _________________________________________________________________ PROJECT DIRECTOR: _______________________________________ 

PHONE: __________________________________ FAX: __________________________________ 

Column 1 Column 2 Column 3 Column 4 Column 5 Column 6 Column 7 
Product Category1 All Reportable 

Purchases 
(QUANTITY)2 

All Reportable 
Purchases 
(DOLLARS)3 

RCP Purchases 
(QUANTITY)4 

RCP Purchases 
(DOLLARS)5 

Percent of RCP 
(QUANTITY)6 

Percent of 
RCP 
(DOLLARS)7 

Paper products  $  $  % 

Printing and writing 
paper 

 
 
 

$  $  % 

Mulch, compost and 
cocompost 

(cu yd) $ (cu yd) $ % % 

Glass products  $  $  % 

Lubricating oils (gal) $ (gal) $ % % 

Plastic products  $  $  % 

Paint (gal) $ (gal) $ % % 

Antifreeze (gal) $ (gal) $ % % 

Tires   $  $ % % 

Tire-derived products  $  $  % 

Metal  $  $  % 

 Total8: 
$ ____________ 

 Total9: 
$ ____________ 

 Total10: 
________%   

(See footnotes on the back of this page.)
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Footnotes 

Attach copies of the recycled-content certification worksheets and/or other documentation for each 
product. 
Note: All purchases within these product categories, regardless of the 
source of the product or the type of contract used to purchase them, 
should be included in your report. Include all product purchases –– 
RCPs and non-RCPs. 
1. Include all purchases (RCPs and non-RCPs) within the 11 product 

categories. RCPs outside of the 11 product categories cannot be 
counted toward attaining the procurement goals, and are not 
reportable. 

2. Indicate the quantity (units) of all purchases (RCPs and non-RCPs) 
in each product category during the course of the project. Quantities 
do not need to be reported for the product categories with shading. 

3. Indicate the total dollars spent on all reportable purchases (RCPs 
and non-RCPs) in each product category purchased during the 
course of the project. 

4. Indicate the total quantity (units) of reportable RCPs purchased 
during the course of the project. Quantities do not need to be 
reported for the product categories with shading. 

5. Indicate the total dollars spent on reportable RCPs during the 
course of the project for each category. 

6. Indicate the percentage of reportable RCPs purchased. The percent 
recycled is calculated by dividing the figure in column 4 by the figure 
in column 2 and multiplying by 100. Percentages do not need to be 
calculated for the product categories with shading. 

7. Indicate the percentage of total dollars spent on reportable RCPs in 
each category. The percent recycled is calculated by dividing the 
figure in column 5 by the figure in column 3 and multiplying by 100. 

8. The total of column 3 should be equivalent to the total estimated 
dollars spent on all reportable products (RCPs and non-RCPs) 
during the course of the project. 

9. The total of column 5 should be equivalent to the estimated total 
dollars spent on reportable RCPs during the course of the project. 

10. Column 7 is calculated by dividing the figure in column 5 by the 
figure in column 3 and multiplying by 100. 
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SECTION 01 74 23 
 

CLEANING 
 
 
PART 1  - GENERAL 
 
1.01 DESCRIPTION 
 

A. Perform cleaning and disposal work as specified, complete.  This Section forms a part of all other 
Sections of the specifications and shall be coordinated with such additional cleaning and disposal 
requirements as may be specified in other Sections. 

 
1.02 RELATED REQUIREMENTS 
 

A. Document 00 72 00:  General Conditions of the Contract for Construction; Paragraph 3.16, 
Cleaning Up. 

 
B  Section 01 74 19:  Construction Waste Management. 

 
C. Pertinent Specification Sections:  Specific requirements for cleaning. 

 
1.03 CLEANING IN GENERAL 
 

A. Contractor shall at all times keep premises free from accumulations of waste material or rubbish 
caused by Contractor’s employees or work, or employees or work of subcontractors, and shall 
remove rubbish from and about areas of Work and Contractor’s and subcontractors' tools, 
scaffolding and surplus materials and shall leave the Work "broom clean", or its equivalent, except 
as hereinafter specified.  In case of dispute between Contractor and other contractors employed 
on or about the work areas, as to responsibility for removal of rubbish, etc., or in case debris is not 
promptly removed as herein required, the State may remove rubbish, etc., and backcharge the 
Contractor. 

 
B. At all times, Project working area and site shall be kept clean and orderly.  Dirt, debris, waste, 

rubbish and disused implements and equipment shall be removed frequently and not allowed to 
accumulate more than 24 hours.  Flammable and toxic materials shall not be stored in structures. 

 
1.04 FINAL CLEANING 
 

A. Within Contract limits, clean interior and exterior surfaces exposed to view; remove temporary 
labels, stains and foreign substances, polish transparent and glossy surfaces, vacuum carpeted 
and soft surfaces. 
 
1. Clean equipment and fixtures to sanitary condition, clean or replace filters of mechanical 

equipment. 
 
2. Clean roofs, gutters, downspouts and drainage systems. 
 
3. Glass:  Clean all glass, interior and exterior, affected by Work of this Project; including removal 

of foreign material from glass. 
 

B. Clean site:  Sweep paved areas, rake clean other surfaces. 
 

C. Remove waste and surplus materials, rubbish and construction facilities from Project and from site. 
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D. Dust, dirt, stains, hand marks, paint spots, and like defects shall be completely removed from 

surfaces.  Metal surfaces shall be cleaned, using only non-corrosive and non-abrasive materials. 
 
E. Final Inspection:  Deficient cleaning operations, as determined by the State, shall be immediately 

corrected as directed. 
 
1.05 DISPOSAL 
 

A. Under no circumstances shall rubbish or waste material be disposed of in site fills or backfills.  
Debris, rubbish, and waste or surplus material shall be removed from the State property daily and 
legally disposed of. 

 
 

END OF SECTION 
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SECTION 01 75 00 
 

STARTING AND ADJUSTING 

PART 1 - GENERAL 

1.01 SECTION INCLUDES 

A. Procedures for starting of systems, including the following: 
 

 1. Heating, Ventilating, and Air Conditioning 
 

2. Fire / Smoke Detection and Alarm. 
 
3. Generator 
 
4. Electrical Panels 
 
5. Hydronic Piping 

1.02 RELATED SECTIONS 
 
 A. Section 01 33 00:  Submittal Procedures. 
 
 B. Section 01 79 00:  Demonstration and Training. 
 
 C. Section 01 86 19:  Testing, Adjusting, and Balancing Procedures. 
 
 D. Section 23 05 10:  Heating, Ventilating, and Air Conditioning 
 
 E. Section 23 21 13:  Hydronic Systems and Equipment 
 
 F. Section 23 22 13:  Steam Systems and Equipment 
 
 G. Section 28 31 11:  Digital Addressable Fire-Alarm System 
 

1.03 QUALITY CONTROL 

A. When so specified in individual Sections, require manufacturer to provide authorized representative 
to be present at Project site to inspect, check, and approve equipment installation prior to start-up; 
to supervise placing of equipment in operation; and to provide written report that equipment has 
been properly installed and lubricated, is in accurate alignment, is free from any undue stress 
imposed by connecting lines or anchor bolts, and has been satisfactorily operated under full load 
conditions. 

1.04 SUBMITTALS 

A. Sequencing Schedule:  Submit preliminary schedule listing times and dates for start-up of each 
item of equipment, in sequence, two weeks prior to proposed dates.  Approved Schedule shall be 
the sequencing schedule. 

B. Reports:  Submit manufacturer representative's reports within one week after start-up, listing start-
up dates. 
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1.05 PROJECT CONDITIONS 

A. Ensure building is enclosed and weathertight. 

B. Ensure excess packing and shipping bolts are removed.  

C. Ensure interdependent systems have been checked and are operational. 

1.06 INSPECTION 

A. Verify that Project conditions comply with specified and manufacturer’s requirements. 

B. Verify that status of work meets requirements for start-up of equipment and systems. 

1.07 PREPARATION 

A. Coordinate sequence of start-up for various items of equipment. 

B. Notify the State Inspector 7 days prior to start-up of each item of equipment. 

C. Have Contract Documents, shop drawings, product data, and operation and maintenance data at 
hand during entire start-up process. 

D. Verify that each piece of equipment has been checked for proper lubrication, drive rotation, belt 
tension, control sequence and other conditions which may cause damage. 

E. Verify control systems are fully operational in automatic mode. 

F. Verify that tests, meter readings, and specific electrical characteristics agree with those specified 
by electrical equipment manufacturer. 

G. Verify wiring to motors and controls, required by mechanical work for operational smoke and fire 
protection demonstrations, is complete. 

H. Bearings:  Inspect for cleanliness; clean and remove foreign matter.  Verify alignment and take 
corrective measures, if required. 

I. Drives:  Inspect for tension on belt drives, adjustment of varipitch sheaves and drives, alignment, 
proper equipment speed and cleanliness.  Take corrective measures, if required. 

J. Motors:  Verify that motor amperage agrees with nameplate value.  Inspect for conditions which 
produce excessive current flow and which exist due to equipment malfunction.  Take corrective 
measures, if required. 

1.08 STARTING SYSTEMS 

A. Execute start-up under supervision of Contractor's personnel; or manufacturer’s representative 
when so specified. 

B. Place equipment for operation in proper sequence, in accordance with approved sequencing 
schedule. 

 
 

END OF SECTION 
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SECTION 01 77 00 

 
CLOSEOUT PROCEDURES 

 
 
PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. Closeout Procedures. 
 
B. Project Record Documents. 
 
C. Operation and Maintenance Data. 
 
D. Guaranties, Warranties, and Bonds. 
 
E. Spare Parts and Maintenance Materials. 

 
F. Certification of Recycled Content. 

 
G. Waste Management Report. 

 
H. Certification of Small Business/Disabled Veteran Business Enterprise Participation 

 
1.02 RELATED REQUIREMENTS 
 

A. Documents 00 72 00 and 00 73 00:  General Conditions of the Contract for Construction, and 
Supplementary Conditions:  Fiscal provisions, legal submittals and other administrative 
requirements. 

 
B. Section 01 11 00:  Summary. 
 
C. Section 01 32 33:  Construction Photographs; submittal of digital files and video with Project Record 

Documents. 
 
D. Section 01 33 00:  Submittal Procedures. 
 
E. Section 01 51 00:  Temporary Facilities and Controls. 
 
F. Section 01 74 19:  Construction Waste Management and Appendix 01 74 19.2, Waste 

Management Report. 
 

G. Section 01 74 20:  Recycled Content Certification. 
 
H. Section 01 74 23:  Cleaning. 

 
1.03 CLOSEOUT PROCEDURES 
 

A. Comply with procedures stated in General Conditions of the Contract for Construction, Document 
00 72 00, Article 8, for final inspection, Completion of the Work and Acceptance of the Work, 
payment and retention procedures. 
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B. Contractor shall start developing and completing punch list items a minimum of 30 calendar days 
prior to the end of the Contract Time as specified in Section 01 32 16, Article 1.03. 

 
C. When Contractor considers the Work complete, the Contractor shall request, in writing, a final 

inspection to be conducted by the State.  The State Representative shall conduct a final inspection 
within 14 days of receipt of the written request.  Prior to requesting a final inspection, the Contractor 
shall have the entire Work completed in accordance with all Contract Requirements, including, but 
not limited to, all punch list items, and submittal of all documents and products listed in this section 
and other sections of the Project Manual.  It is recommended that the Contractor request the final 
inspection as early as possible, and prior to the end of Contract Time, to allow for completion of 
punch list items discovered to be incomplete during the final inspection and for a final re-inspection, 
to avoid assessment of liquidated damages. 

 
D. The date of Completion of the Work and Acceptance of the Work will be determined as specified 

in Document 00 72 00, Article 8.6. 
 
E. Final cleaning shall be completed prior to occupancy or requesting a final inspection, whichever 

comes first.  Refer to Section 01 74 23, Cleaning. 
 
1.04 PROJECT RECORD DOCUMENTS ("AS-BUILTS") 
 

A. Maintain, on current basis, record drawings showing "as-built” conditions of project; subject to 
monthly review by State Inspector.  The State will furnish reproducible prints to Contractor, who 
shall transfer installed locations to reproducible prints and submit prints for review by the State.  
Monthly pay estimates will not be processed without review and approval of record drawings by 
State Inspector.  Final inspection will not be scheduled until reproducible record drawings are 
turned over to State Inspector. 

 
B. Store Project record documents separate from those used for construction. 
 
C. At time of installation, installed locations of work relating to aboveground and underground utilities, 

architectural, structural, heating, ventilation, air conditioning, plumbing, electrical, and other scopes 
of work as may be required, shall be recorded on prints by Contractor, and reviewed with State 
Inspector.  Do not conceal work until required information is recorded. 

 
1. Information entered on reproducible prints shall be neat, legible, and emphasized by drawing 

"balloons" around changed items. 
 

2. Symbols and designations used in preparing record drawings shall match those used in 
Contract Drawings. 

 
3. Locate and dimension work, including stubs for future connections, with reference to permanent 

landmarks or buildings and indicate approximate depth below finish grade. 
 
D. Prior to requesting a final inspection, submit Project record documents with transmittal letter 

containing date, Project title, Contractor's name and address, list of documents and signature of 
Contractor. 

 
1.05 OPERATION AND MAINTENANCE DATA 
 

A. Provide data for Sections as required by the Contract Documents; including: 
 
1. Mechanical Equipment and Controls - Division 23. 
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2. Electrical Equipment and Controls - Division 26. 
 

B. Submit first generation electronic files in Portable Document Format (.pdf) on CD, DVD, or flash 
drive. 

 
C. Provide separate folders for each system, with table of contents and index pages within each file; 

all material shall be first generation manufacturer's catalog pages.  Scans of copies or "screen 
prints" of websites will not be acceptable.  Each file shall contain: 

 
1. Part 1:  Directory, listing names, addresses and telephone numbers of Project Director, State 

Inspector and Contractor; and index furnishing complete information as to location in manual 
of emergency data regarding installation. 

 
2. Part 2:  Operation and maintenance instructions, arranged by system.  For each system, give 

names, addresses and telephone numbers of subcontractors and suppliers; and include the 
following: 
a. Appropriate design criteria. 
b. List of equipment. 
c. Parts list; including complete nomenclature, current costs, and names and address of 

nearest vendor of parts. 
d. Detailed operating instructions. 
e. Maintenance instructions, equipment, including routine maintenance cards with time 

frequency of routine maintenance noted. 
f. Maintenance instructions, finishes. 
g. Shop drawings and product data, including changes made during construction. 
h. Copies of Guaranties/Warranties. 

 
D. Extraneous Data:  Where contents of manuals include manufacturers' catalog pages, clearly 

indicate precise items included in this installation and delete, or otherwise clearly indicate, 
manufacturer's data with which this installation is not concerned. 

 
E. Final inspection will not be scheduled until operation/maintenance manuals are delivered to the 

State Inspector. 
 
1.06 GUARANTIES, WARRANTIES AND BONDS 
 

A. Standard Guaranty:  Guarantee Work executed under this Contract to be free of defects of 
workmanship and materials for a period of one year after the date of Completion of the Work.  Refer 
to General Conditions of the Contract for Construction, Document 00 72 00, Article 3.5.  Submittal 
is not required for standard one year guaranty for Work of this project. 

 
B. Additional Guaranties/Warranties:  Provide additional guaranties/warranties (in excess of one year) 

where specifically required by pertinent Specification Sections. The start date of the Guaranty will 
commence on the date of Completion of the Work as established by the State Representative. 

 
1. Provide duplicate, notarized copies. Execute Contractor's submittals and assemble 

documents executed by subcontractors, suppliers and manufacturers.  Provide table of 
contents and assemble in binder with durable plastic cover. 

 
2. Submit guaranties/warranties prior to requesting a final inspection. 

 
C. For equipment put into use with State's permission during construction, submit 

guaranties/warranties within 10 days after first operation. 
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D. This Project includes separate buildings and phases; the Guarantee will commence as specified in 
Document 00 72 00, Article 8.5.2. 

 
1.07 SPARE PARTS AND MAINTENANCE MATERIALS 
 

A. Provide products, spare parts, and maintenance materials in quantities specified in each Section, 
in addition to that used for construction of work. Coordinate with State Inspector; deliver to Project 
site, and obtain a receipt. 

 
1.08 CERTIFICATION OF RECYCLED CONTENT 
 

A. Refer to General Conditions of the Contract for Construction, Document 00 72 00, Article 3.21, 
Certification by Contractor of Recycled Content and to Section 01 74 20, Recycled Content 
Certification, for final submittal of the State Agency Buy Recycled Campaign (SABRC) Procurement 
Report. 

 
B. Final Submittal:  Upon completion of all construction submittals, and prior to requesting a final 

inspection, submit the form provided by the State.  The summary shall show totals for all purchases 
of material, goods, or supplies offered or products used in the performance of Work of this Contract; 
that are from one of the eleven (11) product categories defined in Section 01 74 20.  Attach 
supporting documentation for materials, goods, supplies, or products that contain any amount of 
recycled materials.  

 
C. Final inspection will not be scheduled until the completed final SABRC Procurement Summary with 

supporting documentation is submitted by Contractor and received by the State. 
 
1.09 WASTE MANAGEMENT REPORT 
 

A. Upon completion of Work, and prior to requesting a final inspection, submit an itemized Waste 
Management Report summarizing the waste generated, sent to landfill, reused, and recycled which 
is attributed to Work of this Project. 

 
B. Refer to Section 01 74 19, Construction Waste Management, and Appendix 01 74 19.2, Waste 

Management Report. 
 
C. Final inspection will not be scheduled until completed Waste Management Report is submitted by 

Contractor and received by the State. 
 
1.10 CONTRACTOR'S CERTIFICATION OF DISABLED VETERAN BUSINESS ENTERPRISE (DVBE) 

PARTICIPATION 
 
A. Upon Completion of the Work, together with a Final Payment Application, the Contractor shall 

submit complete and accurate Form STD 817 “Prime Contractor’s Certification – DVBE 
Subcontracting Report”. The State shall review the Form STD 817, and if it is determined to be 
complete and accurate, the payment will be authorized. 

 
B. If the Form STD 817 is late or determined to be incomplete or inaccurate, the State shall 

withhold ten thousand dollars ($10,000) from the final payment, or the full final payment if less 
than ten thousand dollars ($10,000), and provide the Contractor with a notice allowing at least 
15 days, but not more than 30 days to cure the defect. 
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1. If the Contractor does not comply by the deadline identified in the Cure Notice, the State 
shall permanently deduct the ten thousand dollars ($10,000) from the final payment, or the 
full final payment if less than ten thousand dollars ($10,000). 

 
1.11 CONTRACTOR'S CERTIFICATION OF SMALL BUSINESS (SB) PARTICIPATION 

 
A. If final payment has been made to Small Business, upon Completion of the Work, Contractor 

shall submit the two-page certification, "Contractor’s Certification of SB Participation” located in 
Section 01 77 00, Appendix A.  

 
B. If retention has been withheld and final payment to Small Business subcontractors will not be 

made until the Contractor has received Final Payment from the State, Contractor shall: 1. upon 
completion of the Work submit the two-page certification, "Contractor’s Certification of SB 
Participation” located in Section 01 77 00, Appendix A; and mark the box entitled 
“PRELIMINARY REPORT” 2. within 30 days of receipt of Final Payment submit an updated 
report and mark the box entitled “FINAL REPORT”. 

 
C. When completing the Certification, the Contractor shall include all Small Business even if the 

firms were not listed at bid time when completing percentage calculations. If SB utilization was 
different than that approved in original agreement, provide comments. The second page of the 
Certification may be copied as needed to list all firms. 

 
 
 

END OF SECTION 
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STATE OF CALIFORNIA DEPARTMENT OF GENERAL SERVICES 
  

 
0BCONTRACTOR'S CERTIFICATION OF SB PARTICIPATION 

 
TO: Real Estate Services Division 

(Construction Services Area Office Address) 
 
 
 

Date: 
 

Project Number: 

 
 

Contract Number: 
 
 

FROM:   

PROJECT 
TITLE: 

 
 
 
 

 

 
 
THIS IS TO CERTIFY THAT I, ___________________________________________________________
   (Print Name) 
 
 
AS AN AUTHORIZED OFFICIAL OF ______________________________________________________________ 
 (Firm or Corporation) 
 
 
WORKING IN THE CAPACITY OF ______________________________________________________________
   (Title) 
 
AND HAVE BEEN PROPERLY AUTHORIZED BY SAID FIRM OR CORPORATION TO SIGN THE 
FOLLOWING STATEMENT PERTAINING TO SUBJECT CONTRACT. 
 
 

Pursuant to Section 14841 of the Government Code,  
 

I, the undersigned, hereby certify that to the best of my knowledge, the Small Business participation 
information listed on the attached report for the above contract is complete and correct. 

 
 

 

SIGNED: DATE: 
 

 



State of California ∙ Department of General Services  PRELIMINARY REPORT  
 
CONTRACTOR'S CERTIFICATION OF SB PARTICIPATION  FINAL REPORT 
 
 

Page ____ of _____ 
 Appendix A-2 
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ORIGINAL SMALL BUSINESS COMMITMENT:    __________% 
 
ACTUAL SMALL BUSINESS ACHIEVED: __________%  

 
 

CONTRACT NUMBER PROJECT NUMBER CONTRACT COMPLETION DATE CONTRACT ACCEPTANCE DATE 

PRIME CONTRACTOR ORIGINAL CONTRACT AMOUNT FINAL CONTRACT AMOUNT 

DESCRIPTION OF 
WORK PERFORMED 

AND MATERIALS 
PROVIDED 

SB BUSINESS NAME AND ADDRESS SB CERT. NO. 

SB CONTRACT PAYMENTS 

PAYMENT AMOUNT DATE WORK 
COMPLETED 

DATE OF 
FINAL 

PAYMENT 
COMMENTS 

       

       

       

       

       

       

TOTAL $    
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SECTION 01 79 00 
 

DEMONSTRATION AND TRAINING 
 

PART 1 - GENERAL 

1.01 SECTION INCLUDES 

A. Procedures for demonstration of equipment and systems operation and instruction of up to 15 State 
personnel. 

1.02 RELATED SECTIONS 

A. Section 01 11 00 - Summary:  Work sequencing. 

B. Section 01 32 16:  Progress Schedule and Reports. 

C. Section 01 75 00:  Starting and Adjusting. 

D. Section 01 77 00 - Closeout Procedures:  Operation and maintenance data. 

E. Section 01 91 00:  Commissioning. 

F. Section 01 86 19:  Testing, Adjusting, and Balancing Procedures. 

G. Individual Sections:  Specific requirements for demonstrating equipment and systems. 

1.03 QUALITY ASSURANCE 

A. When so specified in individual Sections, provide demonstration and instruction to State personnel, 
performed by a representative approved by the equipment or system manufacturer. 

B. Demonstration and instruction shall be specific to each type of equipment or system supplied by 
the manufacturer.  At a minimum, demonstration and instruction shall include:  operational theory; 
maintenance; trouble shooting/repair; and calibration. 

C. State will provide list of personnel to receive instructions and will coordinate their attendance at 
agreed upon times. 

1.04 SUBMITTALS 

A. Submit preliminary schedule for State's approval, listing times and dates for demonstration and 
instruction of each item of equipment and each system, 3 weeks prior to proposed dates. 

B. Submit proposed training materials and a detailed outline of each demonstration and instruction at 
least 30 days in advance of training. 

C. Submit reports within one week after completion of demonstrations indicating that demonstrations 
and instructions have been satisfactorily completed.  List time and date of each demonstration and 
hours devoted to demonstration and instruction, and list names of persons present. 

D.  Submit digital CD/DVD recording with audio of demonstrations and instructions with each report. 
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1.05 PREPARATION 
 
A. Verify equipment and systems have been inspected and put into operation in accordance with 

Section 01 75 00 or 01 91 00; testing, adjusting and balancing has been performed in accordance 
with Section 01 79 00, and equipment and systems are fully operational. 

B. Furnish training materials, books, etc. to each student attending the training classes and have 
copies of completed operation and maintenance manuals at hand for use in demonstrations and 
instructions. 

1.06 DEMONSTRATION AND INSTRUCTIONS 

A. Prior to acceptance of equipment or systems, demonstrate operation and maintenance of 
equipment and systems to State's personnel as scheduled. 

B. Use operation and maintenance manuals as basis of instruction.  Review contents of manual with 
personnel in detail to explain all aspects of operation and maintenance. 

C. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, maintenance and 
shutdown of each item of equipment or system at agreed upon times, at equipment or system 
location. 

D. Prepare and insert additional data in operations and maintenance manuals when need for 
additional data becomes apparent during instructions. 

E. Provide digital recording with audio of demonstrations and instructions in digital CD/DVD format.  
Recording shall clearly show equipment or systems as they are being described.  Audio portion of 
recording shall include entire session narrative, including questions and answers. 

F. All demonstrations and training described in this section and all other sections shall take place and 
be completed prior to the Contractor requesting a final inspection. 

1.07 TIME ALLOCATED FOR INSTRUCTIONS 

A. Amount of time required for instruction on each item of equipment and system shall be as specified 
in individual Sections. 

 
 

END OF SECTION 
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SECTION 01 86 00 
 

PLANT PERFORMANCE CRITERIA AND ACCEPTANCE TEST PROGRAM 
 
 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 
 A. Prepare performance acceptance test procedures. 
 
 B. Complete performance acceptance test program. 
 
 C. Prepare calculations documenting satisfactory completion of performance acceptance test. 
 
1.02 RELATED SECTIONS 
 
 A. Section 01 33 0:  Submittal Procedures. 
 
 B. Section 01 77 00:  Closeout Procedures. 
 
 C. Section 01 91 00:  Commissioning. 
 
 D. Section 23 21 13 Hydronic Systems and Equipment. 
 
 E.  Section 23 05 00 Mechanical Work-General Requirements 
 
1.03 REFERENCES 
 
 A. ASME Power Test Codes. 
 
 B.  Air Conditioning and Refrigeration Institute (ARI). 
 
1.04. SUBMITTALS 
 
 A. Water test reports, submit within at least 2 weeks from Performance of Test.  Do not commence 

Test until Procedures are approved by State. 
 
 C. Instrument Calibration Documentation:  Submit proof of instrument calibration and predicted 

accuracy to State for instrumentation to be used for Performance Acceptance Test.  Submit 
documentation at least 2 weeks prior to commencement of Performance Acceptance Test. 

 
 D. Performance Acceptance Test Data and Calculations:  Following successful completion of 

Performance Acceptance Test, submit test data and calculations demonstrating that all 
Performance Acceptance Criteria have been achieved.  Submittal shall include all raw data 
collected during test period and a clear explanation of Contractor’s calculations. 

 
PART 2 – PRODUCTS 
 
 Not Used. 
 
PART 3 - EXECUTION 
 
3.01 GENERAL 
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 A. Contractor shall be responsible for conducting performance tests to verify attainment of minimum 
performance criteria.  Performance test shall be successfully completed to the satisfaction of the 
State as a condition of project completion. 

 
3.02 PREPARATION 
 
 A. Complete electrical testing, relay settings, relay functional tests, submit product data, etc., required 

by PG&E to electrically interconnect site with PG&E electrical grid. 
 
 1. Interconnection Fee:  Contractor shall be responsible for paying required interconnection 

 fee (approximately $7000) to PG&E. 
 
 2. Schedule necessary tests with PG&E to accommodate PG&E requirements for witnessed 

 tests by PG&E representatives. 
 
 B. Prepare proposed Performance Acceptance Test Procedures and submit to State for review and 

approval.  Test procedures shall conform generally to procedures specified in the applicable 
  ASME Power Test Code, or ARI Test Code. 
 
 C. Calibrate instrumentation to be used in each Performance Acceptance Test and submit proof of 

calibration to State. 
 
 D. Following completion of items A through C, provide 2-week notice to State prior to commencement 

of Performance Acceptance Tests. 
 
 
 

END OF SECTION 
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SECTION 01 86 19 
 

TESTING, ADJUSTING, AND BALANCING PROCEDURES 
 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Provide testing organization services under provisions specified in Section 01 45 29; for testing, 
adjusting, and balancing specified for systems in individual Sections, including the following: 

 
  1. Heating, Ventilating, and Air Conditioning. 
 
  2. Hydronic system 
 
1.02 RELATED REQUIREMENTS 
 

A. Document 00 72 00:  General Conditions of the Contract for Construction, General requirements 
for inspections, tests and approvals. 

 
B. Document 00 73 00, Supplementary Conditions: Withholding of payment pending final completion 

of services through one full range of seasons. 
 
C. Section 01 33 00:  Submittal Procedures 
 
D. Section 01 45 29:  Testing Laboratory Services:  Employment of testing agency(ies) and payment 

for services. 
 
E. Section 01 75 00:  Starting and Adjusting. 
 
F. Section [23 05 93]:  Testing, Adjusting, and Balancing; Qualifications of testing organizations and 

specific services required. 
 
1.03 SUBMITTALS 
 

A. Prior to start of work, submit name of organization or personnel proposed to perform services.  
Designate managerial responsibilities for coordination of entire testing, adjusting, and balancing. 

 
B. Submit documentation to confirm organization or personnel qualifications. 

 
C. Submit 3 preliminary specimen copies of each report form proposed for use. 
 
D. Prior to requesting a final inspection, submit 3 copies of final reports of testing, adjusting, and 

balancing performed to date.  Submit reports of testing, adjusting, and balancing which is 
postponed due to seasonal, climatic, occupancy, or other reasons beyond Contractor's control, 
promptly after execution of those services. 

 
1.04 PREPARATION 
 

A. Provide instruments required for testing, adjusting, and balancing operations.  Make instruments 
available to the State Inspector to facilitate spot checks during testing.  Retain possession of 
instruments and remove upon completion of services. 

 
B. Verify installation of system to be tested is complete and in continuous operation. 
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C. Verify ambient conditions and related facilities required to conduct testing, adjusting, and balancing 

are in full operation. 
 
1.05 GENERAL PROCEDURES 
 

A. Comply with procedural standards of certifying association under whose standards service will be 
performed. 

 
B. Notify the State Inspector 3 days prior to beginning operations. 
 
C. Accurately record data for each step. 
 
D. Report to State Inspector defects or deficiencies noted during performance of services. 

 
1.06 FINAL REPORTS 
 

A. Organization having managerial responsibility shall make reports. 
 
B. Each form shall bear signature of recorder and supervisor of reporting organization. 
 
C. Identify each instrument used, and latest date of calibration of each. 

 
1.07 CONTRACTOR RESPONSIBILITIES 
 

A. Prepare each system for testing and balancing. 
 
B. Cooperate with testing organization and provide access to equipment and systems.  Operate 

systems at designated times, and under conditions required for proper testing, adjusting, and 
balancing. 

 
C. Notify testing organization 7 days prior to time the system will be ready for testing, adjusting, and 

balancing. 
 
 
 

END OF SECTION 
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SECTION 01 91 00 
 

COMMISSIONING 
 

PART 1 – GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Procedures for commissioning building systems. 
 

1.02 RELATED SECTIONS 
 

A. Section 01 33 00:  Submittal Procedures. 
 
B. Section 01 75 00:  Starting and Adjusting 
 
C. Section 01 79 00:  Demonstration and Training 

 
D. Section 01 86 00:  Plant Performance Criteria and Acceptance Test Program 

 
E. Section 01 86 19:  Test, Adjust & Balancing Procedures 

 
F. Division 23:  Commissioning of HVAC 

 
G. Division 26:  Commissioning of Electrical Systems 

 
1.03 DEFINITIONS 

 
A. Commissioning Plan:  A document that outlines the organization, schedule, allocation of 

resources, and documentation requirements of the commissioning process. 
 
B. CxA:  Commissioning Authority. 

 
1.04 COMMISSIONING PROCESS 

 
A. Commissioning is a comprehensive and systematic process to verify that the building systems 

perform as designed to meet the State’s requirements.  Commissioning during the construction  
and warranty phases is intended to achieve the following specific objectives: 
 
1. Verify and document that energy related systems are installed, calibrated and perform 

according to the Owner’s Project Requirements (OPR), Basis of Design (BOD) and Contract 
Documents. 

 
2. Verify and document that equipment is installed and started per manufacturer’s 

recommendations and the technical specifications. 
 
3. Verify and document that equipment and systems receive complete operational checkout by 

installation Contractors. 
 
4. Verify and document equipment and system performance. 

 
1.05 CONTRACTOR'S RESPONSIBILITIES 
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A. Contractor shall assign representatives with expertise and authority to act on its behalf and shall 
schedule them to participate in and perform commissioning process activities including, but not 
limited to, the following: 

 
1. Cooperate with the State in the scheduling of activities to be included in the commissioning 

plan.  
 
2. Cooperate with the State for resolution of issues recorded in the Commissioning Issues Log. 

 
3. Attend commissioning team meetings as requested by the State, but not limited to the 

following:  
 

a. Cx Kick-off Meeting 
b. Controls Coordination Meeting 
c. Equipment Startup Sequencing/ Coordination Meeting 
d. Testing and Air Balance (TAB) Coordination Meeting 
e. Cx Progress Meetings 
f. Pre-Training Meeting 
g. Warranty Review Meeting 

 
3. Integrate and coordinate commissioning process activities with construction schedule. 

 
4. Review and use the Pre-Functional Checklists as specified in the technical specifications.  In 

consideration to any approved “Substitution Requests” in accordance with 00 72 00 General 
Conditions and Section 01 33 00 Submittal Procedures, the Contractor shall be responsible for 
revising and completing the Pre-Functional Checklists and submit to the State for approval 
during the “Request for Substitution” process. 

 
5. Complete the Pre-Functional Checklists as Work is completed and submit to the State when 

lists are completed. 
 

6. Review and use the commissioning process and comply with the pre-Functional Tests and 
Functional Test procedures and requirements as specified in the technical specifications.  In 
consideration to any approved “Substitution Requests” in accordance with 00 72 00 General 
Conditions and Section 01 33 00 Submittal Procedures, the Contractor shall be responsible for 
revising and completing the Functional Performance Test procedures and requirements and 
submit to the State for approval during the “Request for Substitution” process. 

 
7. Complete the commissioning process and Functional Performance Test procedures and 

requirements. 
 

8. The commissioning process does not relieve the Contractor’s responsibility to provide fully 
finished and fully functioning systems. 

 
1.06 PROCEDURES FOR PRE-FUNCTIONAL TESTING  
 

A. In conjunction with the Pre-Functional Checklists as specified in the technical specifications, 
adjustments and tests shall be made by Contractor as specified herein and as required by 
governing codes, regulations, manufacturer's recommendations and appropriate construction 
standards, Contractor shall adjust, calibrate, and test equipment and devices installed under 
these Specifications.  Except as otherwise specified, Contractor shall furnish labor, materials, 
tools, and instruments required to perform the work. 

 



COMMISSIONING 
RESDMSTR: 02/03/2014 01 91 00-3 DGS000000142452 
 

B. The Contractor shall render all services and complete all work required to install each item of 
equipment, including auxiliaries, and wiring and in operating condition to the State’s satisfaction.  
Individual systems and items of equipment shall be completed in a sequence that will permit 
systematic checkout and trial operation of each such component before it is incorporated in the 
initial operation.  Contractor shall provide supervision and other workers required to make 
adjustments and correct deficiencies during initial equipment checking. 

 
C. Certain calibration and test procedures may involve personnel or work being furnished by other 

contractors.  Contractor shall arrange working crews and schedule so that calibration will be 
performed in one operation. 

 
D. Work shall be performed as necessary to meet the Contract Document requirements and the 

approved construction schedule. 
 
E. Personnel performing adjustments and tests shall be qualified and experienced.  Adjustments 

and tests shall be performed as many times as is necessary to assure proper operation of 
equipment and systems and quality of materials and workmanship. 

 
F. If tests reveal unsatisfactory materials or workmanship, such materials or installation shall be 

repaired or replaced by Contractor to the satisfaction of the State and shall meet all Contract 
Document requirements. 

 
G. Equipment and instrumentation furnished by Contractor (including gauges, switches, 

thermometers, and other devices which are part of major equipment assemblies furnished by 
Contractor) shall be assembled, tested, adjusted and calibrated as required for correct and 
reliable operation. 

 
H. Contractor shall confirm the inspection and test procedures, identified in the Pre-functional 

Checklists, for systems in which the equipment is installed and submit to the State for approval.  
Inspection and test procedures information shall include but not be limited to the following: 

 
1. Identification of material or article to be pre-commissioned. 
 
2. List of test equipment. 
 
3. Detailed sequential instructions and test objective. 
 
4. Measurement characteristics and required measuring equipment. 
 
5. Acceptance and rejection criteria. 
 
6. Allowable adjustment, repair or rework. 
 
7. Requirements for data recording and reporting. 
 

I. Pre-Functional tests and inspections shall be performed for all equipment, materials, and systems 
installed by Contractor, as specified herein and in accordance with equipment manufacturer's 
recommendations. 

 
J. Contractor shall submit Pre-Functional test and inspection reports for each item of equipment or 

system that verifies and documents tests and inspections performed.  When manufacturer's 
service representative has been involved, report shall include verification by that representative 
that the equipment or system is ready for operation. 
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1.07 PROCEDURES FOR FUNCTIONAL TESTING  
 

A. Contractor shall provide labor, equipment, and services to place systems and equipment into 
service. 

 
B. Contractor shall provide, in advance, a minimum of five working days notice prior to the start of 

the functional tests.  Contractor shall provide other workers required to make adjustments and 
correct deficiencies during equipment commissioning and initial operation.  It is anticipated that 
commissioning will be in progress continuously over extended periods.  Workers required of 
Contractor shall be on site as required by the State. 

 
C. Contractor shall furnish and apply oils, greases, refrigerants, fuels and other lubricants and 

materials required to place equipment in condition ready for operation.  Contractor shall provide 
temporary gauging devices required during checkout and operation of equipment and systems.  
Contractor shall remedy any deficiencies and provide all labor, material, etc. to complete the 
Commissioning process in accordance with the Contract Documents and the approved 
construction schedule. 

 
D. After systems have been commissioned to satisfaction of the State, Architect/Engineer, 

Contractor, and equipment manufacturers, the systems will be considered commissioned and 
ready for operation. 

 
1.08 SYSTEMS MANUAL  
 

A. The Contractor shall be responsible for providing necessary information for the CxA to develop 
the Systems Manual.  The Systems Manual is repository of information and shall provide the 
information needed to understand, operate, and maintain the building’s systems and assemblies. 
 

1.09 SYSTEMS TO BE COMMISSIONED 
 

A. The following systems shall be commissioned in this project. 

1. Split System AC Units 

2. Air Handing Units 

3. Exhaust Fans 

4. Direct Digital Control System 

5. Building Automation System 

6. Variable Speed Drives (Variable Frequency Drives) 

 

END OF SECTION 
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