
State Allocation Board 
Meeting Notice and 
Agenda 

❖ ❖ ❖ 

Lisa Silverman, Executive Officer 
Office of Public School Construction 
707 3rd Street, 6th Floor 
West Sacramento, CA  95605 

Public Meeting 
Wednesday, February 23, 2022 
Department of General Services 
Ziggurat Building 
707 3rd Street, 6th Floor, Conference Room 6-300* 
West Sacramento, CA  95605 
4:00 p.m.* 

The upcoming meeting of the State Allocation Board will be conducted 
by way of Zoom meeting and teleconference. This is consistent with 
Assembly Bill 361 (Chapter 165, Statutes of 2021) to improve and 
enhance public access to state and local agency meetings during the 
COVID-19 pandemic and future State of Emergencies by allowing 
broader access through teleconferencing options. The physical, publicly 
accessible teleconference location from which members of the public 
may observe and offer public comment is reflected above. 

Interested persons may observe the meeting by going to Zoom Meeting at: 

Join from PC, Mac, Linux, iOS or Android:  
https://us06web.zoom.us/j/85926611964?pwd=R2lrc1JiRTQ0U1pMVUNscnZoZUxZUT09 

Passcode: 826605 

 
 
 

https://us06web.zoom.us/j/85926611964?pwd=R2lrc1JiRTQ0U1pMVUNscnZoZUxZUT09


Or Telephone: 
Dial: 
    USA 213 787 0529 US Toll 
    USA 888 808 6929 US Toll-free 
    Conference code: 991990 
 
 
General Information 
(916) 376-1771 

For further information, please contact your Project Manager. 

*Meeting location and time subject to change. 

Individuals who need auxiliary aids for effective participation are invited to 
make their requests and preferences known to Ms. Lisa Jones at (279) 
946-8459 five days prior to the meeting. 

A copy of the 10-Day Notice can be found on OPSC’s website. 

https://www.dgs.ca.gov/opsc/Meetings
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MINUTES 
State Allocation Board 

January 26, 2022 

Upon notice duly given, the meeting of the State Allocation Board (SAB) was held at the Department 
of General Services, Ziggurat Building, located at 707 3rd Street, 6th Floor, Room 6-300, in West 
Sacramento, California on January 26, 2022 at 4:00 p.m. 

Ms. Gayle Miller, the SAB Chair, announced that pursuant to Assembly Bill 361 (Chapter 165, 
Statutes of 2021) this meeting would be conducted by way of teleconference/Zoom meeting. The 
meeting was physically webcast from Room 6-300 in the Ziggurat Building in West Sacramento for 
anyone that would have liked to provide public comment in person. 

Members of the SAB were present in order to establish a quorum for the meeting as follows: 

➢ Gayle Miller, Chief Deputy Director, Policy, Department of Finance, designated
representative for Keely Bosler, Director, Department of Finance

➢ Ana Lasso, Director, Department of General Services
➢ Juan Mireles, Director, School Facilities and Transportation Services Division, California

Department of Education (CDE), designated representative for Tony Thurmond,
Superintendent of Public Instruction

➢ Jeremy Smith, Governor’s appointee
➢ Senator Scott Wilk
➢ Senator Connie Leyva
➢ Senator John Laird
➢ Assembly Member Patrick O’Donnell
➢ Assembly Member Autumn Burke
➢ Assembly Member Chad Mayes

Representative of the SAB was as follows: 

➢ Lisa Silverman, Executive Officer

Representatives of the Department of General Services, Office of Public School Construction 
(OPSC), were as follows: 

➢ Lisa Silverman, Executive Officer
➢ Barbara Kampmeinert, Deputy Executive Officer

Representative of the Department of General Services, Office of Legal Services, was as follows: 

➢ Ephraim Egan, Staff Counsel

With a quorum present, Ms. Miller, Chair, called the meeting to order at 4:02 p.m. 
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January 26, 2022 
 

PRIOR MINUTES   
 
A motion was made, and seconded, to approve the December 7, 2021 meeting Minutes. The Chair 
called for a roll-call vote and the motion carried per the following votes: 

MEMBER AYE NAY ABSTAIN ABSENT 

Senator Wilk X    

Senator Leyva X    

Senator Laird X    

Assembly Member O’Donnell X    

Assembly Member Burke X    

Assembly Member Mayes X    

Juan Mireles X    

Jeremy Smith X    

Ana Lasso X    

Gayle Miller X    

Total 10    

Motion: 
  Carried   X __ 

Failed   ____ 
 
EXECUTIVE OFFICER’S STATEMENT 
 
The Executive Officer informed the SAB of the following: 
 
Recent Priority Funding Filing Round Closed 
 
The current priority funding filing period began November 10, 2021 and closed December 9, 2021. 
OPSC received valid requests for 251 unique projects totaling $671.5 million in State funding. These 
requests are valid from January 1, 2022 through June 30, 2022. 
 
22nd Priority Funding Apportionments 
 
School districts and Charter Schools whose projects received an unfunded approval from 
July 1, 2021 through December 9, 2021 had the ability to submit a certification for funding from the 
$250 million appropriation from the General Fund as well as a Spring 2022 bond sale. As part of this 
Agenda, the SAB was presented with the first $250 million in priority funding apportionment requests 
for 99 projects, of which represented 56 school districts. The projects were funded based on the 
order of the Unfunded List (Lack of AB 55 Loans). School districts were reminded that the 
requirements for Participation in the Priority Funding Process remain in effect (SFP Regulation 
Section 1859.90.3). 
 
Stakeholder Meeting: Facility Inspection Tool 
 
The Governor signed into law Senate Bill 129 (Chapter 69, Budget Act of 2021 – Skinner) on 
July 12, 2021. This bill, among other changes, provided $250,000 for OPSC to update the Facility 
Inspection Tool (FIT) for use beginning July 1, 2022. The FIT is used to determine the condition of a 
school facility. OPSC held a second stakeholder meeting on Thursday, January 20, 2022 inviting 
members of the public to participate in the development of updates to the FIT. OPSC will announce 
the next stakeholder meeting via email blast once it has been scheduled. 
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January 26, 2022 
 

EXECUTIVE OFFICER’S STATEMENT (cont.) 
 
State Agency Workshop 
 
OPSC, the CDE and the Division of the State Architect will conduct a free workshop scheduled for 
Thursday, February 3, 2022 from 10:00 a.m. to 12:00 p.m. via Zoom. The workshop will include an 
overview of each State agency’s role in the school construction process. In addition, the workshop 
will provide information on school planning, design, and the availability of state funding with a focus 
on applying for the expanded California Preschool, Transitional Kindergarten and Full-Day 
Kindergarten Facilities Grant Program, which will assist Local Education Agencies address their 
facility needs. 
 
Virtual School Facility Program Training Series 
 
In January 2021, OPSC launched a free virtual School Facility Program (SFP) training series that 
took place throughout the entire 2021 calendar year. OPSC held 15 free virtual training workshops 
that provided background and training on applying to the different programs offered by OPSC, as 
well as navigating the new online application, OPSC Online, and various processes related to SFP 
funding. In total, 1,063 external participants attended these workshops and there have been 1,407 
YouTube views for the entire series. The feedback from school districts and stakeholders has been 
overwhelmingly positive. All online trainings have been archived to OPSC’s YouTube channel for 
future access.  
 

Next SAB Meeting 
 

The SAB and stakeholders were reminded that the next SAB meeting would be Wednesday, 
February 23, 2022 at 4:00 p.m. via Zoom. 
 
CONSENT ITEMS 
 
A motion was made, and seconded, to approve the Consent calendar as presented. The Chair 
called for a roll-call vote and the motion carried per the following votes: 
 

MEMBER AYE NAY ABSTAIN ABSENT 

Senator Wilk X   
 

Senator Leyva X   
 

Senator Laird X    

Assembly Member O’Donnell X    

Assembly Member Burke X    

Assembly Member Mayes X    

Juan Mireles X    

Jeremy Smith X    

Ana Lasso X    

Gayle Miller X    

Total 10   
 

Motion: 
  Carried   X _  

Failed   ___ 
 
FINANCIAL REPORTS 
 
The SAB accepted the Financial Reports as presented. 
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January 26, 2022 
 

ACTION ITEMS 
 
Priority Funding School Construction Apportionments 
 
A motion was made, and seconded, to approve the staff’s recommendations, which were to 1) 
approve Apportionments for the projects as shown on Attachment B in the amount of $252.1 million; 
and 2) declare that all applications receiving Apportionments are subject to the new construction 
grant adjustment pursuant to Education Code Section 17072.11(b) and are not considered full and 
final until the SAB has made the adjustment. The Chair called for a roll-call vote and the motion 
carried per the following votes: 
 

MEMBER AYE NAY ABSTAIN ABSENT 

Senator Wilk X   
 

Senator Leyva X   
 

Senator Laird X    

Assembly Member O’Donnell X    

Assembly Member Burke X    

Assembly Member Mayes X    

Juan Mireles X    

Jeremy Smith X    

Ana Lasso X    

Gayle Miller X    

Total 10   
 

Motion: 
  Carried   X _  

Failed   ___ 
 
Annual Adjustment to School Facility Program Grants 
 
This Item was withdrawn from the Agenda. OPSC anticipates it will be presented at the 
February 23, 2022 SAB meeting. 
 
Index Adjustment on the Assessment for Development 
 
This Item was withdrawn from the Agenda. OPSC anticipates it will be presented at the 
February 23, 2022 SAB meeting. 
 
New Charter School Facilities Program Filing Round 
 
A motion was made, and seconded, to approve the staff’s recommendations which would 1) approve 
a new application filing period opening May 2, 2022 and closing June 3, 2022, using all available 
bond authority from Propositions 47, 55, 1D and 51 not needed for existing Charter School Facilities 
Program preliminary apportionment conversions; and 2) declare that the applications shall remain 
valid for 12 months after awarding preliminary apportionments to enable the SAB to continue 
awarding preliminary apportionments during that time, provided additional bond authority returns to 
the program that is not associated with a voter approved bond. 
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January 26, 2022 
 

 ACTION ITEMS (cont.) 
 
New Charter School Facilities Program Filing Round (cont.) 
 
The Chair called for a roll-call vote and the motion carried per the following votes: 
 

MEMBER AYE NAY ABSTAIN ABSENT 

Senator Wilk X   
 

Senator Leyva X   
 

Senator Laird X    

Assembly Member O’Donnell X    

Assembly Member Burke X    

Assembly Member Mayes X    

Juan Mireles X    

Jeremy Smith X    

Ana Lasso X    

Gayle Miller X    

Total 10   
 

Motion: 
  Carried   X _  

Failed   ___ 
 
Proposed Amendments to the Full-Day Kindergarten Facilities Grant Program 
 
Before a motion was made, an SAB member made a comment regarding outdoor space with 
respect to kindergarten and preschool classrooms. OPSC responded that there are specific 
requirements not only to the classrooms and bathrooms for these types of students, but to outdoor 
space (play areas) as well. It was mentioned that OPSC would develop an FAQ webpage based on 
stakeholder feedback (through workshops, etc.) which will provide applicants with program 
requirements needed for their projects. A motion was made, and seconded, to approve the staff’s 
recommendations which would 1) adopt the proposed amendments to program regulations, forms 
and grant agreement as shown as Attachments B through F; and 2) authorize the Executive Officer 
to file the proposed amendments to the regulations, forms and grant agreement with the Office of 
Administrative Law on an emergency basis and make the regulations permanent. 
 
The Chair called for a roll-call vote and the motion carried per the following votes: 
 

MEMBER AYE NAY ABSTAIN ABSENT 

Senator Wilk X   
 

Senator Leyva X   
 

Senator Laird X    

Assembly Member O’Donnell X    

Assembly Member Burke X    

Assembly Member Mayes X    

Juan Mireles X    

Jeremy Smith X    

Ana Lasso X    

Gayle Miller X    

Total 10   
 

Motion: 
  Carried   X _  

Failed   ___ 
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January 26, 2022 
 

REPORTS, DISCUSSION, AND INFORMATION ITEMS 
 
The SAB acknowledged the following reports: 
 

• Local Audits Update 
 

• State Allocation Board Three-Month Projected Workload 
 

• State Allocation Board Meeting Dates for the 2022 Calendar Year 
 

• School Facility Program Unfunded List as of December 7, 2021 
 

• School Facility Program Workload List of Applications Received Through 
December 31, 2021 
 

• Emergency Time Extension Request Log as of January 1, 2022 
 

• School Facility Program Applications Received Beyond Bond Authority List as of 
December 31, 2021 

 

• Facility Hardship/Rehabilitation Approvals Without Funding as of December 7, 2021 
 
 
PUBLIC COMMENT 
 
Ms. Amy Gossien, Superintendent of Scotia Union School District, thanked the SAB for the funding 
of her project through the Priority Funding School Construction Apportionments Action Item. She 
also stated that the OPSC Team was extremely helpful. The District’s community will get a new 
gymnasium after ten years in the making. 

ADJOURNMENT 
 
There being no further business to come before the SAB, the Chair adjourned the meeting at 4:33 
p.m. 
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ATTACHMENT A 

Approved Consent Items on 01/26/2022 
 

 

      

Program 

 

Application No. 

 

School District 

 

County Name 

 

 

 

 

      

 

SFP - New Constr. 50/61127-00-003 ALBANY UNIFIED ALAMEDA         
 

SFP – Mod. 57/67595-00-000 ALTA LOMA ELEMENTARY SAN BERNARDINO 
 

SFP – Mod. 57/61994-00-000 ALVINA ELEMENTARY FRESNO 
 

SFP - Mod. 57/61143-00-000 BERKELEY UNIFIED ALAMEDA         
 

SFP - Mod. 57/64337-00-000 BURBANK UNIFIED LOS ANGELES     
 

SFP - Mod. 57/61150-00-000 CASTRO VALLEY UNIFIED ALAMEDA         
 

SFP - Mod. 57/73437-00-000 COMPTON UNIFIED LOS ANGELES     
 

SFP - Mod. 57/69419-00-000 CUPERTINO UNION SANTA CLARA     
 

SFP - Mod. 57/70540-00-000 FAIRFIELD-SUISUN UNIFIED SOLANO     
 

SFP - Mod. 57/69450-00-000 FRANKLIN-MCKINLEY ELEMENTARY SANTA CLARA     
 

SFP - Mod. 57/66530-00-000 HUNTINGTON BEACH CITY ELEMENTARY ORANGE          
 

SFP - Mod. 57/71969-00-000 KINGS RIVER UNION ELEMENTARY TULARE          
 

SFP - Mod. 57/62596-00-000 LAKE ELEMENTARY GLENN           
 

SFP - Mod. 57/64030-00-000 LAKEPORT UNIFIED LAKE            
 

SFP - Mod. 57/71399-00-000 LIVE OAK UNIFIED SUTTER          
 

SFP - Charter 54/64733-00-025 LOS ANGELES UNIFIED LOS ANGELES     
 

SFP - Mod. 57/62323-00-000 MONROE ELEMENTARY FRESNO          
 

SFP - Charter 54/69583-00-002 MORGAN HILL UNIFIED SANTA CLARA     
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ATTACHMENT A 

Approved Consent Items on 01/26/2022 
 

 

      

Program 

 

Application No. 

 

School District 

 

County Name 

 

 

 

 

      

SFP - Mod. 57/68650-00-000 RIPON UNIFIED SAN JOAQUIN       
 

SFP - Charter 54/67439-00-007 SACRAMENTO CITY UNIFIED SACRAMENTO      
 

SFP - Charter 54/67439-00-008 SACRAMENTO CITY UNIFIED SACRAMENTO      
 

Full-Day Kinder 70/67876-00-001 SAN BERNARDINO CITY UNIFIED SAN BERNARDINO  
 

SFP - Charter 54/68338-00-004 SAN DIEGO UNIFIED SAN DIEGO       
 

SFP - Charter 54/68338-00-005 SAN DIEGO UNIFIED SAN DIEGO       
 

SFP - Charter 54/68338-00-006 SAN DIEGO UNIFIED SAN DIEGO       
 

SFP - Charter 54/68338-00-008 SAN DIEGO UNIFIED SAN DIEGO       
 

SFP - New Constr. 50/66944-00-000 TAHOE-TRUCKEE UNIFIED PLACER          
 

SFP - Mod. 57/66944-00-000 TAHOE-TRUCKEE UNIFIED PLACER          
 

SFP - Mod. 57/76505-00-000 TWIN RIVERS UNIFIED SACRAMENTO      
 

SFP - Mod. 57/10587-00-000 YUBA COUNTY OFFICE OF EDUCATION YUBA            
 

SFP - New Constr. 50/10587-00-000 YUBA COUNTY OFFICE OF EDUCATION YUBA            
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EXECUTIVE OFFICER STATEMENT 
State Allocation Board Meeting, February 23, 2022 

22ND PRIORITY FUNDING ROUND APPORTIONMENTS 

School districts and charter schools whose projects received an unfunded approval from 
July 1, 2021 through December 9, 2021 had the ability to submit a certification for funding 
from the $250 million appropriation from the General Fund to the State Facility Program 
(SFP) as well as a Spring 2022 bond sale.  

Districts that receive a Priority Funding Apportionment are required to submit a valid Fund 
Release Authorization (Form SAB 50-05) by the end of Tuesday, April 26, 2022 to the 
Office of Public School Construction (OPSC).  

As of January 28, 2022, OPSC has received valid fund release authorizations for 22 unique 
projects totaling to $35.0 million in State funding.  

79 projects have not yet submitted fund release authorizations. 

ANNUAL ADJUSTMENT TO THE SCHOOL FACILITY PROGRAM GRANTS AND 
INDEX ADJUSTMENT ON THE ASSESSMENT FOR DEVELOPMENT  

As part of today’s Agenda, we are presenting the annual adjustment to the SFP grants 
based on the statewide cost index for Class B construction. The adjustment recommended 
is an increase of 15.8 percent. 

Additionally, we are presenting the biannual index adjustment on the maximum Level I 
assessment for development. The adjustment recommended is an increase of 17.45 
percent. 

STATE AGENCY WORKSHOP 

OPSC, the California Department of Education (CDE), and the Division of the State 
Architect (DSA) jointly conducted a free workshop via Zoom on February 3, 2022. The 
workshop provided an overview of each state agency’s role in the school construction 
process and discussed school planning, design, and the availability of state funding with a 
focus on applying for the California Preschool, Transitional Kindergarten and Full-Day 
Kindergarten Facilities Grant Program funding to help Local Education Agencies address 
their facility needs.  

573 external participants attended this workshop and the feedback from school districts 
and stakeholders has been overwhelmingly positive. A recording of the workshop is 
available on OPSC’s YouTube Channel: https://www.youtube.com/user/OPSCYou 

STAKEHOLDER MEETING: FACILITY INSPECTION TOOL 

Senate Bill 129 (Chapter 69, Budget Act of 2021 – Skinner) was signed by the Governor 
on July 12, 2021. Among other changes, this bill requires OPSC to update the Facility 
Inspection Tool for use beginning July 1, 2022. The Facility Inspection Tool is used to 
determine the condition of a school facility. Staff has held two previous stakeholder 
meetings in December and January inviting members of the public to participate in the 
development of updates to the tool. 
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SAB 2-23-22 
Page Two 

The third stakeholder meeting opportunity will be held virtually via Zoom and has been 
scheduled for Thursday, March 3, 2022 at 4:00. Staff sent out an email blast with meeting 
details to those subscribed to our mailing list and stakeholders can also access meeting 
details on OPSC’s website. 

AUDIT FINDINGS FOR SFP MODERNIZATION PROGRAM 

The California State Auditor has completed an audit of OPSC’s Modernization Program 
and issued the findings report to the Legislature on January 27, 2022. The report found 
that when processing modernization applications, OPSC and the State Allocation Board 
complied with key requirements in state law, regulations, and OPSC’s policies. 

The report concludes that the state should improve the SFP by increasing funding and 
making changes to improve equity, and the state should continue to use bond funding to 
assist districts with modernization projects. The report recommends the Legislature to seek 
voter approval for at least $7.4 billion in bond funding for the modernization of school 
facilities. Further, the Legislature should require the Board to administer funds from future 
bond proposition by prioritizing projects from district that meet certain criteria, such as 
financially challenged districts. 

The report is currently available for public access at the California State Auditor’s website: 
https://www.auditor.ca.gov/reports/recent  

NEXT MEETING 

The next meeting is scheduled for Wednesday, March 23, 2022 at 4:00 p.m. via Zoom. 
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Resolution:  2022-02-03 
State of California 

State Allocation Board 
School Facility Program 

This Resolution of the State Allocation Board (hereafter referred to as the “Board”) is 
applicable to the appropriate sections of the Education Code and is described and filed in the 
office of the Executive Officer and will be made available to all interested parties as the 
Resolution pertains to the documents attached hereto. Said documents were acted upon by 
the Board at its meeting on February 23, 2022. 

WHEREAS, the Board has previously approved or determined to be approvable a 
number of projects for construction or modernization eligibility of facilities for school districts and 
is making apportionments and/or unfunded approvals for the grant amounts for projects that 
meet the Board’s criteria for the apportionment of grants pursuant to Education Code Sections 
17072.10, 17078.52, 17078.70, 17079 or 17074.10 or Board Regulations 1859.81.1 or 1859.83; 

WHEREAS, Treasury Regulations Section 1.150-2 require the State (on whose behalf 
the Board is acting) to declare its reasonable intent to provide grant funding to school districts, 
in accordance with Board policy and law, for costs of the projects with proceeds of State bonds; 

NOW THEREFORE, BE IT RESOLVED: 

1. This Resolution is adopted by the Board for the purposes of establishing 
compliance with Treasury Regulations Section 1.150-2, and this Resolution does 
not bind the Board to make any additional apportionment, or bind the State to 
incur any indebtedness.

2. The Board anticipates that some or all of the school districts listed on the list of 
“Projects” referred to in this Resolution will pay certain capital expenditures in 
connection with some or all of the project costs prior to the issuance of bonds by 
the State to pay for the grants for the projects. The reimbursement of such costs 
is consistent with the State’s budgetary and financial circumstances, and in 
accordance with Board policy, as no other funds or accounts of the State have 
been budgeted or are available to pay the costs of the projects on either a short-
term or a long-term basis.

3. The Board, acting on behalf of the State, hereby declares that it is the State’s 
official intent to use proceeds of general obligation bonds that may become 
available for such purpose, consistent with the requirements of law that are in 
effect at the time the funds are available, to provide grants in accordance with 
applicable laws and regulations.

4. This Resolution shall be continuously available for inspection by the general 
public during normal business hours at the offices of the Board at 707 3rd Street, 
West Sacramento, California, commencing within one week after the date of 
enactment of this Resolution.

5. Any eligibility determination does not constitute a commitment of future funding 
by the Board. 

I, the undersigned, duly authorized as the Executive Officer of the State Allocation Board, do 
hereby certify the foregoing to be true and correct, and that this Resolution was adopted at 
a meeting of said Board on February 23, 2022 at West Sacramento, California. 

Lisa Silverman 
Executive Officer 
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

SCHOOL FACILITY PROGRAM 

PURPOSE OF REPORT 

To present the Districts’ requests for School Facility Program (SFP) 
eligibility approval. 

DESCRIPTION 

The school districts shown in the following sections have complied with 
State Allocation Board (Board) regulations regarding new construction or 
modernization eligibility determinations for the projects listed. 

RECOMMENDATIONS 

1. Approve the eligibility determinations for the districts/projects shown on
the Attachment.

2. Provide that this approval of eligibility determination for the
districts/projects listed does not constitute a commitment for future
funding by the Board.

3. For purposes of any application for funding, provide that the district
must comply with all requirements of law and regulations pertaining to
the SFP.
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SAB Meeting: February 23, 2022 

  

 
ELIGIBILITY APPROVALS 

MODERNIZATION 
 

District School Name County Application 
Number  
57/ 

Justification 
Document 
Date 

Site Baseline 
Eligibility 
K-6 

Site Baseline 
Eligibility 
7-8 

Site Baseline 
Eligibility 
9-12 

Site Baseline 
Eligibility 
Non Severe 

Site Baseline 
Eligibility 
Severe 

Westside 
Elementary 

Westside 
Elementary 

Fresno 62547-00-000 12/17/2021 171 48 0 0 0 
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

SCHOOL FACILITY PROGRAM 

PURPOSE OF REPORT 

To adjust the baseline eligibility for new construction and modernization projects 
under the Leroy F. Greene School Facilities Act of 1998. 

DESCRIPTION 

The districts listed on Attachment A have received eligibility approval for new 
construction.  There has been a change in their baseline in accordance with the 
California Code of Regulations relating to the Leroy F. Greene School Facilities 
Act of 1998, Section 1859.51. 

The districts listed on Attachment B have received eligibility approval for 
modernization.  There has been a change in their baseline in accordance with 
the California Code of Regulations relating to the Leroy F. Greene School 
Facilities Act of 1998, Section 1859.61. 

RECOMMENDATIONS 

1. Approve an adjustment to the new construction eligibility baseline determination 
as shown on Attachment A. 

2. Approve an adjustment to the modernization eligibility baseline determination as 
shown on Attachment B. 

3. Provide that this approval of adjusted eligibility determination does not constitute 
a commitment for future funding by the State Allocation Board.
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KEY TO ADJUSTMENTS 

NEW CONSTRUCTION ONLY 

(a) Reduced by the number of pupils provided grants in a new construction School Facility Program (SFP) project and by the 
number of pupils that received a Preliminary Apportionment pursuant to Section 1859.140 or a Preliminary Charter School 
Apportionment pursuant to Regulation Section 1859.162.2. 

(b) Reduced by the number of pupils housed, based on the loading standards pursuant to Ed. Code Section 17071.25(a)(2)(A), in 
a new construction LPP project funded under the provisions of the LPP pursuant to Regulation Section 1859.12 or 1859.13. 

(c) Reduced by the number of pupils housed in additional classrooms constructed or purchased based on the loading standards, 
pursuant to Ed. Code Section 17071.25(a)(2)(A), in a modernization SFP project. 

(d) Adjusted as a result of audit findings made pursuant to Regulation Sections 1859.90 and 1859.105. 
(e) Increased/decreased by changes in projected enrollment in subsequent enrollment reporting years, except as provided in (j) 

below. 
(f) Adjusted as a result of errors or omissions by the district or by the Office of Public School Construction (OPSC). 
(g) Adjusted as result of amendments to the SFP Regulations that affect the eligibility. 
(h) Increased by the number of pupils eligible for grants pursuant to Regulation Section 1859.82(a). 
(i) Reduced by the number of pupils housed in classrooms provided after the baseline eligibility was determined by the State 

Allocation Board, with 12 exceptions at Regulation Section 1859.51(i). 
(j) For Small School Districts, following a 3-year period after the district’s eligibility was approved by the Board, decreased by any 

reduction in projected enrollment, and by any increase in pupils in the latest CDE operational grant report per Ed. Code Sec. 
42268. 

(k) Adjusted for any changes in classroom inventory as a result of a reorganization election. 
(l) For classroom loading standards adopted by the Board for non-severely and severely disabled individuals with exceptional 

needs. 
(m) As directed by the SAB due to finding a Material Inaccuracy pursuant to Section 1859.104.1. 
(n) Increased by the number of pupils that received a Preliminary Apportionment that was rescinded pursuant to Section 

1859.148 or a Preliminary Charter School Apportionment that was rescinded pursuant to Section 1859.166. 
(o) Adjusted for operational grant changes as determined/provided by the California Department of Education. 
(p) For High School Attendance Area (HSAA) districts with Preliminary Apportionments within the 2002 or 2004 Critically 

Overcrowded School Facilities Account, adjusted in accordance with Regulation Section 1859.51(p)(1), (2), or (3). 
(q) Adjusted by the difference between the Alternative Enrollment Projection for the current enrollment reporting year and the 

projected enrollment determined pursuant to Section 1859.42 for the current enrollment reporting year, or by the eligibility 
remaining from this calculation that can no longer be utilized if the funds made available pursuant to EC Section 
17071.75(a)(1)(A) have been exhausted. 

(r) Adjusted per Ed. Code Sec. 17071.75(b)(2) by the number of pupils housed, based on the loading standards per Ed. Code 
Sec. 17071.25(a)(2)(A), in any classroom(s) where title was relinquished to the School District receiving the transferred 
classrooms.  
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KEY TO ADJUSTMENTS 

MODERNIZATION ONLY 

(a) Reduced by the number of pupils provided grants in a modernization SFP project or CSFP Rehabilitation project at the 
specific site. 

(b) Reduced by the number of pupils housed, based on the loading standard pursuant to EC Section 17071.25(a)(2), in a 
modernization LPP project funded under the LPP pursuant to Regulation Section 1859.14 and 1859.15. 

(c) Increased by changes in projected enrollment in subsequent enrollment reporting years. 
(d) (1)  Increased for additional facilities not previously modernized with State funds, that become 25 years old, if permanent, or 

20 years old, if portable or, (2) as a result of audit findings made pursuant to Regulation Sections 1859.90 and 1859.105. 
(e) Adjusted as a result of errors or omissions by the district or by the OPSC. 
(f) Adjusted as result of amendments to the Subgroup 5.5 Regulations that affect the eligibility. 
(g) For classroom loading standards adopted by the Board for non-severely and severely disabled individuals with exceptional 

needs. 
(h) As directed by the SAB due to finding a Material Inaccuracy pursuant to Regulation Section 1859.104.1. 
(i) Increased for facilities previously modernized with State funds, which qualify for an additional modernization apportionment 

pursuant to Regulation Section 1859.78.8. 
(j) Adjusted as a result of the Reconfiguration of an existing high school under the Small High School Program. 
(k) Decreased for facilities that were deemed eligible for modernization pursuant to Regulation Sections 1859.60 and 1859.61(d) 

and subsequently replaced, or will be replaced under a signed contract for construction or acquisition of facilities, in a project 
funded by the district without participation from the State. 

(l) Adjusted as a result of replaced eligible portables funded with the Overcrowding Relief Grant, per Ed. Code Section 17079 et 
seq. 

(m) Adjusted as a result of classrooms demolished and replaced pursuant to Regulation Section 1859.82. 
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State Allocation Board Meeting, February 23, 2022 
ATTACHMENT A 

District: Centinela Valley Union High 
Attendance Area: Hawthorne 
County: Los Angeles 
Application Number: 50/64352-01-000 

 Type of Adj. K-6 7-8 9-12 Non-Severe Severe 

Current Baseline Eligibility  0 0 552 17 60 
Adjustment Per This Item e  0 0 -218 -37 9 

Net Baseline Eligibility  0 0 334 -20 69 

 
 
District: Pajaro Valley Unified  
Attendance Area: District-Wide 
County: Santa Cruz  
Application Number: 50/69799-00-000 
 Type of Adj. K-6 7-8 9-12 Non-Severe Severe 

Current Baseline Eligibility  3,391 862 983 107 31 
Adjustment Per This Item e  -4,702 -727 -697 21 -144 

Net Baseline Eligibility  -1,311 135 286 128 -113 

 
 
District: Rocklin Unified 
Attendance Area: District-Wide 
County: Placer 
Application Number: 50/75085-00-000 

 Type of Adj. K-6 7-8 9-12 Non-Severe Severe 

Current Baseline Eligibility  995 742 2,233 121 109 
Adjustment Per This Item e 197 69 78 -66 -28 

Net Baseline Eligibility  1,192 811 2,311 55 81 

 
 
District: Roseville City Elementary 
Attendance Area: District-Wide 
County: Placer 
Application Number: 50/66910-00-000 

 Type of Adj. K-6 7-8 9-12 Non-Severe Severe 

Current Baseline Eligibility  2,303 367 0 24 193 
Adjustment Per This Item e -446 -113 0 -20 21 

Net Baseline Eligibility  1,857 254 0 -9 214 
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State Allocation Board Meeting, February 23, 2022 
ATTACHMENT A 

Page 2 of 2 
 

 
District: Templeton Unified 
Attendance Area: District-Wide 
County: San Luis Obispo 
Application Number: 50/68841-00-000 

 Type of Adj. K-6 7-8 9-12 Non-Severe Severe 

Current Baseline Eligibility  467 30 243 17 26 
Adjustment Per This Item e  -376 -31 55 0 8 

Net Baseline Eligibility  91 -1 298 17 34 

 
 
District: Wasco Union Elementary 
Attendance Area: District-Wide 
County: Kern 
Application Number: 50/63842-00-000 

 Type of Adj. K-6 7-8 9-12 Non-Severe Severe 

Current Baseline Eligibility  -1,359 5 0 22 0 
Adjustment Per This Item e  43 -69 0 -5 11 

Net Baseline Eligibility  -1,316 -64 0 17 11 
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State Allocation Board Meeting, February 23, 2022 
ATTACHMENT B 

District: Campbell Union High 
School Name: Branham High 
County: Santa Clara 
Application Number: 57/69401-00-000 

 Type of Adj. K-6 7-8 9-12 Non-Severe Severe 
Current Baseline Eligibility  0 0 194 -114 11 
Adjustment Per This Item e  0 0 -7 -1 0 
Adjustment Per This Item e  0 0 8 0 1 
Adjustment Per This Item e  0 0 -24 18 17 
Adjustment Per This Item e  0 0 7 1 0 
Adjustment Per This Item e  0 0 0 0 -1 
Adjustment Per This Item e  0 0 6 0 1 
Adjustment Per This Item e  0 0 18 -18 -17 
Adjustment Per This Item e  0 0 -8 0 0 
Adjustment Per This Item e  0 0 8 0 0 
Adjustment Per This Item e  0 0 0 0 0 
Net Baseline Eligibility  0 0 202 -114 12 

 
 
District: Clear Creek Elementary 
School Name: Clear Creek Elementary] 
County: Nevada 
Application Number: 57/66324-00-000 

 Type of Adj. K-6 7-8 9-12 Non-Severe Severe 
Current Baseline Eligibility  0 0 0 0 0 
Adjustment Per This Item e  2 0 0 0 0 
Adjustment Per This Item d1 0 0 0 0 0 
Adjustment Per This Item c  54 3 0 0 0 
Net Baseline Eligibility  56 3 0 0 0 

 
 
District: Colton Joint Unified 
School Name: Colton Middle (Formerly Junior High) 
County: San Bernardino 
Application Number: 57/67686-00-000 

 Type of Adj. K-6 7-8 9-12 Non-Severe Severe 
Current Baseline Eligibility  0 111 0 3 0 
Adjustment Per This Item d1 0 770 0 16 0 
Net Baseline Eligibility  0 881 0 19 0 
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State Allocation Board Meeting, February 23, 2022 
ATTACHMENT B 

Page 2 of 3 
 

 
District: Compton Unified 
School Name: Centennial High 
County: Los Angeles 
Application Number: 57/73437-01-000 

 Type of Adj. K-6 7-8 9-12 Non-Severe Severe 
Current Baseline Eligibility  0 0 129 25 0 
Adjustment Per This Item e  0 0 -81 0 0 
Net Baseline Eligibility  0 0 48 25 0 

 
 
District: Riverside Unified 
School Name: Polytechnic High 
County: Riverside 
Application Number: 57/67215-00-000 

 Type of Adj. K-6 7-8 9-12 Non-Severe Severe 
Current Baseline Eligibility  0 0 94 -56 -38 
Adjustment Per This Item c  0 0 343 5 10 
Adjustment Per This Item g  0 0 -101 73 29 
Adjustment Per This Item e  0 0 26 0 0 
Adjustment Per This Item f  0 0 0 -9 9 
Net Baseline Eligibility  0 0 362 13 10 

 
 
District: Sanger Unified 
School Name: Del Rey Elementary 
County: Fresno 
Application Number: 57/62414-00-000 

 Type of Adj. K-6 7-8 9-12 Non-Severe Severe 
Current Baseline Eligibility  0 0 0 0 0 
Adjustment Per This Item c  0 0 0 0 0 
Adjustment Per This Item i  206 0 0 0 0 
Net Baseline Eligibility  206 0 0 0 0 

 
 
District: Sanger Unified 
School Name: Sanger High 
County: Fresno 
Application Number: 57/62414-00-000 

 Type of Adj. K-6 7-8 9-12 Non-Severe Severe 
Current Baseline Eligibility  0 0 205 7 0 
Adjustment Per This Item d1 0 0 29 0 0 
Adjustment Per This Item d1 0 0 24 1 0 
Adjustment Per This Item d1 0 0 44 2 0 
Net Baseline Eligibility  0 0 302 10 0 
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State Allocation Board Meeting, February 23, 2022 
ATTACHMENT B 

Page 3 of 3 
 

 
District: Twin Rivers Unified 
School Name: Frederick Joyce 
County: Sacramento 
Application Number: 57/76505-00-000 

 Type of Adj. K-6 7-8 9-12 Non-Severe Severe 
Current Baseline Eligibility  445 0 0 0 0 
Adjustment Per This Item c  -13 92 0 0 0 
Adjustment Per This Item c  3 -1 0 11 1 
Adjustment Per This Item c  -4 30 0 0 0 
Adjustment Per This Item c  21 -5 0 0 0 
Net Baseline Eligibility  452 116 0 11 1 

 
 
District: Visalia Unified 
School Name: Crowley Elementary 
County: Tulare 
Application Number: 57/72256-00-000 

 Type of Adj. K-6 7-8 9-12 Non-Severe Severe 
Current Baseline Eligibility  77 0 0 0 0 
Adjustment Per This Item d1 621 0 0 0 0 
Net Baseline Eligibility  698 0 0 0 0 
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SAB Meeting:

Applicant: 75028 - 9

Application No: Trinity

School Name:

Industry Sector:

Pathways:

Unfunded

Previously Authorized Approval

Authorized This Action This Action

State Share

CTEFP Grant $ $ 1,812,035.38 $ 1,812,035.38

CTEFP Grant 691,976.62 691,976.62

2,504,012.00

Total $ 0.00 $ 5,008,024.00 $ 2,504,012.00

Funding Sources: 

$ 1,977,535.00

$ 385,910.00

$ 140,567.00

2,504,012.00

2,504,012.00

$ 5,008,024.00

February 23, 2022 Career Technical Education Facilities Program - Grant Approval

HAYFORK HIGH

Agriculture and Natural Resources

Agricultural Mechanics

APPLICANT DATA

Mountain Valley Unified PTN:

55/75028-00-002 County:

HISTORY OF PROJECT FUNDING

Fund Proposition

Code

951-600 51

957-600 1D

Applicant Share

Proposition 1D Bonds/2006-Nov. ; Proposition 51 Bonds/2016-Nov.

APPLICATION DATA PROGRAM GRANT DATA

District Contribution

Type of Project: New Construction Eligible Project Costs (50%)

Reservation of Funds: Yes Construction Cost

Loan Requested: No Equipment Cost

Number of CTE Classrooms: 1 Site Development Cost

STIPULATED TERMS & NEXT STEPS

Deduction: $0.00 Total Project Cost

CTE Sq. Ft. 2961.0 Total State Share (50%)

SFP Classroom Allowance Applicant Share (50%)

The Applicant has requested a Reservation of Funds. Pursuant to School Facility Program Regulation Section 1859.197, 

the Applicant is required to submit the California Department of Education plan approval and the Division of the State 

Architect approved plans and specifications to the Office of Public School Construction within 12 months of receiving an 

Apportionment; otherwise, the Apportionment will be rescinded without further Board action.

This application is placed on the Unfunded List (Lack of AB 55 Loans) pursuant to the Board's action on March 11, 2009. 

This approval does not constitute a guarantee or commitment of future state funding.

The Applicant is required to submit a signed Grant Agreement pursuant to School Facility Program Regulation Section 

1859.90.4 for the project prior to or concurrent with a request for the release of funds.

The state’s portion of any and all project savings realized from the funding of a Career Technical Education Facilities 

Program project must be returned to the state pursuant to School Facility Program Regulation Section 1859.199.

The Applicant shall ensure that it is in compliance with all applicable laws, regulations and certifications it made on the 

program forms.

The Applicant is responsible for ensuring that the project is compliant with Prevailing Wage Monitoring and/or Labor 

Compliance Program requirements at the time construction contracts are executed and/or construction commenced.
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

CHARTER SCHOOL FACILITIES PROGRAM 
EXTENSION TO CONVERSION DEADLINE 

PURPOSE OF REPORT 

To present Education for Change Public Schools’ (Applicant) request for a one-year 
extension to the conversion deadline for its Achieve Academy Charter School 
Facilities Program (CSFP) rehabilitation project. 

DESCRIPTION 

Applicants participating in the CSFP must convert a Preliminary Charter School 
Apportionment (PSCA) to an adjusted grant apportionment within a four-year period 
pursuant to School Facility Program (SFP) Regulation Section 1859.166. This item 
requests a one-year extension to the conversion deadline for the Applicant’s 
rehabilitation project, application number 54/61259-00-006, pursuant to SFP 
Regulation Section 1859.166.1. 

AUTHORITY 

See Attachment A. 

BACKGROUND 

The CSFP provides PCSAs (reservations of bond authority) for new construction and 
rehabilitation projects. The PCSA for a CSFP project must be converted within a four-
year period to an adjusted grant apportionment meeting all the SFP Regulation 
requirements, unless a single one-year extension is granted by the State Allocation 
Board (Board). 

Applicants may request the Board to approve a single one-year extension. The 
request will be approved when the Applicant meets the criteria in (a) or (b): 

a) The charter school has provided evidence of both of the following: 

• The California Department of Education (CDE) has made a contingent or final 
approval of the proposed site; and, 

• The Division of the State Architect (DSA) has confirmed that the final plans for the 
project have been submitted to the DSA for review and approval. 

b) Other evidence satisfactory to the Board justifying the extension. 

STAFF ANALYSIS/COMMENTS 

The Applicant is requesting an extension due to delays caused by Covid-19. The 
Applicant anticipates submitting to the Division of the State Architect (DSA) and 
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California Department of Education (CDE) for plan review in Spring 2022 and 
anticipates receiving their approval and submitting a complete conversion application 
to the Office of Public School Construction by Winter 2022. The Applicant’s current 
conversion deadline is January 24, 2022. If approved the new deadline will be 
January 24, 2023. 

Staff has reviewed the Applicant’s request (Attachment B) and determined that it 
provides satisfactory evidence to justify the extension. Staff supports the Applicant’s 
request for a one-year extension to the conversion deadlines. 

RECOMMENDATION 

Approve the Applicant’s request for a one-year extension to the conversion deadline. 
Require that the PCSA for application number 54/61259-00-006 be converted to a 
final apportionment by January 24, 2023 or the PCSA will be rescinded, and the bond 
authority returned to the CSFP.  
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ATTACHMENT A 

AUTHORITY 
 

School Facility Program (SFP) Section 1859.166. Time Limit on Preliminary Charter 
School Apportionment. 

(a) A complete request to convert a Preliminary Charter School Apportionment to a Final 
Charter School Apportionment pursuant to Section 1859.165 shall be made within four 
years of the date of the Preliminary Charter School Apportionment unless the Charter 
School received approval of an extension pursuant to Section 1859.166.1. 

(b) If (a) is not met, and the Charter School has not received an advance release of funds 
as provided in Section 1859.164.2, the following will occur: 

(1) the Preliminary Charter School Apportionment shall be rescinded and any remaining 
Preliminary Charter School Apportionment, not released to the Charter School, shall 
be transferred to the Unrestricted Charter School Fund within the appropriate Charter 
School Facility Account, and; 

(2) the SFP New Construction Eligibility will be increased by the number of unhoused 
pupils pursuant to Section 1859.162.2 for the school district that physically contains 
the Charter School within its geographical boundaries. 

(c) If (a) is not met, and the Charter School has received an advance release of funds as 
provided in Section 1859.164.2, the following will occur: 

(1) The Preliminary Charter School Apportionment shall be rescinded and any remaining 
Preliminary Charter School Apportionment, not released to the Charter School, shall 
be transferred to the Unrestricted Charter School Fund within the appropriate Charter 
School Facility Account, and; 

(2) Funds released pursuant to Section 1859.164.2(a) shall be reduced to cost incurred 
and closed-out pursuant to Section 1859.106 with a corresponding SFP new 
construction baseline eligibility adjustment for the pupils assigned to the Preliminary 
Charter School Application. The adjustment to the baseline eligibility shall be based 
on the ratio of the number of unhoused pupils pursuant to Section 1859.162.2 and the 
project capacity which generated the project funding to the eligible expenditures. Any 
funds released are subject to the fifty percent local matching share requirement as 
required by EC 17078.54(d). Funds returned pursuant to Section 1859.106 shall be 
transferred to the Unrestricted Charter School Fund within the appropriate Charter 
School Facility Account, and; 

(3) Funds released pursuant to Section 1859.164.2(b) shall be subject to the provisions of 
Section 1859.171. 

SFP Section 1859.166.1. Preliminary Charter School Apportionment Time Limit 
Extension. 

A Charter School that has received a Preliminary Charter School Apportionment may 
request a single one-year extension of the time limit prescribed in Section 
1859.166(a). The Board shall approve the request provided the criteria in (a) or (b) are 
met: 

(a) The Charter School has provided evidence of both of the following: 
(1) The CDE has made a contingent or final approval of the proposed site; and, 
(2) The DSA has confirmed that the final plans for the project have been submitted to the 

DSA for review and approval. 
(b) Other evidence satisfactory to the Board justifying the extension. 
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ATTACHMENT B 

Dec. 29th, 2021 

Ms. Erin Cunneen 
Project Manager 
Office of Public School Construction 
707 Third Street 
West Sacramento, CA  95605 

Subject: Education for Change Public Schools Achieve Academy 
Charter School Facilities Program Rehabilitation Project 
Application Numbers 54/61259-00-006 
Request for One-Year Extension 

Dear Ms. Cunneen, 

Pursuant to School Facility Program (SFP) Regulation Section 1859.166.1, please accept 
Education for Change Public Schools’ (EFC) request for a single one-year extension of the time 
limit prescribed in 1859.166(a) for the Charter School Facilities Program Rehabilitation Project 
(Project) at its Achieve Academy Campus (54/61259-00-006). 

The regulations provide for approval of the extension if certain criteria are met, including 
California Department of Education (CDE) final or contingent site approval, submittal of final 
plans to Division of the State Architect (DSA), or other satisfactory evidence. 

Since the preliminary apportionments were awarded on January 24, 2018, EFC worked with 
their consultant team to develop and process a plan set for the replacement of the HVAC system 
in the existing building and a bid package for the replacement of the portables and secondary 
building. The HVAC package was processed through Division of the State Architect (DSA). Both 
the DSA approved HVAC package and the preliminary plan set and specifications were put out 
to bid and the project was awarded to the Design Build Team of Overaa/Noll-Tam (DBE team). 
The impacts of COVID-19 pandemic did affect the timing of the DBE award. Transition to 
remote working environments and consultant staff shortages due to pandemic impacted the 
ability to complete the bid package and deliver the project as originally scheduled. The district 
and DBE team have been working on parallel tracks for the HVAC system upgrade and the 
development of the Construction Documents for the remaining work on building A and new 

333 Hegenberger Road, Suite 600 • Oakland, CA 94621 • (510) 568-7936 • www.efcps.org 

Achieve Academy • ASCEND • Cox Academy • Epic Charter School• Lazear Charter Academy • Learning 
Without Limits • Latitude 
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construction of Building Z. HVAC system replacement is anticipated for summer 2022 as DSA 
has already approved plans for this work.  Construction Documents for Building A 
modernization and the new Building Z are in full production with weekly and active 
coordination between the school district and DBE team. The project is on track to submit to the 
Division of the State Architect (DSA) in Spring 2022, with approval anticipated in the following 
Winter. California Department of Education (CDE) coordination is currently underway, and final 
plan review will occur concurrently with the DSA submittal. The four-year deadline to convert to 
a Final Apportionment for this project is January 24, 2022. As EFC is diligently in pursuit of all 
required agency approvals, we respectfully request the one-year extension, with conversion 
required by January 24, 2023. 

Education for Change Public Schools Achieve Academy is located on an existing Oakland Unified 
School District school site, and therefore the project will not be required to obtain California 
Department of Education (CDE) Site Approval. 

EFC plans to convert the Project to a Final Charter School Apportionment as soon as possible 
after the plans are reviewed and approved by DSA and CDE. 

Please feel free to contact me should you have any further questions.  Thank you very much. 

Sincerely, 

Ernest Peterson 
Director of Special Projects 
Education for Change 
510.363.5499 
epeterson@efcps.net 

333 Hegenberger Road, Suite 600 • Oakland, CA 94621 • (510) 568-7936 • www.efcps.org 

Achieve Academy • ASCEND • Cox Academy • Epic Charter School• Lazear Charter Academy • Learning 
Without Limits • Latitude 
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

CHARTER SCHOOL FACILITIES PROGRAM 
EXTENSION TO CONVERSION DEADLINE 

PURPOSE OF REPORT 

To present Leadership Public Schools’ (Applicant) request for a one-year extension to 
the conversion deadlines for its Oakland R&D Charter School Facilities Program 
(CSFP) combination new construction and rehabilitation project. 

DESCRIPTION 

Applicants participating in the CSFP must convert a Preliminary Charter School 
Apportionment (PSCA) to an adjusted grant apportionment within a four-year period 
pursuant to School Facility Program (SFP) Regulation Section 1859.166. This item 
requests a one-year extension to the conversion deadlines for the Applicant’s 
combination new construction and rehabilitation project, application numbers 
54/61259-09-008 and 009, pursuant to SFP Regulation Section 1859.166.1. 

AUTHORITY 

See Attachment A. 

BACKGROUND 

The CSFP provides PCSAs (reservations of bond authority) for new construction and 
rehabilitation projects. The PCSA for a CSFP project must be converted within a four-
year period to an adjusted grant apportionment meeting all the SFP Regulation 
requirements, unless a single one-year extension is granted by the State Allocation 
Board (Board). 

Applicants may request the Board to approve a single one-year extension. The 
request will be approved when the Applicant meets the criteria in (a) or (b): 

a) The charter school has provided evidence of both of the following: 

• The California Department of Education (CDE) has made a contingent or final 
approval of the proposed site; and, 

• The Division of the State Architect (DSA) has confirmed that the final plans for the 
project have been submitted to the DSA for review and approval. 

b) Other evidence satisfactory to the Board justifying the extension. 

STAFF ANALYSIS/COMMENTS 

The Applicant’s project is located on a site owned by the Oakland Unified School 
District. The design of the project was slowed slightly due to Covid-19, as well as 
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determining the final project scope. Plans were submitted to the Division of the State 
Architect (DSA) in December 2021. The Applicant anticipates receiving final plan 
approval from DSA in Summer 2022, and for the California Department of Education 
(CDE) review and approval timeline to mirror DSA’s. The Applicant plans to submit a 
complete conversion application to the Office of Public School Construction as soon 
as DSA and CDE plan approvals are received. The current conversion deadlines are 
January 24, 2022. If approved the new deadlines will be January 24, 2023.   

Staff has reviewed the Applicant’s request (Attachment B) and determined that it 
provides satisfactory evidence to justify the extension. Staff supports the Applicant’s 
request for a one-year extension to the conversion deadlines. 

RECOMMENDATION 

Approve the Applicant’s request for a one-year extension to the conversion deadlines. 
Require that the PCSAs for application numbers 54/61259-09-008 and 009 be 
converted to final apportionments by January 24, 2023 or the PCSAs will be 
rescinded, and the bond authority returned to the CSFP.  
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ATTACHMENT A 

AUTHORITY 
 

School Facility Program (SFP) Section 1859.166. Time Limit on Preliminary Charter 
School Apportionment. 

(a) A complete request to convert a Preliminary Charter School Apportionment to a Final 
Charter School Apportionment pursuant to Section 1859.165 shall be made within four 
years of the date of the Preliminary Charter School Apportionment unless the Charter 
School received approval of an extension pursuant to Section 1859.166.1. 

(b) If (a) is not met, and the Charter School has not received an advance release of funds 
as provided in Section 1859.164.2, the following will occur: 

(1) the Preliminary Charter School Apportionment shall be rescinded and any remaining 
Preliminary Charter School Apportionment, not released to the Charter School, shall 
be transferred to the Unrestricted Charter School Fund within the appropriate Charter 
School Facility Account, and; 

(2) the SFP New Construction Eligibility will be increased by the number of unhoused 
pupils pursuant to Section 1859.162.2 for the school district that physically contains 
the Charter School within its geographical boundaries. 

(c) If (a) is not met, and the Charter School has received an advance release of funds as 
provided in Section 1859.164.2, the following will occur: 

(1) The Preliminary Charter School Apportionment shall be rescinded and any remaining 
Preliminary Charter School Apportionment, not released to the Charter School, shall 
be transferred to the Unrestricted Charter School Fund within the appropriate Charter 
School Facility Account, and; 

(2) Funds released pursuant to Section 1859.164.2(a) shall be reduced to cost incurred 
and closed-out pursuant to Section 1859.106 with a corresponding SFP new 
construction baseline eligibility adjustment for the pupils assigned to the Preliminary 
Charter School Application. The adjustment to the baseline eligibility shall be based 
on the ratio of the number of unhoused pupils pursuant to Section 1859.162.2 and the 
project capacity which generated the project funding to the eligible expenditures. Any 
funds released are subject to the fifty percent local matching share requirement as 
required by EC 17078.54(d). Funds returned pursuant to Section 1859.106 shall be 
transferred to the Unrestricted Charter School Fund within the appropriate Charter 
School Facility Account, and; 

(3) Funds released pursuant to Section 1859.164.2(b) shall be subject to the provisions of 
Section 1859.171. 

SFP Section 1859.166.1. Preliminary Charter School Apportionment Time Limit 
Extension. 

A Charter School that has received a Preliminary Charter School Apportionment may 
request a single one-year extension of the time limit prescribed in Section 
1859.166(a). The Board shall approve the request provided the criteria in (a) or (b) are 
met: 

(a) The Charter School has provided evidence of both of the following: 
(1) The CDE has made a contingent or final approval of the proposed site; and, 
(2) The DSA has confirmed that the final plans for the project have been submitted to the 

DSA for review and approval. 
(b) Other evidence satisfactory to the Board justifying the extension. 
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December 22,2021 

Ms. Erin Cunneen 

Project Manager 

Office of Public School Construction 

707 Third Street 

West Sacramento, CA 95605 

Subject: Leadership Public Schools Oakland R&D 

Charter School Facilities Program Rehabilitation and New Construction Projects 

Application Numbers 54/61259-09-008, 009 

Request for One Year Extension 

Dear Ms. Cunneen, 

Pursuant to School Facility Program (SFP) Regulation Section 1859.166.1, please accept 

Leadership Public Schools' (LPS) request for a single one-year extension of the time limit 

prescribed in 1859.166(a) for the Charter School Facilities Program Rehabilitation and New 

Construction Projects (Projects) at its Oakland R&D Campus (54/61259-09-008 and 009). 

The regulations provide for approval of the extension if certain criteria are met, including 

California Department of Education (CDE) final or contingent site approval, submittal of final 

plans to Division of the State Architect (DSA), or other satisfactory evidence. 

Since the preliminary apportionments were awarded on January 24, 2018, LPS has put a team in 

place and has been working on project planning and design. The COVID-19 pandemic has 

resulted in some slowdowns, but design and planning have continued steadily, and significant 

coordination with the school district has been required, specifically as related to project scope. 

The project was submitted to the Division of the State Architect on December 17, 2021, with 

approval anticipated in Summer 2022. California Department of Education review will occur 

concurrently with the DSA schedule. The four year deadline to convert to a Final 

Apportionment for this project is January 24, 2022. As LPS is diligently in pursuit of all required 

agency approvals, we respectfully request the one-year extension. 

Leadership Public Schools Oakland R&D is located on an existing Oakland Unified School District 

school site, and therefore the project will not be required to obtain California Department of 

Education (CDE) Site Approval. 

LEADERSHIP PUBLIC SCHOOLS 

T: 510.830.3780 IF: 510.225.2575 I www.leadps.org I 99 Linden Street, Oakland CA 94607 31

http://www.leadps.org/
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

CHARTER SCHOOL FACILITIES PROGRAM 
EXTENSION TO CONVERSION DEADLINE 

PURPOSE OF REPORT 

To present Mariposa County Unified School District’s (Applicant) request for a one-
year extension to the conversion deadline for its Sierra Foothill Charter, Charter 
School Facilities Program (CSFP) rehabilitation project. 

DESCRIPTION 

Applicants participating in the CSFP must convert a Preliminary Charter School 
Apportionment (PSCA) to an adjusted grant apportionment within a four-year period 
pursuant to School Facility Program (SFP) Regulation Section 1859.166. This item 
requests a one-year extension to the conversion deadline for the Applicant’s 
rehabilitation project, application number 54/65532-00-001, pursuant to SFP 
Regulation Section 1859.166.1. 

AUTHORITY 

See Attachment A. 

BACKGROUND 

The CSFP provides PCSAs (reservations of bond authority) for new construction and 
rehabilitation projects. The PCSA for a CSFP project must be converted within a four-
year period to an adjusted grant apportionment meeting all the SFP Regulation 
requirements, unless a single one-year extension is granted by the State Allocation 
Board (Board). 

Applicants may request the Board to approve a single one-year extension. The 
request will be approved when the Applicant meets the criteria in (a) or (b): 

a) The charter school has provided evidence of both of the following: 

• The California Department of Education (CDE) has made a contingent or final 
approval of the proposed site; and, 

• The Division of the State Architect (DSA) has confirmed that the final plans for the 
project have been submitted to the DSA for review and approval. 

b) Other evidence satisfactory to the Board justifying the extension. 

STAFF ANALYSIS/COMMENTS 

The Applicant is requesting an extension due to delays caused by Covid-19. The 
Applicant is currently in the process of submitting to the Division of the State Architect 
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(DSA) and California Department of Education (CDE) for plan review and anticipates 
receiving their approval and submitting a complete conversion application to the Office 
of Public School Construction in Spring 2022. The Applicant’s current conversion 
deadline is January 24, 2022. If approved the new deadline will be January 24, 2023. 

Staff has reviewed the Applicant’s request (Attachment B) and determined that it 
provides satisfactory evidence to justify the extension. Staff supports the Applicant’s 
request for a one-year extension to the conversion deadlines. 

RECOMMENDATION 

Approve the Applicant’s request for a one-year extension to the conversion deadline. 
Require that the PCSA for application number 54/65532-00-001 be converted to a 
final apportionment by January 24, 2023 or the PCSA will be rescinded, and the bond 
authority returned to the CSFP.  
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ATTACHMENT A 

AUTHORITY 
 

School Facility Program (SFP) Section 1859.166. Time Limit on Preliminary Charter 
School Apportionment. 

(a) A complete request to convert a Preliminary Charter School Apportionment to a Final 
Charter School Apportionment pursuant to Section 1859.165 shall be made within four 
years of the date of the Preliminary Charter School Apportionment unless the Charter 
School received approval of an extension pursuant to Section 1859.166.1. 

(b) If (a) is not met, and the Charter School has not received an advance release of funds 
as provided in Section 1859.164.2, the following will occur: 

(1) the Preliminary Charter School Apportionment shall be rescinded and any remaining 
Preliminary Charter School Apportionment, not released to the Charter School, shall 
be transferred to the Unrestricted Charter School Fund within the appropriate Charter 
School Facility Account, and; 

(2) the SFP New Construction Eligibility will be increased by the number of unhoused 
pupils pursuant to Section 1859.162.2 for the school district that physically contains 
the Charter School within its geographical boundaries. 

(c) If (a) is not met, and the Charter School has received an advance release of funds as 
provided in Section 1859.164.2, the following will occur: 

(1) The Preliminary Charter School Apportionment shall be rescinded and any remaining 
Preliminary Charter School Apportionment, not released to the Charter School, shall 
be transferred to the Unrestricted Charter School Fund within the appropriate Charter 
School Facility Account, and; 

(2) Funds released pursuant to Section 1859.164.2(a) shall be reduced to cost incurred 
and closed-out pursuant to Section 1859.106 with a corresponding SFP new 
construction baseline eligibility adjustment for the pupils assigned to the Preliminary 
Charter School Application. The adjustment to the baseline eligibility shall be based 
on the ratio of the number of unhoused pupils pursuant to Section 1859.162.2 and the 
project capacity which generated the project funding to the eligible expenditures. Any 
funds released are subject to the fifty percent local matching share requirement as 
required by EC 17078.54(d). Funds returned pursuant to Section 1859.106 shall be 
transferred to the Unrestricted Charter School Fund within the appropriate Charter 
School Facility Account, and; 

(3) Funds released pursuant to Section 1859.164.2(b) shall be subject to the provisions of 
Section 1859.171. 

SFP Section 1859.166.1. Preliminary Charter School Apportionment Time Limit 
Extension. 

A Charter School that has received a Preliminary Charter School Apportionment may 
request a single one-year extension of the time limit prescribed in Section 
1859.166(a). The Board shall approve the request provided the criteria in (a) or (b) are 
met: 

(a) The Charter School has provided evidence of both of the following: 
(1) The CDE has made a contingent or final approval of the proposed site; and, 
(2) The DSA has confirmed that the final plans for the project have been submitted to the 

DSA for review and approval. 
(b) Other evidence satisfactory to the Board justifying the extension. 

35



 

 

        

Jeff Aranguena 
Superintendent 

January 19, 2022 

OPSC Application Review Team 
707 3rd Street 
West Sacramento, CA 95605 
(916) 376-1771 
www. dgs. ca. gov/ opsc 

Dear OPSC Application Review Team, 

Please accept the following as our extension request. Below are the reason for our request that this application 
receive an extension while we are being processed through the Division of the State Architect (DSA) and 
California Department of Education (CDE) approval process. 

Our request for this is extension is due to delays related to COVID-19 supply chain delays and illnesses related 
to the COVID-19 pandemic. We believe we are near the finish line of obtaining CDE approval. We will submit 
our application for conversation with the necessary approval of these agencies within the next 90 days. 

Here is our response to the points you raised in your correspondence to us dated January 6, 2022: 

• Project name and application number: 
Answer: Sierra Foothill Charter 54/65532-00-001 

• Brief explanation as to what caused the delay in the project/why the extension is needed: 
Answer: Additional time is needed to obtain agency approvals; slow-down due to COVID-19 

• When the applicant anticipates submitting to CDE and DSA for final plan approval 
Answer: CDE and DSA submittals are in-process 

• When the applicant anticipates receiving CDE and DSA final plan approval 
Answer: Anticipated approval within next 60-90 days 

• When the applicant anticipates submitting a complete conversion application with DSA and CDE 
approved plans to OPSC 

Answer: Anticipate submitting conversion application in April 2022 

Please feel free to contact me by email at Kierstin Wight, kwight@mcusd .org or phone at (209) 742-0222. 
Please feel to reach out to our consultant, Bob Nicholson by email at bob@ehanda.com or by phone 
at (858) 414-6268 with any questions or concerns related to this letter. 

, 
Sir-;c rely 

K/~rstin Wig 
Chief Business Officer 
Mariposa County Unified School District 
Mariposa County Office of Education 

MARIPOSA COUNTY BOARD OF EDUCATION AND TRUSTEES 

Kathy Chappell, President 
District 1 

Steven Bacus 
District 2 

Judy Eppler 
District 3 

Jennifer Kiser 
District 4 

Robert Collins 
District 5 

ATTACHMENT B 
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Cc: Bob Nicholson, Vice President, EH&A now a Division of MGT Consulting 
Wally Browe, Principal, Capital Program Management 
Sharon Thomas, AIA, Associate Partner, Capital Program Management 

MARIPOSA COUNTY BOARD OF EDUCATION AND TRUSTEES 

Kathy Chappell , President Steven Bacus Judy Eppler Jennifer Kiser Robert Collins 
District 1 District 2 District 3 District 4 District 5 
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

CHARTER SCHOOL FACILITIES PROGRAM 
EXTENSION TO CONVERSION DEADLINE 

PURPOSE OF REPORT 

To present Griffin Technology Academies’ (Applicant) request for a one-year 
extension to the conversion deadlines for its MIT Academy Middle and MIT Academy 
High School Charter School Facilities Program (CSFP) combination new construction 
and rehabilitation projects. 

DESCRIPTION 

Applicants participating in the CSFP must convert a Preliminary Charter School 
Apportionment (PSCA) to an adjusted grant apportionment within a four-year period 
pursuant to School Facility Program (SFP) Regulation Section 1859.166. This item 
requests a one-year extension to the conversion deadline for the Applicant’s two 
combination new construction and rehabilitation projects, application numbers 
54/70581-00-004, 005, 006 and 007, pursuant to SFP Regulation Section 1859.166.1. 

AUTHORITY 

See Attachment A. 

BACKGROUND 

The CSFP provides PCSAs (reservations of bond authority) for new construction and 
rehabilitation projects. The PCSA for a CSFP project must be converted within a four-
year period to an adjusted grant apportionment meeting all the SFP Regulation 
requirements, unless a single one-year extension is granted by the State Allocation 
Board (Board). 

Applicants may request the Board to approve a single one-year extension. The 
request will be approved when the Applicant meets the criteria in (a) or (b): 

a) The charter school has provided evidence of both of the following: 

• The California Department of Education (CDE) has made a contingent or final 
approval of the proposed site; and, 

• The Division of the State Architect (DSA) has confirmed that the final plans for the 
project have been submitted to the DSA for review and approval. 

b) Other evidence satisfactory to the Board justifying the extension. 
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STAFF ANALYSIS/COMMENTS 

The Applicant’s projects are located on a site owned by the Vallejo Unified School 
District. The company originally hired to design the project and manufacture the 
modular classrooms went out of business. Because of this, the entire project had to 
be redesigned. New plans were submitted to the Division of the State Architect (DSA) 
and the California Department of Education (CDE) in November 2021. The Applicant 
anticipates receiving final plan approval from DSA and CDE in Summer 2022 and 
submitting a complete conversion application to the Office of Public School 
Construction in Fall 2022. The current conversion deadline for the high school project 
is February 28, 2022, and for the middle school project is May 23, 2022. If approved 
the new deadlines will be February 28, 2023, and May 23, 2023, respectively.   

Staff has reviewed the Applicant’s request (Attachment B) and determined that it 
provides satisfactory evidence to justify the extension. Staff supports the Applicant’s 
request for a one-year extension to the conversion deadlines. 

RECOMMENDATION 

Approve the Applicant’s request for a one-year extension to the conversion deadlines. 
Require that the PCSAs for application numbers 54/70581-00-006 and 007 be 
converted to final apportionments by February 28, 2023, and application numbers 
54/70581-004 and 005 by May 23, 2023, or the PCSAs will be rescinded, and the 
bond authority returned to the CSFP.  
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ATTACHMENT A 

AUTHORITY 
 

School Facility Program (SFP) Section 1859.166. Time Limit on Preliminary Charter 
School Apportionment. 

(a) A complete request to convert a Preliminary Charter School Apportionment to a Final 
Charter School Apportionment pursuant to Section 1859.165 shall be made within four 
years of the date of the Preliminary Charter School Apportionment unless the Charter 
School received approval of an extension pursuant to Section 1859.166.1. 

(b) If (a) is not met, and the Charter School has not received an advance release of funds 
as provided in Section 1859.164.2, the following will occur: 

(1) the Preliminary Charter School Apportionment shall be rescinded and any remaining 
Preliminary Charter School Apportionment, not released to the Charter School, shall 
be transferred to the Unrestricted Charter School Fund within the appropriate Charter 
School Facility Account, and; 

(2) the SFP New Construction Eligibility will be increased by the number of unhoused 
pupils pursuant to Section 1859.162.2 for the school district that physically contains 
the Charter School within its geographical boundaries. 

(c) If (a) is not met, and the Charter School has received an advance release of funds as 
provided in Section 1859.164.2, the following will occur: 

(1) The Preliminary Charter School Apportionment shall be rescinded and any remaining 
Preliminary Charter School Apportionment, not released to the Charter School, shall 
be transferred to the Unrestricted Charter School Fund within the appropriate Charter 
School Facility Account, and; 

(2) Funds released pursuant to Section 1859.164.2(a) shall be reduced to cost incurred 
and closed-out pursuant to Section 1859.106 with a corresponding SFP new 
construction baseline eligibility adjustment for the pupils assigned to the Preliminary 
Charter School Application. The adjustment to the baseline eligibility shall be based 
on the ratio of the number of unhoused pupils pursuant to Section 1859.162.2 and the 
project capacity which generated the project funding to the eligible expenditures. Any 
funds released are subject to the fifty percent local matching share requirement as 
required by EC 17078.54(d). Funds returned pursuant to Section 1859.106 shall be 
transferred to the Unrestricted Charter School Fund within the appropriate Charter 
School Facility Account, and; 

(3) Funds released pursuant to Section 1859.164.2(b) shall be subject to the provisions of 
Section 1859.171. 

SFP Section 1859.166.1. Preliminary Charter School Apportionment Time Limit 
Extension. 

A Charter School that has received a Preliminary Charter School Apportionment may 
request a single one-year extension of the time limit prescribed in Section 
1859.166(a). The Board shall approve the request provided the criteria in (a) or (b) are 
met: 

(a) The Charter School has provided evidence of both of the following: 
(1) The CDE has made a contingent or final approval of the proposed site; and, 
(2) The DSA has confirmed that the final plans for the project have been submitted to the 

DSA for review and approval. 
(b) Other evidence satisfactory to the Board justifying the extension. 
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December 17, 2021 

Ms. Erin Cunneen 

Project Manager, Charter School Facilities Program 

Office of Public School Construction 

707 Third Street 

West Sacramento, CA 95605 

Re: Request for Preliminary Charter School Apportionment Time Limit Extension, MIT 

Academy Middle and MIT Academy High School 

Dear Ms. Cuneen, 

This letter is to formally request a one-year extension for the conversion of the MIT Academy 

Middle and MIT Academy High School preliminary apportionment grants under the Charter 

School Facilities Program (CSFP). The application numbers are as follow: 

Please find below an update on the status of the project, the reason for this extension request, a 

plan outlining the submittal schedule for CDE and DSA approvals, and a statement regarding 

when GTA anticipates submitting a conversion application. 

Project Status 

On November 24, 2021, the final plans for the project have been submitted to the DSA for 

review and approval. DSA approval is expected to be received in July 2022. 

The subject site is being leased to MIT Academy by Vallejo City Unified School District. A set 

of plans for the project have been provided to CDE school facilities staff.   It is expected that 

CDE will review and approve the site shortly. 

ATTACHMENT B
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Reason for Extension Request 

An extension request is being made as the project required a complete redesign. The company 

that was providing the design and manufacturing of DSA approved prefabricated modular 

classrooms went out of business, necessitating a complete redesign of the campus. 

 
 

Submittal Schedule 

A full set of construction documents were submitted to DSA on November 24, 2021. The same 

set of plans was submitted to CDE. We have been in contact with CDE facilities 

representatives and have provided an update on the project status and timeline. It is estimated 

that the project will receive final project approvals from DSA and CDE in Summer 2022. The 

Phase I ESA, Phase I ESA Addendum, and application are being completed and will be 

submitted to DTSC in December 2021. The offsite plans are in the process of being completed 

and will be submitted to the city of Vallejo in January 2022. 

 
Conversion Application Submission Schedule 

It is anticipated that a conversion application package will be submitted to OPSC in Fall 2022. 

 
If you have any questions, please do not hesitate to contact our project manager Frank Gonzalez 

at frank@edfacgroup.org or via phone at 323-422-9129. Thank you for your ongoing assistance 

and support. 

 
 

Regards, 
 

Dr. Marguerite Williams 

Assistant Superintendent 

ATTACHMENT B
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

CHARTER SCHOOL FACILITIES PROGRAM 
EXTENSION TO CONVERSION DEADLINE 

PURPOSE OF REPORT 

To present Visalia Unified School District’s (Applicant) request for a one-year 
extension to the conversion deadline for its Blue Oak Academy Charter School, 
Charter School Facilities Program (CSFP) combination new construction and 
rehabilitation project. 

DESCRIPTION 

Applicants participating in the CSFP must convert a Preliminary Charter School 
Apportionment (PSCA) to an adjusted grant apportionment within a four-year period 
pursuant to School Facility Program (SFP) Regulation Section 1859.166. This item 
requests a one-year extension to the conversion deadlines for the Applicant’s 
combination new construction and rehabilitation projects, application numbers 
54/72256-00-001 and 002, pursuant to SFP Regulation Section 1859.166.1. 

AUTHORITY 

See Attachment A. 

BACKGROUND 

The CSFP provides PCSAs (reservations of bond authority) for new construction and 
rehabilitation projects. The PCSA for a CSFP project must be converted within a four-
year period to an adjusted grant apportionment meeting all the SFP Regulation 
requirements, unless a single one-year extension is granted by the State Allocation 
Board (Board). 

Applicants may request the Board to approve a single one-year extension. The 
request will be approved when the Applicant meets the criteria in (a) or (b): 

a) The charter school has provided evidence of both of the following: 

• The California Department of Education (CDE) has made a contingent or final 
approval of the proposed site; and, 

• The Division of the State Architect (DSA) has confirmed that the final plans for the 
project have been submitted to the DSA for review and approval. 

b) Other evidence satisfactory to the Board justifying the extension. 
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STAFF ANALYSIS/COMMENTS 

The Applicant is requesting an extension due to delays caused by Covid-19. The 
Applicant submitted plans for approval to the Division of the State Architect (DSA) for 
both projects in Fall 2021. Plans were submitted to the California Department of 
Education (CDE) for the 54/72256-00-001 in Fall 2021 and the Applicant anticipates 
submitting to CDE for plan approval for the 54/72256-00-02 project by the end of this 
month. The Applicant anticipates receiving all necessary approvals and submitting 
complete conversion applications for both projects to the Office of Public School 
Construction in Spring 2022. The Applicant’s current conversion deadline for both 
applications is January 24, 2022. If approved the new deadline will be January 24, 
2023. 

Staff has reviewed the Applicant’s request (Attachment B) and determined that it 
provides satisfactory evidence to justify the extension. Staff supports the Applicant’s 
request for a one-year extension to the conversion deadlines. 

RECOMMENDATION 

Approve the Applicant’s request for a one-year extension to the conversion deadline. 
Require that the PCSAs for application numbers 54/72256-00-001 and 002 be 
converted to final apportionments by January 24, 2023 or the PCSAs will be 
rescinded, and the bond authority returned to the CSFP.  
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ATTACHMENT A 

AUTHORITY 
 

School Facility Program (SFP) Section 1859.166. Time Limit on Preliminary Charter 
School Apportionment. 

(a) A complete request to convert a Preliminary Charter School Apportionment to a Final 
Charter School Apportionment pursuant to Section 1859.165 shall be made within four 
years of the date of the Preliminary Charter School Apportionment unless the Charter 
School received approval of an extension pursuant to Section 1859.166.1. 

(b) If (a) is not met, and the Charter School has not received an advance release of funds 
as provided in Section 1859.164.2, the following will occur: 

(1) the Preliminary Charter School Apportionment shall be rescinded and any remaining 
Preliminary Charter School Apportionment, not released to the Charter School, shall 
be transferred to the Unrestricted Charter School Fund within the appropriate Charter 
School Facility Account, and; 

(2) the SFP New Construction Eligibility will be increased by the number of unhoused 
pupils pursuant to Section 1859.162.2 for the school district that physically contains 
the Charter School within its geographical boundaries. 

(c) If (a) is not met, and the Charter School has received an advance release of funds as 
provided in Section 1859.164.2, the following will occur: 

(1) The Preliminary Charter School Apportionment shall be rescinded and any remaining 
Preliminary Charter School Apportionment, not released to the Charter School, shall 
be transferred to the Unrestricted Charter School Fund within the appropriate Charter 
School Facility Account, and; 

(2) Funds released pursuant to Section 1859.164.2(a) shall be reduced to cost incurred 
and closed-out pursuant to Section 1859.106 with a corresponding SFP new 
construction baseline eligibility adjustment for the pupils assigned to the Preliminary 
Charter School Application. The adjustment to the baseline eligibility shall be based 
on the ratio of the number of unhoused pupils pursuant to Section 1859.162.2 and the 
project capacity which generated the project funding to the eligible expenditures. Any 
funds released are subject to the fifty percent local matching share requirement as 
required by EC 17078.54(d). Funds returned pursuant to Section 1859.106 shall be 
transferred to the Unrestricted Charter School Fund within the appropriate Charter 
School Facility Account, and; 

(3) Funds released pursuant to Section 1859.164.2(b) shall be subject to the provisions of 
Section 1859.171. 

SFP Section 1859.166.1. Preliminary Charter School Apportionment Time Limit 
Extension. 

A Charter School that has received a Preliminary Charter School Apportionment may 
request a single one-year extension of the time limit prescribed in Section 
1859.166(a). The Board shall approve the request provided the criteria in (a) or (b) are 
met: 

(a) The Charter School has provided evidence of both of the following: 
(1) The CDE has made a contingent or final approval of the proposed site; and, 
(2) The DSA has confirmed that the final plans for the project have been submitted to the 

DSA for review and approval. 
(b) Other evidence satisfactory to the Board justifying the extension. 
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January 20, 2022 

Erin Cunneen, Program Analyst, Charter School Facilities Program 
Office of Public School Construction 
State of California » Department of General Services 
707 Third Street, West Sacramento, CA 95605 

Dear Erin, 

 

The Visalia Unified School District is requesting a one-year extension to the January 24, 2022 
deadline to submit a complete conversion application for Blue Oak Academy Charter School 
Facility funding applications 54/72256-00-001 and 54/72256-00-002. 
Covid has affected everyone and is severely impacting our Architect's office at the current time. 
It has affected all parties over the past 18 months, slowing the process. Additionally, a scope 
change delayed both projects. CEQA events started and have taken a significant amount of time. 
1. BOA Growth 54/72256-00-002 

DSA Application 02-119359 was submitted to DSA on 9-15-21. Backcheck is being 
delayed so that we can coordinate comments from the Modernization to avoid conflicts. 
DSA approval is expected around 2-5-22. 
CDE plan approval request was submitted to CDE on 10-6-21. We expect response and 
approval letter by the beginning of February. 
We anticipate that a submission of plans and paperwork (with cost estimates) to be sent 
to OPSC by March 1, 2022. 

2. BOA Modernization 54/72256-00-001 
DSA Application 02-119509 was submitted to DSA on 12-6-21. A response from DSA is 
expected by early next week (1-22-22); Backcheck will follow @ approximately March 
1, 2022 after which time we should receive DSA Stamp and approvals. DSA approval is 
expected around 3-5-22. 
CDE plan approval request is anticipated to go to CDE on by the end of January. Covid 
has definitely affected the processing of this paperwork due to absence of key 
individuals. We expect response and approval letter approximately 8 weeks later or end 
of March. 
We anticipate that a submission of plans and paperwork (with cost estimates) to be sent 
to OPSC by April 11, 2022. 

~ 
Erik Kehrer 
Chief Operations Officer 

5000 W. Cypress Avenue • Visalia, California 93277 
(559) 730-7532 • FAX (559) 730-7404 

ATTACHMENT B 
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

SCHOOL FACILITY PROGRAM 

SUBSTANTIAL PROGRESS REDUCTION TO COSTS INCURRED 

PURPOSE OF REPORT 

To present School Facility Program (SFP) project apportionments to be reduced to 
eligible costs incurred. 

DESCRIPTION 

The SFP project listed on the Attachment is a County Office of Education (COE) 
that received separate design and site fund releases.  The COE has either 
requested to have their project reduced to costs incurred or has not met the 
substantial progress requirement or has indicated that they will be unable to move 
forward with the SFP project listed on the Attachment. The COE has requested that 
their apportionments be reduced to costs incurred to recognize eligible costs for the 
separate design and site phase. 

AUTHORITY 

Pursuant to Education Code Section 17076.10(b), sufficient evidence of substantial 
progress for the design, site and adjusted grant apportionments shall be due 18 
months from the date any funds were released to the district. The SFP Regulation 
Section 1859.105 requires that when an apportionment is reduced to project costs 
incurred or rescinded, all State funds not used to finance eligible expenditures are 
to be returned to the State Allocation Board (SAB).  The SFP Regulations also 
stipulate that interest earned on State funds, which is not used to finance eligible 
expenditures, is due to the SAB. 

RECOMMENDATIONS 

1. Find that the COE is unable to meet the substantial progress requirements or 
indicated that they will be unable to move forward with the project listed on the 
Attachment. 

2. Reduce the funded apportionments to costs incurred for the project listed on the 
Attachment. 

3. Direct Staff to adjust the District baseline eligibility, according to the increases 
(identified in the “Pupils Returned to the District’s Baseline” column) on the 
Attachment, once all funds due to the State have been received. 
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ATTACHMENT 
SCHOOL FACILITY PROGRAM 

SUBSTANTIAL PROGRESS REDUCTION TO COSTS INCURRED 
State Allocation Board Meeting, February 23, 2022 

Pupil Grant Adjustments Grant Adjustments 
 

 
Type of 
Grant 

District 
County 

Application Number 

 
Type of 

Original Pupils 
Assigned to 

Apportionment 

 
Number of 

Original Pupils 
Assigned to 

Apportionment 

Number of 
Pupils 

Returned to 
the District's 

Baseline 

 
State/FH 

Contribution 

 
District 

Contribution 

 
 

Interest 

Amount of 
Eligible 

Expenditures 

 
Reduction in 

Apportionment 
 
Design Grant 

Riverside County Office of Education 
Riverside 

50/10330-99-009 

9-12 189 170 
 

$ 598,752.00 
 

$ 0.00 
 

$ 84,177.74 
 

$ 350,227.95 
 

$ 332,701.79 

 
Site Grant 

Riverside County Office of Education* 
Riverside 

50/10330-99-009 

n/a n/a n/a 
 
$ 1,416,092.00 

 
$ 170,598.00 

 
$ 0.00 

 
$ 1,485,771.10 

 
$ 100,918.34 

          

  
` 

       

          

          

          

          

Total of Reduction 
in Apportionment: $ 433,620.13 

 

*Pupil grants are not assigned to Site grants. 
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

SCHOOL DISTRICT DATA 

School District: Tahoe-Truckee Unified 
Application Number(s): 55/66944-00-009 

County: Placer  
School Name: Sierra Continuation High 

PURPOSE OF REPORT 

To present a School Facility Program (SFP) Career Technical Education Facilities 
Program (CTEFP) project Apportionment for rescission. 

DESCRIPTION 

On April 28, 2021, the State Allocation Board (Board) approved a Priority Funding 
Apportionment for the District’s CTEFP project at Sierra Continuation High. On January 
12, 2022, the District submitted a request to the Office of Public School Construction to 
rescind the Apportionment. The District stated that it would not be moving forward with 
the project due to increases in the estimated construction cost of the project. 
  
Therefore, Staff is presenting the project listed above for rescission. 

AUTHORITY 

SFP Regulation Section 1859.198 states, in part, “Any Career Technical Education 
Facilities project funds returned due to projects being rescinded or reduced to cost 
incurred shall be made available for Apportionment in subsequent funding cycles.” 

RECOMMENDATIONS 

1. Rescind the Apportionment for the District’s application listed above. 
2. Approve a decrease of $260,535.00 in the Apportionment [Bonds/2016-Nov.; 

051-600] from $260,535.00 to $0.00. 
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

SCHOOL DISTRICT DATA

School District: Twin Rivers Unified 
County: Sacramento 

Application Number: 57/76505-00-061 
School Name: Sierra View Elementary

PURPOSE OF REPORT 

To present a School Facility Program (SFP) project for rescission. 

DESCRIPTION  

Modernization funding application number 57/76505-00-061 received an unfunded approval at 
the June 23, 2021 State Allocation Board meeting. The District requested the rescission of 
application number 57/76505-00-061 in a letter dated December 29, 2021 because they are no 
longer pursuing the scope of work associated with the DSA approved plans for this project. For 
this reason, the 57/76505-00-061 application is being rescinded. 

Application No. 
State Unfunded Approval 

Date 
Pupil Grants  

57/76505-00-061 6/23/2021 95 (K-6) 

RECOMMENDATIONS 

1. Rescind the District’s application listed above.

2. Approve a return of the 95 (K-6) pupil grants to the District’s baseline attributed to the
57/76505-00-061 application.

3. Approve a decrease of $725,485.00 in the Unfunded Approval [Bonds/2016-Nov.;
951-570] from $725,485.00 to $0.
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

EXEMPTION FOR INDEPENDENT STUDY FACILITIES 
PURPOSE OF REPORT 

To present the Chico Unified School District’s (District) request, as shown on the 
Attachment, for an exemption from the definition of “school buildings” for certain facilities 
used for independent study. 

DESCRIPTION 

The District operates an independent study program at facilities that are not located at a 
regular school site and is requesting an exemption from the definition of "school building," 
as described in Education Code (EC) Section 17283, for the facility. 
 
EC Section 17289 authorizes any school district or county office of education to request 
an exemption from the State Allocation Board (Board) for a building or structure or portion 
of a building or structure used for independent study from the definition of “school 
buildings.”  These buildings do not have to meet the Field Act requirements but must 
comply with local health and safety standards. 
 
The District has certified that it has satisfied the legal requirements under EC Section 
17289 for the exemption. 

AUTHORITY 

EC Section 17283 states: “ “School building” as used in this article means and includes 
any building used, or designed to be used, for elementary or secondary school purposes 
and constructed, reconstructed, altered, or added to, by the state or any city or city and 
county, or by any political subdivision or by any school district of any kind within the state, 
or by any regional occupational center or program created by or authorized to act by an 
agreement under joint exercise of power, or by the United States government, or any 
agency thereof.” 
 
EC Section 17289 states “In order to provide alternative, community-based educational 
opportunities through independent study, any school district or county office of education 
may request an exemption from the State Allocation Board for a building or structure, or 
portion of a building or structure, from the definition of “school buildings” within the 
meaning of Section 17283.  The exemptions may be granted for no longer than two years 
and exemptions are renewable.  An exemption may only be granted if the school district 
or county office of education demonstrates to the satisfaction of the State Allocation 
Board all of the following: 
a) The building or structure, or portion of building or structure, satisfies all of the 

following: 
i) It is not located on a regular school site. 
ii) It complies with all applicable local building standards and all relevant local 

health and safety standards in the community in which it is located. 
iii) It is used for independent study. 
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SAB 2-23-22 
Page 2 of 2 

iv) It serves fewer than 25 pupils enrolled in kindergarten or any of the grades 1 to 
12, inclusive, at any one time in the building or structure, or in a portion of a 
building or structure where the remainder of the building or structure is not used 
for instructional purposes. 

b) The use of the building or structure is critical to providing an effective alternative, 
community-based program. 

c) The use of other buildings or structures that would meet seismic safety standards for 
school facilities are not practical.” 

STAFF ANALYSIS/STATEMENTS 

The District has provided certification that it has met the criteria as stated in EC Section 
17289.  An exemption has been requested for two years. 

RECOMMENDATION 

Approve the District’s request for an exemption from the definition of "school buildings" for 
the site listed on the Attachment from January 20, 2022 to January 19, 2024.  
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ATTACHMENT 

EXEMPTION FOR INDEPENDENT STUDY FACILITIES 

Chico Unified School District/Butte County 
91/61424-00-000 

Site ID Number 
1350 E. Lassen Ave. Chico, CA 95973 04-61424-0000000 
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

STATUS OF FUND RELEASES 

103.8 

7.9 3.3 

152.0 

58.3 77.7 80.6 

2.3 0.0 

352.6 

187.2 
158.4 

$0 
$50 

$100 
$150 
$200 
$250 
$300 
$350 
$400 

In
 M

ill
io

ns
 

Date of Report 

Funds Released by Month
As of January 31, 2022 
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Status of School Facility Program Apportionments Set to Expire 
due to Time Limit on Fund Release, as of January 26, 2022 SAB 

(in millions of dollars) 
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SCHOOL FACILITY PROGRAM 
Available Funds (in Millions) As of February 23, 2022 

Prop. 51 - $7 Billion - November 2016 

Program Original Bond 
Allocation 

Remaining Bond 
Authority as of 

January 26, 2022 

Estimated Approvals 
for February 23, 2022 Special Items/PIF 

Remaining Bond Authority as of 
February 23, 2022 (excludes 

Unfunded Approvals) 

Accumulated Unfunded 
Approvals 

as of January 26, 2022 

Estimated Unfunded 
Approvals for 

February 23, 2022 
Special Items/PIF 

Remaining Bond Authority as 
of February 23, 2022 (includes 

Unfunded Approvals) 

New Construction $3,000.0 $526.2 $526.2 -$251.6 $274.6 
Modernization 3,000.0 1,233.0 1,233.0 -182.0 $0.7 1,051.7 
Career Technical Education 500.0 9.0 $0.3 9.3 -6.2 -1.8 1.3 
Charter School  500. 0 356.9 356.9 -312.2 44.7 
General Fund FY 21/22  250. 0 0.0 0.0 0.0 
SUBTOTAL $7,250.0 $2,125.1 $0.3 A$0.0 $2,125.4 -$752.0 -$1.1 $0.0 $1,372.3 

Prop. 1D - $7.3 Billion - November 2006 

Program Original Bond 
Allocation 

Remaining Bond 
Authority as of 

January 26, 2022 

Estimated Approvals 
for February 23, 2022 Special Items/PIF 

Remaining Bond Authority as of 
February 23, 2022 (excludes 

Unfunded Approvals) 

Accumulated Unfunded 
Approvals 

as of January 26, 2022 

Estimated Unfunded 
Approvals for 

February 23, 2022 
Special Items/PIF 

Remaining Bond Authority as 
of February 23, 2022 (includes 

Unfunded Approvals) 

New Construction $1,900.0 $0.2 $0.1 $0.3 $0.3 
Seismic Repair 0.0 0.0 0.0 
Modernization 3,300.0 1.3 1.3 1.3 
Career Technical Education 500.0 0.7 0.7 -$0.7 0.0 
High Performance Schools  100. 0 0.0 0.0 0.0 
Overcrowding Relief  1, 000.0 6.6 6.6 6.6 
Charter School  500. 0 162.9 162.9 -$138.8 24.1 
Joint Use 57.5 B 0.0 0.0 0.0 
SUBTOTAL $7,357.5 $171.7 $0.1 A$0.0 $171.8 -$138.8 -$0.7 $0.0 $32.3 

F 

Prop. 55 - $10 Billion - March 2004 

Program Original Bond 
Allocation 

Remaining Bond 
Authority as of 

January 26, 2022 

Estimated Approvals 
for February 23, 2022 Special Items/PIF 

Remaining Bond Authority as of 
February 23, 2022 (excludes 

Unfunded Approvals) 

Accumulated Unfunded 
Approvals 

as of January 26, 2022 

Estimated Unfunded 
Approvals for 

February 23, 2022 
Special Items/PIF 

Remaining Bond Authority as 
of February 23, 2022 (includes 

Unfunded Approvals) 

New Construction $4,965.8 C $7.2 D $7.2 $7.2 
Modernization 2,250.0 0.0 0.0 0.0 
Critically Overcrowded Schools 2,440.0 3.8 3.8 3.8 
Charter School  300. 0 31.5 31.5 -$12.3 19.2 
Joint Use 66.7 E 0.0 0.0 0.0 
SUBTOTAL $10,022.5 $42.5 $0.0 A$0.0 $42.5 -$12.3 $0.0 $0.0 $30.2
 TOTAL PAGE 1 $24,630.0 $2,339.3 $0.4 $0.0 $2,339.7 -$903.1 -$1.8 $0.0 $1,434.8 

F 

F 

A. Balance of bonding authority excludes unfunded approvals. 
B. The original bond allocation of $29 million augmented by $21 million from Prior Bond Funds to Joint Use at the 06/27/07 SAB meeting and $7.5 million at the 7/23/08 SAB meeting pursuant to Assembly Bill 127,  Chapter 35, Statutes of 2006 (Perata/Nunez). 
C. The original bond allocation of $4,960,000,000 augmented by $5,831,911 from Prior Bonds at the 10/6/2010 SAB meeting. 
D. It includes the transfer of Critically Overcrowded School Facilities Program Funds to New Construction (transfers in Prop. 55 includes: $268.8 million approved at the 1/25/2006 SAB meeting, $318.3 million approved at the 9/23/2009 SAB meeting, $225 million approved 

at the 8/4/2010 SAB meeting, $211.7 million approved at the 12/15/2010 SAB meeting, $145 million at the 4/25/2012 SAB meeting, $30.4 million after the 3/20/2013 SAB meeting, and $32,297 after the 3/26/2014 SAB meeting per SFP Regulation Sections 1859.154 (c)). 
E. Original bond allocation of $50,000,000 augmented by $15,547,233 from the State School Building Aid Fund at the 2/28/2007 SAB meeting and by $1,232,224 from Prior Bonds at the 10/6/2010 SAB meeting. 
F. Total authority is not available at this time due to outstanding accounts receivable. Proposition 1D, $100,918.34 for New Construction, Proposition 55, $161,315.00 for New Construction and $620,931.89 for Charter. 
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SCHOOL FACILITY PROGRAM 
Available Funds (in Millions) As of February 23, 2022 

Prop. 47 - $11.4 Billion - November 2002 

Program Original Bond Allocation 
Remaining Bond 
Authority as of 

January 26, 2022 

Estimated Approvals 
for February 23, 2022 Special Items/PIF 

Remaining Bond 
Authority as of 

February 23, 2022 
(excludes Unfunded 

Approvals) 

Accumulated Unfunded 
Approvals as of January 

26, 2022 

Estimated Unfunded 
Approvals for 

February 23, 2022 
Special Items/PIF 

Remaining Bond 
Authority as of February 

23, 2022 (includes 
Unfunded Approvals) 

New Construction $6,250.0 $0.6 $0.1 $0.7 $0.7 
Modernization 3,300.0 0.0 0.0 0.0 
Critically Overcrowded Schools 1,700.0 0.0 0.0 0.0 
Charter School 100.0 11.7 11.7 -$3.7 8.0 
Joint Use 50.0 0.0 0.0 0.0 
SUBTOTAL $11,400.0 A$12.3 $0.1 $0.0 $12.4 -$3.7 $0.0 $0.0 $8.7 

Prop. 1A - $6.7 Billion - November 1998 

Program Original Bond Allocation 
Remaining Bond 
Authority as of 

January 26, 2022 

Estimated Approvals 
for February 23, 2022 Special Items/PIF 

Remaining Bond 
Authority as of 

February 23, 2022 
(excludes Unfunded 

Approvals) 

Accumulated Unfunded 
Approvals as of January 

26, 2022 

Estimated Unfunded 
Approvals for 

February 23, 2022 
Special Items/PIF 

Remaining Bond 
Authority as of February 

23, 2022 (includes 
Unfunded Approvals) 

New Construction $2,900.0 $0.0 $0.1 $0.1 $0.1 
Modernization 2,100.0 0.0 0.0 0.0 
Hardship 1,000.0 0.2 0.2 0.2 
Class Size Reduction 700.0 0.0 0.0 0.0 
SUBTOTAL $6,700.0 $0.2 $0.1 $0.0 $0.3 A $0.0 $0.0 $0.0 $0.3 
TOTAL PAGE 2 $18,100.0 $12.5 $0.2 $0.0 $12.7 -$3.7 $0.0 $0.0 $9.0 
TOTAL FROM PAGE 1 $24,630.0 $2,339.3 $0.4 $0.0 $2,339.7 -$903.1 -$1.8 $0.0 $1,434.8 
GRAND TOTAL $42,730.0 $2,351.8 $0.6 $0.0 $2,352.4 -$906.8 -$1.8 $0.0 $1,443.8 

C 

Full-Day Kindergarten Facilities Grant Program (FDKFGP) 

Program Appropriation 
Remaining Bond 
Authority as of 

January 26, 2022 

Estimated Approvals 
for 

February 23, 2022 

Miscellaneous 
Adjustments for 

February 23, 2022 

Remaining Authority 
as of February 23, 

2022 

Chapter 32, Statutes of 2018 (AB 
1808) - Full-Day Kindergarten (FY 
18/19) 

$100.0 $0.4 $0.4 

AB 130 California Preschool, 
Transitional and Full-Day 
Kindergarten FY 21-22 

$490.0 $477.7 $477.7 

TOTAL $590.0 $478.1 $0.0 $0.0 $478.1 

B 

A. Balance of Bonding Authority Excludes Unfunded Approvals. 
B. Pursuant to AB 130 and Education code 17375(k), DGS may charge up to $12.25 million for administration expenses to administer the program. 
C. Total authority is not available at this time due to outstanding accounts receivable. Prop 47 $124,262.03 for New Construction and Prop 1A $124,262.02 for New Construction. 
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Proposition 51,1D, 55, 47, and 1A 
Bond Authority - $42.730 billion 

(in millions of dollars) 

New Construction , $282.9 

New Construction , $20,218.7 

Seismic Repair , $199.5 

Modernization , $12,715.7 

HPI , $100.0 

ORG , $993.4 

Charter , $837.0 

Joint Use , $174.2 

General Fund FY 21/22 , $250.0 

New Construction , $251.6 

Modernization , $181.3 

CTE , $8.7 

Charter , $467.0 
Modernization , $1,053.0 

Hardship , $0.2 
COS , $3.8 

CTE , $1.3 
ORG , $6.6 

Charter , $96.0 

Proposition 51, 1D, 55, 47, and 1A Totals 
New Construction* $ 20,218.7 
     Seismic Repair $ 199.5 
Modernization $ 12,715.7 
Hardship $ 999.8 
Class Size Reduction $ 700.0 
COS $ 2,199.3 
CTE $ 990.0 
HPI $ 100.0 
ORG $ 993.4 
Charter $ 837.0 
Joint Use $ 174.2 
General Fund FY 21/22 $ 250.0 

Apportioned $ 40,377.6 94.5% 
New Construction $ 251.6 
     Seismic Repair $ -
Modernization $ 181.3 
Hardship $ -
Class Size Reduction $ -
COS $ -
CTE $ 8.7 
HPI $ -
ORG $ -
Charter $ 467.0 
Joint Use $ -
General Fund FY 21/22 $ -

Unfunded Approvals $ 908.6 2.1% 
New Construction $ 282.9 
     Seismic Repair $ -
Modernization $ 1,053.0 
Hardship $ 0.2 
Class Size Reduction $ -
COS $ 3.8 
CTE $ 1.3 
HPI $ -
ORG $ 6.6 
Charter $ 96.0 
Joint Use $ -
General Fund FY 21/22 $ -

Remaining Bond Authority $ 1,443.8 
Grand Total $ 42,730 

3.4% 
100.0% 

CTE , $990.0 

COS , $2,199.3 

Class Size Reduction , $700.0 

Hardship , $999.8 

*Includes Energy Efficiency, Small High Schools, Seismic Repair, and the transfer of Critically Overcrowded School Facilities Program Funds to 
New Construction  ($700 million and $68.1 million from Prop. 47; $268.8 million, $318.3 million, $225 million, $211.7 million, $145 million, and 
$30.4 million from Prop. 55). Also, Prop 55 includes $5.8 million from the Lease Purchase Program on October 6, 2010. 
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Proposition 51 
Bond Authority - $7.250 billion 

(in millions of dollars) 

Charter , $44.7 
CTE , $1.3 

$251.6 

New Construction , $2,473.8 

Modernization , $1,767.0 

CTE , $490.7 

Charter , $143.1 

General Fund FY 
21/22 , $250.0 

New Construction , 

Modernization , 
$181.3 

CTE , $8.0 

Charter , $312.2 

New Construction , 
$274.6 

Modernization , $1,051.7 

 
 

 
 
 

 
 
 

 
 

 
 
 

 
 

 
 

 
 

 

 

  

 

 

 
 

 
Proposition 51 Totals 

New Construction 
Modernization 
CTE 
Charter 
General Fund FY 21/22 

$ 2,473.8 
$ 1,767.0 
$ 490.7 
$ 143.1 
$ 250.0 

Apportioned $ 5,124.6 70.7% 
New Construction 
Modernization 
CTE 
Charter 
General Fund FY 21/22 

$ 251.6 
$ 181.3 
$ 8.0 
$ 312.2 
$ -

Unfunded Approvals $ 753.1 10.4% 
New Construction 
Modernization 
CTE 
Charter 
General Fund FY 21/22 

$ 274.6 
$ 1,051.7 
$ 1.3 
$ 44.7 
$ -

Remaining Bond Authority $ 1,372.3 18.9% 
Grand Total $ 7,250 100.0% 
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Proposition 1D 

Bond Authority - $7.358 billion 
(in millions of dollars) 

New Construction , $0.3 

HPI , $100.0 

New Construction , $1,700.2 

Modernization , $3,298.7 

ORG , $993.4 

Charter , $337.1 

Joint Use , $57.5 

CTE , $0.7 

Charter , $138.8 Modernization , $1.3 

ORG , $6.6 

Charter , $24.1 

Seismic Repair , $199.5 

CTE , $499.3 

Proposition 1D Totals 
New Construction $ 

Seismic Repair $ 
Modernization $ 
CTE $ 
HPI $ 
ORG $ 
Charter $ 
Joint Use $ 

1,700.2 
199.5 

3,298.7 
499.3 
100.0 
993.4 
337.1 
57.5 

Apportioned $ 7,185.7 97.7% 
New Construction $ 

Seismic Repair $ 
Modernization $ 
CTE $ 
HPI $ 
ORG $ 
Charter $ 
Joint Use $ 

-
-
-
0.7 
-
-

138.8 
-

Unfunded Approvals $ 139.5 1.9% 
New Construction $ 

Seismic Repair $ 
Modernization $ 
CTE $ 
HPI $ 
ORG $ 
Charter $ 
Joint Use $ 

0.3 
-
1.3 
-
-
6.6 

24.1 
-

Remaining Bond Authority $ 
Grand Total $ 

32.3 
7,358 

0.4% 
100.0% 
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Proposition 55 
Bond Authority - $10.023 billion 

(in millions of dollars) 

New Construction , $6,127.4 

Modernization , $2,250.0 

COS , $1,267.4 

Charter , $268.5 

Joint Use , $66.7 

Charter , $12.3 

New Construction , $7.2 

COS , $3.8 

Charter , $19.2 

Proposition 55 Totals 
New Construction $ 6,127.4 
Modernization $ 2,250.0 
COS $ 1,267.4 
Charter $ 268.5 
Joint Use $ 66.7 

Apportioned $ 9,980.0 99.6% 
New Construction $ -
Modernization $ -
COS $ -
Charter $ 12.3 
Joint Use $ -

Unfunded Approvals $ 12.3 0.1% 
New Construction $ 7.2 
Modernization $ -
COS $ 3.8 
Charter $ 19.2 
Joint Use $ -

Remaining Bond Authority $ 30.2 0.3% 
Grand Total $ 10,023 100.0% 
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Proposition 47 
Bond Authority - $11.400 billion 

(in millions of dollars ) 

New Construction , $7,017.4 

Modernization , $3,300.0 

COS , $931.9 

Charter , $88.3 

Joint Use , $50.0 
Charter , $3.7 

New Construction , $0.7 

Charter , $8.0 

Proposition 47 Totals 
New Construction $ 7,017.4 
Modernization $ 3,300.0 
COS $ 931.9 
Charter $ 88.3 
Joint Use $ 50.0 

Apportioned $ 11,387.6 99.9% 
New Construction $ -
Modernization $ -
COS $ -
Charter $ 3.7 
Joint Use $ -

Unfunded Approvals $ 3.7 0.0% 
New Construction $ 0.7 
Modernization $ -
COS $ -
Charter $ 8.0 
Joint Use $ -

Remaining Bond Authority $ 8.7 0.1% 
Grand Total $ 11,400 100.0% 
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Remaining Bond Authority - $1,443.8 million 
(by program, in millions) 

As of February 23, 2022 SAB 

Hardship , $0.2 Career Technical 
Education , $1.3 Critically Overcrowded 

Schools , $3.8 

Charter School , 
$96.0 

Overcrowding Relief , $6.6 

Modernization , $1,053.0 

New Construction , 
$282.9 

   
          

           
       

         
          

           
          

            
            

   

 

 

  

  

   

 
  

   
 

  
  

Remaining Bond Authority (in millions) 
Modernization $ 1,053.0 
Overcrowding Relief $ 6.6 
Seismic Repair $ -
New Construction $ 282.9 
Charter School $ 96.0 
High Performance Schools $ -
Critically Overcrowded Schools $ 3.8 
Hardship $ 0.2 
Career Technical Education $ 1.3 
General Fund FY 21/22 $ -
Grand Total $ 1,443.8 
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Full-Day Kindergarten Facilities Grant Program (FDKFGP) 
FY 2018/2019 

Authority - $100 million 

Remaining Authority, 
Administrative Costs, $0.4 

$2.5 

Apportioned, $97.1 
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California Preschool, Transitional and Full-Day Kindergarten 
Facilities Grant Program 

FY 2021/2022 
Authority - $490 million 

Administrative Costs, 
$12.3 

Remaining Authority, 
$477.7 
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Fund Recoveries* – 2021 
(Totals represented in millions of dollars) 

$20.0 
$19.0 
$18.0 17.2 
$17.0 
$16.0 
$15.0 
$14.0 
$13.0 
$12.0 
$11.0 
$10.0 

$9.0 9.2 

$8.0 2021 Total Recoveries 
$7.0 
$6.0 
$5.0 
$4.0 
$3.0 3.6 5.3 

$2.0 
$1.0 
$0.0 

0.0 0.1 1.3 

NC Seismic Mod Charter COS CTE 

0.0 0.2 

HP Hardship ORG 

2021 Totals** 
NC $17,201,243 
Seismic $0 
Modernization $92,738 
Charter $9,237,580 
COS $3,606,124 
CTE $1,275,592 
HP $0 
Hardship $226,067 
ORG $5,307,860 
Total $36,947,204 

*Includes bond proceeds returned (authority may not be available) to the program 
through reductions to cost incurred, close-outs, loan repayments, rescissions, and 
special education local plan area transfers. 

** 2021 Totals does not reflect any reallocation of authority. For current availability of 
bond authority, see Status of Funds. 
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0.0 
$0.0 

$1.0 

$2.0 

$3.0 

$4.0 

$5.0 

$6.0 

$7.0 

$8.0 

$9.0 

$10.0 

$11.0 

NC Seismic Mod Charter COS CTE HP Hardship ORG 

2020 Total 
Recoveries 

August 2020 
Recoveries 

0.3 

4.5 

0.0 

2.0 

0.0 0.0 0.3 

6.7 

Fund Recoveries* – as of January 26, 2022 SAB
(Totals represented in millions of dollars) 

$5.0 

$4.5 

$4.0 

$3.5 

$3.0 

$2.5 

$2.0 

$1.5 

$1.0 0.9 

$0.5 
0.0 0.0 0.0 

$0.0 0.0 0.0 0.0 NC 0.0 0.0 Seismic Mod Charter COS CTE HP Hardship ORG 

2022 Total 
Recoveries 

January 2022 
Recoveries 

January 2022 1A 47 55 1D 51 January
Totals 

2022 
Totals** 

NC $0 $0 $0 $0 $0 $0 $0 
Seismic $0 $0 $0 $0 $0 $0 $0 
Modernization $0 $0 $0 $0 $0 $0 $0 
Charter $0 $238,415 $438,333 $238,259 $3,000 $918,007 $918,007 
COS $0 $0 $0 $0 $0 $0 $0 
CTE $0 $0 $0 $0 $0 $0 $0 
HP $0 $0 $0 $0 $0 $0 $0 
Hardship $0 $0 $0 $0 $0 $0 $0 
ORG $0 $0 $0 $0 $0 $0 $0 
Total $918,007 $918,007 

        

   

 
       

 
 

 
        

        
        

        
        
        

        
        

        
        

 
  

     
 

 
  

 

 

*Includes bond proceeds returned (authority may not be available) to the program 
through reductions to cost incurred, close-outs, loan repayments, rescissions, and 
special education local plan area transfers. 

** 2022 Totals does not reflect any reallocation of authority. For current availability of 
bond authority, see Status of Funds. 
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School Facility Program 
Proposition 51 Apportionments by County 

The graphic below displays the amount Apportioned ($4,203.2 million) for 1,274 School Facility Program projects from 342 
school districts as of January 31, 2022. The data includes only bond authority provided by Proposition 51 approved by voters in 
November 2016. 
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School Facility Program 
Proposition 51 Unfunded Approvals by County 

The graphic below displays the amount of Unfunded Approvals ($433.5 million) for 152 School Facility Program projects from 84 
school districts as of January 31, 2022. The data includes only bond authority provided by Proposition 51 approved by voters in 
November 2016. 
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School Facility Program 
Proposition 51 Current Workload by County 

The graphic below displays the Office of Public School Construction’s Workload List for New Construction and Modernization 
($1,282.7 million) for 498 School Facility Program projects from 173 school districts as of January 31, 2022. The projects are 
anticipated to be allocated from bond authority provided by Proposition 51 approved by voters in November 2016. 
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Proposition 51 Distribution 
As of 1/31/2022 

Apportioned Unfunded Workload List 
County Project Count Dollar Amount Project Count Dollar Amount Project Count Dollar Amount 

Alameda 23 $ 175,256,395.99 4 $ 8,372,561.00 38 $ 80,545,344.40 
Alpine 0 $ - 0 $ - 0 $ -
Amador 2 $ 5,892,241.00 0 $ - 0 $ -
Butte 27 $ 56,999,991.20 8 $ 14,788,799.00 0 $ -
Calaveras 0 $ - 0 $ - 0 $ -
Colusa 1 $ 1,640,446.00 0 $ - 1 $ 1,771,024.80 
Contra Costa 39 $ 81,092,401.45 1 $ 3,409,716.00 16 $ 28,438,224.00 
Del Norte 8 $ 2,365,836.60 1 $ 531,896.00 7 $ 2,773,742.55 
El Dorado 10 $ 13,967,735.00 1 $ 1,667,027.00 3 $ 7,338,848.40 
Fresno 84 $ 257,289,298.30 10 $ 18,129,202.00 17 $ 24,722,587.25 
Glenn 10 $ 15,379,628.00 0 $ - 5 $ 9,574,060.00 
Humboldt 16 $ 33,482,135.00 1 $ 273,710.00 3 $ 1,303,017.45 
Imperial 10 $ 28,836,139.00 6 $ 3,319,888.67 11 $ 36,214,297.05 
Inyo 0 $ - 0 $ - 0 $ -
Kern 37 $ 153,747,614.93 14 $ 51,012,806.08 6 $ 34,775,313.45 
Kings 14 $ 31,965,210.00 1 $ 1,392,725.00 8 $ 13,629,021.40 
Lake 3 $ 2,260,442.00 2 $ 3,020,654.00 2 $ 2,410,107.00 
Lassen 1 $ 38,056.00 0 $ - 0 $ -
Los Angeles 248 $ 684,182,352.06 18 $ 32,255,362.00 93 $ 297,877,978.00 
Madera 4 $ 63,546,985.50 0 $ - 6 $ 6,001,632.70 
Marin 14 $ 20,097,562.00 0 $ - 9 $ 15,390,622.20 
Mariposa 0 $ - 0 $ - 0 $ -
Mendocino 5 $ 4,236,337.00 1 $ 1,767,196.33 1 $ 4,707,490.00 
Merced 30 $ 80,929,344.00 6 $ 7,825,191.00 6 $ 21,523,856.00 
Modoc 0 $ - 0 $ - 0 $ -
Mono 0 $ - 0 $ - 0 $ -
Monterey 19 $ 73,422,840.72 2 $ 6,831,688.00 5 $ 3,264,837.60 
Napa 4 $ 20,906,843.78 0 $ - 2 $ 1,346,472.00 
Nevada 0 $ - 0 $ - 4 $ 5,321,134.65 
Orange 112 $ 597,844,072.75 17 $ 27,526,832.00 45 $ 121,591,145.40 
Placer 14 $ 77,992,422.00 3 $ 11,353,250.00 12 $ 61,772,408.20 
Plumas 2 $ 2,651,823.00 0 $ - 0 $ -
Riverside 70 $ 290,869,371.02 2 $ 22,025,970.77 18 $ 94,909,772.40 
Sacramento 50 $ 165,829,358.96 9 $ 26,235,951.00 19 $ 40,724,222.40 
San Benito 9 $ 30,752,727.57 0 $ - 1 $ 6,418,818.00 
San Bernardino 59 $ 194,843,930.92 3 $ 7,861,648.00 23 $ 57,631,366.80 
San Diego 58 $ 289,273,721.52 9 $ 40,265,740.00 54 $ 110,889,750.10 
San Francisco 17 $ 69,368,232.11 0 $ - 1 $ 1,522,603.20 
San Joaquin 30 $ 101,714,085.58 2 $ 11,484,432.00 3 $ 23,329,685.20 
San Luis Obispo 8 $ 18,172,481.32 1 $ 1,617,361.00 6 $ 11,912,178.60 
San Mateo 26 $ 66,086,683.00 2 $ 4,197,445.00 5 $ 8,137,695.20 
Santa Barbara 24 $ 44,018,799.78 1 $ 1,769,373.00 10 $ 22,489,816.80 
Santa Clara 20 $ 44,637,558.41 2 $ 3,983,373.00 12 $ 20,356,819.00 
Santa Cruz 7 $ 10,399,137.00 0 $ - 3 $ 5,568,145.80 
Shasta 5 $ 6,374,401.00 0 $ - 0 $ -
Sierra 0 $ - 0 $ - 0 $ -
Siskiyou 5 $ 4,584,906.00 0 $ - 4 $ 13,009,405.00 
Solano 14 $ 24,749,541.00 4 $ 10,431,245.00 5 $ 13,743,019.80 
Sonoma 15 $ 16,677,348.00 3 $ 9,206,480.00 0 $ -
Stanislaus 8 $ 15,749,848.00 4 $ 3,954,035.00 5 $ 9,458,433.75 
Sutter 1 $ 2,527,280.00 0 $ - 4 $ 5,702,276.80 
Tehama 10 $ 7,230,741.29 0 $ - 4 $ 21,617,327.20 
Trinity 10 $ 84,441,178.79 0 $ - 0 $ -
Tulare 54 $ 137,147,127.07 6 $ 85,392,633.05 9 $ 18,655,834.75 
Tuolumne 0 $ - 0 $ - 1 $ 1,990,027.20 
Ventura 19 $ 85,866,756.00 7 $ 6,040,697.00 3 $ 2,190,037.80 
Yolo 3 $ 4,011,682.00 1 $ 5,528,891.00 5 $ 6,573,007.20 
Yuba 15 $ 1,861,917.00 0 $ - 3 $ 3,609,715.20 

Total 1,274 $ 4,203,212,966.62 152 $ 433,473,778.90 498 $ 1,282,733,122.70 
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School Facility Program Bond Authority from Proposition 51 
(in millions of dollars, as of January 31, 2022) 

New Construction 

Legend 

Small School Districts – ADA < 2,500 pupils 

Medium School Districts – ADA > 2,500 pupils < 10,000 pupils 

Large School Districts – ADA > 10,000 pupils 

District Size (based on 2020/21 Enrollment) 
(# of projects) 
(in millions) 

Medium 
(14 projects) 

$125.1 
50% Large 

(39 projects) 
$105.8 
42% 

Small 
(13 projects) 

$20.7 
8% 

Large 
(249 projects) 

$1,814.3 
74% 

Medium 
(84 projects) 

$395.6 
16% 

Small 
(79 projects) 

$233.8 
10% 

Large 
(28 projects) 

$129.6 
47% 

Medium 
(12 projects) 

$80.8 
29% 

Small 
(23 projects) 

$65.9 
24% 
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School Facility Program Bond Authority from Proposition 51 
(in millions of dollars, as of January 31, 2022) 

Modernization 

Legend 

Small School Districts – ADA < 2,500 pupils 

Medium School Districts – ADA > 2,500 pupils < 10,000 pupils 

Large School Districts – ADA > 10,000 pupils 

District Size (based on 2020/21 Enrollment) 
(# of projects) 
(in millions) 

Large (51 
projects) 
$121.0 
66% 

Medium 
(17 projects) 

$30.5 
17% 

Small 
(18 projects) 

$30.4 
17% 

Large 
(496 projects) 

$1,166.1 
66% 

Medium 
(212 projects) 

$392.2 
22% 

Small 
(154 projects) 

$201.3 
12% 

Large 
(247 projects) 

$645.3 
64% 

Medium 
(126 projects) 

$254.7 
25% 

Small 
(62 projects) 

$106.5 … 
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Unique School Districts (USD) Receiving Proposition 51 Funds 
(As of January 31, 2022) 

New Construction Modernization 
2020/21 Enrollment School Districts Statewide 

# % Enrollment 
Small – ADA < 2,500 pupils 593 58% 419,126 
Medium – ADA > 2,500 pupils < 10,000 pupils 271 26% 1,427,852 
Large – ADA > 10,000 pupils 165 16% 4,155,545 

2020/21 Enrollment School Districts Statewide 
# % Enrollment 

Small – ADA < 2,500 pupils 593 58% 419,126 
Medium – ADA > 2,500 pupils < 10,000 pupils 271 26% 1,427,852 
Large – ADA > 10,000 pupils 165 16% 4,155,545 

1,029 100% 6,002,523 1,029 100% 6,002,523 

Apportioned 
# of USD Enrollment $ Amount By Size* Size vs. All** Students** 

47 38,850 $ 233,794,050 25.3% 4.6% 0.6% 
58 301,932 $ 395,586,231 31.2% 5.6% 5.0% 
81 2,443,719 $ 1,814,270,751 43.5% 7.9% 40.7% 

Apportioned 
# of USD Enrollment $ Amount By Size* Size vs. All** Students** 

97 86,652 $ 201,318,645 35.8% 9.4% 1.4% 
87 458,261 $ 392,169,530 32.1% 8.5% 7.6% 
87 2,768,388 $ 1,166,073,760 32.1% 8.5% 46.1% 

186 2,784,501 $ 2,443,651,032 100.0% 18.1% 46.4% 271 3,313,301 $ 1,759,561,935 100.0% 26.3% 55.2% 

Unfunded 
# of USD Enrollment $ Amount By Size* Size vs. All** Students** 

8 8,880 $ 20,720,020 21.1% 0.8% 0.1% 
13 72,528 $ 125,065,812 34.2% 1.3% 1.2% 
17 351,883 $ 105,801,205 44.7% 1.7% 5.9% 

Unfunded 
# of USD Enrollment $ Amount By Size* Size vs. All** Students** 

16 17,385 $ 30,419,953 28.6% 1.6% 0.3% 
13 68,130 $ 30,473,824 23.2% 1.3% 1.1% 
27 1,269,137 $ 120,992,965 48.2% 2.6% 21.1% 

38 433,291 $ 251,587,037 100.0% 3.7% 7.2% 56 1,354,652 $ 181,886,742 100.0% 5.4% 22.6% 

Workload 
# of USD Enrollment $ Amount By Size* Size vs. All** Students** 

17 18,770 $ 65,859,461 41.5% 1.7% 0.3% 
10 45,303 $ 80,771,782 24.4% 1.0% 0.8% 
14 889,723 $ 129,569,029 34.1% 1.4% 14.8% 

Workload 
# of USD Enrollment $ Amount By Size* Size vs. All** Students** 

42 45,826 $ 106,545,735 27.1% 4.1% 0.8% 
54 314,130 $ 254,731,593 34.8% 5.2% 5.2% 
59 2,283,692 $ 645,255,522 38.1% 5.7% 38.0% 

41 953,796 $ 276,200,272 100.0% 4.0% 15.9% 155 2,643,648 $ 1,006,532,851 100.0% 15.1% 44.0% 

*Percentage of funding to small, medium or large school districts 
** Percentage of funding to small, medium, and large school district vs. all school districts statewide 
***Percentage of students statewide 
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

ANNUAL ADJUSTMENT TO SCHOOL FACILITY 
PROGRAM GRANTS 

PURPOSE OF REPORT 

To adopt the annual adjustment in the School Facility Program (SFP) grants based 
on the change in construction costs pursuant to the Education Code (EC) and SFP 
Regulations. 

DESCRIPTION 

This item presents the State Allocation Board (Board) with the annual adjustment to 
the SFP grants based on the statewide cost index for Class B construction. Each 
year the Board adjusts the SFP grants to reflect construction cost changes. In 
January 2016, the Board adopted the RS Means index for 2016 and future years. 
This item presents the 2022 annual adjustment to SFP grants based on the RS 
Means index. 

AUTHORITY 

See Attachment A. 

STAFF ANALYSIS/STATEMENTS 

At the January 2016 meeting, the Board adopted an increase to the SFP grants 
using the RS Means Construction Cost Index (CCI) as the statewide cost index for 
Class B construction. 

The current rate of change between 2021 and 2022 for the RS Means Class B CCI 
is 15.80 percent. The chart below reflects the amounts previously adopted for 2021 
compared to the potential amount for the new construction base grants. 

RS Means 15.80% 
Grade Level Regulation 

Section 
Current Adjusted 
Grant Per Pupil 
Effective 1-1-21 

Potential Grant 
Per Pupil Effective 

1-1-22
Elementary 1859.71 $12,628 $14,623 

Middle 1859.71 $13,356 $15,466 
High 1859.71 $16,994 $19,679 

Special Day Class 
– Severe 1859.71.1 $35,484 $41,090 

Special Day Class 
– Non-Severe 1859.71.1 $23,731 $27,480 
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SAB 02-23-2022 
Page 2 

STAFF ANALYSIS/STATEMENTS (cont.) 

The following chart shows the amounts previously adopted compared to the 
potential amount for the modernization base grants. 

RS Means 15.80% 

Grade Level Regulation 
Section 

Current Adjusted 
Grant Per Pupil 
Effective 1-1-21 

Potential Grant 
Per Pupil Effective 

1-1-22

Elementary 1859.78 $4,808 $5,568 
Middle 1859.78 $5,085 $5,888 
High 1859.78 $6,658 $7,710 

Special Day Class 
– Severe 1859.78.3 $15,325 $17,746 

Special Day Class 
– Non-Severe 1859.78.3 $10,253 $11,873 

In addition, the CCI adjustment would increase the threshold amount for 
Government Code Section 66452.6(a)(2) for the period of one year commencing 
March 1, 2022. The following chart shows the amount previously adopted for 
2021 compared to the resulting threshold amount, upon approval of the proposed 
2022 CCI adjustment: 

RS Means 15.80% 

Effective 3-1-2021 Potential 3-1-2022 

Resulting Amount $317,941 $368,176 

RECOMMENDATION 

Adopt the increase of 15.80 percent for the 2022 SFP grants based on the RS 
Means Construction Cost Index as shown in Attachment B. 

This Item was approved by the State Allocation Board on February 23, 2022. 
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ATTACHMENT A 

 

AUTHORITY 

For the New Construction grant, EC Section 17072.10(b) states, “The board 
annually shall adjust the per-unhoused- pupil apportionment to reflect construction 
cost changes, as set forth in the statewide cost index for class B construction as 
determined by the board.” 

For Modernization funding, EC Section 17074.10(b) states, “The board shall 
annually adjust the factors set forth in subdivision (a) according to the adjustment for 
inflation set forth in the statewide cost index for class B construction, as determined 
by the board.” 

Government Code Section 66452.6 states: 
(a)(1) An approved or conditionally approved tentative map shall expire 24 
months after its approval or conditional approval, or after any additional period of 
time as may be prescribed by local ordinance, not to exceed an additional 12 
months. However, if the subdivider is required to expend two hundred thirty-six 
thousand seven hundred ninety dollars ($236,790) or more to construct, improve, 
or finance the construction or improvement of public improvements outside the 
property boundaries of the tentative map, excluding improvements of public 
rights-of-way which abut the boundary of the property to be subdivided and which 
are reasonably related to the development of that property, each filing of a final 
map authorized by Section 66456.1 shall extend the expiration of the approved 
or conditionally approved tentative map by 36 months from the date of its 
expiration, as provided in this section, or the date of the previously filed final 
map, whichever is later. The extensions shall not extend the tentative map more 
than 10 years from its approval or conditional approval. 
 . . . 
(2) Commencing January 1, 2012, and each calendar year thereafter, the amount 
of two hundred thirty-six thousand seven hundred ninety dollars ($236,790) shall 
be annually increased by operation of law according to the adjustment for 
inflation set forth in the statewide cost index for class B construction, as 
determined by the State Allocation Board at its January meeting. The effective 
date of each annual adjustment shall be March 1. The adjusted amount shall 
apply to tentative and vesting tentative maps whose applications were received 
after the effective date of the adjustment. 

SFP Regulation Section 1859.71 states, 
The new construction per-unhoused-pupil grant amount, as provided by Education 
Code Section 17072.10(a), will be adjusted annually based on the change in the 
Class B Construction Cost Index as approved by the Board each January. The 
base Class B Construction Cost Index shall be 1.30 and the first adjustment shall 
be January, 1999. 

The new construction per-unhoused-pupil grant amount, as provided by Education 
Code Section 17072.10(a), may be increased by an additional amount not to 
exceed six percent in a fiscal year, or decreased, based on the analysis of the 
current cost to build schools as reported on the Project Information Worksheet 
(Revised 05/10) which shall be submitted with the Forms SAB 50-05 and 50-06 
and as approved by the Board. 
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ATTACHMENT A 

 

SFP Regulation Section 1859.2 Definitions states, 
“Class B Construction Cost Index” is a construction factor index for structures 
made of reinforced concrete or steel frames, concrete floors, and roofs, and 
accepted and used by the Board. 

SFP Regulation Section 1859.78 states, “The modernization per-unhoused-pupil 
grant amount, as provided by Education Code Section 17074.10(a), will be adjusted 
annually based on the change in the Class B Construction Cost Index as approved 
by the Board each January.
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ATTACHMENT B 

 

ANNUAL ADJUSTMENT TO SCHOOL FACILITY PROGRAM GRANTS 

State Allocation Board Meeting, February 23, 2022 

Grant Amount Adjustments 

New Construction 
SFP 

Regulation 
Section 

Adjusted Grant 
Per Pupil 

Effective 1-1-21 

Adjusted Grant 
Per Pupil 

Effective 1-1-22 

Elementary 1859.71 $12,628 $14,623 
Middle 1859.71 $13,356 $15,466 
High 1859.71 $16,994 $19,679 
Special Day Class – Severe 1859.71.1 $35,484 $41,090 
Special Day Class – Non-Severe 1859.71.1 $23,731 $27,480 
Automatic Fire Detection/Alarm 
System – Elementary 1859.71.2 $15 $17 

Automatic Fire Detection/Alarm 
System – Middle 1859.71.2 $20 $23 
Automatic Fire Detection/Alarm 
System – High 1859.71.2 $34 $39 
Automatic Fire Detection/Alarm 
System – Special Day Class – 
Severe 

1859.71.2 $63 $73 

Automatic Fire Detection/Alarm 
System – Special Day Class – 
Non-Severe 

1859.71.2 $45 $52 

Automatic Sprinkler System – 
Elementary 1859.71.2 $212 $245 

Automatic Sprinkler System – 
Middle 1859.71.2 $252 $292 

Automatic Sprinkler System – 
High 1859.71.2 $262 $303 

Automatic Sprinkler System – 
Special Day Class – Severe 1859.71.2 $668 $774 
Automatic Sprinkler System – 
Special Day Class – Non-Severe 1859.71.2 $448 $519 
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ANNUAL ADJUSTMENT TO SCHOOL FACILITY PROGRAM GRANTS 

State Allocation Board Meeting, February 23, 2022 

Grant Amount Adjustments 

Modernization 
SFP 

Regulation 
Section 

Adjusted Grant 
Per Pupil 

Effective 1-1-21 

Adjusted Grant 
Per Pupil 

Effective 1-1-22 

Elementary 1859.78 $4,808 $5,568 
Middle 1859.78 $5,085 $5,888 
High 1859.78 $6,658 $7,710 
Special Day Class - Severe 1859.78.3 $15,325 $17,746 
Special Day Class – Non-
Severe 1859.78.3 $10,253 $11,873 

State Special School – Severe 1859.78 $25,543 $29,579 
Automatic Fire Detection/Alarm 
System – Elementary 1859.78.4 $156 $181 

Automatic Fire Detection/Alarm 
System – Middle 1859.78.4 $156 $181 

Automatic Fire Detection/Alarm 
System – High 1859.78.4 $156 $181 

Automatic Fire Detection/Alarm 
System – Special Day Class – 
Severe 

1859.78.4 $430 $498 

Automatic Fire Detection/Alarm 
System – Special Day Class – 
Non- 
Severe 

1859.78.4 $288 $334 

Over 50 Years Old – Elementary 1859.78.6 $6,680 $7,735 
Over 50 Years Old – Middle 1859.78.6 $7,065 $8,181 
Over 50 Years Old – High 1859.78.6 $9,248 $10,709 
Over 50 Years Old – Special 
Day Class – Severe 1859.78.6 $21,291 $24,655 

Over 50 Years Old – Special 
Day Class – Non-Severe 1859.78.6 $14,237 $16,486 

Over 50 Years Old – State 
Special Day School – Severe 1859.78.6 $35,483 $41,089 
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ATTACHMENT B 

ANNUAL ADJUSTMENT TO SCHOOL FACILITY PROGRAM GRANTS 

State Allocation Board Meeting, February 23, 2022 

Grant Amount Adjustments 

New Construction / 
Modernization / Facility 

Hardship / Seismic Mitigation / 
Joint Use 

SFP 
Regulation 

Section 

Adjusted Grant 
Amount 

Effective 1-1-21 

Adjusted Grant 
Amount 

Effective 1-1-22 

Therapy/Multipurpose 
Room/Other (per square foot) 

1859.72 
1859.73.2 
1859.77.3 
1859.82.1 
1859.82.2 
1859.125 

1859.125.1 

$207 $240 

Toilet Facilities (per square foot) 1859.72 
1859.73.2 
1859.82.1 
1859.82.2 
1859.125 

1859.125.1 

$371 $430 

Portable Therapy/Multipurpose 
Room/Other (per square foot) 

1859.72 
1859.73.2 
1859.77.3 
1859.82.1 
1859.125 

1859.125.1 

$47 $54 

Portable Toilet Facilities (per 
square foot) 

1859.72 
1859.73.2 
1859.82.1 
1859.125 

1859.125.1 

$120 $139 

New Construction Only 
SFP 

Regulation 
Section 

Adjusted Grant 
Amount 

Effective 1-1-21 

Adjusted Grant 
Amount 

Effective 1-1-22 

Parking Spaces (per stall) 1859.76 $16,059 $18,596 
General Site Grant (per acre for 
additional acreage being 
acquired) 

1859.76 $20,554 $23,802 

Project Assistance (for school 
district with less than 2,500 
pupils) 

1859.73.1 $7,723 $8,943 
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ANNUAL ADJUSTMENT TO SCHOOL FACILITY PROGRAM GRANTS 

State Allocation Board Meeting, February 23, 2022 
Grant Amount Adjustments 

Modernization Only 
SFP 

Regulation 
Section 

Adjusted Grant 
Amount 

Effective 1-1-21 

Adjusted Grant 
Amount 

Effective 1-1-22 

Two-stop Elevator 1859.83 $128,460 $148,757 
Each Additional Stop 1859.83 $23,124 $26,778 
Project Assistance (for school 
district with less than 2,500 
pupils) 

1859.78.2 $4,119 $4,770 

 

Facility Hardship / Rehabilitation 
SFP 

Regulation 
Section 

Adjusted Grant 
Amount 

Effective 1-1-21 

Adjusted Grant 
Amount 

Effective 1-1-22 

Current Replacement Cost – 
Permanent Other (per square foot) 1859.2 $412 $477 

Current Replacement Cost – 
Permanent Toilets (per square foot) 1859.2 $742 $859 

Current Replacement Cost – 
Portable Other (per square foot) 1859.2 $94 $109 

Current Replacement Cost – 
Portable Toilets (per square foot) 1859.2 $241 $279 

Interim Housing – Financial 
Hardship (per classroom) 1859.81 $42,342 $49,032 

 

Charter School Facilities 
Program – Preliminary 

Apportionment Amounts 

SFP 
Regulation 

Section 

Adjusted Grant 
Amount 

Effective 1-1-21 

Adjusted Grant 
Amount 

Effective 1-1-22 

Charter School Elementary (per 
pupil) 1859.163.1 $12,693 $14,698 

Charter School Middle (per 
pupil) 1859.163.1 $13,438 $15,561 

Charter School High (per pupil) 1859.163.1 $17,055 $19,750 
Charter School Special Day 
Class – Severe (per pupil) 1859.163.1 $35,653 $41,286 

Charter School Special Day 
Class - Non-Severe (per pupil) 1859.163.1 $23,843 $27,610 

Charter School Two-stop 
Elevator 1859.163.5 $107,050 $123,964 

Charter School Each Additional 
Stop 1859.163.5 $19,269 $22,314 
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NEW SCHOOL ADJUSTMENTS (REGULATION SECTION 1859.83) 

State Allocation Board Meeting, February 23, 2022 

Classrooms 
in Project 

Elementary 
School 

Adjusted 
Grant 

Effective 
1-1-21 

Elementary 
School 

Adjusted 
Grant 

Effective 
1-1-22 

Middle 
School 

Adjusted 
Grant 

Effective 
1-1-21 

Middle 
School 

Adjusted 
Grant 

Effective 
1-1-22 

High 
School 

Adjusted 
Grant 

Effective 
1-1-21 

High 
School 

Adjusted 
Grant 

Effective 
1-1-22 

Alternative 
Education 

New 
School 
Effective 
1-1-21 

Alternative 
Education 

New 
School 
Effective 
1-1-22 

1 $342,561  $396,686 $1,443,039  $1,671,039 $3,138,719  $3,634,637 $930,697  $1,077,747  
2 $807,160  $934,691  $1,618,603  $1,874,342  $3,265,038  $3,780,914  $1,129,167  $1,307,575 
3 $1,211,811  $1,403,277 $1,798,448  $2,082,603 $4,035,802  $4,673,459 $1,973,925  $2,285,805  
4 $1,535,104  $1,777,650  $1,995,420  $2,310,696  $4,720,926  $5,466,832 $2,220,761  $2,571,641  
5 $1,802,730  $2,087,561  $2,200,958  $2,548,709  $5,198,369  $6,019,711  $2,467,598  $2,857,478 
6 $2,185,968  $2,531,351  $2,408,636  $2,789,200  $5,675,815  $6,572,594 $2,714,434  $3,143,315  
7 $2,573,493  $2,980,105  $2,616,313  $3,029,690  $6,153,260  $7,125,475  $2,961,272  $3,429,153 
8 $2,871,094  $3,324,727 $2,843,261  $3,292,496 $6,521,513  $7,551,912  $3,220,442  $3,729,272  
9 $2,871,094  $3,324,727 $3,083,053  $3,570,175 $6,816,973  $7,894,055  $3,488,089  $4,039,207 

10 $3,376,370  $3,909,836 $3,324,987  $3,850,335  $7,110,290  $8,233,716 $3,755,736  $4,349,142  
11 $3,376,370  $3,909,836  $3,566,921  $4,130,495  $7,405,751  $8,575,860 $4,794,340  $5,551,846 
12 $3,554,075  $4,115,619    $7,675,517  $8,888,249 $5,061,988  $5,861,782 
13     $7,941,003  $9,195,681 $5,329,635  $6,171,717  
14     $8,206,488  $9,503,113  $5,597,282  $6,481,653 
15     $8,474,114  $9,813,024  $5,864,931  $6,791,590  
16     $8,739,599  $10,120,456  $6,132,577  $7,101,524  
17     $9,007,225  $10,430,367  $6,400,225  $7,411,461  
18     $9,272,711  $10,737,799  $6,667,872  $7,721,396  
19     $9,538,196  $11,045,231  $6,935,520  $8,031,332  
20     $9,805,822  $11,355,142 $7,203,168  $8,341,269  
21     $10,071,306  $11,662,572  $7,471,009  $8,651,428 
22     $10,336,791  $11,970,004  $7,738,656  $8,961,364  
23       $8,006,305  $9,271,301 
24       $8,273,951  $9,581,235  
25       $8,541,599  $9,891,172  
26       $8,809,248  $10,201,109 
27       $9,076,894  $10,511,043  
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

INDEX ADJUSTMENT ON THE ASSESSMENT FOR DEVELOPMENT 

PURPOSE OF REPORT 

To report the index adjustment on the assessment for development, which may be 
levied pursuant to Education Code Section 17620. 

DESCRIPTION 

The law requires the maximum assessment for development be adjusted every 
two years by the change in the Class B construction cost index, as determined by 
the State Allocation Board (Board) in each calendar year. This item requests that 
the Board make the adjustment based on the change reflected using the RS 
Means index. 

AUTHORITY 

Education Code Section 17620(a)(1) states the following: “The governing board of 
any school district is authorized to levy a fee, charge, dedication, or other 
requirement against any construction within the boundaries of the district, for the 
purpose of funding the construction or reconstruction of school facilities, subject to 
any limitations set forth in Chapter 4.9 (commencing with Section 65995) of 
Division 1 of Title 7 of the Government Code.” 

Government Code Section 65995(b)(3) states the following: “The amount of the 
limits set forth in paragraphs (1) and (2) shall be increased in 2000, and every two 
years thereafter, according to the adjustment for inflation set forth in the statewide 
cost index for class B construction, as determined by the State Allocation Board at 
its January meeting, which increase shall be effective as of the date of that 
meeting.” 

BACKGROUND 

There are three levels that may be levied for developer’s fees. The fees are levied 
on a per-square foot basis. The lowest fee, Level I, is assessed if the district 
conducts a Justification Study that establishes the connection between the 
development coming into the district and the assessment of fees to pay for the cost 
of the facilities needed to house future students. The Level II fee is assessed if a 
district makes a timely application to the Board for new construction funding, 
conducts a School Facility Needs Analysis pursuant to Government Code Section 
65995.6, and satisfies at least two of the requirements listed in Government Code 
Section 65995.5(b)(3). The Level III fee is assessed when State bond funds are 
exhausted; the district may impose a developer’s fee up to 100 percent of the 
School Facility Program new construction project cost. 
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SAB 02-23-2022 
Page 2 

STAFF ANALYSIS/STATEMENTS 

A historical comparison of the assessment rates for development fees for 2018 and 
2020 are shown below for information. According to the RS Means, the cost index 
for Class B construction increased by 17.45% percent, during the two-year period 
from January 2020 to January 2022, requiring the assessment for development fees 
to be adjusted as follows beginning January 2022: 

RS Means Index Maximum Level I Assessment Per Square Foot 

2018 2020 2022 

Residential   $3.79 $4.08 $4.79 
Commercial/Industrial $0.61 $0.66 $0.78 

RECOMMENDATION 

Increase the 2022 maximum Level I assessment for development in the amount of 
17.45 percent using the RS Means Index to be effective immediately. 

This Item was approved by the State Allocation Board on February 23, 2022. 
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

PIGGYBACK CONTRACTS AND PUBLIC CONTRACT CODE COMPLIANCE RELATED TO 
SCHOOL FACILITIES ON PERMANENT FOUNDATIONS 

PURPOSE OF REPORT 

To present a second follow-up report regarding piggyback contracts and Public Contract Code 
(PCC) compliance relative to modular school facilities for installation on permanent foundations. 

DESCRIPTION 

At the February 2005 State Allocation Board (Board) meeting, the Board requested that Staff 
request a formal opinion regarding the legality of the use of PCC Section 20118 to acquire and 
install factory built modular building components that result in the assembly of permanent school 
facilities without further competitive bid. (Attachment 1) 

At the February 2006 Board meeting, staff presented a follow-up report regarding contracts and 
PCC compliance relative to modular school facilities for installation on permanent foundations. At 
the meeting, staff presented the Attorney General’s (AG) opinion 05-405 on the matter. At the 
direction of the Board at the January and February 2006 meetings, staff provided numerous 
notices to ensure that school districts were aware that all contracts related to acquisition and 
installation of permanent modular facilities signed after January 25, 2006, must be competitively 
bid to receive funding consideration by the Board. (Attachment 2 and 3) 

As a result of recent communications between staff and stakeholders, staff has learned that 
alternate interpretations of the original AG’s opinion are being used to acquire and install school 
facilities. Staff is presenting the Board with a copy of the original reports and the AG’s opinion 
dated January 24, 2006, to remind all stakeholders of the PCC requirements. 

AUTHORITY 

PCC Section 100 
The Legislature finds and declares that placing all public contract law in one code will make that law 
clearer and easier to find. Further, it is the intent of the Legislature in enacting this code to achieve 
the following objectives: 
(a) To clarify the law with respect to competitive bidding requirements. 
(b) To ensure full compliance with competitive bidding statutes as of means of protecting the public 
from misuse of public funds. 
(c) To provide all qualified bidders with a fair opportunity to enter the bidding process, thereby 
stimulating competition in a manner conducive to sound fiscal practices. 
(d) To eliminate favoritism, fraud, and corruption in the awarding of public contracts. 

PCC Section 20118 

Notwithstanding Sections 20111 and 20112, the governing board of any school district, without 
advertising for bids, if the board has determined it to be in the best interests of the district, may 
authorize by contract, lease, requisition, or purchase order, any public corporation or agency, 
including any county, city, town, or district, to lease data-processing equipment, purchase 
materials, supplies, equipment, automotive vehicles, tractors, and other personal property for the 
district in the manner in which the public corporation or agency is authorized by law to make the 
leases or purchases from a vendor. Upon receipt of the personal property, if the property 
complies with the specifications set forth in the contract, lease, requisition, or purchase order, the 
school district may draw a warrant in favor of the public corporation or agency for the amount of 
the approved invoice, including the reasonable costs to the public corporation or agency for 
furnishing the services incidental to the lease or purchase of the personal property, or the school 86



 
 
 

  
 

     
   

    
   

  
 

 
 

  
 

     
  

  
 
    

  
 

  
   

 
  

 
    

    
     

    
      

     
  

 
   
    

    
     

   
     

   
    

  
 

    
    

  
    

 
     

   
  

     
   

  

SAB 02-23-22 
Page Two 

AUTHORITY (cont.) 

district may make payment directly to the vendor. Alternatively, if there is an existing contract 
between a public corporation or agency and a vendor for the lease or purchase of the personal 
property, a school district may authorize the lease or purchase of personal property directly from 
the vendor by contract, lease, requisition, or purchase order and make payment to the vendor 
under the same terms that are available to the public corporation or agency under the contract. 

PCC Section 20111 

School districts are required to competitively bid any contract equal to or greater than: 

• $50,000 for non-public works contracts identified as the purchase or lease of equipment, 
materials, or supplies; non-construction related services; or repairs or maintenance that would 
not be considered public contracts 

• $15,000 for public projects (as defined under PCC Section 22002 to include the erection, 
alteration, or renovation of a publicly owned or leased facility). 

The districts with contracts that meet or exceed the above cost parameters are required to let the 
contract to the lowest responsible bidder. 

STAFF ANALYSIS/STATEMENTS 

After the initial report was presented to the Board in February 2005, Staff sent out an advisory to 
all school districts and county offices of education in the staff’s Advisory Actions newsletter 
(Issue 01-2005). The advisory notified school districts that the Board expressed concern and 
questioned the legality of piggyback contracts for modular facilities on permanent foundations and 
referred school districts to the details of the report. The Board directed Staff to seek the AG’s 
input on the issue after the February 2005 Board meeting, which was subsequently presented at 
the February 2006 Board meeting. 

Staff received numerous calls from school districts, architects, and modular construction 
companies regarding the AG‘s opinion. The overall concern was the impact on in-progress 
construction contracts and on construction contracts that school districts were planning to 
piggyback in the near future to address immediate housing needs. At the January 2006 Board 
meeting, a board member requested that all contracts for modular construction on a permanent 
foundation signed as of January 25, 2006, must be competitively bid in order to retain or receive 
funding consideration by the Board. In addition, Staff was requested to notify all school districts 
and county offices of education of the AG’s opinion, the impact to project apportionments, and this 
grace period for compliance. 

As approved by the Board at the February 2006 meeting, those projects that had construction 
contracts signed prior to January 25, 2006, would still be considered for funding. However, the 
Board made clear that funding would not be considered for school districts with those projects 
where the school district was planning to piggyback in the future. 

To ensure that school districts were aware of the interpretation of the law and the January 25, 
2006 effective date, Staff posted an advisory, dated February 8, 2006, to OPSC’s website. In 
addition, staff sent out a mass mailer to all Superintendents, and included an Advisory Action 
article in the January 2006 edition of OPSC’s Advisory Actions Newsletter, which was mailed to 
all county offices of education and all school districts within the State of California. 

87



SAB 02-23-22 
Page Three 

STAFF ANALYSIS/STATEMENTS 

Recently, it has become evident that some school districts have differing opinions on the types of 
acquisition and construction allowed for modular classrooms using piggyback contracts and have 
sought clarification from Staff. Staff has reviewed the prior AG opinion to see if there were any 
areas that needed to be further addressed. 

The AG’s opinion is about modular building components, which refers to a facility comprised of 
multiple pre-manufactured building components which, for example, may have separate wall and 
floor systems that are transported to a site where all components are installed on a permanent 
foundation.  The AG’s opinion focuses on the definition of “personal property” in PCC section 
20118 which provides a limited exception to the competitive bidding requirements. 

While the opinion does not specifically address portable or relocatable classrooms as defined by 
Education Code Section 17070.15(j) or 17375(f)(3), it does specify that “building structures to be 
permanently affixed to land do not have the characteristics of the listed ‘personal property” [in 
Public Contract Code section 20118].” Opn. 05-405, p. 5. The opinion, citing applicable statutes 
and caselaw, further notes that once permanently affixed such structures constitute real property 
and not personal property. Opn. 05-405, p. 5, fn. 5. The principal conclusion thus remains that if 
the classrooms are affixed onto a permanent foundation, they are considered real property and 
their acquisition and construction must be competitively bid. 

Accordingly, after a detailed review, Staff and the Board’s legal counsel maintain that the Attorney 
General’s opinion is clear that, “A school district may not without advertising for bids, contract with 
another public agency to acquire factory-built modular building components for installation on a 
permanent foundation.” Opn. 05-405, p. 6. Therefore, school districts are ineligible for funding if 
the acquisition and/or construction of modular facilities for placement on permanent foundations is 
not competitively bid. 

If school districts have any questions regarding whether their acquisition and construction are 
subject to competitive bidding, school districts should consult with their legal counsel in advance. 

RECOMMENDATION 

Accept the report. 

The State Allocation Board acknowledged this Report on February 23, 2022. 
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REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2005 

PIGGYBACK CONTRACTS AND BUILDING CODE COMPLIANCE RELATED TO        
PERMANENT MODULAR SCHOOL FACILITIES 

PURPOSE OF REPORT 

The present a follow up report regarding piggyback contracts and building code compliance related to permanent 
modular school facilities. 

DESCRIPTION 

The Board requested additional information related to the Division of the State Architect (DSA) inspection processes, 
specifically as they apply to modular buildings.  The Board was especially interested to know: 

• How are in-plant and on-site inspectors selected, approved and held accountable, to ensure that modular 
buildings are inspected per the requirements of the State Building Code? 

• Are there projects where entire schools are being constructed with modular buildings and if so, are these 
facilities being constructed in accordance with the competitive bidding requirements of the Public Contract 
Code (PCC)? 

BACKGROUND 

At the December 2004 SAB meeting, in response to the Board’s request, Staff presented a report detailing current 
practices related to the construction of permanent modular school facilities.  The Board requested additional 
information regarding the criteria by which inspectors are selected, approved and held accountable regarding the 
inspection of this type of project.  The Board also expressed continued concern as to the legality of piggyback contracts 
in relation to the competitive bidding requirements contained in the PCC.  The Board requested further information on 
districts that are utilizing modular buildings and the piggyback provisions to construct entire schools.   

DISCUSSION 

In-plant Inspections 
The attached report provided by the DSA (see Attachment A) outlines the criteria currently being utilized by the DSA for 
in-plant inspections.  Inspectors must meet the qualifications for a DSA Certified In-plant Inspector or a Class 1 
Inspector.  By establishing and enforcing these qualifications for in-plant inspectors the DSA believes it can ensure that 
the modular facilities are held to the California Building Code requirements. 

On-site Inspections 
The DSA also ensures that all on-site inspections are conducted by inspectors with qualifications meeting the 
requirements appropriate to the type of project being constructed.  Selection of the DSA-approved on-site inspectors is 
the responsibility of the school district and its design professional. 

Competitive Bidding 
In the December report, SAB Legal Counsel opined that if its interpretation is adopted by the courts, the work required 
to set and install the modular buildings would not be authorized under the “piggyback” statute.  The December 8, 2004 
SAB Report is attached for a review of the full Legal Counsel opinion (see Attachment B). 
After further review, Staff maintains the position that since there are no reported California cases that address the 
legality of the use of piggyback contracts in relation to permanent modular school facilities, no authoritative foundation 
exists to determine the legality of these practices.  Until a California court addresses the issue of piggyback contracts, 
legislative action would be required to clarify the interaction between these contracts and PCC requirements. 

(Continued on Page Two) 
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SAB 02-23-05 

Page Two 

DISCUSSION (cont.) 

At this time, Staff cannot report the number of schools which may be constructed in their entirety with modular buildings 
as it does not have the availability of data to make this determination. 

RECOMMENDATION 

Accept this report. 

BOARD ACTION 

The State Allocation Board accepted this report on February 23, 2005.  In addition, the Board requested Staff to send a letter on 
behalf of the Board, to request a formal opinion regarding the legality of the use of Public Contract Code Section 20118 to 
acquire and install factory built modular building components that result in the assembly of permanent schools without further 
competitive bid. 
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Attachment A 
DEPARTMENT OF GENERAL SERVICES 

Division of the State Architect 
Report on the Inspection of Factory 

Manufactured School Buildings 
for the State Allocation Board 

February 10, 2005 

The Office of Public School Construction has requested a report for presentation to the 
State Allocation Board regarding the selection of inspectors and how these inspectors are 
then monitored and held accountable.  In order to completely respond to these issues this 
report will also include qualifications of inspectors and verification of the construction. 

Qualifications of Inspectors 

The Division of the State Architect (DSA) has developed examinations and grants 
certification for several classes of inspectors.  In order to qualify to take the examination the 
inspector candidate must show three years of experience gained in the classification of 
construction appropriate to the examination class.  Each examination consists of a plan 
reading part and a code part.  To pass either part of the examination applicants must obtain 
a minimum score in each section in addition to an overall minimum score for that part.  To 
become certified applicants must pass both parts of the examination.  All projects are 
"classified" by the DSA during plan review.  An individual must hold a certificate of the 
appropriate class to apply for the position of "Project Inspector" for a specific project. 
Individuals must be evaluated and approved by the owner, project architect, structural 
engineer and the DSA for each specific project prior to start of construction.  Class I 
Inspectors may be approved for any type of school construction.  The construction of school 
buildings in a manufacture’s facilities can be inspected by In-Plant Inspectors or Class I 
Inspectors.  Welding inspection at the factory is required to be performed by American 
Welding Society, Certified Welding Inspectors.  DSA does not do an independent 
certification for welding inspectors.  DSA training for all DSA certified inspectors is offered 
12 times each year. All inspectors must take a test for re-certification every four years. 

Selection of Inspectors 

In-Plant Inspectors for specific school district projects are selected by the school district.  In-
Plant Inspectors for manufacturer’s stockpile projects, whose buildings are subsequently 
bought or leased by individual school districts after factory construction, are selected either 
by the leasing company or the manufacturer.  The inspector must either be a DSA certified 
In-Plant or Class I Inspector.  For each project the design professional in general 
responsible charge and the structural engineer must accept the selected inspector.  All 
certified inspectors when selected for a project must be approved by DSA using Form DSA-
5, Project Inspector Qualification Record (See Exhibit 1). 

H/DSA/SAB Report -1-
In Plant Inspection 
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ATTACHMENT 1

The welding inspector can be an independent contractor selected in a manner similar to that 
described above for In-Plant Inspectors or can be an employee or subcontractor of the 
materials testing laboratory.  Laboratories must have DSA acceptance to work on school 
projects and are selected by the school district.  Inspection at the school site is done by 
inspectors of any class type.  They are selected by the school district, accepted by the 
design professional in general responsible charge and the structural engineer, and 
approved by DSA on Form DSA-5. 

Monitoring Inspectors 

DSA employs District Structural Engineers to provide oversight of the inspection of the 
construction in the factory and at the school site.  During periodic visits to the manufacturing 
plant and the school site these field engineers verify that the inspector is on-site, providing 
complete personal inspection of every part of the work and submitting reports as required 
by Part 1, Title 24, of the California Code of Regulations.  The field engineers also spot 
check the critical elements of the construction.  The inspector works under the general 
direction of the design architect or structural engineer and under the supervision of DSA. 

The design architect or engineer who provides general direction to the inspector shall 
immediately notify the school board and DSA if the project inspector is found to be unable 
or unwilling to perform inspection duties properly.  

Accountability of Inspectors   

If inspectors fail to perform their duties the school district or design professionals can 
recommend that DSA withdrawal the inspector’s approval.  Upon concurrence by DSA the 
inspector’s duties and responsibilities for the inspection of the project are ended.  Since 
DSA has authority for approval of the inspector for each project, poor performing inspectors 
may not be approved for future critical or complex projects. 

Verification of the Construction 

At the completion of the construction of every project the inspector must submit a verified 
report to DSA, signed under penalty of perjury, showing that of his or her personal 
knowledge of the work has been performed and materials have been used and installed in 
every material respect in compliance with the approved plans and specifications.  Failure to 
submit a verified report or submission of a false verified report is cause for removal of an 
inspector’s certification. 

Material test reports for the DSA accepted laboratories and reports of inspections by 
welding inspectors are submitted to DSA within 14 days of the tests or welding inspections.  
The reports are required to show that the materials were sampled and tested in accordance 
with the regulations and approved plans.  The reports shall state whether or not the material 
tested complies with the requirements.  When reports show non-complying material was 
installed, corrections to work must take place to achieve compliance. 

H/DSA/SAB Report -2-
In Plant Inspection 
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ATTACHMENT 1

REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, December 8, 2004 

USE OF “PIGGYBACK” CONTRACTS AND 
BUILDING CODE COMPLIANCE RELATED TO MODULAR SCHOOL FACILITIES 

PURPOSE OF REPORT 

1. To discuss the use of “piggyback” contracts to acquire and install factory-built modular building components that 
result in permanent school facilities funded by the School Facility Program (SFP); and, 

2. To report on the Division of the State Architect (DSA) inspection requirements and Building Code compliance for 
factory-built modular building components and the resulting school facilities. 

BACKGROUND 

At the September 2004 State Allocation Board (SAB) meeting, the Board expressed concern in regard to the delivery 
method referred to as “piggybacking” and its use to acquire and install factory-built modular building components that 
result in the assembly of permanent schools thereby bypassing the competitive bidding requirements of the Public 
Contract Code (PCC). The Board also expressed concern about the safety of the schools purchased with this delivery 
method indicating that the facilities may lack DSA inspection and may be of substandard construction. The Board 
requested the Office of Public School Construction to look into the appropriateness and legality of the piggyback 
delivery method and the safety of the resulting modular school facilities. 

AUTHORITY 

Piggyback Contracts 

PCC Section 20118 

Notwithstanding Sections 20111 (below) and 20112 (general bidding requirements), the governing board of any school 
district without advertising for bids, if the board has determined it to be in the best interests of the district, may authorize 
by contract, lease, requisition, or purchase order, any public corporation or agency, including any county, city, town, or 
district, to lease data-processing equipment, purchase materials, supplies, equipment, automotive vehicles, tractors, 
and other personal property for the district in the manner in which the public corporation or agency is authorized by law 
to make the leases or purchases.  Upon receipt of any such personal property, provided the property complies with the 
specifications set forth in the contract, lease, requisition, or purchase order, the school district may draw a warrant in 
favor of the public corporation or agency for the amount of the approved invoice, including the reasonable costs to the 
public corporation or agency for furnishing the services incidental to the lease or purchase of the personal property. 

PCC Section 22002 

Public projects are defined as any of the following:  construction, reconstruction, erection, alteration, renovation, 
improvement, demolition, and repair work involving any publicly owned, leased, or operated facility. 

PCC Section 20111 

School districts are required to competitively bid any contract equal to or greater than: 

• $50,000 for non-public works contracts identified as the purchase or lease of equipment, materials, or supplies; 
non-construction related services; or repairs or maintenance that would not be considered public contracts 

• $15,000 for public projects (as defined under PCC Section 22002). 

The districts with contracts that meet or exceed the above cost parameters are required to let the contract to the lowest 
responsible bidder, and ensure that the bidder presents a form of security (such as a bonded surety). 

(Continued on Page Two) 
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ATTACHMENT 1

SAB 12-08-04 
Page Two 

AUTHORITY (cont.) 

California Building Code Compliance 

Education Code Section 17280 and Title 24 of the California Code of Regulations 

Education Code Section 17280 requires that the Department of General Services through the DSA ensure California 
Building Code compliance for all newly constructed school facilities requesting state funding through the SFP. The 
DSA must supervise the design and construction of any school building or the reconstruction, alteration, or addition to 
any school building, if not exempted under Section 17295, to ensure that plans and specifications comply with Title 24 
of the California Code of Regulations (Building Code), and to ensure that the work of construction has been performed 
in accordance with the approved plans and specifications, for the protection of life and property. 

DEFINITIONS 

Piggyback 

The term “piggyback” is associated with PCC Section 20118, which allows public entities to acquire personal property 
by participating in an existing contract of another public entity.  For example, relocatable classrooms have historically 
been treated as personal property because they are not typically affixed to the land in a permanent fashion.  As a 
result, relocatable classrooms are commonly acquired by school districts utilizing the piggyback contract provision. 
By piggybacking onto another district’s existing relocatable classroom contract, a district can take advantage of lower 
per-building costs realized through economy-of-scale and also avoid the time and expense of the public bid process. 
In the context of this report, some school districts have interpreted personal property to include modular building 
components and have utilized the piggyback provision for the acquisition of these components to construct permanent 
school buildings.  Additionally, the provision to piggyback a contract allows for payment of any reasonable cost to the 
public entity for furnishing services incidental to the purchase of the personal property.  

Incidental Services 

“Incidental services” are not clearly defined in law.  However, there appears to be at least two interpretations of this 
term as it applies to PCC Section 20118:  1) administration of the piggyback contract by the original contracting school 
district (e.g., receive warrant from the piggyback school district, make payment to the manufacturer and other related 
accounting activities); or 2) various additional services that may be provided for by the manufacturer (e.g., concrete 
foundations and on-site installation).  

Modular 

“Modular” in this context refers to a facility comprised of multiple pre-manufactured building components, such as 
separate wall and floor systems, that are transported to a site where all components are assembled on a permanent 
foundation to form a complete building or groups of buildings.  This manufacturing method varies substantially from a 
typical relocatable classroom, for example, which is typically factory-built as two complete building modules that are 
simply connected on-site and placed on temporary foundations. 

DISCUSSION – PIGGYBACK CONTRACTS 

Utilization by Districts 

Staff was able to identify and interview three school districts and one company that utilized or plans to utilize piggyback 
contracts for the construction of state-funded modular school facility projects. These districts maintain that this 
alternative is superior to the conventional design-bid-build delivery method.  The reasons provided by the districts for 
selecting this method include a guaranteed maximum price, lower project costs and faster project completion while 
providing facilities with the appearance and function of a permanent school. 

(Continued on Page Three) 
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SAB 12-08-04 
Page Three 

DISCUSSION – PIGGYBACK CONTRACTS (cont.) 

Utilization by Districts (cont.) 

Staff was informed that the contracts originally awarded to the manufacturer and subsequently piggybacked onto by 
other districts were designed in a manner that allowed the districts substantial flexibility in both selection of buildings 
and services associated with the contract.  For example, one original contract that was subsequently piggybacked by 
other school districts included 76 alternates, which allowed the districts to contract for the desired building components 
and services.  The alternates ranged from individual building components and systems (e.g., wall covering options and 
choices of cabinetry) to entire school buildings (e.g., various designs of classroom buildings, gymnasiums and other 
core facilities).  This particular contract also clearly called for installation and site-work to be completed by the 
manufacturer that was awarded the original contract. 

Both the company and district legal counsels participating in these contracts agreed that installation of the modular 
facilities was incidental to the purchase of the building components.  However, legal opinion varied among the districts 
as to what could be construed as incidental. For instance, some of the districts felt the forming and pouring of the 
foundation was incidental to the purchase of the building components, where as other districts did not.  Any items a 
district’s legal counsel opined to be beyond incidental services were then publicly bid by either the district or the 
district’s construction manager, as per PCC Section 20111. 

It was determined that the districts interviewed, though piggyback contracting for these products and services through 
the original contracting school district, were actually issuing warrants directly to the manufacturer which appears to be 
contrary to the provisions of PCC Section 20118. 

Staff Comments 

The basic tenet of a piggyback contract is to allow a public entity to take advantage of lower costs realized through 
economy-of-scale purchasing.  Staff has not been able to determine at this time the total number of school districts 
state-wide that may be utilizing this delivery method; however, three districts and one manufacturer that Staff has 
interviewed have provided insight into their current use of the piggyback contracting provision to acquire school 
facilities in this manner.  At least one of these districts has piggyback contracted to purchase large quantities of factory-
built modular components and systems as personal property, as part of a planned permanent school construction 
project.  These components will be shipped to the school site and assembled on permanent foundations; the 
foundations and installation being provided without bidding as they are characterized as being incidental to the 
purchase of the personal property.  The end result of these purchases is a permanent facility that would otherwise 
equate to a public works project.  The research has determined that several school districts are utilizing the piggyback 
process to acquire permanent facilities without further competitive bidding. 

Legal Analysis 

SAB Legal counsel has opined that although the “piggyback” statute allows for the purchase of personal property 
without the requirement of further competitive bidding, those statutes would not apply to the construction of a public 
works project that is otherwise governed by PCC Section 20111, such as is the case in construction of permanent 
public school facilities. Legal counsel further believes that a court may reasonably conclude that an activity meeting the 
definition of a public project, as contained in PCC Section 22002, may not be considered an “incidental service” as 
described in PCC Section 20118.  A reasonable interpretation of PCC Section 20118 regarding “services incidental” to 
the contract may limit its application to only provide for compensation to the lead agency for incidental services that are 
associated with the administration of the additional “piggyback” orders on the underlying contract.  However, counsel 
advises that these conclusions are matters of first impressions, and that there are no reported California cases that 
have addressed the interaction of PCC Section 20118 with PCC Sections 20111 and 22002.  Furthermore, districts that 
have relied on PCC Section 20118 have done so with district counsel advising of its legality. 

(Continued on Page Four) 
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ATTACHMENT 1

SAB 12-08-04 
Page Four 

DISCUSSION - CALIFORNIA BUILDING CODE COMPLIANCE 

The DSA has clarified that it requires detailed drawings of all structural elements and that inspection is required of any 
component that resists lateral or gravity loads in addition to its own weight whether the construction occurs on-site or 
off-site.  Connections within and between the components are inspected as well.  The DSA also requires inspection of 
the on-site installation and connections of manufactured components.  The DSA does not issue a Certification of 
Compliance with the Field Act requirements until all the off-site and on-site inspectors’ reports that verify that the 
construction is in compliance with the approved plans have been received and approved by the DSA staff. 

A list of projects utilizing modular construction was compiled by Staff during the interview process noted above.  This 
list was made available to the DSA for purposes of determining whether the projects are being constructed under the 
supervision of DSA-approved inspectors both off-site and on-site.  The DSA has provided correspondence in which it 
confirms that the inspection of the components constructed off-site for these projects is taking place as required. The 
DSA also reports that required inspection of the on-site installation and connections of the manufactured components 
has or will occur. 

SUMMARY 

The district contractual arrangements by which projects are constructed using state bond funding are governed by law 
and are not generally subject to SAB regulation or oversight.  However, the integrity of the use of general obligation 
bonds allocated by the SAB must be above reproach.  District contracts that are relying on an interpretation of law that 
would result in the “construction” of entire school facilities without further competitive bidding may be subject to 
challenge as violating the competitive bidding requirements of the Public Contract Code for public works projects. 
However, California courts have not made a definitive ruling on this matter at this time. 

Based on the feedback received by the DSA for the identified projects, the assertion that the construction of the 
modular facilities lack DSA-approved inspection appears to be unfounded.  The DSA confirmed that these inspections 
are required and occur for both off-site and on-site construction and installation of factory-built modular building 
components. 

RECOMMENDATION 

Accept this report. 

The State Allocation Board accepted this report on December 8, 2004. 
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Executive Officer's Statement. And I just wanted to announce 

that we have our first charter conversion on this agenda, and 

it is for the Vaughn High School Academy. This particular 

school was just funded in February of 2005. So we're really 

pleased to see our first charter conversion. 

We did have the school district here that wanted 

to say a couple of words. So after I finish -­

CHAIRPERSON SHEEHAN: Sure. 

MS. PARK: -- the EO statement, if we have her 

come up here and say a few words. 

CHAIRPERSON SHEEHAN: Sure. 

MS. PARK: Okay. The next is the progress report 

on the School Facilities Needs Assessment Grant. On February 

2005, the Board provided $22.8 million for the needs 

assessment review by the districts, and it was due to the 

Office of Public School Construction by January 1st of 2006. 

Out of the 2,060 schools that were required to do 

this or were on the list of CDE, 113 did not complete their 

reports. We are working with the districts to get them to 

turn in the facility needs report. 

Also I would like to add -- it is not in front of 

you, but we did just receive an opinion from the Attorney 

General's office regarding the piggyback request on whether 

or not it is legal to do piggybacking on modular 

construction. 
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And the conclusion of the AG's office -- and if I 

could just read it into the record: 

"A school district may not without 

advertising for bids contract with 

another public agency to apply factory 

built modular building components for 

installation on permanent foundation." 

I will be bringing back a report at the next 

meeting to fully discuss that. 

CHAIRPERSON SHEEHAN: Yes. Okay. And I know 

Senator Lowenthal 

6 

SENATOR LOWENTHAL: Yeah. This is an issue that 

we talked about before. You know, we actually requested this 

opinion. I had carried legislation last year regarding this 

opinion. 

I want to make sure that whenever we pass, that 

we -- you know, we're going to be passing a consent calendar 

today and that this is done with the provision -- or maybe -­

I'm not sure if it needs to be provisionally passed -- that 

all funding requests that are going forward from now on for 

any kind of construction -- not talking about what's already 

been done in the past -- that we verify that school districts 

are not going to be using piggyback contracts for permanent 

school construction in the future and that we notify school 

districts about the AG'S report that has come out, that it is 



ATTACHMENT 2

100

( 
1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

( 13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

( 

7 

illegal to do this starting today, and any monies that are 

allocated -- that we not participate in allocating any money 

that goes for piggyback construction for permanent. 

And I don't know how -- whether I need a motion to 

do that or what -to do. But that this Board we requested 

this. It's now real clear that in the writing of the 

legislation, if they meant to make the deal with -- you 

know, actual school construction as to allow piggyback 

contracting, it would have occurred in the writing. This is 

not personal property like supplies it's real clear we 

cannot be funding anything in the future starting today that 

allows for piggyback, and school districts have to know 

that --

ASSEMBLY MEMBER GOLDBERG: Is that a motion? 

SENATOR LOWENTHAL: That's a motion. 

ASSEMBLY MEMBER GOLDBERG: Second. 

CHAIRPERSON SHEEHAN: Yeah. Go ahead. 

MS. PARK: I would suggest that we do an advisory 

on this subject and the action really needs to occur at the 

next Board meeting because it is not an action item. 

CHAIRPERSON SHEEHAN: Yeah. The concern -­

MS. PARK: But we will advise districts that 

SENATOR LOWENTHAL: And we will not be funding 

anything going forward from today on. Okay. I think that's 

as long as --
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CHAIRPERSON SHEEHAN: And I think that was the 

issue, Senator, that it we just got the opinion yesterday. 

So we did not have time to put it on the agenda to take 

formal action, but Luisa and I talked, I said let's make sure 

people know we will post it. We will post the advisory, so 

no one can say they were unaware that as of today 

SENATOR LOWENTHAL: But as I understand I 

understand that -- what -- that any monies that we're 

allocating today are done either for new construction or for 

modernization, all of those would fall under this because 

they have not gone out for --

CHAIRPERSON SHEEHAN: They will be on notice. 

That's right. 

MS. PARK: Generally they're not. 

SENATOR LOWENTHAL: And that the only issues that 

might fall between the cracks are those that have already 

constructed -- done this, and we're not in to penalizing 

those that have already done the -- you know, this, but the 

message has to go forward that as of today, there is no 

funding for school construction or modernization that uses 

piggyback contracting for -- 'in any way for permanent 

facilities. 

MS. PARK: Modular. 

CHAIRPERSON SHEEHAN: For modular. 

SENATOR LOWENTHAL: Modular facilities that end 
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up with the permanent foundation. 

CHAIRPERSON SHEEHAN: Right. 

ASSEMBLY MEMBER COTO: Just making that as part of 

the Minutes of this meeting would suffice in preventing them? 

We don't need any other action? 

SENATOR LOWENTHAL: No. We're going to have a 

motion next meeting, but it's already in the Minutes as of 

today. 

MS. PARK: 

ASSEMBLY MEMBER MULLIN: We'll reflect it in the 

Minutes and send out an advisory. 

CHAIRPERSON SHEEHAN: And they'll post it on the 

Web site. Senator Margett, did you want to say something? 

SENATOR MARGETT: Well, yes. Thank you, Madam 

Chair. With reference to this -- and I think it probably 

would be in your analysis, although this is primarily 

referring I think to modular type construction, there's an 

element within modular type construction that is really 

permanent. Sewers are kind of permanent. Those footings are 

kind of permanent, and I think that we need to be able to 

have sdme clarification there on that aspect. 

I understand where you're coming from, Senator, 

with regards to it, but I do think that there are elements 

within temporary construction that take on a permanent aspect 

of things. Asphalt paving, for instance, you know, that's 
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kind of permanent. 

SENATOR LOWENTHAL: Yeah, but I think what we're 

talking about though are -- as the modular building 

components for installation on permanent foundation. That's 

real clear in the AG report. It's real clear that that -­

without going out for bids, that is illegal to use piggyback 

contracting. 

SENATOR MARGETT: Okay. That the modulars, but -­

SENATOR LOWENTHAL: Right. 

SENATOR MARGETT: But usually, Senator, when they 

select a contractor to put in these modular units, you know, 

they're putting in permanent -- you know, permanent aspects 

of a temporary building. You get it? You do. 

SENATOR LOWENTHAL: Yes, I do. 

SENATOR MARGETT: You're a bright guy. I know it. 

CHAIRPERSON SHEEHAN: Okay. 

SENATOR LOWENTHAL: We will discuss that next 

month. 

CHAIRPERSON SHEEHAN: Right. Go ahead. 

MS. PARK: That's it for the report from the 

Executive Officer. 

CHAIRPERSON SHEEHAN: Okay. All right. 

MS. PARK: And then the next item on the agenda is 

Tab 4 and that is the Consent Calendar for the Board's 

approval. 



 
 

 

  
  

 

 

 
  

 

  

 

 
 

 
 

 

 

REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 22, 2006 

PIGGYBACK CONTRACTS AND PUBLIC CONTRACT CODE COMPLIANCE RELATED TO 
PERMANENT MODULAR SCHOOL FACILITIES 

PURPOSE OF REPORT 

To present a follow up report regarding piggyback contracts and Public Contract Code (PCC) compliance relative to 
modular school facilities for installation on permanent foundations. 

DESCRIPTION 

At the February 2005 State Allocation Board (SAB) meeting, the Board requested that Staff request a formal opinion 
regarding the legality of the use of PCC Section 20118 to acquire and install factory built modular building components 
that result in the assembly of permanent schools without further competitive bid. 

AUTHORITY 

PCC Section 20118 
Notwithstanding Sections 20111 and 20112, the governing board of any school district without advertising for bids, if 
the board has determined it to be in the best interests of the district, may authorize by contract, lease, requisition, or 
purchase order, any public corporation or agency, including any county, city, town, or district, to lease data-processing 
equipment, purchase materials, supplies, equipment, automotive vehicles, tractors, and other personal property for the 
district in the manner in which the public corporation or agency is authorized by law to make the leases or purchases.  
Upon receipt of any such personal property, provided the property complies with the specifications set forth in the 
contract, lease, requisition, or purchase order, the school district may draw a warrant in favor of the public corporation 
or agency for the amount of the approved invoice, including the reasonable costs to the public corporation or agency for 
furnishing the services incidental to the lease or purchase of the personal property. 

PCC Section 20111 
School districts are required to competitively bid any contract equal to or greater than: 
• $50,000 for non-public works contracts identified as the purchase or lease of equipment, materials, or supplies; 

non-construction related services; or repairs or maintenance that would not be considered public contracts 
• $15,000 for public projects (as defined under PCC Section 22002 to include the erection, alteration or renovation 

of a publicly owned or leased facility). 
The districts with contracts that meet or exceed the above cost parameters are required to let the contract to the lowest 
responsible bidder, and ensure that the bidder presents a form of security (such as a bonded surety). 

STAFF COMMENTS 

Staff has received the Attorney General’s office opinion (see Attachment), which concludes, “A school district may not 
without advertising for bids, contract with another public agency to acquire factory-built modular building components 
for installation on a permanent foundation.”  At the January 2006 SAB meeting, a board member requested that all 
contracts for modular construction on a permanent foundation signed as of January 25, 2006 must be competitively bid 
in order to retain or receive funding consideration by the Board.  In addition, Staff was requested to notify all school 
districts and county offices of education of the Attorney General’s opinion and of the impact to project apportionments. 

It is important to note that the Attorney General’s office opinion is in regard to modular building components, which 
refers to a facility comprised of multiple pre-manufactured building components, which may include as an example a 
separate wall and floor system that are transported to a site where all components are installed on a permanent 
foundation.  The opinion does not address portable or relocatable classrooms as defined by Education Code Section 
17070.15(j), which typically are factory-built as two complete building modules that are simply connected on-site and 
placed on temporary foundations. 

(Continued on Page Two) 104
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SAB 02-22-06 
Page Two 

STAFF COMMENTS (cont.) 

Last year after the initial report was presented to the SAB in February 2005, Staff sent out an advisory to all districts 
and county offices of education.  The advisory notified districts that the Board expressed concern and questioned the 
legality of piggyback contracts for modular facilities on permanent foundations, and referred districts to the details of the 
report.  Currently, to ensure that districts are aware of the interpretation of the law and the January 25, 2006 effective 
date, Staff has posted an advisory to the Office of Public School Construction (OPSC) Web site.  In addition, Staff has 
sent out a mass mailer to all Superintendents, and included an Advisory Action article in the January 2006 edition of the 
OPSC Advisory Actions Newsletter, which was mailed to all county offices of education and all districts within the State 
of California. 

Staff has received numerous calls from districts, architects, and modular construction companies regarding the 
Attorney General’s office opinion. The overall concern is the impact on construction contracts that are in the process or 
construction contracts that districts were planning to piggyback in the near future to address immediate housing needs.  
As indicated by the Board, those projects that have construction contracts signed prior to January 25, 2006 will still be 
considered for funding. Therefore, the districts’ concern lies with those projects where the district was planning to 
piggyback in the near future to address immediate housing needs. 

RECOMMENDATIONS 

1. Accept the Attorney General’s Office opinion. 

2. Direct Staff to provide additional notices to ensure that school districts are aware that all contracts for permanent 
modular construction signed after January 25, 2006 must be competitively bid in order to receive funding 
consideration by the Board. 

This Item was approved by the State Allocation Board on February 22, 2006. 
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TO BE PUBLISHED IN THE OFFICIAL REPORTS 

OFFICE OF THE ATTORNEY GENERAL 
State of California 

BILL LOCKYER 
Attorney General 

: 
OPINION : No. 05-405 

: 
of : January 24, 2006 

: 
BILL LOCKYER : 
Attorney General : 

: 
DANIEL G. STONE : 

Deputy Attorney General : 
: 

THE STATE ALLOCATION BOARD has requested an opinion on the 
following question: 

May a school district, without advertising for bids, contract with another public 
agency to acquire factory-built modular building components for installation on a permanent 
foundation? 

CONCLUSION 

A school district may not, without advertising for bids, contract with another 
public agency to acquire factory-built modular building components for installation on a 
permanent foundation. 
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ANALYSIS 

Under the  Local  Agency Public  Construction  Act  (Pub. Contract  Code, 
§§ 20100-20920),1 counties, cities, school districts, and other local public agencies may enter 
into contracts with private parties for the construction of local projects.  A central 
requirement of this statutory scheme is that, once the local agency has provided contract 
specifications for a given project, the contract must be awarded to the lowest responsible 
bidder.  The question presented for resolution is whether a school district may avoid 
advertising for bids by contracting with another public agency to acquire factory-built 
modular building components for installation on a permanent foundation.  We conclude that 
it may not do so. 

Preliminarily, we note that a school district is generally required to award its 
contracts for a “public project” to the lowest responsible bidder.  Subdivision (b) of section 
20111 provides: 

“The governing board shall let any contract for a public project, as 
defined in subdivision (c) of Section 22002, involving an expenditure of 
fifteen thousand dollars ($15,000) or more, to the lowest responsible bidder 
who shall give security as the board requires, or else reject all bids.  All bids 
for construction work shall be presented under sealed cover . . . .” 

Section 22002, subdivision (c), defines a “public project” as follows: 

“ ‘Public project’ means any of the following: 

“(1)  Construction, reconstruction, erection, alteration, renovation, 
improvement, demolition, and repair work involving any publicly owned, 
leased, or operated facility. 

“(2)  Painting or repainting of any publicly owned, leased, or operated 
facility. 

“(3)  In the case of a publicly owned utility system, ‘public project’ 
shall include only the construction, erection, improvement, or repair of dams, 
reservoirs, powerplants, and electrical transmission lines of 230,000 volts and 
higher.” 

1Hereafter, all references to the Public Contract Code are by section number only. 
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And the term “facility” is defined in section 22002, subdivision (e), as follows: 

“For purposes of this chapter, ‘facility’ means any plant, building, 
structure, ground facility, utility system, subject to the limitation found in 
paragraph (3) of subdivision (c), real property, streets and highways, or other 
public work improvement.” 

Section 20113 contains special provisions respectingemergency repairs, sections 20114 and 
20115 allow for the rendering of certain services by day labor or force account, and section 
20116 prohibits school districts from “splitting” work orders to avoid the cost threshold for 
mandatory competitive bidding.  (See 84 Ops.Cal.Atty.Gen. 5, 6-9 (2000).) 

Accordingly, as a general rule, a school district intending to contract for the 
construction, reconstruction, renovation, improvement, or repair of any school building, 
where the work will require an expenditure of $15,000 or more, must follow a competitive 
bidding process. 

The focus of our opinion, however, is upon the terms of section 20118, 
providing a limited exception to the competitive bidding requirements for certain “personal 
property.”  Section 20118 states: 

“Notwithstanding Sections 20111 and 20112, the governing board of 
any school district without advertising for bids, if the board has determined it 
to be in the best interests of the district, may authorize by contract, lease, 
requisition, or purchase order, any public corporation or agency, including any 
county, city, town, or district, to lease data-processing equipment, purchase 
materials, supplies, equipment, automotive vehicles, tractors, and other 
personal property for the district in the manner in which the public corporation 
or agency is authorized by law to make the leases or purchases. Upon receipt 
of any such personal property, provided the property complies with the 
specifications set forth in the contract, lease, requisition, or purchase order, the 
schooldistrict may draw a warrant in favor of the public corporation or agency 
for the amount of the approved invoice, including the reasonable costs to the 
public corporation or agency for furnishing the services incidental to the lease 
or purchase of the personal property.”2 

2Sections 20111 and 20112 set forth the competitive bidding process to be followed by school 
districts.  (See, e.g., 84 Ops.Cal.Atty.Gen. supra, at pp. 6-7; 18 Ops.Cal.Atty.Gen. 1, 2-3 (1951); 8 
Ops.Cal.Atty.Gen. 226, 226-228 (1946).) 
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Section 20118 thus permits a school district, without advertising for bids, to enter into a 
contract with another public agency under the specified circumstances, thereby 
“piggybacking” its order for personal property on an existing order placed by the other 
agency. In addition, the other agency may charge the school district for “services incidental” 
to its acting, in essence, as the district’s purchasing agent.3 

We are informed that a school district is considering whether it may use the 
authorization contained in section 20118 to purchase modular structural components for the 
installation of classrooms and other school buildings and facilities, such as a cafeteria, 
gymnasium, and library, on permanent foundations.  (See Ed. Code, § 17340.)  Once these 
modular components have been attached at the building site, and after significant on-site 
finish work has been completed, they would result in permanent school buildings of varying 
dimensions, purposes, and architectural styles.4 

In examining the language of section 20118, we follow well established rules 
of statutory construction.  Here, the governing rule is known as ejusdem generis (“of the 
same kind, class, or nature”), which is illustrative of the more general legal maxim known 
as noscitur a sociis (“it is known from its associates”).  (See Moore v. California State Bd. 
of Accountancy (1992) 2 Cal.4th 999, 1011-1012; Dyna-Med, Inc. v. Fair Employment & 
Housing Com. (1987) 43 Cal.3d 1379, 1391, fn. 14; Texas Commerce Bank v. Garamendi 
(1992) 11 Cal.App.4th 460, 471, fn. 3; Martin v. Holiday Inns, Inc. (1988) 199 Cal.App.3d 
1434, 1437; People v. Stout (1971) 18 Cal.App.3d 172, 177.)  In Harris v. Capital Growth 
Investors XIV (1991) 52 Cal.3d 1142, 1159-1160, the court explained this rule of 
construction as follows: 

“The principle of ejusdem generis holds that ‘ “where general words 
follow the enumeration of particular classes of persons or things, the general 
words will be construed as applicable only to persons or things of the same 
general nature or class as those enumerated.  [It] is based on the obvious 
reason that if the [writer] had intended the general words to be used in their 
unrestricted sense, [he or she] would not have mentioned the particular things 

3By its terms, section 20118 applies only to a school district’s contracts with, and payments to, 
another “public corporation or agency” to lease or purchase personal property “for the district” where the 
other entity “is authorized by law to make the leases or purchases.”  The statute provides no authority for a 
school district contract directly with a lessor or vendor. 

4Because of their permanent foundations and immovability, the structures in question would be 
distinguishable from typical “portable” or “relocatable” single-classroom buildings.  (See Steelgard, Inc. v. 
Jannsen (1985) 171 Cal.App.3d 79, 89-90; see also Ed. Code, §§ 17085-17095.)  The procedures to be 
followed in acquiring the latter units and placing them on school property are beyond the scope of this 
opinion. 
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or classes of things which would in that event become mere surplusage.” ’ 
[Citations.]”  (Fn. omitted) 

The court further noted: 

“Ejusdem generis applies whether specific words follow general words 
in a statute or vice versa. In either event, the general term or category is 
‘restricted to those things that are similar to those which are enumerated 
specifically.’  [Citations.]”  (Id. at p. 1160, fn. 7.) 

In section 20118, the Legislature has indicated the types of “personal property” 
covered by the statute:  “data-processing equipment, . . . materials, supplies, equipment, 
automotive vehicles, tractors.”  The phrase “other personalproperty” immediately following 
these particular items must be limited to the same classes of personal property under the rule 
of ejusdem generis.  Plainly, building structures to be permanently affixed to land do not 
have the characteristics of the listed “personal property.”5 

In contrast to the language of section 20118, when the Legislature has 
authorized the construction of school buildings and other structures and facilities upon 
permanent foundations, it has employed different language in delegating such authority. 
(See, e.g., § 20111, subd. (b) [“construction work”]; § 20114, subd. (a) [governing board 
may “erect new buildings”]; § 20115 [“any plant, building, structure, ground facility, utility 
system, or real property”]; § 20118.4 [permitting change orders “for reconstruction or 
rehabilitation  work  other  than  for the construction of new buildings or other new 
structures . . .”]; § 20118.4 [“construction of new buildings or other new  structures . . .”] § 
22001 [“construction work”]; § 22002, subd. (b) [“public works construction”]; § 22002, 
subd. (c)(1) [“Construction, reconstruction, erection, alteration, renovation, improvement, 
demolition, and repair work involving any publicly owned, leased, or operated facility”]; 
§ 22002, subd. (e) [“any plant, building, structure, ground facility”];  and see, e.g., Ed. Code, 
§§ 17350-17360 [“factory-built school buildings”].) 

If the Legislature had intended to extend the contracting option of section 
20118 to construction contracts for school buildings on permanent foundations, we believe 
that the language of the statute would have referred to such construction projects in terms 
other than “lease data-processing equipment, purchase materials, supplies, equipment, 
automotive vehicles, tractors, and other personal property.”  Section 20118 makes no 

5Indeed, once the structures are affixed to permanent foundations, they constitute real property, not 
personal property.  (See, e.g., Civ. Code, §§ 657, 658, 660; Escondido Union School Dist. v. Casa Suenos 
De Oro, Inc. (2005) 129 Cal.App.4th 944, 965-966.) 
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mention of buildings, structures, classrooms, facilities, or construction projects.  “When the 
Legislature uses materially different language in statutory provisions  addressing the same 
subject or related subjects, the normal inference is that the Legislature intended a difference 
in meaning.  [Citation.]”  (People v. Trevino (2001) 28 Cal.4th 237, 242.) 

We therefore conclude that a school district may not, without advertising for 
bids, contract with another public agency to acquire factory-built modular building 
components for installation on a permanent foundation. 

***** 
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members who would be happy to come down and -­

MS. ROUSSIN: Thank you. 

SENATOR MARGETT: Wannabe lawyers. 

CHAIRPERSON SHEEHAN: All right. 

MS. PARK: The Consent Calendar's 

SENATOR LOWENTHAL: we could do the 

sandbagging. 

CHAIRPERSON SHEEHAN: Yeah. As it were -­

different kind. 

20 

All right. So if there are no other questions on 

the Consent Specials, we'll entertain a motion. 

ASSEMBLY MEMBER MULLIN: So move. 

ASSEMBLY MEMBER DAUCHER: Second. 

CHAIRPERSON SHEEHAN: We have a motion and a 

second to approve the Consent Specials. All those in favor. 

(Ayes) 

CHAIRPERSON SHEEHAN: Any opposed? That is 

approved. 

MS. PARK: Next item is on the Special Calendar, 

Tab 10, page 224. This item has to do with piggyback 

contracts and public contracts compliance related to 

permanent modular school facilities. 

Back in 2005, the State Allocation Board directed 

staff to obtain an Attorney General's opinion on whether or 

not this method of contracting was appropriate. 
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Last month, right before the Board meeting on 

January 24 th
, I received the Attorney General's legal 

counsel's opinion, and at that time, I informed the Board 

that we had received that opinion and at this meeting we 

would bring forth the information on that opinion. 

21 

At that meeting, we were directed to notify all 

school districts that they were not permitted to use this 

method of contracting after January 25 th of 2006. We put out 

advisory on the Web site. We sent out a formal letter, and 

we put it into our advisory actions. 

So the Board -- the public in general has been 

notified, but we do understand that there are individuals 

here that do want to speak to the Board regarding this issue. 

And just to say that our report is to accept the 

Attorney General's Office opinion and to direct staff to 

provide additional notices regarding the January 25 th
, 2006, 

as the cutoff window for using this type of contracting. 

So with that, I --

CHAIRPERSON SHEEHAN: Yes. I know a number of 

people from the public would like to comment. So shall we 

hear from them and then we can -- and I know a number of 

Board members also would like to discuss this. Tom? And 

then I have Karl Bradley? Are you Karl? Okay. 

MR. DUFFY: Hi. Tom Duffy for Coalition for 

Adequate School Housing. Good afternoon and thank you. 



ATTACHMENT 3

115

( 
1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

( 13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

22 

I sent a letter to you all today where we've 

basically tried to identify for you that we believe that 

proliferation of the use of piggybacks began in 2004 because 

of the bid climate and what we referred to as the .inadequacy 

of the grants. 

You heard a district I think about this time last 

year who had bid a number of projects and found that it had 

to scrap its stick-built plans and go with modular 

buildings in other words, was able to provide classrooms 

for those schools. That's happened over and over again in 

California. 

I wanted to point that out to you because what you 

will be doing now without having dealt with the issue of 

grant adequacy is probably continuing to hinder districts in 

moving forward with providing classrooms. 

The opinion is the opinion and we think that you 

have to obey it, and we think that you have to follow this. 

And so we suggest that you do that. 

But we'd really like to have Ms. ·Goldberg's bill 

and then also Ms. Daucher's bill move forward to deal with 

grant adequacy and the adjustments of the bids at a time 

during the year that isn't January, but is more related to 

the actual indices and what's happening in the field. 

So we think that that's critical and we have said 

that to Senator Scott and his community and Ms. Goldberg and 
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her committee when we've talked about the bonds. So we think 

that that's extremely important. 

So grants are very low and districts have had to 

avoid building schools that are stick-built schools and gone 

with modulars or portables, and they will have to continue to 

do that. The opinion just makes it harder for them. 

And with that, the second part of the letter that 

I sent to you identifies that the communication from Luisa -­

and we thank her for that and we met with her to understand 

how this would proceed. We think that further refinement 

needs to be done so that districts will fully understand what 

it is you require of them so that they are in conformance 

with what you would like them to do. 

I do not think that the issue is really -- is 

easily definable as saying these are modular components and 

this is a portable. I think that there's more to it. 

We have experts in our organization. We'd be 

pleased to meet with Luisa and others and in fact you may 

want to I'm sure you're going to move forward with this 

today, but you may want to ask the Implementation Committee 

to just tease out the issues because I think that there will 

be a number. 

And it -- just having heard from a number of 

districts and talked to many attorneys -- CASH has a legal 

advisory ·committee and we have met with them and discussed 
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this in detail. We have a conference going on across the 

street, talked about-t.l:!ay-ust-.-t-h-ics-a-t-t-er-neen:i.~. ---------t----+ 

So we can give -- I think we can offer help to you 

here. 

You -- in 1998 this -- the state program changed 

with SB50. One of the reasons that it changed -- and, 

Ms. Goldberg, we talked about this at your committee about 

three weeks ago. 

One of the reasons that it changed to a grant 

program was to delink the state funding mechanism and what 

school districts do with that funding. In essence, the state 

was being sued from time to time because school districts -­

in the discovery process, was that -- it was found that there 

was a lease-purchase document signed by the executive officer 

and the school district and so that linked the state in and 

the state was then sued. 

You may with this directive -- and believing 

you're going forward with it. You may find that part of that 

delinking is gone away, that -- you may find -- and it's 

you know, we're not -- this is not a threat or anything. 

We're just simply saying we don't want school districts to be 

sued over this. You may be implicated in it, so that may be 

something else that Mr. Ness helps you to look at. 

So I think that that's important. Districts may 

also be in the planning process and they may want to come 
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back to you for reimbursement because of what they have to 

do. 

25 

And just sharing with you various that have come 

our way. But we really would like you to deal with grant 

adequacy and we believe -- and we told you this last May. We 

believe you have certain authority through the regulatory 

process and what is in statute to actually adjust the grants 

now and we would urge you to do that. 

Thank you. Any questions for me? 

CHAIRPERSON SHEEHAN: Any questions for Mr. Duffy? 

Senator Lowenthal. 

SENATOR LOWENTHAL: Were not districts notified by 

our own legal counsel that -- almost a year ago that this was 

going on and that they should proceed with caution? 

MS. PARK: That is correct. Back in February of 

2005 when the issue was initially brought forward to the 

Board, at that time, we did have Garry Ness's opinion and he 

has concerns about -- she did have concerns about the 

piggyback process the districts were using. 

So at that time, when we went forward to ask for 

an Attorney General's opinion, we did put out advisories 

advising districts to move very cautiously when they use this 

type of method. 

MR. DUFFY: And, Senator, my response to that is 

yes, and we've talked about it as well. But notwithstanding 
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that, districts had to move forward and put classrooms in 

place and they did that with less than adequate funds. 

So the -- last year was an important year for 

districts to get a lot done just like this year is. 

26 

You had a particular concern and you've addressed 

it -- or attempted to address it in your legislation and we 

had opposed that and you may not have been pleased with us or 

with me, but our opposition was really to allow districts to 

continue to have the ability to move quickly and especially 

at a time when we don't have enough grants. 

And I'd be pleased to share the information that 

we have developed in comparing the grants under the old 

program to the new program because there is a deficiency. 

Thank you very much. 

CHAIRPERSON SHEEHAN: I think has a question. 

ASSEMBLY MEMBER DAUCHER: Yes. You mentioned 

delinking and linking. Are you getting -- are you saying 

that currently if a district does something that they are 

sued about that the only person who can be the recipient of 

that lawsuit is the district? I know you can sue anybody, 

but that we have protections in place so that the State 

Allocation Board is not involved and that if we take this 

action that that may muddle that or cloud that? And I guess 

I'd like your opinion and then I'd like to hear our lawyer's 

opinion. 



ATTACHMENT 3

120

( 
1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

( 13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 
( 
\ 

27 

MR. DUFFY: Maybe you --

ASSEMBLY MEMBER DAUCHER: Is that what you said or 

not? 

MR. DUFFY: It is what I said. 

ASSEMBLY MEMBER DAUCHER: Okay. 

MR. DUFFY: That under the old program, there was 

a direct link because of the contractual relationship of the 

lease-purchase program. Because the Allocation Board and the 

state were sued when districts made mistakes and they may 

have been small districts, they may have been larger 

districts, but I remembered working with Senator Leroy Greene 

on the issue of grants and he was very concerned because the 

state was being sued for district mistakes. 

So the delinking happened with the grants. That's 

why you have the language and statute that says full and 

final apportionment. 

Now, you could be sued of course 

ASSEMBLY MEMBER DAUCHER: Right. 

MR. DUFFY: -- for following the law and school 

districts may be. It's just -- I was just suggesting that 

this may be something that Mr. Ness needs to consider and 

advise you on. 

We haven't heard of anybody wanting to sue 

anybody, but it -- this -- you know, we're talking about a 

fairly sizeable amount of money that isn't in the pipeline to 
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be built. 

ASSEMBLY MEMBER DAUCHER: I'd like to get 

CHAIRPERSON SHEEHAN: Sure. Garry, would you want 

to address that briefly. 

MR. NESS: Well, I can maybe give you some 

background. The -- Tom is accurate. The old program created 

opportunities for contractors and such to bring the State 

Allocation Board in because the old program created an agency 

relationship between the state and the school districts and 

also had this lease-purchase program which actually required 

the state to lease the facility to the school districts. 

All those things have been taken out of this 

program and it is truly a grant program. We're simply giving 

grants to school districts to fund construction. 

There is a provision in statute, however, that 

talks specifically about liability and indicates that funding 

decisions made by the Board shall not in and of themselves 

make the Board liable for any tort, breach of contract, or 

any other action for damages caused by the school district 

arising from new construction or modernization by the 

district. 

So I think the Board is pretty well protected with 

respect to that statute in terms of any contractual liability 

that might arise from a district's construction contract. 

ASSEMBLY MEMBER DAUCHER: So then if we start 
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advising districts or telling districts how they should let 

their contracts, does that statute still protect us or is it 

cloudy? 

MR. NESS: Well, I still think that it's fairly 

good protection. I mean -- it would depend upon what the 

Board's direction was. 

I mean in this situation, the Attorney General has 

advised the Board what the state law and all the Board would 

be saying is you've got to follow the state law as it's been 

opined by the Attorney General. 

So I don't know that we're telling the districts 

that they have to do one thing or another. It's just that 

the state's legal advisor has advised this Board that's what 

the law is and so that's what the Board would look for the 

school districts to do to follow. 

That doesn't mean that this statute has been 

tested in court. The Attorney General's opinion is an 

opinion of a lawyer. It's not, you know, precedent setting. 

It has to be followed as a matter of law. 

There still could conceivably be a different view 

announced by a California Court if they looked at it, but I'm 

not aware of any litigation over it and I'm not aware that 

anybody's going to challenge it, but it also means that 

contracts that were let contrary to this provision 

conceivably are subject to challenge and would, if 
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successful, be -- the contract could be found to be void and 

unenforceable and that would put the district and contractor 

and potentially state bond money in jeopardy. 

ASSEMBLY MEMBER DAUCHER: So then if a district 

were to choose to -- if they were in the middle of this 

process and they were to choose to go forward for, you know, 

maybe it's the only way they can get classrooms up by 

September -- and I'd be interested if there's a case like' 

that. I'd like to hear about it -- then are you saying to 

the best of your knowledge, we would -- could rely on the 

statute where we would not be at risk, but it would be the 

districts who would be at risk. Is that what you're telling 

us? 

MR. NESS: That's my belief, yes. 

MS. PARK: In addition -­

CHAIRPERSON SHEEHAN: Go ahead. 

MS. PARK: Just in addition, when a district 

applies for a state funding, they certify compliance to all 

laws and regulations and this section is in the Education 

Code as part of the public contract. 

So they have certified that they are complying 

with all the requirements of the law. 

MR. DUFFY: And we don't we're not arguing with 

this at all. We say -- we believe you have to follow this 

and in fact we'll be working with our districts to make sure 
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that they know. 

We're asking you for further clarification and 

CASH will be sponsoring a workshop next month on doing this 

to make sure districts know what they need to do to stay 

compliant with what you want them to do so you can give them 

money to house kids. Thank you. 

ASSEMBLY MEMBER GOLDBERG: Just send more 

grants -- higher grants. 

MR. DUFFY: Say it again. 

ASSEMBLY MEMBER GOLDBERG: Just send higher 

grants. 

MR. DUFFY: Thank you very much, Ms. Goldberg, 

yes. 

CHAIRPERSON SHEEHAN: Ms. Girard and then 

Ms. Moore has a question. 

MS. GIRARD: I just have a question. You know, 

looking to make sure you get the best price because obviously 

money is the issue, if it doesn't go out to bid, are you 

really getting the best price? How do you know by not going 

out to bid that you're really getting the best price because 

that's exactly what this is all about? 

You don't have enough money, so you want to make 

use of the most money that you have. If you're not going to 

bid you don't know if you have the right 

So how are you coming to that conclusion? 

the best price. 
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1 MR. DUFFY: Thank you for the question because 

2 it's a seminal question. There is a bid in the beginning. 

3 So District A bids a project and because modular buildings or 

4 portable buildings are built in a factory very much like a 

5 car is built, they're -- in the main, they are a reuse of a 

6 plan, districts know what exists and they've seen them. 

7 So District A puts out a bid and competitively 

8 bids it and one of the manufacturers receives that bid. 

9 District B then says that's a good price and I can get those 

10 now without the period of time for bidding and I can see 

11 exactly what I'm going to get, and so what they've done is 

12 they have used that bid themselves as another public agency. 
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General Services does the very same thing and they 

do it today. So your question is a good question. If the 

bid would be an old bid -- as a superintendent, I did this. 

If it's an old bid, I wouldn't want to use that. I would 

want to use something newer. 

But the idea of cost -- if you compared the state 

grant program today with what it really costs to build a 

school, there is not an equality there. So districts have 

been able to say I know that I can pay -- now I can pay for 

these modulars because I know what that price is -- or the 

portables. So hopefully I answered your question. 

CHAIRPERSON SHEEHAN: Ms. Moore. 

MS. MOORE: Tom, can you explain exactly what 
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isn't clear and what needs to have further clarification? 

MR. DUFFY: Thank you, Kathleen. What I'm 

speaking to is the opinion -- the question asked is may 

modular components be utilized and the answer is no, they may 

not. 

But there is --

ASSEMBLY MEMBER GOLDBERG: Without a bid. 

MR. DUFFY: Without a bid. Yes. Thank you. 

There is subnote 4 on page 4 that identifies that those are 

distinguishable from portable classrooms, and portable 

classrooms are basically two pieces of a building that are 

trucked out to a site and put together and put on a site. 

I believe that the intent and I think it was 

the intent of your bill, Senator was to say those are okay 

for piggybacking. What we don't want are pieces that get 

trucked out and get put together on the site. And just 

make sure that districts are -- if that's what the intent is, 

that that is very clear, and I would appreciate your -- staff 

being able to put that in some written form so districts know 

what it is because every building isn't the same. 

Some manufacturers build buildings that are seated 

differently and the question in the opinion also is answered 

by talking about a permanent foundation. 

Individual portables are placed on concrete. 

They're placed on asphalt. They're placed on dirt. But they 
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are affixed to the site because of seismic issues. 

We just want to make sure that since it appears 

that portables are okay, modular components are not, that we 

know exactly what those are. That's 

MS. MOORE: And there is a question about 

permanent foundations 

MR. DUFFY: Because the -- because the opinion 

talks about a permanent foundation and we have talked to our 

friends at DSA. They can tell you what a permanent 

foundation is, but individual portable classrooms are placed 

on different kinds of foundations. 

Some of them are placed on concrete piers because 

it's an efficlent way to put them in place. They're movable 

and they may be moved, but they're put on concrete piers. 

Is that permanent? We want to make sure we know 

since we do not want to have the district interrupted in the 

process and you tell them that we're not going to give you 

any money because you violated our directive. 

MS. PARK: Under staff comments, I think we have a 

pretty clear description of what the difference is. 

CHAIRPERSON SHEEHAN: Any other questions 

MR. DUFFY: Okay. Thank you very much. 

CHAIRPERSON SHEEHAN: Sure. Thanks. 

MR. DUFFY: Appreciate your patience. 

CHAIRPERSON SHEEHAN: Yeah. I think we had some 
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identify yourself for the record. 
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MR. BRADLEY: Madam Chair, members of the State 

Allocation Board, my name is Karl Bradley. I'm the Chief 

Facilities Officer for Vista Unified School District. We're 

a district that serves about 24,000 students in the 

northwestern corner of San Diego County. 

And we passed a local bond measure in the amount 

of around $140 million in March of 2002, and our aim was to 

end the terrible overcrowding we had in our district. We had 

kids at both the middle and elementary school level on the 

Concept 6, Multi-Track Year-Round Schedule, and our goal is 

using our local bond funds as well as state matching funds to 

build more elementaries, build another middle, build tons of 

stuf~. 

Even at the -- early on in our bond program, we 

realized that the state match really wasn't ever 50 percent, 

but we kind of kept plugging along. But a few years back, we 

started seeing unprecedented escalation of construction 

costs. 

And the state grant fell farther and farther below 

what actually constitutes a 50 percent match of the actual 

costs of construction. 

We continued as best we could with our program and 

now we're at a point where we need to build our largest final 



ATTACHMENT 3

129

( 
1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

( 13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

( 

36 

and most important program which is a high school facility. 

We've got two high school in our district that are at nearly 

double their capacity, and looking at our budget, looking at 

how much local money we have left, predicting what the state 

grant would be, we realized there was no way we could create 

the classroom space we needed, not on out permanent -­

conventional permanent construction with the remaining funds 

we had. 

So we determined that we would go with modular 

construction and we elected to utilize the piggyback bid 

because that way we could quantify that amount. That way we 

could -- within budget and so forth. 

But at this point -- you know, now -- I feel we 

were sort of backed into a corner where we couldn't afford 

anything. We didn't want to build modular schools. No 

facilities administrator wants their legacy to be modular 

construction. We love to build permanent schools with 

beautiful architectural features. We can't. We don't have 

enough money. 

I think I speak for a lot of districts here and 

I'm here to ask that this Board at the very least postpone 

any action that will reduce school districts' ability to 

obtain modular building components via piggyback contracts 

and I also ask that you take immediate action to increase the 

grant amount so we can go back to the schools we really want 
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to build. And I thank this Board for your time. 

CHAIRPERSON SHEEHAN: Hold on. Senator Lowenthal, 

did you have a question? 

SENATOR LOWENTHAL: Yeah. I -- no. I just wanted 

to comment on that. I think that grant issue is a separate 

issue and I think that's a reasonable issue to ask us to 

address. That's one issue. 

The second issue, I -- kept getting back to -­

that you -- you know, this is not a new issue. This -- you 

were notified that this is 

a year ago. 

to proceed with caution, almost 

The law is really clear. We can't authorize you 

to go ahead and break the law. I mean that -- we -- unless 

you're saying you want us to delay the law -- you can't do 

that. You can't -- we can't delay the law. 

And you can still do what you're doing with -- if 

you go out to bid. We're not stopping you. No one is saying 

that there's anything wrong with what you want to do. You 

don't want to do that. You would rather have the grants 

modifiea-and we understand that. 

But since you now what to go out, you want 

you're not precluded from doing that. We're talking about 

piggyback contracts and the law is real clear now. And we've 

known that and that's why we asked for the AG's opinion. 

We were concerned about that and conveyed that to 
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you almost a year ago. 

MR. BRADLEY: Respectfully, Senator Lowenthal, we 

believe there's a great potential for cost increase if we go 

through the bidding process. We believe there's a potential 

for project delays if we go through the bidding process. 

CHAIRPERSON SHEEHAN: Any other questions? Thank 

you. Oh, Senator Scott? 

SENATOR SCOTT: I don't quite know how you want us 

to violate the law. I mean that's the problem. I mean we 

all find certain laws onerous, and we don't particularly -­

we don't like them, but most of us have to say, well, you 

know, that's what's there. 

And so we you know, we think maybe if you went 

out to bid there's the possibility, as was pointed out by one 

of our members, that you might even come in lower than this 

piggyback bid. 

But I think for us to ignore what the Attorney 

General has said to us the plain implications of the law are, 

I personally have never been comfortable doing that. 

MR. BRADLEY: Once again with all due respect, 

sir, I heard your own counsel state that the Attorney 

General's opinion is merely an opinion and does not 

necessarily --

SENATOR SCOTT: Well, do you have an opposing 

opinion other than yours that has any legal basis? 
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MR. BRADLEY: No, sir, I do not. 

SENATOR SCOTT: Okay. 

CHAIRPERSON SHEEHAN: Ms. Girard. 

MS. GIRARD: I'm just having problems with on 

39 

construction delay on a modular. If you take it out to bid 

and you've already stated that you're going to build modulars 

because you can't afford to do the other. So you're taking 

it out to bid. Where is the delay on the modulars going to 

come in? You're putting it out for modular bid; right? 

MR. BRADLEY: Ma'am, we were ready to take a 

contract to our board at our February school board meeting 

for ratification, you know, and we basically once we heard 

statements made at the February or excuse me -- January 

State Allocation Board meeting this year, we basically put 

things on hold until we were going to hear what you said at 

this meeting. 

At this point, if that's the direction, of course 

we're going to bid. We're going to obey the law. But 

there's already the time that has been lost since that last 

meeting and there's also the issue of the time frame for 

legal advertising and so forth. 

And -- you know, one thing that was proposed I 

know -- I saw a letter that was written to you by one of the 

modular manufacturers was that at least the Board consider 

some sort of a grace period rather than abruptly depriving 
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districts of their ability to do this. 

CHAIRPERSON SHEEHAN: I guess one observation I 

have, you are a member of CASH, I assume, Tom's group that 

was just up here? 

MR. BRADLEY: Yes, ma'am. 

CHAIRPERSON SHEEHAN: And I think both CASH -­

when this issue came up last year and this was one of my 

first Board meetings and I think the staff -- people were 

aware that we had requested this opinion. 

40 

So while I understand January when we received it, 

you know, may have come as a shock, but I think the people 

who had been tracking the work of the Board were aware that 

the request had been made and as with -- you know, the answer 

could come in any time. 

So I think as someone said, it had been out there 

for close to a year that we had made that request and that 

there was, you know, at least 50-50 chance that that could 

have come in. 

So if you did not were not aware of that, you 

know, we can certainly work on communication in the future, 

but I think most people were aware that that request had come 

from the Board to the Attorney General's Office. 

Any other -- Ms. Daucher. 

ASSEMBLY MEMBER DAUCHER: This is an opinion. It 

isn't law. It is an opinion and it has certain weight to it, 
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We still have districts at risk in this situation 

even if we follow the Board recommendation of January 25 th • 

We still have some districts will still have an issue. 

And if we're saying this January 25 th
, there's a 

you know, we're making an opinion as to when to implement 

this. And really who skates in under what you seem to 

believe is going to be a lower cost -- do you believe the 

cost will be higher? I mean is that -- I presume -- delay 

and --

MR. BRADLEY: I believe there is a good -- I think 

the district --

ASSEMBLY MEMBER DAUCHER: You believe it's a risk. 

MR. BRADLEY: -- good risk that it would be more, 

yes. 

ASSEMBLY MEMBER DAUCHER: Okay. So I mean I guess 

what I'm saying is we have a -- you know, we're picking a 

date with no real rational reason to pick one date versus 

another date, and I guess what I would like to see is a date 

that's a little bit more in the future, a date -- legislation 

that maybe we could all agree on that would protect districts 

who -- even if we were to follow the Board's recommendation, 

there will still be districts at risk and I don't want to see 

any district at risk here. 
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And I don't know if it would be possible for us to 

get urgency legislation through that would give some 

protection to districts that are caught in this problem, give 

them a grace period, and then -- I don't know if we could all 

agree on legislation. I don't know if that's possible or 

not. 

But if we don't, we're going to have a fait 

accompli, so it might be a good way for us to agree on 

legislation. But to protect districts who would be at risk 

and to give a longer grace period so that we don't see 

schools that are delayed. 

I mean we have overcrowding now and what this is 

really going to mean is even if it were to come in cheaper, 

you're talking of -- about a delay of going out to bid which 

what's the minimum time you can go out to bid and get an 

answer? 

MR. BRADLEY: It generally takes at least six 

weeks. 

ASSEMBLY MEMBER DAUCHER: Six weeks and then you 

have to award the bid. What's the end of the process when 

you can 

MR. BRADLEY: Award the -- the bid, whatever, the 

appropriate board meeting would be, and then there's a five­

to ten-day notification process before notice to proceed can 

be issued. 
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ASSEMBLY MEMBER DAUCHER: So I guess I'd like to 

try and help these districts out and recognizing that not 

very district is a big district that might have people who 

regularly read and pay attention to all the notices and 

paperwork that we send out. 

43 

I mean I know I come from a very small school 

district that, you know, the person wears lots of hats who 

does this and, you know, maybe they should have, could have, 

would have, you know, paid attention a year ago, maybe they 

didn't. And grant adequacy probably worked into that. 

But I think it would behoove us if we could agree 

legislatively to protect -- you know, give some protection to 

these districts. I don't know if that's possible 

legislatively a grace period and do an urgency bill. 

That's what I would like to have a discussion about. 

CHAIRPERSON SHEEHAN: Okay. Senator Lowenthal. 

SENATOR LOWENTHAL: Well, I would like, as Tom had 

mentioned, to just remind us that we did have legislation 

last year about this very issue. It was passed by the Senate 

and the Assembly, went to the Governor, was vetoed 

prohibiting piggyback. 

Every district was part of that. You know, CASH 

was, as Tom said, they opposed it. All the members knew this 

and Governor's veto message said wait until the AG. It's 

real clear. Everyone has known about this. 
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CHAIRPERSON SHEEHAN: Senator Margett. Oh, and 

then -- sorry. 

SENATOR MARGETT: Were you ahead of me, Jackie? 

Go ahead. 

CHAIRPERSON SHEEHAN: Ms. Goldberg, sorry. 

44 

ASSEMBLY MEMBER GOLDBERG: I just wanted to make 

sure I got on the list sometime. Did your board discuss this 

possibility when they talked about going to this modular 

since this has been a year ago now? Did they discuss the 

possibility that the decision might go the other way? Was it 

presented to them? 

MR. BRADLEY: To my knowledge, I don't believe it 

was. Because there was in our minds -- at least in my 

mind, there was no certainty as to which way the decision 

would go. 

ASSEMBLY MEMBER GOLDBERG: If I was on a board -­

Ms. Daucher was on a board, I would want the staff to come to 

me and say we're recommending this, but you need to know we 

got this warning and at any time that decision could come in. 

Nobody told that board that? Right? Is that what you're 

telling me? 

MR. BRADLEY: To the best of my knowledge, no, 

they did not. 

ASSEMBLY MEMBER GOLDBERG: I have a real problem 

with that. I have to tell you that. You know, if the board 
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then said that they'd like to take the risk, then we're in 

one situation, but we're in a very different situation if the 

board was never informed well, that's my view. Thanks. 

CHAIRPERSON SHEEHAN: Senator Margett. 

SENATOR MARGETT: Yes. I can certainly empathize 

with where you are and what you're doing -- what you're 

trying to do. There's no question about that. 

May I ask just a few questions about divulging 

bids and so on and so forth. Approximately what is the 

amount of the contract that you're looking at here for this 

modular? 

MR. BRADLEY: I believe it's roughly $11 million, 

sir, because it was based on the piggyback pricing we had. 

SENATOR MARGETT: $11 million and how long have 

you known that it's been $11 million? Is that just the 

salesman came in and said we can do it for $11 million if you 

piggyback? 

MR. BRADLEY: We've been in negotiations with the 

modular manufacturer for several months since I believe 

November of last year. 

SENATOR MARGETT: And did he give any deadline or 

any say, hey listen, you have to buy this within this next 

six months or this next year to be able to get this 

$11 million price? 

MR. BRADLEY: Well, typically the piggyback things 
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do have an expiration date. I do not know exactly when the 

expiration date is. 

SENATOR MARGETT: You don't know when the 

expiration is on this particular --

MR. BRADLEY: Not off the top of my head, sir. 

SENATOR MARGETT: I mean just well, just off 

the top of my head, I would think that an $11 million deal, 

that's not I mean that's not peanuts. I got to tell you 

that's a nice contract for somebody. 

I would think that you could probably go ahead and 

bid that. I'm not saying you're going to get it less, but I 

would say that they would still be interested in performing 

under that contract going through the legal aspects of this 

thing and you could very well get your buildings in at your 

$11 million -- budget. 

MR. BRADLEY: Absolutely, sir. We're very well 

aware of that and we do have two and perhaps three modular 

manufacturers that we know are very anxious to bid this work 

with us should it go --

SENATOR MARGETT: Oh, I think this whole 

competitive thing is -- really works in America, believe it 

or not, today. I mean it's there and I'm happy for it. 

May I ask counsel one question also? Mr. Ness, if 

there's a consortium that comes together of school districts 

that know in their planning that they're going to want 
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modular buildings and they want -- could that consortium 

group of school districts form a consortium to be able to do 

that and escape this business with regards to piggybacking? 

In other words, that's an entity that's buying as 

opposed to --

MR. NESS: I think I know what you mean and quite 

frankly I don't know what the answer is to that. I'm not 

that familiar with the school districts public contract code 

requirements to give you a good answer on that. So I guess 

I'd have to duck your question and say I don't know the 

answer to your question. 

CHAIRPERSON SHEEHAN: Ms. Girard. 

MS. GIRARD: My concern is that it gives the 

appearance of favoritism when you start to do that. When you 

do put something out to bid, the reason not just the 

lowest cost or whatever, but you've opened it up for more 

people to bid. 

When you go to one distributor, it just doesn't 

appear to look good. It looks like there's something going 

on. If it's wide open and everybody could bid it, then you 

feel everybody that's involved -- the Board giving money 

here, the taxpayers, everybody else is getting the best price 

and that it's a full and open competition. 

When you limit that, you make it look ugly, and I 

know. I'm a contractor. So I know. I'm speaking because I 
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know this, that you should always have more than one bid to 

know that you're getting the best price. 

MR. BRADLEY: Ma'am, we actually did have a 

request for a proposal process that was competitive. It 

was -- our bid contract, but we had request for proposal. We 

had criteria specification. There were two modular 

manufacturers who looked at the pricing on this and we 

were -- yeah. We were basically finalizing the contract with 

the manufacturer who had offered us the best price on that 

basis. 

CHAIRPERSON SHEEHAN: All right. Thank you for 

your comments. 

MR. BRADLEY: I thank the Board. 

CHAIRPERSON SHEEHAN: Anyone else? Yes. Please 

come forward and identify yourself. 

MR. BUCKLEY: Thank you, Madam Chair, members of 

the Board. My name is David Buckley. I'm the Chief 

Executive Officer of ModTech. 

ModTech is the largest provider of modular 

facilities in the State of California and in the country. 

Each year we provide approximately 2,000 classrooms for the 

State of California which equals about -- 60,000 

probably me. Let me turn that off. I'm sorry. 

that's 

Approximately 50- to 60,000 students are housed in 

our buildings each year in California. 
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I want to address Senator Lowenthal's question 

about why aren't these publicly bid. Quite frankly we prefer 

public bids. We prefer public bids because we are always 15, 

20, 25 percent cheaper than on-site construction and we're 

typically 50 to 75 percent faster. 

So we aren't afraid of the public bid. 

Approximately 30 or 35 percent of our revenues come from 

piggyback type revenues. One of the reasons that we're 

hearing from the school districts that come to us on that 

basis is the fact that they don't have the internal 

capabilities to put together a bid document. 

A typical bid document is 600 to 700 pages long. 

It takes a lot of experience to put something like that 

together and it takes a lot of wherewithal to know how to go 

out and publicly bid one of those documents. 

Half of the reason for the piggyback in our eyes 

is so that school districts that don't have that internal 

capability can piggyback off of a school district that does 

have that capability, that has that expertise in-house. 

So for those school districts that don't have that 

capability, what do they do now? Where do they go and how do 

they do this because it's our opinion that there's not enough 

people in the State of California with enough mileage to fill 

that gap right now. 

So by forcing the cutoff on January 25 th
, it's our 
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belief that there's going to be quite a few school districts 

that are left out in the cold and quite frankly we think a 

lot of children that will truly be left out in the cold as a 

result of this. 

We are not the answer to everything. We provide a 

need that can be quickly fulfilled by schools that need space 

quickly. 

I live down in Southern California where it's 

growing like mad and quite frankly if you started a project 

today on traditional construction, three years from now, 

you'd have a school. 

With modular construction, you can typically fill 

that much quicker. So our position is that we think there 

does need to be an extension to allow for these school 

districts that don't currently have the wherewithal or the 

capabilities to put out a bid to go and find the expertise 

that will allow them to put a bid out, and secondly, we think 

that there needs to be some legislation that clarifies this 

because we happen to be one of those manufacturers that 

builds a complete unit in the factory. 

We bring it to the site and we bolt it together to 

form a classroom or we can bolt 2 together or we can bolt 200 

together. And where's the definition? Where's the 

distinction between 2 bolted together and 200 bolted together 

because it's not fair to us and it's not clear to three 
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lawyers that we've gone out to and gotten opinions on. 

So I think there is still some ambiguity and I 

think there's about 35 percent of the school districts in the 

state that are going to be in real trouble here if there's an 

immediate cut off. 

MS. MOORE: Can I just ask -­

CHAIRPERSON SHEEHAN: Sure. 

MS. MOORE: staff, in his 

is it in or is it out? 

MS. PARK: Is what in? 

in that example, 

MS. MOORE: The example that he gave of the type 

of portable construction. 

MR. BUCKLEY: Two fully complete units that are 

brought to a site and bolted together. 

MS. PARK: That's a relocatable classroom. 

MR. BUCKLEY: But most of ours are attached to 

permanent foundations. Now, they can be relocated at some 

point in the future, but most schools do not. So where's the 

definition and where's the defining line? 

MS. PARK: The relocatable is defined in law and 

the definition for a relocatable is that it does travel in 

two pieces. They come onto the site. Yes, sometimes they 

put them on temporary ·foundations. Sometimes they put them 

on permanent foundations, but in essence, it's just putting 

the two pieces together and sealing them. 
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MR. BUCKLEY: Regardless of whether it's 2 or 50? · 

MS. PARK: Yes, it is. 

MR. BUCKLEY: Okay. I'm done. 

CHAIRPERSON SHEEHAN: But you may want to meet 

that gentleman from Vista because --

MS. MOORE: However, doesn't our definition talk 

about a permanent foundation? 

CHAIRPERSON SHEEHAN: Um-hmm. 

MS. MOORE: And in that instance, you said it 

could be on a permanent foundation. So 

MS. PARK: We have found that some districts will 

put a portable on a permanent foundation. 

MS. SPEAKER: And that's what the AG is 

prohibiting. 

MS. MOORE: But then isn't that a prohibited 

piggyback because it's on a permanent foundation? 

MS. PARK: I do not believe that that is the case. 

I mean these buildings are being transported and brought to 

the site basically complete with the exception of being 

placed on a foundation. 

MS. MOORE: So the foundation --

MS. PARK: And the modular comes in pieces, single 

walls. They have to be put together on site and -- and so 
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MS. MOORE: So it can be located on a permanent 

foundation and perhaps that's where clarity needs to -­

ASSEMBLY MEMBER DAUCHER: I have a question. 
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MS. MOORE: -- to be because I think it states 

MS. PARK: In here on the bottom of page 224, the 

opinion does not address portable or relocatable classroom as 

defined in the Education Code Section 17070.lS(j), which 

typically -- the word typically -- are factory built as two 

complete building modules that are simply connected on site 

and placed on a temporary foundation. 

There are times that they are placed on permanent 

foundation, but they come in in two pieces. 

And, Garry, do you want to read that -- do you 

have that section with you? 

MR. NESS: Find it right now. 

CHAIRPERSON SHEEHAN: Okay. Ms. Daucher, did you 

have a question? 

ASSEMBLY MEMBER DAUCHER: I just want to follow up 

with what you said. 

MR. BUCKLEY: Yes, ma'am. 

ASSEMBLY MEMBER DAUCHER: You didn't think you 

were talking about relocatables based on what you provide, 

but based on that definition, you could -- is what you're 

saying you could set them up that way and bring them in two 
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pieces and then they're now instantly poof. 

MR. BUCKLEY: Yes, ma'am. All of ours are built 

in that manner. We do not build on site. We do not assemble 

on site. Nothing -- when our units go out to site, they are 

typically 80 to 90 percent complete. The only thing that's 

necessary on site is to seal the modular line where the units 

are brought together, to complete the cross-connects, and to 

seal the roof. 

Sometimes there's some stucco work that's done, 

but we don't do that. We let the local contractors do 

that -- general contractors or people of that nature. The 

only thing that we really concentrate on is those modular 

units. 

ASSEMBLY MEMBER DAUCHER: So does that change -- I 

guess I'd ask Mr. Ness if that changed the definition. 

MR. NESS: We have a definition in the school 

facilities program that defines what a portable classroom is. 

It means a classroom building of one or more stories that is 

designed and constructed to be relocatable and transportable 

over public streets and with respect to a single-story 

portable classroom, is designed and constructed for 

relocation without the separation of the roof or floor from 

the building when measured at the most exterior walls has a 

floor area not to exceed -- not in excess of 2,000 square 

feet. 
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MR. BUCKLEY: Well, it depends on what size unit 

you're looking at. This project for Vista is a project that 

we bid. And we say bid because the school district's -­

there's many, many modular manufacturers in the state. 

All of those modular manuf_acturers -- the majority 

of them have gone out and received a contract with a school 

district that is then piggybackable. So when a school 

district comes to us for a job, they are also going to each 

of those other manufacturers and in essence they're holding a 

public bid on top of a public bid. 

So when they come to us, it's already been bid 

once and then it's in essence being bid a second time, 

although it's not a formal public bid. 

The issue with the Vista project is that it's a 

large project with multiple school pods where there's four or 

five classrooms per pod, and for those pods, we are 

connecting --

ASSEMBLY MEMBER DAUCHER: So does it fit the 

definition --

MR. BUCKLEY: -- units. I don't know. 

MS. PARK: I don't think so. 

MS. MORGAN: To amend our answer earlier, the 
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definition as Garry read into the record would need to be met 

in order to be exempt from this opinion. If it does not -­

CHAIRPERSON SHEEHAN: Relocatable --

MS. MORGAN: .-- meet the definition, then it would 

not then it would be subject to the AG opinion. 

CHAIRPERSON SHEEHAN: Ms. Goldberg, did you have a 

question? 

ASSEMBLY MEMBER GOLDBERG: Actually no, just a 

comment. I think at some point it isn't just a matter of 

whether it's 1, 2, 50, or 100. One or two or three or four 

is not a whole school without a bid. I mean that's the 

difference. We're talking about building a whole school 

unbid. 

MS. PARK: Yeah. 

ASSEMBLY MEMBER GOLDBERG: That's a big 

difference. That's $11 million versus a few hundred thousand 

dollars. 

The reason we want people to bid is so that we can 

guarantee the public that their tax dollars are going to the 

lowest bidder and it isn't negotiating. These are sealed 

bids in which everybody knows what the specifications are and 

you're trying to bid the contract so you're going to try to 

get the cost down. That's why we ask there to be bids. 

I'm sorry that this interfering with some folks. 

I'm fighting for higher grants. That's how I think we solve 
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this. It is not to try to say that a whole school is the 

same as a few portables being put on because the public's 

going to look at us and say are you guys nuts. 

You just built a school without a bid. 

MS. PARK: Some of these schools are complete 

schools with core facilities built in this manner. 

MS. GIRARD: Can I just interject here? 

CHAIRPERSON SHEEHAN: Yeah, oh. Ms. Girard. 
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MS. GIRARD: I never you brought up -- you had 

mentioned that some schools don't have the ability or the 

staff to 

MR. BUCKLEY: Currently the --

MS. GIRARD: -- put together a proposal and get it 

out. Okay. And you're telling me they don't have 

construction management companies that work in their behalf 

because that's part of the cost of construction is 

construction management company 

MR. BUCKLEY: Sure. 

MS. GIRARD: - - that puts the bid out. So who are 

they using? 

MR. BUCKLEY: I don't know. 

MS. GIRARD: Because I cannot believe that the 

school district is running a construction job on themselves 

so there's -- somebody's running this project. It will be 

the -- the first person you bring onboard is the construction 



ATTACHMENT 3

151

( 
1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

( 13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

( 

management that works on your behalf as the school district 

or whoever's building the school. 

That is the person who handles the project, gets 

the bids out, and takes care of it. Cost of construction. 

MR. BUCKLEY: You may want to ask some of the 

school district --

MS. GIRARD: Well, now you brought the project -­

you brought it forward, so I'm asking you. 
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MR. BUCKLEY: Yes, ma'am. Typically we do not 

deal with construction management firms on a case-by-case 

basis. On the larger schools, we do. On the smaller 

schools, we do not. So it depends on the size of the project 

and it depends on the school district in question. 

I heard a lot of noise back here. I'm sure 

there's people with opinions about this. I don't have the 

overall answer for each school district, but what I do know 

is that there are school districts that are now purchasing 

from us the two-unit, fully-portable schools and they're 

doing it because they have no other way to get schools by 

September. 

And so what you're doing in effect by not 

extending this piggyback out but by forcing action now is 

causing schools to go out and purchase additional portable 

units that are just going to be there four or five years from 

now and need to be replaced with permanent again. 
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So you're extending a problem that already exists 

in that there's a ton of portables out there that we might 

have to dispose of. And this is going to come right back for 

those schools that need space for September and cause another 

problem. 

CHAIRPERSON SHEEHAN: All right. Any further 

questions? Thank you for your comments. 

MR. BUCKLEY: Thank you. 

CHAIRPERSON SHEEHAN: Is there anyone else who 

would like to address the Board on this? Did you want to 

MR. HANSEN: Just a brief statement. Jay Hansen 

with the State Building Construction Trade Council. We 

thought that the Attorney General's opinion was quite clear 

and I think that the Board took a courageous action at the 

last meeting and by giving an extension, all that's going to 

do is continue to put school districts in jeopardy. If 

they've received faulty legal advice that told them that 

piggyback contracting was okay to do, now that's between them 

and their law firms. 

They should follow the law. It's affecting a very 

small amount of school districts. The vast majority of 

school districts are doing things properly. 

You know, our organization is advocating put it 

out to bid. That's all we're asking for. It doesn't prevent 

someone from using modular facilities, but it prevents 



ATTACHMENT 3

153

( 
1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

( 13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

( 

problems from happening when things don't go out to public 

bid. 
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There was a company that went under called Turnkey 

Construction that some of you might be familiar with earlier 

this year -- or last year. They wasted millions and millions 

and millions of dollars of taxpayer dollars because probably 

part of it was they failed to put these projects out to bid 

and it was a company that was not financially solvent. 

And they left school districts holding the bag and 

the school districts probably came here asking for you to get 

extra money to pay for portable or modular facilities that 

were never constructed. 

And by letting these kind of companies continue to 

do it, you know, sure, they've got a financial interest in 

it. That's why they're asking for an extension. 

You know, but you have a responsibility to the 

taxpayers that you step forward on and took that action last 

month. And we'd ask you to keep to that commitment and let's 

just do things the right way. 

All we're asking is for a modular facility be put 

out to bid and I think the Attorney General's opinion was 

very clear and school districts that want to continue to do 

that same thing of putting themselves in legal jeopardy from 

folks from who'd like to see things go out to public bid. 

So I think the action that was taken last month 
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was the appropriate one and we'd like to ask that the Board 

just stand by that. Thank you. 

CHAIRPERSON SHEEHAN: Thank you, Mr. Hansen. Any 

questions? Any other comments from Board members? 

MS. MOORE: Anne, I just have a final comment. 

CHAIRPERSON SHEEHAN: Sure. 

MS. MOORE: I agree that the Attorney General has 

provided their opinion. However, I'm still not clear as a 

Board member what constitutes the type of portable or 

relocatable or modular building that is considered in the 

Attorney General's opinion and that is considered outside the 

Attorney General's opinion. 

And if it is that it's a permanent foundation that 

is part of the definition, and yet I heard that it could 

the type of building could be on a permanent foundation. So 

is there need for clarity or do you --

MS. PARK: I think the law is clear on what a 

relocatable is. 

MS.· MOORE: And so the foundation doesn't matter. 

MS. PARK: I do not believe that that is the big 

issue here. 

MS. MOORE: Okay. 

MS. PARK: It's that definition that Garry read. 

The fact is that the relocatable has to be able to move again 

and even if you put it on a permanent foundation does not 
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mean that that building can't be moved again. And size. 

MS. MOORE: And the definition that is referenced 

here does not talk about a foundation. 

MS. PARK: I do not believe that it was specific 

to the foundation in the law, Garry? 

CHAIRPERSON SHEEHAN: I don't recall that. He's 

going to look that up and then we'll see. The classrooms 

were small. 

MR. NESS: The definition contained in the school 

facilities_program of what a portable classroom does not 

address a foundation. 

MS. MOORE: Okay. Good. Thank you. 

CHAIRPERSON SHEEHAN: Okay. Did you have 

something else you wanted to add? Okay. This is an action 

item? All right. So is there a motion? 

SENATOR LOWENTHAL: I so move to accept the 

Attorney General Office's opinion and direct staff to provide 

additional notices to ensure that school districts are aware 

that all contracts for permanent modular construction signed 

after January 25 th
, 2006, must be competitively bid in order 

to receive funding consideration by the Board. 

CHAIRPERSON SHEEHAN: Which is the staff's 

recommendation. Is there a second on that motion? 

A second. One question that I would have is that 

the staff is, in response to Mr. Duffy's concern in terms of 
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any further clarification, as you get questions to be able to 

post that information to people so that we can get as much 

information out there so that people are not inadvertently 

making --

MS. PARK: We have had some questions and we have 

responded to those --

CHAIRPERSON SHEEHAN: Okay. 

MS. PARK: -- as they've come in. And we've also 

tried to put further clarification on our Web site. 

CHAIRPERSON SHEEHAN: Yeah. It may be helpful to 

put you know, FAQs or some sort of question and answer on 

the Web site to clarify for some of the districts who may 

have questions about this, you know, like the questions 

Ms. Moore had and what are the definitions. It could be 

helpful. 

MS. PARK: Most of them that -- you know, they 

when they've described their facilities, they have been 

relocatable. 

CHAIRPERSON SHEEHAN: Okay. Okay. So we have a 

motion and a second to accept the staff recommendations. All 

those in favor say aye. 

(Ayes) 

CHAIRPERSON SHEEHAN: Any opposed? Any 

abstentions? That motion carries. All right. The final 

MS. PARK: The next item on Table 14, page 236, 



 

  

 
 

 
 

  
 

 

 

 

  

 
 

  
 

  
 

 

 

 

  

 
 

 
 

  
 

 
 

TENTATIVE WORKLOAD 

March 2022 

ACTION ITEMS 

REPORTS, DISCUSSION and INFORMATION ITEMS 
Standard Information Items 

FINANCIAL REPORTS 
Status of Fund Releases 

Status of Funds 

TENTATIVE WORKLOAD 

April 2022 

ACTION ITEMS 

REPORTS, DISCUSSION and INFORMATION ITEMS 
Standard Information Items 

FINANCIAL REPORTS 
Status of Fund Releases 

Status of Funds 
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May 2022 
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FINANCIAL REPORTS 
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APPEALS 
Received as of January 31, 2021 

Appeal
Received Date 

District/County Tentative 
SAB Date* 

Description 

10/17/2017 San Bernardino City 
USD/San Bernardino TBD 

District requests OPSC to accept 
$870,618 in expenditures for three 
SFP modernization projects. 

6/13/2018 
Inglewood Unified SD-
Today’s Fresh Start 
Charter/Los Angeles 

3/2022 
District requests allowance for 
expenditures deemed ineligible in 
audit findings. 

11/17/2020 Eastside Union SD/Los 
Angeles TBD 

District requests to retain savings 
plus interest from a Financial 
Hardship new construction project. 

12/18/2020 Santa Cruz County Office of 
Education/Santa Cruz TBD 

County Office of Education disagrees 
with audit findings that the cost 
associated with construction 
insurance is an ineligible expenditure. 

8/25/2021 San Jacinto USD/Riverside TBD 

District requests a change in scope 
approval for a new construction 
project. The change involves 
constructing a two-story modular 
building instead of constructing a 
permanent building. 

12/3/2021 Weed Union Elementary 
SD/Siskiyou 3/2022 

District requests expedited 
apportionment outside of the priority 
funding process for all Design Only 
and Full Funding grants associated 
with Weed Elementary School. 

1/18/2022 Los Angeles Unified SD/ 
Los Angeles 4/2022 

District requests to retain excess 
funding received during the 
conversion of the project from a 
Lease-Purchase Program project to a 
School Facility Program project. 

*Please note: Tentative SAB Date is not a guaranteed meeting date and may be subject to change. 
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SAB 02-23-2022 

STATE ALLOCATION BOARD MEETING DATES 

The State Allocation Board (SAB) meeting dates for the 2022 calendar year are 
as follows: 

Board Date Type of Meeting 
March 23, 2022* Monthly (Consent/Appeals/Action) 
April 27, 2022* Monthly (Consent/Appeals/Action) 
May 25, 2022* Monthly (Consent/Appeals/Action) 
June 22, 2022* Monthly (Consent/Appeals/Action) 
July 27, 2022* Monthly (Consent/Appeals/Action) 
August 24, 2022* Monthly (Consent/Appeals/Action) 
September 22, 2022* Monthly (Consent/Appeals/Action) 
October 26, 2022* Monthly (Consent/Appeals/Action) 

December 2022* Monthly (Consent/Appeals/Action) 

*The projected dates and time will be determined upon the discussion with the 
Vice-Chair and Chair based on workload. 

The SAB meets in different rooms within the State Capitol at 4:00 p.m. when the 
State Legislature is in session and at 2:00 p.m. when the State Legislature is out 
on recess. Due to scheduling changes within the Legislature, some of the SAB 
meetings may be canceled or changed with short notice. 
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INFORMATION ITEM 

SCHOOL FACILITY PROGRAM 
NEW CONSTRUCTION AND MODERNIZATION UNFUNDED LIST 

(as of January 26, 2022) 

The New Construction and Modernization projects on this list have received 
an “unfunded” approval by the State Allocation Board (SAB). Note than an 

“unfunded” approval does not guarantee a future apportionment by the SAB. 

Published monthly in the SAB Agenda. 

This report is also located on the OPSC Website 
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Unfunded Approvals 
as of January 26, 2022 SAB 

County 

ALAMEDA 
SAN BERNARDINO 
SACRAMENTO 
SANTA CLARA 
SANTA CLARA 
LOS ANGELES 
ALAMEDA 
ALAMEDA        
ALAMEDA        
SACRAMENTO 
ALAMEDA 
ALAMEDA 
TULARE         
LOS ANGELES    
LOS ANGELES    
LOS ANGELES    
SAN DIEGO 
SACRAMENTO 
LOS ANGELES    
KINGS          
TULARE         
ORANGE         
ORANGE         
SAN DIEGO 
SAN DIEGO 
SAN BERNARDINO 
KERN 
KERN 
KERN 
CONTRA COSTA 
FRESNO 
ORANGE         
SAN DIEGO 
PLACER 
PLACER 
SONOMA         
SANTA BARBARA  
ORANGE         
HUMBOLDT 
SACRAMENTO 
SACRAMENTO 
SACRAMENTO 
SACRAMENTO 
SAN JOAQUIN 
TULARE         
SACRAMENTO 
LOS ANGELES    
KERN 
KERN 
KERN 
KERN 
KERN 
MERCED         
DEL NORTE 
SACRAMENTO 
SAN DIEGO 
FRESNO 
ORANGE         
SAN MATEO 
SANTA CLARA    
SANTA CLARA    
LOS ANGELES    
ORANGE         
LOS ANGELES    
ORANGE         
SOLANO 
ALAMEDA        
LOS ANGELES    
ORANGE         
LOS ANGELES    

School District 

SAN LORENZO UNIFIED 
SAN BERNARDINO CITY UNIFIED 
SACRAMENTO CITY UNIFIED 
EAST SIDE UNION HIGH 
EAST SIDE UNION HIGH 
LOS ANGELES UNIFIED 
OAKLAND UNIFIED 
OAKLAND UNIFIED 
OAKLAND UNIFIED 
TWIN RIVERS UNIFIED 
OAKLAND UNIFIED 
OAKLAND UNIFIED 
PORTERVILLE UNIFIED 
LOS ANGELES UNIFIED 
LOS ANGELES UNIFIED 
LOS ANGELES UNIFIED 
SOLANA BEACH ELEMENTARY 
TWIN RIVERS UNIFIED 
WALNUT VALLEY UNIFIED 
LEMOORE UNION HIGH 
TULARE JOINT UNION HIGH 
CENTRALIA ELEMENTARY 
CENTRALIA ELEMENTARY 
GROSSMONT UNION HIGH 
SWEETWATER UNION HIGH 
COLTON JOINT UNIFIED 
BAKERSFIELD CITY ELEMENTARY 
BAKERSFIELD CITY ELEMENTARY 
BAKERSFIELD CITY ELEMENTARY 
SAN RAMON VALLEY UNIFIED 
CLOVIS UNIFIED 
SANTA ANA UNIFIED 
GROSSMONT UNION HIGH 
WESTERN PLACER UNIFIED 
WESTERN PLACER UNIFIED 
WRIGHT ELEMENTARY 
GUADALUPE UNION ELEMENTARY 
IRVINE UNIFIED 
HYDESVILLE ELEMENTARY 
ELK GROVE UNIFIED 
ELK GROVE UNIFIED 
ELK GROVE UNIFIED 
ELK GROVE UNIFIED 
TRACY JOINT UNIFIED 
PLEASANT VIEW ELEMENTARY 
ELK GROVE UNIFIED 
LOS ANGELES UNIFIED 
BAKERSFIELD CITY ELEMENTARY 
BAKERSFIELD CITY ELEMENTARY 
MUROC JOINT UNIFIED 
BAKERSFIELD CITY ELEMENTARY 
BAKERSFIELD CITY ELEMENTARY 
MERCED CITY ELEMENTARY 
DEL NORTE COUNTY UNIFIED 
ELK GROVE UNIFIED 
SOLANA BEACH ELEMENTARY 
FIREBAUGH-LAS DELTAS UNIFIED 
FOUNTAIN VALLEY ELEMENTARY 
SEQUOIA UNION HIGH 
FRANKLIN-MCKINLEY ELEMENTARY 
FRANKLIN-MCKINLEY ELEMENTARY 
TORRANCE UNIFIED 
OCEAN VIEW ELEMENTARY 
WILLIAM S. HART UNION HIGH 
FULLERTON JOINT UNION HIGH 
FAIRFIELD-SUISUN UNIFIED 
DUBLIN UNIFIED 
NORWALK-LA MIRADA UNIFIED 
GARDEN GROVE UNIFIED 
NORWALK-LA MIRADA UNIFIED 

Application 
Number 

54/61309-00-003 
54/67876-00-004 
54/67439-00-008 
54/69427-00-005 
54/69427-00-006 
54/64733-00-102 
54/61259-00-010 
54/61259-09-006 
54/61259-09-007 
57/76505-00-061 
54/61259-13-005 
54/61259-13-006 
55/75523-00-007 
57/64733-00-698 
57/64733-00-699 
57/64733-00-700 
57/68387-00-003 
57/76505-00-064 
50/73460-00-010 
50/63982-00-002 
50/72249-00-003 
57/66472-00-011 
57/66472-00-012 
57/68130-00-028 
57/68411-00-049 
57/67686-00-025 
50/63321-00-035 
50/63321-00-035 
50/63321-00-036 
57/61804-00-034 
57/62117-00-058 
57/66670-00-054 
57/68130-00-029 
50/66951-00-010 
57/66951-00-003 
57/71035-00-003 
50/69203-00-002 
50/73650-00-042 
57/62885-00-002 
57/67314-00-028 
57/67314-00-029 
57/67314-00-030 
57/67314-00-031 
57/75499-00-012 
57/72058-00-002 
57/67314-00-032 
57/64733-20-020 
50/63321-00-038 
50/63321-00-038 
57/63685-00-010 
50/63321-00-039 
50/63321-00-039 
50/65771-00-024 
57/61820-00-007 
57/67314-00-033 
57/68387-00-004 
57/73809-00-006 
57/66498-00-012 
57/69062-00-038 
57/69450-00-011 
57/69450-00-012 
57/65060-00-046 
57/66613-00-023 
57/65136-00-011 
57/66514-00-021 
57/70540-00-019 
57/75093-00-015 
57/64840-00-033 
57/66522-00-087 
57/64840-00-032 

Program 

Charter 
Charter 
Charter 
Charter 
Charter 
Charter 
Charter 
Charter 
Charter 

Modernization 
Charter 
Charter 

Career Tech New Construction 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 

New Construction 
New Construction 
New Construction 

Modernization 
Modernization 
Modernization 
Modernization 
Modernization 

New Construction 
New Construction 
New Construction 

Modernization 
Modernization 
Modernization 
Modernization 

New Construction 
Modernization 
Modernization 

New Construction 
New Construction 

Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 

New Construction 
New Construction 

Modernization 
New Construction 
New Construction 
New Construction 

Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 
Modernization 

Approval 

D 
D 
S 
D 
D 
S 
D 
D 
D 
G 
D 
D 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 

Received 
Date 

6/5/2017 
6/5/2017 
6/5/2017 
6/5/2017 
6/5/2017 
6/1/2017 
6/5/2017 
6/5/2017 
6/5/2017 
5/16/2018 
6/5/2017 
6/5/2017 
3/20/2020 
6/13/2018 
6/13/2018 
6/13/2018 
6/15/2018 
6/19/2018 
6/20/2018 
6/22/2018 
6/22/2018 
6/22/2018 
6/22/2018 
6/22/2018 
6/25/2018 
6/26/2018 
6/28/2018 
10/8/2021 
6/28/2018 
6/28/2018 
6/28/2018 
6/28/2018 
6/28/2018 
6/29/2018 
6/29/2018 
7/3/2018 
7/6/2018 
7/6/2018 
7/6/2018 
7/9/2018 
7/9/2018 
7/9/2018 
7/9/2018 
6/14/2018 
6/18/2018 
7/10/2018 
7/11/2018 
7/12/2018 
10/13/2021 
7/12/2018 
7/13/2018 
10/13/2021 
7/13/2018 
7/13/2018 
7/16/2018 
7/17/2018 
7/17/2018 
7/19/2018 
7/19/2018 
7/19/2018 
7/19/2018 
7/20/2018 
7/20/2018 
7/24/2018 
7/24/2018 
7/24/2018 
7/24/2018 
7/26/2018 
7/26/2018 
8/23/2021 

SAB Unfunded 
Approval

12/11/2018 
1/22/2019 
5/2/2019 
7/23/2019 
7/23/2019 
3/23/2020 
12/9/2020 
5/26/2021 
5/26/2021 
6/23/2021 
7/27/2021 
7/27/2021 
11/10/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
12/7/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
8/25/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
12/7/2021 
9/22/2021 
9/22/2021 
12/7/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 
9/22/2021 

 Financial 
Hardship 

Apportionment

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

759,783.67 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

 Loan 

845,455.40 
229,399.00 
212,228.00 

1,552,568.80 
27,429.70 

7,441,670.00 
1,136,442.50 

237,707.30 
512,292.70 

0.00 
69,635.80 

337,475.40 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

 State Share 

845,455.40 
229,399.00 
212,228.00 

1,552,568.80 
27,429.70 

7,441,670.00 
1,136,442.50 

237,707.30 
512,292.70 
725,485.00 
69,635.80 

337,475.40 
3,000,000.00 
1,376,818.00 
5,556,804.00 

992,227.00 
2,809,532.00 
2,256,771.00 

353,959.00 
1,392,725.00 

734,149.00 
932,339.00 
409,334.00 

3,569,403.00 
1,659,386.00 

663,564.00 
1,476,424.00 

109,762.00 
1,857,457.00 
3,409,716.00 
4,619,519.00 
3,542,452.00 
5,964,329.00 
4,549,765.00 
5,758,053.00 

316,805.00 
1,769,373.00 
1,308,548.00 

273,710.00 
3,372,649.00 
4,058,328.00 
1,731,478.00 
1,754,920.00 
3,261,348.00 
1,215,861.00 
2,855,506.00 
2,397,285.00 

933,604.00 
122,015.00 

3,023,932.00 
1,325,323.00 

19,321.00 
732,479.00 
531,896.00 

6,573,013.00 
645,768.00 
560,164.00 

1,019,117.00 
2,911,225.00 
3,402,226.00 

581,147.00 
933,582.00 
166,605.00 
132,492.00 

1,053,411.00 
1,359,298.00 
1,036,402.00 

233,093.00 
249,909.00 
862,857.00 

Total Apportionment 

1,690,910.80 
458,798.00 
424,456.00 

3,105,137.60 
54,859.40 

14,883,340.00 
2,272,885.00 

475,414.60 
1,024,585.40 

725,485.00 
139,271.60 
674,950.80 

3,000,000.00 
1,376,818.00 
5,556,804.00 

992,227.00 
2,809,532.00 
2,256,771.00 

353,959.00 
1,392,725.00 

734,149.00 
932,339.00 
409,334.00 

3,569,403.00 
1,659,386.00 

663,564.00 
1,476,424.00 

109,762.00 
1,857,457.00 
3,409,716.00 
4,619,519.00 
3,542,452.00 
5,964,329.00 
4,549,765.00 
5,758,053.00 

316,805.00 
1,769,373.00 
1,308,548.00 

273,710.00 
3,372,649.00 
4,058,328.00 
1,731,478.00 
1,754,920.00 
3,261,348.00 
1,975,644.67 
2,855,506.00 
2,397,285.00 

933,604.00 
122,015.00 

3,023,932.00 
1,325,323.00 

19,321.00 
732,479.00 
531,896.00 

6,573,013.00 
645,768.00 
560,164.00 

1,019,117.00 
2,911,225.00 
3,402,226.00 

581,147.00 
933,582.00 
166,605.00 
132,492.00 

1,053,411.00 
1,359,298.00 
1,036,402.00 

233,093.00 
249,909.00 
862,857.00 

Cumulative 
Amount 

1,690,910.80 
2,149,708.80 
2,574,164.80 
5,679,302.40 
5,734,161.80 

20,617,501.80 
22,890,386.80 
23,365,801.40 
24,390,386.80 
25,115,871.80 
25,255,143.40 
25,930,094.20 
28,930,094.20 
30,306,912.20 
35,863,716.20 
36,855,943.20 
39,665,475.20 
41,922,246.20 
42,276,205.20 
43,668,930.20 
44,403,079.20 
45,335,418.20 
45,744,752.20 
49,314,155.20 
50,973,541.20 
51,637,105.20 
53,113,529.20 
53,223,291.20 
55,080,748.20 
58,490,464.20 
63,109,983.20 
66,652,435.20 
72,616,764.20 
77,166,529.20 
82,924,582.20 
83,241,387.20 
85,010,760.20 
86,319,308.20 
86,593,018.20 
89,965,667.20 
94,023,995.20 
95,755,473.20 
97,510,393.20 

100,771,741.20 
102,747,385.87 
105,602,891.87 
108,000,176.87 
108,933,780.87 
109,055,795.87 
112,079,727.87 
113,405,050.87 
113,424,371.87 
114,156,850.87 
114,688,746.87 
121,261,759.87 
121,907,527.87 
122,467,691.87 
123,486,808.87 
126,398,033.87 
129,800,259.87 
130,381,406.87 
131,314,988.87 
131,481,593.87 
131,614,085.87 
132,667,496.87 
134,026,794.87 
135,063,196.87 
135,296,289.87 
135,546,198.87 
136,409,055.87 

Submitted 
Certification 

Letter December 
2021 
No 
No 
No 
Yes 
Yes 
No 
No 
No 
No 
No 
Yes 
Yes 
No 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 

Grant Agreement 
Received as of 

1/26/22 

No 
No 
Yes 
Yes 
Yes 
No 
No 
No 
No 
No 
No 
No 
No 
No 
No 
No 
Yes 
No 
Yes 
Yes 
Yes 
Yes 
Yes 
No 
Yes 
Yes 
No 
No 
No 
No 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
No 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
No 
No 
No 
Yes 
Yes 
No 
Yes 
No 
Yes 
Yes 
No 
Yes 
Yes 
Yes 
Yes 
Yes 
No 
Yes 
Yes 
Yes 
Yes 
Yes 
No 
Yes 
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Unfunded Approvals 
as of January 26, 2022 SAB 

County 

LOS ANGELES    
FRESNO 
FRESNO 
FRESNO 
ORANGE         
IMPERIAL 
IMPERIAL 
IMPERIAL 
IMPERIAL 
IMPERIAL 
TULARE         
MERCED         
LOS ANGELES    
SAN MATEO 
SAN LUIS OBISPO 
SOLANO 
MERCED         
ORANGE         
VENTURA        
ORANGE         
SONOMA         
SONOMA         
SAN BERNARDINO 
SACRAMENTO 
LAKE           
LAKE           
FRESNO 
FRESNO 
FRESNO 
LOS ANGELES    
MONTEREY 
TULARE         
ALAMEDA        
ALAMEDA        
MONTEREY 
RIVERSIDE      
LOS ANGELES    
SAN DIEGO 
EL DORADO 
LOS ANGELES    
RIVERSIDE      
MENDOCINO 
SAN DIEGO 
YOLO           
SOLANO 
SAN DIEGO 
SAN DIEGO 
TULARE         
KERN 
FRESNO 
SOLANO 
IMPERIAL 
VENTURA        
VENTURA        
VENTURA        
ORANGE         
SAN JOAQUIN 
VENTURA        
VENTURA        
VENTURA        
KERN 
LOS ANGELES    
ORANGE         
ORANGE         
TULARE         
SAN BERNARDINO 
LOS ANGELES    
MERCED         
ORANGE         
LOS ANGELES    

School District 

NORWALK-LA MIRADA UNIFIED 
RIVERDALE JOINT UNIFIED 
RIVERDALE JOINT UNIFIED 
FOWLER UNIFIED 
IRVINE UNIFIED 
IMPERIAL COUNTY OFFICE OF EDUCATION 
IMPERIAL COUNTY OFFICE OF EDUCATION 
IMPERIAL COUNTY OFFICE OF EDUCATION 
IMPERIAL COUNTY OFFICE OF EDUCATION 
IMPERIAL COUNTY OFFICE OF EDUCATION 
LIBERTY ELEMENTARY 
GUSTINE UNIFIED 
NORWALK-LA MIRADA UNIFIED 
LA HONDA-PESCADERO UNIFIED 
ATASCADERO UNIFIED 
FAIRFIELD-SUISUN UNIFIED 
GUSTINE UNIFIED 
GARDEN GROVE UNIFIED 
OXNARD ELEMENTARY 
IRVINE UNIFIED 
HEALDSBURG UNIFIED 
HEALDSBURG UNIFIED 
BARSTOW UNIFIED 
NATOMAS UNIFIED 
KONOCTI UNIFIED 
KONOCTI UNIFIED 
CLOVIS UNIFIED 
CLOVIS UNIFIED 
CLOVIS UNIFIED 
WHITTIER CITY 
SAN ANTONIO UNION ELEMENTARY 
MONSON-SULTANA JOINT UNION ELEMENTARY 
OAKLAND UNIFIED 
OAKLAND UNIFIED 
ALISAL UNION 
SAN JACINTO UNIFIED 
LONG BEACH UNIFIED 
SAN MARCOS UNIFIED 
BUCKEYE UNION ELEMENTARY 
CENTINELA VALLEY UNION HIGH 
JURUPA UNIFIED 
ROUND VALLEY UNIFIED 
SAN DIEGUITO UNION HIGH 
WOODLAND JOINT UNIFIED 
FAIRFIELD-SUISUN UNIFIED 
SAN MARCOS UNIFIED 
SAN MARCOS UNIFIED 
DINUBA UNIFIED 
BAKERSFIELD CITY ELEMENTARY 
GOLDEN PLAINS UNIFIED 
FAIRFIELD-SUISUN UNIFIED 
IMPERIAL COUNTY OFFICE OF EDUCATION 
OXNARD ELEMENTARY 
OXNARD ELEMENTARY 
OXNARD ELEMENTARY 
GARDEN GROVE UNIFIED 
RIPON UNIFIED 
OXNARD ELEMENTARY 
OXNARD ELEMENTARY 
OXNARD ELEMENTARY 
KERN HIGH 
LOS ANGELES UNIFIED 
ANAHEIM UNION HIGH 
ANAHEIM UNION HIGH 
EXETER UNIFIED 
REDLANDS UNIFIED 
POMONA UNIFIED 
ATWATER ELEMENTARY 
TUSTIN UNIFIED 
POMONA UNIFIED 

Application 
Number 

57/64840-00-032 
50/75408-00-002 
57/75408-00-006 
50/62158-00-002 
50/73650-00-043 
50/10132-01-005 
50/10132-02-002 
50/10132-03-006 
50/10132-03-007 
50/10132-03-008 
50/71985-00-004 
50/73619-00-006 
57/64840-00-031 
57/68940-00-001 
57/68700-00-008 
57/70540-00-018 
50/73619-00-007 
57/66522-00-089 
50/72538-00-024 
50/73650-00-044 
57/75390-00-003 
57/75390-00-004 
57/67611-00-004 
57/75283-00-005 
50/64022-00-002 
57/64022-00-013 
50/62117-00-022 
50/62117-00-023 
50/62117-00-024 
57/65110-00-014 
57/66167-00-002 
50/72009-00-002 
54/61259-12-005 
54/61259-12-006 
50/65961-00-011 
50/67249-00-017 
57/64725-00-041 
50/73791-00-018 
50/61838-00-008 
50/64352-02-002 
50/67090-00-015 
57/65607-00-001 
50/68346-00-005 
50/72710-00-006 
50/70540-00-028 
50/73791-00-020 
57/73791-00-008 
50/75531-00-006 
50/63321-00-037 
57/75234-00-007 
50/70540-00-029 
57/10132-00-002 
50/72538-00-016 
50/72538-00-017 
50/72538-00-018 
57/66522-00-088 
50/68650-00-007 
50/72538-00-022 
57/72538-00-029 
57/72538-00-030 
50/63529-00-011 
57/64733-00-701 
57/66431-00-018 
57/66431-00-019 
57/76836-00-001 
50/67843-00-009 
57/64907-00-032 
50/65631-00-005 
50/73643-00-022 
57/64907-00-033 

Program 

Modernization 
New Construction 

Modernization 
New Construction 
New Construction 
New Construction 
New Construction 
New Construction 
New Construction 
New Construction 
New Construction 
New Construction 

Modernization 
Modernization 
Modernization 
Modernization 

New Construction 
Modernization 

New Construction 
New Construction 

Modernization 
Modernization 
Modernization 
Modernization 

New Construction 
Modernization 

New Construction 
New Construction 
New Construction 

Modernization 
Modernization 

New Construction 
Charter 
Charter 

New Construction 
New Construction 

Modernization 
New Construction 
New Construction 
New Construction 
New Construction 

Modernization 
New Construction 
New Construction 
New Construction 
New Construction 

Modernization 
New Construction 
New Construction 

Modernization 
New Construction 

Modernization 
New Construction 
New Construction 
New Construction 

Modernization 
New Construction 
New Construction 

Modernization 
Modernization 

New Construction 
Modernization 
Modernization 
Modernization 
Modernization 

New Construction 
Modernization 

New Construction 
New Construction 

Modernization 

Approval 

G 
G 
G 
G 
G 
D 
D 
D 
D 
D 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
D 
D 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
D 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 
G 

Received 
Date 

8/23/2021 
6/14/2018 
6/14/2018 
7/5/2018 
7/6/2018 
7/16/2018 
7/16/2018 
7/16/2018 
7/16/2018 
7/16/2018 
7/16/2018 
7/16/2018 
7/18/2018 
7/19/2018 
7/24/2018 
7/24/2018 
7/26/2018 
7/26/2018 
7/30/2018 
7/30/2018 
7/30/2018 
7/30/2018 
7/31/2018 
7/31/2018 
8/6/2018 
8/6/2018 
8/7/2018 
8/7/2018 
8/7/2018 
8/8/2018 
8/13/2018 
8/15/2015 
5/26/2017 
5/26/2017 
8/10/2017 
3/21/2018 
3/21/2018 
4/17/2018 
4/23/2018 
5/4/2018 
5/22/2018 
5/22/2018 
5/29/2018 
6/8/2018 
6/18/2018 
6/25/2018 
6/25/2018 
6/27/2018 
7/10/2018 
7/13/2018 
7/16/2018 
7/16/2018 
7/19/2018 
7/19/2018 
7/19/2018 
7/26/2018 
7/27/2018 
7/27/2018 
7/27/2018 
7/27/2018 
7/30/2018 
8/1/2018 
8/2/2018 
8/2/2018 
8/2/2018 
8/6/2018 
8/6/2018 
8/7/2018 
8/7/2018 
8/7/2018 

SAB Unfunded 
Approval

10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
10/27/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 
12/7/2021 

 Financial 
Hardship 

Apportionment

0.00 
0.00 
0.00 
0.00 
0.00 

127,742.00 
255,485.00 
255,485.00 
383,227.00 
383,227.00 

2,479,397.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,312,965.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

671,738.33 
0.00 
0.00 
0.00 
0.00 
0.00 

35,428,663.19 
0.00 
0.00 
0.00 

203,822.67 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

 Loan 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

185,933.00 
189,067.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

 State Share 

15,938.00 
1,659,203.00 

768,343.00 
1,561,111.00 
3,219,613.00 

127,742.00 
255,485.00 
255,485.00 
383,227.00 
383,227.00 

3,351,015.00 
2,013,366.00 
1,647,382.00 
1,286,220.00 
1,617,361.00 
3,059,836.00 
1,476,799.00 

866,955.00 
766,821.00 

1,211,516.00 
2,809,621.00 
6,080,054.00 
6,658,850.00 
2,907,801.00 

376,158.00 
2,644,496.00 

431,111.00 
434,383.00 
287,407.00 

1,241,299.00 
214,393.00 

1,312,965.00 
185,933.00 
189,067.00 

6,617,295.00 
21,164,643.77 
7,712,771.00 

10,376,766.00 
1,667,027.00 
2,937,851.00 

861,327.00 
1,095,458.00 
7,548,665.00 
5,528,891.00 
3,288,966.00 
2,784,723.00 
4,907,168.00 

37,254,724.19 
2,740,666.00 
4,312,552.00 
2,723,145.00 

305,734.00 
772,852.00 
777,197.00 
778,004.00 
652,677.00 

8,223,084.00 
1,890,509.00 

611,868.00 
443,446.00 

4,699,292.00 
520,788.00 

1,699,232.00 
2,149,717.00 
1,543,110.00 

539,234.00 
636,685.00 
792,122.00 

1,832,935.00 
2,039,357.00 

Total Apportionment 

15,938.00 
1,659,203.00 

768,343.00 
1,561,111.00 
3,219,613.00 

255,484.00 
510,970.00 
510,970.00 
766,454.00 
766,454.00 

5,830,412.00 
2,013,366.00 
1,647,382.00 
1,286,220.00 
1,617,361.00 
3,059,836.00 
1,476,799.00 

866,955.00 
766,821.00 

1,211,516.00 
2,809,621.00 
6,080,054.00 
6,658,850.00 
2,907,801.00 

376,158.00 
2,644,496.00 

431,111.00 
434,383.00 
287,407.00 

1,241,299.00 
214,393.00 

2,625,930.00 
371,866.00 
378,134.00 

6,617,295.00 
21,164,643.77 
7,712,771.00 

10,376,766.00 
1,667,027.00 
2,937,851.00 

861,327.00 
1,767,196.33 
7,548,665.00 
5,528,891.00 
3,288,966.00 
2,784,723.00 
4,907,168.00 

72,683,387.38 
2,740,666.00 
4,312,552.00 
2,723,145.00 

509,556.67 
772,852.00 
777,197.00 
778,004.00 
652,677.00 

8,223,084.00 
1,890,509.00 

611,868.00 
443,446.00 

4,699,292.00 
520,788.00 

1,699,232.00 
2,149,717.00 
1,543,110.00 

539,234.00 
636,685.00 
792,122.00 

1,832,935.00 
2,039,357.00 

Cumulative 
Amount 

136,424,993.87 
138,084,196.87 
138,852,539.87 
140,413,650.87 
143,633,263.87 
143,888,747.87 
144,399,717.87 
144,910,687.87 
145,677,141.87 
146,443,595.87 
152,274,007.87 
154,287,373.87 
155,934,755.87 
157,220,975.87 
158,838,336.87 
161,898,172.87 
163,374,971.87 
164,241,926.87 
165,008,747.87 
166,220,263.87 
169,029,884.87 
175,109,938.87 
181,768,788.87 
184,676,589.87 
185,052,747.87 
187,697,243.87 
188,128,354.87 
188,562,737.87 
188,850,144.87 
190,091,443.87 
190,305,836.87 
192,931,766.87 
193,303,632.87 
193,681,766.87 
200,299,061.87 
221,463,705.64 
229,176,476.64 
239,553,242.64 
241,220,269.64 
244,158,120.64 
245,019,447.64 
246,786,643.97 
254,335,308.97 
259,864,199.97 
263,153,165.97 
265,937,888.97 
270,845,056.97 
343,528,444.35 
346,269,110.35 
350,581,662.35 
353,304,807.35 
353,814,364.02 
354,587,216.02 
355,364,413.02 
356,142,417.02 
356,795,094.02 
365,018,178.02 
366,908,687.02 
367,520,555.02 
367,964,001.02 
372,663,293.02 
373,184,081.02 
374,883,313.02 
377,033,030.02 
378,576,140.02 
379,115,374.02 
379,752,059.02 
380,544,181.02 
382,377,116.02 
384,416,473.02 

Submitted 
Certification 

Letter December 
2021 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 

Grant Agreement 
Received as of 

1/26/22 

No 
Yes 
Yes 
Yes 
No 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
No 
No 
Yes 
Yes 
Yes 
No 
No 
No 
Yes 
Yes 
Yes 
Yes 
No 
No 
No 
No 
No 
No 
No 
No 
No 
Yes 
No 
No 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
No 
Yes 
No 
Yes 
No 
No 
No 
Yes 
No 
No 
Yes 
No 
Yes 
No 
No 
No 
Yes 
No 
Yes 
Yes 
No 
Yes 
No 
Yes 
Yes 
Yes 



  

 

 
 

 
 

         

           

          
          
          
          
          
          
          
          

           
           
           

    
         

Unfunded Approvals 
as of January 26, 2022 SAB 

County School District Application 
Number Program Approval Received 

Date 
SAB Unfunded 

Approval

 Financial 
Hardship 

Apportionment
 Loan  State Share Total Apportionment Cumulative 

Amount 

Submitted 
Certification 

Letter December 
2021 

Grant Agreement 
Received as of 

1/26/22 

PLACER NEWCASTLE ELEMENTARY 57/66852-00-002 Modernization G 8/7/2018 12/7/2021 0.00 0.00 1,045,432.00 1,045,432.00 385,461,905.02 Yes No 
MERCED         LOS BANOS UNIFIED 50/65755-00-011 New Construction G 8/8/2018 12/7/2021 0.00 0.00 1,437,581.00 1,437,581.00 386,899,486.02 Yes No 
LOS ANGELES    LOS NIETOS ELEMENTARY 57/64758-00-005 Modernization G 8/8/2018 12/7/2021 0.00 0.00 2,664,174.00 2,664,174.00 389,563,660.02 No No 
ORANGE         SADDLEBACK VALLEY UNIFIED 57/73635-00-040 Modernization G 8/8/2018 12/7/2021 0.00 0.00 3,966,934.00 3,966,934.00 393,530,594.02 Yes Yes 
KERN SOUTHERN KERN UNIFIED 50/63776-00-004 New Construction G 8/9/2018 12/7/2021 7,242,539.50 0.00 8,702,636.50 15,945,176.00 409,475,770.02 No No 
MERCED         LOS BANOS UNIFIED 50/65755-00-012 New Construction G 8/9/2018 12/7/2021 0.00 0.00 1,372,844.00 1,372,844.00 410,848,614.02 Yes No 
ALAMEDA        BERKELEY UNIFIED 57/61143-00-018 Modernization G 8/9/2018 12/7/2021 0.00 0.00 2,832,007.00 2,832,007.00 413,680,621.02 Yes No 
BUTTE CHICO UNIFIED 50/61424-00-007 New Construction G 8/10/2018 12/7/2021 0.00 0.00 1,535,830.00 1,535,830.00 415,216,451.02 Yes No 
BUTTE CHICO UNIFIED 50/61424-00-008 New Construction G 8/10/2018 12/7/2021 0.00 0.00 704,354.00 704,354.00 415,920,805.02 Yes No 
BUTTE CHICO UNIFIED 50/61424-00-009 New Construction G 8/10/2018 12/7/2021 0.00 0.00 1,791,229.00 1,791,229.00 417,712,034.02 Yes Yes 
BUTTE CHICO UNIFIED 50/61424-00-010 New Construction G 8/10/2018 12/7/2021 0.00 0.00 1,719,837.00 1,719,837.00 419,431,871.02 Yes Yes 
BUTTE CHICO UNIFIED 57/61424-00-006 Modernization G 8/10/2018 12/7/2021 0.00 0.00 3,043,878.00 3,043,878.00 422,475,749.02 Yes No 
BUTTE CHICO UNIFIED 57/61424-00-007 Modernization G 8/10/2018 12/7/2021 0.00 0.00 3,358,688.00 3,358,688.00 425,834,437.02 Yes No 
BUTTE CHICO UNIFIED 57/61424-00-008 Modernization G 8/10/2018 12/7/2021 0.00 0.00 357,933.00 357,933.00 426,192,370.02 Yes No 
BUTTE CHICO UNIFIED 57/61424-00-009 Modernization G 8/10/2018 12/7/2021 0.00 0.00 2,277,050.00 2,277,050.00 428,469,420.02 Yes No 
ALAMEDA        ALBANY UNIFIED 50/61127-00-003 New Construction G 8/13/2018 12/7/2021 0.00 0.00 4,157,964.00 4,157,964.00 432,627,384.02 Yes No 
ALAMEDA        ALBANY UNIFIED 50/61127-00-003 New Construction G 12/7/2021 1/26/2022 0.00 0.00 346,188.00 346,188.00 432,973,572.02 Yes No 
KERN FRUITVALE ELEMENTARY 57/63479-00-003 Modernization G 8/14/2018 12/7/2021 0.00 0.00 3,333,682.00 3,333,682.00 436,307,254.02 Yes Yes 
KERN FRUITVALE ELEMENTARY 57/63479-00-004 Modernization G 8/14/2018 12/7/2021 0.00 0.00 105,055.00 105,055.00 436,412,309.02 Yes Yes 
KERN BAKERSFIELD CITY ELEMENTARY 50/63321-00-040 New Construction G 8/15/2018 12/7/2021 0.00 0.00 15,321,097.08 15,321,097.08 451,733,406.10 Yes No 
STANISLAUS     ROBERTS FERRY UNION ELEMENTARY 50/71233-00-002 New Construction D 8/15/2018 12/7/2021 557,839.00 0.00 584,041.00 1,141,880.00 452,875,286.10 Yes Yes 
STANISLAUS     ROBERTS FERRY UNION ELEMENTARY 57/71233-00-002 Modernization D 8/15/2018 12/7/2021 32,342.00 0.00 48,513.00 80,855.00 452,956,141.10 Yes Yes 
STANISLAUS     HUGHSON UNIFIED 57/75549-00-004 Modernization G 8/17/2018 12/7/2021 0.00 0.00 653,919.00 653,919.00 453,610,060.10 Yes Yes 
STANISLAUS     HUGHSON UNIFIED 57/75549-00-005 Modernization G 8/17/2018 12/7/2021 0.00 0.00 2,077,381.00 2,077,381.00 455,687,441.10 Yes Yes 
ORANGE         SANTA ANA UNIFIED 57/66670-00-055 Modernization G 8/20/2018 12/7/2021 0.00 0.00 3,245,538.00 3,245,538.00 458,932,979.10 Yes No 
LOS ANGELES    LONG BEACH UNIFIED 55/64725-00-007 Career Tech New Construction G 2/15/2019 12/7/2021 0.00 0.00 1,388,977.00 1,388,977.00 460,321,956.10 Yes No 
SAN JOAQUIN LODI UNIFIED 55/68585-00-003 Career Tech New Construction G 3/31/2020 12/7/2021 0.00 0.00 1,834,513.00 1,834,513.00 462,156,469.10 Yes No 
FRESNO COALINGA/HURON JOINT UNIFIED 50/62125-00-008 New Construction G 4/13/2018 1/25/2022 0.00 0.00 3,495,409.00 3,495,409.00 465,651,878.10 No No 

Total $50,094,256.36 $12,977,304.60 $402,580,317.14 $465,651,878.10 

*This Unfunded List (Lack of AB 55 Loans) includes $26.0 million for 13 projects for Charter School Facilities Program Preliminary Apportionments for Design and Site Funding. 
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Unfunded Charter PA's Unfunded Charter Preliminary 
as of January 26, 2022 SAB 

County School District Application Number Program Approval Received Date SAB Date 
Financial Hardship 

Apportionment 
Loan State Share 

Total 
Apportionment 

Prop. 47 Prop. 55 Prop. 1D Prop. 51 

ALAMEDA OAKLAND UNIFIED 54/61259-13-002 Charter P 5/28/2014 5/27/2015 0.00 2,916,055.40 2,916,055.40 5,832,110.80 0.00 0.00 5,832,110.80 0.00 
ALAMEDA OAKLAND UNIFIED 54/61259-13-002 Charter P 5/28/2014 8/26/2015 0.00 8,558,059.50 8,558,059.50 17,116,119.00 0.00 0.00 17,116,119.00 0.00 
SAN DIEGO SAN DIEGO UNIFIED 54/68338-00-003 Charter P 5/18/2017 1/24/2018 0.00 0.00 5,223,938.40 5,223,938.40 0.00 0.00 0.00 5,223,938.40 
SAN DIEGO SAN DIEGO UNIFIED 54/68338-00-005 Charter P 5/18/2017 1/24/2018 0.00 0.00 1,852,054.20 1,852,054.20 0.00 0.00 0.00 1,852,054.20 
ALAMEDA OAKLAND UNIFIED 54/61259-09-008 Charter P 5/26/2017 1/24/2018 0.00 1,109,148.30 1,109,148.30 2,218,296.60 0.00 0.00 0.00 2,218,296.60 
ALAMEDA OAKLAND UNIFIED 54/61259-09-009 Charter P 5/26/2017 1/24/2018 0.00 11,544,660.00 11,544,660.00 23,089,320.00 0.00 0.00 0.00 23,089,320.00 
SANTA BARBARA LOMPOC UNIFIED 54/69229-00-001 Charter P 6/1/2017 1/24/2018 0.00 0.00 331,062.30 331,062.30 0.00 0.00 0.00 331,062.30 
SANTA BARBARA LOMPOC UNIFIED 54/69229-00-001 Charter P 6/1/2017 12/7/2021 0.00 0.00 5,616,522.90 5,616,522.90 0.00 0.00 0.00 5,616,522.90 
SAN DIEGO SAN DIEGO UNIFIED 54/68338-00-006 Charter P 6/2/2017 1/24/2018 0.00 0.00 23,036,581.80 23,036,581.80 0.00 0.00 0.00 23,036,581.80 
SAN DIEGO SAN DIEGO UNIFIED 54/68338-00-007 Charter P 6/2/2017 1/24/2018 0.00 0.00 11,742,390.90 11,742,390.90 0.00 0.00 0.00 11,742,390.90 
ALAMEDA OAKLAND UNIFIED 54/61259-00-006 Charter P 6/5/2017 1/24/2018 0.00 9,842,314.50 9,842,314.50 19,684,629.00 0.00 0.00 0.00 19,684,629.00 
ALAMEDA OAKLAND UNIFIED 54/61259-09-006 Charter P 6/5/2017 1/24/2018 0.00 2,139,365.70 2,139,365.70 4,278,731.40 0.00 0.00 0.00 4,278,731.40 
ALAMEDA OAKLAND UNIFIED 54/61259-09-007 Charter P 6/5/2017 1/24/2018 0.00 4,610,634.30 4,610,634.30 9,221,268.60 0.00 0.00 0.00 9,221,268.60 
ALAMEDA OAKLAND UNIFIED 54/61259-13-005 Charter P 6/5/2017 1/24/2018 0.00 626,722.20 626,722.20 1,253,444.40 0.00 0.00 0.00 1,253,444.40 
ALAMEDA OAKLAND UNIFIED 54/61259-13-006 Charter P 6/5/2017 1/24/2018 0.00 3,037,278.60 3,037,278.60 6,074,557.20 0.00 0.00 0.00 6,074,557.20 
MARIPOSA MARIPOSA COUNTY UNIFIED 54/65532-00-001 Charter P 6/5/2017 1/24/2018 0.00 0.00 1,092,709.80 1,092,709.80 0.00 0.00 0.00 1,092,709.80 
TULARE VISALIA UNIFIED 54/72256-00-001 Charter P 6/5/2017 1/24/2018 0.00 3,378,707.10 3,378,707.10 6,757,414.20 0.00 0.00 0.00 6,757,414.20 
TULARE VISALIA UNIFIED 54/72256-00-002 Charter P 6/5/2017 1/24/2018 0.00 5,195,620.80 5,195,620.80 10,391,241.60 0.00 0.00 0.00 10,391,241.60 
TULARE VISALIA UNIFIED 54/72256-00-003 Charter P 6/5/2017 1/24/2018 0.00 2,169,537.30 2,169,537.30 4,339,074.60 0.00 0.00 0.00 4,339,074.60 
SAN DIEGO SAN DIEGO UNIFIED 54/68338-00-004 Charter P 5/18/2017 2/28/2018 0.00 0.00 5,649,357.60 5,649,357.60 0.00 0.00 0.00 5,649,357.60 
SOLANO VALLEJO CITY UNIFIED 54/70581-00-006 Charter P 5/22/2016 2/28/2018 0.00 13,277,356.90 13,277,356.90 26,554,713.80 590,900.00 2,315,550.00 12,651,864.00 10,996,399.80 
SOLANO VALLEJO CITY UNIFIED 54/70581-00-007 Charter P 5/22/2016 2/28/2018 0.00 452,842.20 452,842.20 905,684.40 0.00 0.00 905,684.40 0.00 
ALAMEDA OAKLAND UNIFIED 54/61259-12-005 Charter P 5/26/2017 2/28/2018 0.00 1,673,397.00 1,673,397.00 3,346,794.00 0.00 0.00 0.00 3,346,794.00 
ALAMEDA OAKLAND UNIFIED 54/61259-12-006 Charter P 5/26/2017 2/28/2018 0.00 1,701,603.00 1,701,603.00 3,403,206.00 0.00 0.00 0.00 3,403,206.00 
SACRAMENTO NATOMAS UNIFIED 54/75283-00-008 Charter P 5/26/2017 2/28/2018 0.00 0.00 2,573,846.10 2,573,846.10 0.00 0.00 2,573,846.10 0.00 
ALAMEDA OAKLAND UNIFIED 54/61259-00-011 Charter P 6/2/2017 2/28/2018 0.00 9,184,988.70 9,184,988.70 18,369,977.40 0.00 0.00 0.00 18,369,977.40 
SAN DIEGO SAN DIEGO UNIFIED 54/68338-00-008 Charter P 6/2/2017 2/28/2018 0.00 0.00 15,156,028.80 15,156,028.80 0.00 0.00 0.00 15,156,028.80 
SANTA CLARA MORGAN HILL UNIFIED 54/69583-00-002 Charter P 6/5/2017 2/28/2018 0.00 6,209,740.80 6,209,740.80 12,419,481.60 0.00 0.00 0.00 12,419,481.60 
SAN DIEGO CAJON VALLEY UNION ELEMENTARY 54/67991-00-002 Charter P 6/5/2017 2/28/2018 0.00 2,365,949.70 2,365,949.70 4,731,899.40 0.00 0.00 0.00 4,731,899.40 
SAN DIEGO CAJON VALLEY UNION ELEMENTARY 54/67991-00-003 Charter P 6/5/2017 2/28/2018 0.00 1,567,601.10 1,567,601.10 3,135,202.20 0.00 0.00 0.00 3,135,202.20 
SANTA CLARA EAST SIDE UNION HIGH 54/69427-00-005 Charter P 6/5/2017 2/28/2018 0.00 13,973,119.20 13,973,119.20 27,946,238.40 0.00 0.00 0.00 27,946,238.40 
SANTA CLARA EAST SIDE UNION HIGH 54/69427-00-006 Charter P 6/5/2017 2/28/2018 0.00 246,867.30 246,867.30 493,734.60 0.00 0.00 0.00 493,734.60 
SAN DIEGO CAJON VALLEY UNION ELEMENTARY 54/67991-00-001 Charter P 6/5/2017 2/28/2018 0.00 4,381,450.20 4,381,450.20 8,762,900.40 0.00 0.00 0.00 8,762,900.40 
ALAMEDA OAKLAND UNIFIED 54/61259-00-010 Charter P 6/5/2017 2/28/2018 0.00 10,227,982.50 10,227,982.50 20,455,965.00 0.00 0.00 0.00 20,455,965.00 
SAN BERNARDINO SAN BERNARDINO CITY UNIFIED 54/67876-00-004 Charter P 6/5/2017 2/28/2018 0.00 2,064,591.00 2,064,591.00 4,129,182.00 0.00 0.00 0.00 4,129,182.00 
SACRAMENTO SACRAMENTO CITY UNIFIED 54/67439-00-007 Charter P 6/5/2017 2/28/2018 0.00 5,049,542.70 5,049,542.70 10,099,085.40 0.00 0.00 0.00 10,099,085.40 
SACRAMENTO SACRAMENTO CITY UNIFIED 54/67439-00-008 Charter P 6/5/2017 2/28/2018 0.00 6,288,725.20 6,288,725.20 12,577,450.40 0.00 0.00 0.00 12,577,450.40 
SOLANO VALLEJO CITY UNIFIED 54/70581-00-004 Charter P 5/22/2017 05/23/2018 0.00 200,755.80 200,755.80 401,511.60 401,511.60 0.00 0.00 0.00 
SOLANO VALLEJO CITY UNIFIED 54/70581-00-005 Charter P 5/22/2017 05/23/2018 0.00 8,001,594.70 8,001,594.70 16,003,189.40 2,076,164.03 6,036,845.61 7,820,113.01 70,066.75 
LOS ANGELES LOS ANGELES UNIFIED 54/64733-00-102 Charter P 6/1/2017 05/23/2018 0.00 5,109,828.80 5,109,828.80 10,219,657.60 0.00 0.00 10,219,657.60 0.00 
ALAMEDA HAYWARD UNIFIED 54/61192-02-003 Charter P 6/5/2017 10/24/2018 0.00 7,006,307.40 7,006,307.40 14,012,614.80 0.00 0.00 14,012,614.80 0.00 
ALAMEDA HAYWARD UNIFIED 54/61192-02-004 Charter P 6/5/2017 10/24/2018 0.00 4,550,241.60 4,550,241.60 9,100,483.20 0.00 0.00 9,100,483.20 0.00 
ALAMEDA SAN LORENZO UNIFIED 54/61309-00-003 Charter P 6/5/2017 12/11/2018 0.00 7,608,998.60 7,608,998.60 15,217,997.20 0.00 0.00 15,217,997.20 0.00 
SACRAMENTO SAN JUAN UNIFIED 54/67447-00-007 Charter P 6/5/2017 12/11/2018 0.00 0.00 3,855,763.80 3,855,763.80 0.00 0.00 3,855,763.80 0.00 
LOS ANGELES LOS ANGELES UNIFIED 54/64733-00-103 Charter P 5/30/2017 5/22/2019 0.00 5,159,700.00 5,159,700.00 10,319,400.00 668,718.00 3,954,930.00 5,695,752.00 0.00 
RIVERSIDE PERRIS ELEMENTARY 54/67199-00-001 Charter P 6/5/2017 6/26/2019 0.00 0.00 9,523,442.70 9,523,442.70 0.00 0.00 7,455,591.70 2,067,851.00 
BUTTE CHICO UNIFIED 54/61424-00-006 Charter P 5/30/2017 2/26/2020 0.00 1,877,635.40 3,175,079.40 5,052,714.80 0.00 0.00 5,052,714.80 0.00 
BUTTE CHICO UNIFIED 54/61424-00-007 Charter P 5/30/2017 2/26/2020 0.00 2,555,059.80 4,584,394.80 7,139,454.60 0.00 0.00 4,847,001.60 2,292,453.00 
ALAMEDA OAKLAND UNIFIED 54/61259-00-006 Charter P 6/5/2017 8/26/2020 0.00 216,091.80 216,091.80 432,183.60 0.00 0.00 0.00 432,183.60 

Total 0.00 176,080,075.10 265,060,553.40 441,140,628.50 3,737,293.63 12,307,325.61 122,357,314.01 302,738,695.25 

*This Charter Unfunded Preliminary list does not include $26.0 million for 13 projects for Charter School Facilities Program Preliminary Apportionments for Design and Site Funding. 
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INFORMATION ITEM 

SCHOOL FACILITY PROGRAM 
OFFICE OF PUBLIC SCHOOL CONSTRUCTION FUNDING WORKLOAD LISTING 

(Applications Received Through January 31, 2022) 

The New Construction and Modernization projects on this list represent completed 

applications awaiting the Office of Public School Construction (OPSC) processing and 

scheduling to the State Allocation Board. 

This list includes future workload that is identified as: 

• Pending reflects workload that has been processed by OPSC but awaiting further 

information/documentation from the district. 

• Reviewing reflects currently being processed by OPSC. 

Pursuant to SFP Regulation Section 1859.95.1, this list also includes applications 

that were received, but not reviewed by OPSC. This list is presented to the State 

Allocation Board for acknowledgement. 

This list is also available on the OPSC Website and is updated on the first and third 

Fridays of each month. 

165

http://www.dgs.ca.gov/OPSC/Resources


   
 

  
 

 

                        
                                  
                                

                                 
                                 

                                 
                                

                                
                                

                
                

                                   
                        

                             
                               

                              
                                  

                                 
                               

                               
                                

                               
                                   

                                   
                                  
                                   
                                   
                                  
                                  

                          
                               
                               

                         
                                

                                
                                    
                              

                  
                                  

                
                

                              
                  

                                 
                               

                               
                               

                                  

SFP APPLICATIONS 
New Construction and Charter School Facilities Program 

- Workload as of January 31, 2022 -

District County Site Name 
Application 

Number 
OPSC Date 
Received 

Estimated State 
Grant (a)**** 

Financial 
Hardship (b) 

Notification 
Occurred** 

Raymond-Knowles Union Elementary Madera Raymond-Knowles Elementary 50/65276-00-001 09/19/17 $ 197,883 $ 197,883 11/1/2019 
Pajaro Valley Unified Santa Cruz Aptos Junior High 50/69799-00-009 08/09/18 $ 2,254,552 $ - 4/15/2021 
Pajaro Valley Unified Santa Cruz Valencia Elementary 50/69799-00-010 08/09/18 $ 1,457,285 $ - 4/15/2021 
Willows Unified Glenn Murdock Elementary 50/62661-00-001 08/17/18 $ 1,303,978 $ - 6/1/2021 
Centinela Valley Union High Los Angeles Hawthorne High 50/64352-01-002 08/17/18 $ 1,122,890 $ - 6/1/2021 
Anaheim Union High Orange Dale Junior High 50/66431-05-002 08/17/18 $ 2,491,096 $ - 6/1/2021 
Anaheim Union High Orange Oxford Academy 50/66431-05-003 08/17/18 $ 1,470,799 $ - 6/1/2021 
Corona-Norco Unified Riverside Dr Bernice Jameson Todd Academy 50/67033-00-044 08/17/18 $ 5,996,385 $ - 6/1/2021 
Templeton Unified San Luis Obispo Templeton High 50/68841-00-002 08/17/18 $ 3,406,620 $ - 6/1/2021 
Gustine Unified Merced Gustine Middle 50/73619-00-008 08/17/18 $ 1,458,100 $ 1,458,100 6/1/2021 
Gustine Unified Merced Gustine Elementary 50/73619-00-009 08/17/18 $ 1,433,571 $ 1,433,571 6/1/2021 
Irvine Unified Orange Canyon View Elementary 50/73650-00-045 08/17/18 $ 932,595 $ - 6/1/2021 
Yuba County Office of Education Yuba Virginia School 50/10587-00-004 08/22/18 $ 613,950 $ 613,950 7/15/2021 
Corona-Norco Unified Riverside Rondo Elementary 50/67033-05-002 08/22/18 $ 16,832,543 $ - 7/15/2021 
San Dieguito Union High San Diego San Dieguito High Academy 50/68346-00-006*** 08/23/18 $ 6,836,372 $ - 7/15/2021 
Rocklin Unified Placer Elementary #12 50/75085-00-014*** 08/23/18 $ 16,135,519 $ - 7/15/2021 
San Carlos Elementary San Mateo San Carlos Charter Learning Center 50/69021-00-001*** 08/24/18 $ 5,939,528 $ - 7/15/2021 
Irvine Unified Orange Meadow Park Elementary 50/73650-00-046*** 08/24/18 $ 1,149,109 $ - 7/15/2021 
Irvine Unified Orange Brywood Elementary 50/73650-00-047*** 08/24/18 $ 1,094,082 $ - 7/15/2021 
Roseville City Elementary Placer Riego Creek Elementary 50/66910-00-015*** 08/29/18 $ 13,101,726 $ - 7/15/2021 
Tahoe-Truckee Unified Placer Kings Beach Elementary 50/66944-00-006*** 08/29/18 $ 1,810,817 $ - 7/15/2021 
Tahoe-Truckee Unified Placer Tahoe Truckee High 50/66944-00-007*** 08/29/18 $ 7,839,397 $ - 7/15/2021 
Tahoe-Truckee Unified Placer Donner Trail Elementary 50/66944-00-008*** 08/29/18 $ 564,411 $ - 7/15/2021 
Los Angeles Unified Los Angeles Castlebay Lane Elementary 50/64733-00-144*** 08/30/18 $ 2,539,262 $ - 7/15/2021 
Los Angeles Unified Los Angeles Latona Avenue Elementary 50/64733-00-145*** 08/30/18 $ 2,758,524 $ - 7/15/2021 
Los Angeles Unified Los Angeles Normont Elementary 50/64733-00-147*** 08/30/18 $ 2,467,384 $ - 7/15/2021 
Los Angeles Unified Los Angeles Multnomah Street Elementary 50/64733-34-001*** 08/30/18 $ 2,490,317 $ - 7/15/2021 
Galt Joint Union High Sacramento Galt High 50/67355-00-006*** 09/04/18 $ 2,262,821 $ - 11/19/2021 
Los Angeles Unified Los Angeles Berendo Middle 50/64733-00-148*** 09/05/18 $ 2,756,321 $ - 11/19/2021 
Sacramento County Office of Education Sacramento New Community School 50/10348-00-003*** 09/06/18 $ 675,200 $ 675,200 11/19/2021 
Robla Elementary Sacramento Main Avenue Elementary 50/67421-00-001*** 09/06/18 $ 2,737,939 $ - 11/19/2021 
Robla Elementary Sacramento Main Avenue Elementary 50/67421-00-002*** 09/06/18 $ 1,707,611 $ - 11/19/2021 
Jacoby Creek Elementary Humboldt Jacoby Creek 50/62893-00-001*** 09/07/18 $ 347,010 $ 347,010 11/19/2021 
Tulare Joint Union High Tulare Tulare Union High 50/72249-00-004*** 09/07/18 $ 3,358,975 $ - 11/19/2021 
Stockton Unified San Joaquin Kennedy Elementary 50/68676-01-003*** 09/10/18 $ 6,750,094 $ - 11/19/2021 
Sanger Unified Fresno Ronald W Reagan Elementary 50/62414-00-023*** 09/12/18 $ 429,395 $ - 11/19/2021 
Brawley Elementary Imperial La Paloma 50/63073-00-002*** 09/12/18 $ 12,914,632 $ - 11/19/2021 
Imperial County Office of Education Imperial La Paloma Middle 50/10132-01-005*** 09/14/18 $ 1,442,651 $ 1,442,651 11/29/2021 
Winters Joint Unified Yolo Winters High 50/72702-00-002*** 09/14/18 $ 2,188,077 $ - 11/29/2021 
Plaza Elementary Glenn Plaza Elementary 50/62638-00-002*** 09/18/18 $ 2,672,913 $ 2,672,913 11/29/2021 
Gustine Unified Merced Gustine High 50/73619-00-010*** 09/19/18 $ 4,814,849 $ 4,814,849 11/29/2021 
Corona-Norco Unified Riverside Roosevelt High 50/67033-00-046*** 09/21/18 $ 15,085,368 $ - 11/29/2021 
Round Valley Unified Mendocino Round Valley High 50/65607-00-001*** 09/24/18 $ 2,353,745 $ 2,353,745 11/29/2021 
Live Oak Unified Sutter Live Oak Middle 50/71399-00-002*** 09/24/18 $ 1,776,402 $ - 11/29/2021 
Corona-Norco Unified Riverside Garretson Elementary 50/67033-00-047*** 10/01/18 $ 3,682,897 $ - 11/29/2021 
Lammersville Joint Unified San Joaquin Cordes Elementary 50/76760-00-009*** 10/04/18 $ 14,117,100 $ - 11/29/2021 
San Benito High San Benito San Benito High 50/67538-00-003*** 10/08/18 $ 6,418,818 $ - 11/29/2021 
Fairfield-Suisun Unified Solano E Ruth Sheldon Academy of Innovative Learning 50/70540-00-030*** 10/10/18 $ 1,574,262 $ - 11/29/2021 
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SFP APPLICATIONS 
New Construction and Charter School Facilities Program 

- Workload as of January 31, 2022 -

District County Site Name 
Application 

Number 
OPSC Date 
Received 

Estimated State 
Grant (a)**** 

Financial 
Hardship (b) 

Notification 
Occurred** 

Grossmont Union High San Diego Granite Hills High 50/68130-12-010*** 10/12/18 966,051 $ -$ 11/29/2021 
El Centro Elementary Imperial Harding Elementary 50/63123-00-002*** 10/15/18 1,656,420 $ -$ 11/29/2021 
Wasco Union Elementary Kern James A Forrest Elementary 50/63842-00-006*** 10/15/18 11,839,197 $ 11,839,197 $ 11/29/2021 
Alview-Dairyland Union Elementary Madera Alview Elementary 50/65177-00-001*** 10/16/18 122,877 $ 122,877 $ 11/29/2021 
Alview-Dairyland Union Elementary Madera Dairyland Elementary 50/65177-00-002*** 10/16/18 122,877 $ 122,877 $ 11/29/2021 
Kings River Union Elementary Tulare Kings River Elementary 50/71969-00-002*** 10/16/18 1,869,396 $ 1,869,396 $ 11/29/2021 
Fremont Union High Santa Clara Homestead High 50/69468-01-004*** 10/23/18 3,185,692 $ -$ 11/29/2021 
Fremont Unified Alameda G M Walters Junior High 50/61176-09-003*** 10/24/18 7,741,378 $ -$ 11/29/2021 
Grossmont Union High San Diego El Capitan High 50/68130-13-007*** 10/25/18 2,379,500 $ -$ 11/29/2021 
Corning Union High Tehama Corning High 50/71506-00-002*** 10/26/18 3,546,223 $ -$ 11/29/2021 
Los Angeles Unified Los Angeles Crenshaw Senior High 51/64733-00-004* 05/26/21 2,805,463 $ -$ 
Los Angeles Unified Los Angeles San Pedro Senior High 51/64733-20-001 10/29/21 2,205,058 $ -$ 
Weed Union Elementary Siskiyou Weed Elementary 51/70482-00-001 11/29/21 1,769,145 $ 1,769,145 $ 
Weed Union Elementary Siskiyou Weed Elementary 51/70482-00-002* 12/10/21 1,821,408 $ 1,821,408 $ 
Weed Union Elementary Siskiyou Weed Elementary 51/70482-00-003 01/31/22 4,849,041 $ -$ 

242,645,501 $ 33,554,772 $ 
Total 276,200,272 $ 

NEW CONSTRUCTION FUNDING SUB-TOTALS $ 229,195,386 $ 29,964,219 
NEW CONSTRUCTION FACILITY HARDSHIP - NON SEISMIC $ 8,823,244 $ 3,590,553 

NEW CONSTRUCTION FUNDING TOTAL $ 271,573,401 
NEW CONSTRUCTION FACILITY HARDSHIP - SEISMIC $ 4,626,871 $ -

CHARTER SCHOOLS $ - $ -

(a) Represents estimated state share of project including excessive cost grants. Amounts shown have not been reviewed by OPSC for compliance with all School Facility Program requirements. 

(b) Represents estimated financial hardship. Amounts shown have not been reviewed by OPSC for compliance with all School Facility Program requirements. 

*Facility Hardship project requesting Seismic Mitigation Program funding. 
** School districts have been notified that the Office of Public School Construction will begin processing the district’s application in the near future. 
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SFP APPLICATIONS 
Modernization School Facilities Program 

- Workload as of  January 31, 2022 -

District County Site Name 
Application 

Number 
OPSC Date 
Received 

Estimated State 
Grant (a)*** 

Financial 
Hardship (b) 

Notification 
Occurred** 

Los Angeles Unified Los Angeles George Washington Carver Middle 57/64733-00-640 02/07/18 $ 4,864,058 $ - 3/4/2020 
Los Angeles Unified Los Angeles Woodrow Wilson Senior High 57/64733-00-658 03/07/18 $ 3,778,899 $ - 4/2/2020 
Cupertino Union Santa Clara Nelson S Dilworth Elementary 57/69419-00-029 05/07/18 $ 510,003 $ - 1/4/2021 
Los Angeles Unified Los Angeles Humphreys Avenue Elementary 57/64733-00-687 05/15/18 $ 6,897,346 $ - 1/4/2021 
Los Angeles Unified Los Angeles Apperson Street Elementary 57/64733-00-693 05/22/18 $ 838,001 $ - 2/1/2021 
Los Angeles Unified Los Angeles Johnnie Cochran, Jr, Middle 57/64733-00-697 05/29/18 $ 2,116,017 $ - 2/1/2021 
Willows Unified Glenn Willows Intermediate 57/62661-00-006 08/17/18 $ 587,603 $ - 6/1/2021 
Willows Unified Glenn Murdock Elementary 57/62661-00-007 08/17/18 $ 2,003,968 $ - 6/1/2021 
Irvine Unified Orange Canyon View Elementary 57/73650-00-032 11/12/18 $ 1,671,074 $ - 6/1/2021 
Central Union Elementary Kings Akers Elementary 57/63883-00-001 08/22/18 $ 3,604,760 $ 2,403,173 7/15/2021 
Central Union Elementary Kings R J Neutra Elementary 57/63883-00-002 08/22/18 $ 334,924 $ 223,283 7/15/2021 
Central Union Elementary Kings Central Elementary 57/63883-00-003 08/22/18 $ 210,870 $ 140,580 7/15/2021 
Central Union Elementary Kings Stratford Elementary 57/63883-00-004 08/22/18 $ 204,582 $ 136,388 7/15/2021 
San Dieguito Union High San Diego San Dieguito High Academy 57/68346-00-008 08/23/18 $ 5,284,508 $ - 7/15/2021 
Ballico-Cressey Elementary Merced Ballico Elementary 57/65649-00-001 08/24/18 $ 1,457,146 $ 971,431 7/15/2021 
Ballico-Cressey Elementary Merced Cressey Elementary 57/65649-00-002 08/24/18 $ 796,291 $ 530,861 7/15/2021 
Huntington Beach City Elementary Orange Ralph E Hawes Elementary 57/66530-00-019 08/24/18 $ 878,806 $ - 7/15/2021 
Tahoe-Truckee Unified Placer Kings Beach Elementary 57/66944-00-015 08/29/18 $ 1,334,568 $ - 7/15/2021 
Irvine Unified Orange Meadow Park Elementary 57/73650-00-033 08/29/18 $ 2,526,142 $ - 7/15/2021 
Lake Elementary Glenn Lake Elementary 57/62596-00-002 08/30/18 $ 199,611 $ 133,074 7/15/2021 
Rescue Union Elementary El Dorado Marina Village Middle 57/61978-00-005 08/31/18 $ 3,517,807 $ - 7/15/2021 
Nevada Joint Union High Nevada Bear River High 57/66357-00-011 08/31/18 $ 1,701,785 $ - 7/15/2021 
Nevada Joint Union High Nevada Nevada Union High 57/66357-00-012 08/31/18 $ 2,688,984 $ - 7/15/2021 
Galt Joint Union High Sacramento Galt High 57/67355-00-003 09/04/18 $ 6,409,302 $ - 8/16/2021 
Golden Plains Unified Fresno Tranquillity Elementary 57/75234-00-008 09/04/18 $ 292,319 $ - 8/16/2021 
Anaheim Union High Orange Dale Junior High 57/66431-00-020 09/05/18 $ 2,140,488 $ - 8/16/2021 
Alta Loma Elementary San Bernardino Hermosa Elementary 57/67595-00-007 09/05/18 $ 2,690,494 $ - 8/16/2021 
Alta Loma Elementary San Bernardino Deer Canyon Elementary 57/67595-00-008 09/05/18 $ 2,877,659 $ - 8/16/2021 
Central Union High Imperial Southwest High 57/63115-00-004 09/06/18 $ 1,517,899 $ - 8/16/2021 
Robla Elementary Sacramento Main Avenue Elementary 57/67421-00-002 09/06/18 $ 1,349,608 $ - 8/16/2021 
Campbell Union High Santa Clara Branham High 57/69401-00-022 09/06/18 $ 1,886,758 $ - 8/16/2021 
Jacoby Creek Elementary Humboldt Jacoby Creek 57/62893-00-002 09/07/18 $ 226,432 $ 150,955 8/16/2021 
Twin Rivers Unified Sacramento Vineland Elementary 57/76505-00-065 09/07/18 $ 987,407 $ - 8/16/2021 
Clovis Unified Fresno Liberty Elementary 57/62117-00-059 09/10/18 $ 2,193,297 $ - 8/16/2021 
Ripon Unified San Joaquin Colony Oak Elementary 57/68650-00-004 09/10/18 $ 2,462,491 $ - 8/16/2021 
South San Francisco Unified San Mateo Westborough Middle 57/69070-00-020 09/12/18 $ 304,412 $ - 8/16/2021 
Gilroy Unified Santa Clara Gilroy High 57/69484-00-009 09/12/18 $ 919,980 $ - 8/16/2021 
Anaheim Union High Orange Savanna High 57/66431-00-022 09/13/18 $ 3,673,572 $ - 8/16/2021 
Tahoe-Truckee Unified Placer Donner Trail Elementary 57/66944-00-016 09/13/18 $ 326,254 $ - 8/16/2021 
Berkeley Unified Alameda Berkeley High 57/61143-00-019 09/14/18 $ 17,680,064 $ - 8/16/2021 
Berkeley Unified Alameda Jefferson Elementary 57/61143-00-020 09/14/18 $ 841,012 $ - 8/16/2021 
Burbank Unified Los Angeles George Washington Elementary 57/64337-00-021 09/14/18 $ 565,643 $ - 8/16/2021 
Burbank Unified Los Angeles Theodore Roosevelt Elementary 57/64337-00-022 09/14/18 $ 1,282,669 $ - 8/16/2021 
Castro Valley Unified Alameda Canyon Middle 57/61150-00-025 09/17/18 $ 1,369,317 $ - 8/16/2021 
Colton Joint Unified San Bernardino Colton Middle 57/67686-00-026 09/17/18 $ 2,585,057 $ - 8/16/2021 
Franklin-McKinley Elementary Santa Clara G W Hellyer Elementary 57/69450-00-013 09/17/18 $ 1,394,725 $ - 8/16/2021 
Washington Colony Elementary Fresno Washington Colony Elementary 57/62513-00-002 09/18/18 $ 169,187 $ 112,791 8/16/2021 
Elk Grove Unified Sacramento Union House Elementary 57/67314-00-034 09/18/18 $ 1,338,228 $ - 8/16/2021 
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Kings River Union Elementary Tulare Kings River Elementary 57/71969-00-002 09/18/18 $ 192,184 $ 128,122 8/16/2021 
Anaheim Union High Orange Oxford Academy 57/66431-00-023 09/19/18 $ 2,216,299 $ - 8/16/2021 
Twin Rivers Unified Sacramento Frederick Joyce Elementary 57/76505-00-066 09/19/18 $ 3,874,280 $ - 8/16/2021 
Yuba County Office of Education Yuba Goldfield School (Sdl) 57/10587-00-003 09/20/18 $ 367,576 $ 245,051 8/16/2021 
Live Oak Unified Sutter Live Oak Middle 57/71399-00-002 09/21/18 $ 1,003,548 $ - 8/16/2021 
Live Oak Unified Sutter Luther Elementary 57/71399-00-003 09/21/18 $ 610,682 $ - 8/16/2021 
Anaheim Elementary Orange Marshall (John) Elementary 57/66423-00-032 09/24/18 $ 8,260,797 $ - 8/16/2021 
Berkeley Unified Alameda Willard Middle 57/61143-00-021 09/25/18 $ 1,854,825 $ - 8/16/2021 
Monroe Elementary Fresno Monroe Elementary 57/62323-00-001 09/25/18 $ 153,017 $ 102,011 8/16/2021 
Lakeport Unified Lake Terrace Middle 57/64030-00-009 09/25/18 $ 1,743,589 $ - 8/16/2021 
Fairfield-Suisun Unified Solano Dan O Root Elementary 57/70540-00-020 09/25/18 $ 3,261,347 $ - 8/16/2021 
Riverside Unified Riverside Polytechnic High 57/67215-00-035 09/26/18 $ 3,692,426 $ - 8/16/2021 
Folsom-Cordova Unified Sacramento Oak Chan Elementary 57/67330-00-010 09/28/18 $ 2,362,326 $ - 8/16/2021 
Roseville Joint Union High Placer Oakmont High 57/66928-00-004 10/01/18 $ 2,152,365 $ - 10/4/2021 
San Ramon Valley Unified Contra Costa Montevideo Elementary 57/61804-00-035 10/02/18 $ 2,858,942 $ - 10/4/2021 
Norwalk-La Mirada Unified Los Angeles Norwalk High 57/64840-00-034 10/03/18 $ 1,726,535 $ - 10/4/2021 
San Ramon Valley Unified Contra Costa Green Valley Elementary 57/61804-00-036 10/04/18 $ 3,312,817 $ - 10/4/2021 
Grossmont Union High San Diego Grossmont High 57/68130-00-030 10/05/18 $ 3,110,103 $ - 10/4/2021 
Grossmont Union High San Diego Helix High 57/68130-00-031 10/08/18 $ 3,895,700 $ - 10/4/2021 
Alameda Unified Alameda Edison Elementary 57/61119-00-020 10/09/18 $ 974,685 $ - 10/4/2021 
San Ramon Valley Unified Contra Costa Golden View Elementary 57/61804-00-037 10/09/18 $ 3,191,788 $ - 10/4/2021 
Westside Elementary Fresno Westside Elementary 57/62547-00-001 10/09/18 $ 160,144 $ 106,763 10/4/2021 
Compton Unified Los Angeles Centennial High 57/73437-01-042 10/10/18 $ 855,992 $ - 10/4/2021 
Compton Unified Los Angeles Dominguez High 57/73437-03-015 10/10/18 $ 1,833,817 $ - 10/4/2021 
San Ramon Valley Unified Contra Costa Rancho Romero Elementary 57/61804-00-038 10/12/18 $ 659,074 $ - 10/4/2021 
Alvina Elementary Fresno Alvina Elementary Charter 57/61994-00-001 10/12/18 $ 125,412 $ 83,608 10/4/2021 
Grossmont Union High San Diego Granite Hills High 57/68130-00-032 10/12/18 $ 1,031,181 $ - 10/4/2021 
San Marcos Unified San Diego San Marcos Middle 57/73791-00-009 10/15/18 $ 2,917,239 $ - 10/4/2021 
Alview-Dairyland Union Elementary Madera Alview Elementary 57/65177-00-003 10/16/18 $ 126,175 $ 84,116 10/4/2021 
Alview-Dairyland Union Elementary Madera Dairyland Elementary 57/65177-00-004 10/16/18 $ 137,620 $ 91,747 10/4/2021 
San Diego Unified San Diego Logan K-8 57/68338-00-231 10/16/18 $ 2,655,019 $ - 10/4/2021 
Nevada Joint Union High Nevada Bear River High 57/66357-00-013 10/17/18 $ 894,488 $ - 10/4/2021 
Anaheim Union High Orange Polaris High (Alternative) 57/66431-00-024 10/17/18 $ 3,621,798 $ - 10/4/2021 
Visalia Unified Tulare Ivanhoe Elementary 57/72256-00-027 10/17/18 $ 2,980,599 $ - 10/4/2021 
Visalia Unified Tulare Washington Elementary 57/72256-00-028 10/17/18 $ 1,855,395 $ - 10/4/2021 
Visalia Unified Tulare Crowley Elementary 57/72256-00-029 10/17/18 $ 3,280,063 $ - 10/4/2021 
Contra Costa County Office of Education Contra Costa Liberty High 57/10074-00-004 10/18/18 $ 160,969 $ 107,312 10/4/2021 
Chicago Park Elementary Nevada Chicago Park Elementary 57/66316-00-002 10/18/18 $ 21,527 $ 14,351 10/4/2021 
Rescue Union Elementary El Dorado Green Valley Elementary 57/61978-00-006 10/22/18 $ 2,690,494 $ - 10/4/2021 
Alta Loma Elementary San Bernardino Vineyard Junior High 57/67595-00-009 10/22/18 $ 3,973,736 $ - 10/4/2021 
Alta Loma Elementary San Bernardino Victoria Groves Elementary 57/67595-00-010 10/23/18 $ 2,716,628 $ - 10/4/2021 
Long Beach Unified Los Angeles Webster Elementary 57/64725-00-022 10/24/18 $ 4,070,543 $ - 10/4/2021 
Davis Joint Unified Yolo Cesar Chavez Elementary 57/72678-00-015 10/24/18 $ 1,251,636 $ - 10/4/2021 
Lafayette Elementary Contra Costa M H Stanley Middle 57/61713-00-005 10/25/18 $ 3,057,118 $ - 10/4/2021 
Lafayette Elementary Contra Costa Lafayette Elementary 57/61713-00-006 10/25/18 $ 201,590 $ - 10/4/2021 
Lafayette Elementary Contra Costa Happy Valley Elementary 57/61713-00-007 10/25/18 $ 802,496 $ - 10/4/2021 
Long Beach Unified Los Angeles Mann Elementary 57/64725-00-023 10/25/18 $ 1,187,052 $ - 10/4/2021 
Long Beach Unified Los Angeles Lindsey Academy 57/64725-00-024 10/25/18 $ 2,263,506 $ - 10/4/2021 
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Long Beach Unified Los Angeles Garfield Elementary 57/64725-00-025 10/25/18 $ 2,719,384 $ - 10/4/2021 
Long Beach Unified Los Angeles Stephens Middle 57/64725-00-026 10/25/18 $ 3,365,831 $ - 10/4/2021 
Long Beach Unified Los Angeles Rogers Middle 57/64725-00-027 10/25/18 $ 1,501,644 $ - 10/4/2021 
Long Beach Unified Los Angeles Lowell Elementary 57/64725-00-028 10/25/18 $ 6,454,309 $ - 10/4/2021 
Long Beach Unified Los Angeles Kettering Elementary 57/64725-00-029 10/25/18 $ 2,974,945 $ - 10/4/2021 
Long Beach Unified Los Angeles Jefferson Leadership Academies 57/64725-00-030 10/25/18 $ 10,307,408 $ - 10/4/2021 
Long Beach Unified Los Angeles McKinley Elementary 57/64725-00-031 10/25/18 $ 4,860,576 $ - 10/4/2021 
Napa Valley Unified Napa River Charter 57/66266-00-031 10/25/18 $ 725,438 $ - 10/4/2021 
Cupertino Union Santa Clara John F Kennedy Middle 57/69419-00-030 10/26/18 $ 1,171,653 $ - 11/3/2021 
Sylvan Union Elementary Stanislaus Orchard Elementary 57/71290-00-009 10/26/18 $ 2,920,825 $ - 11/3/2021 
Sylvan Union Elementary Stanislaus Sylvan Elementary 57/71290-00-010 10/26/18 $ 2,914,989 $ - 11/3/2021 
Castro Valley Unified Alameda Castro Valley High 57/61150-00-026 10/29/18 $ 2,534,802 $ - 11/3/2021 
Dixie Elementary Marin Dixie Elementary 57/65318-00-005 10/29/18 $ 1,046,163 $ - 11/3/2021 
Dixie Elementary Marin Mary E Silveira Elementary 57/65318-00-006 10/29/18 $ 1,672,947 $ - 11/3/2021 
Dixie Elementary Marin Vallecito Elementary 57/65318-00-007 10/29/18 $ 2,100,176 $ - 11/3/2021 
Grossmont Union High San Diego Monte Vista High 57/68130-00-033 10/29/18 $ 182,570 $ - 11/3/2021 
Monterey Peninsula Unified Monterey Central Coast High 57/66092-00-027 10/30/18 $ 753,791 $ - 11/3/2021 
Orange Unified Orange Orange High 57/66621-00-054 10/30/18 $ 4,111,981 $ - 11/3/2021 
Tahoe-Truckee Unified Placer Truckee Elementary 57/66944-00-017 10/30/18 $ 2,843,377 $ - 11/3/2021 
South San Francisco Unified San Mateo Junipero Serra Elementary 57/69070-00-021 10/30/18 $ 719,036 $ - 11/3/2021 
Coalinga-Huron Unified Fresno Coalinga High 57/62125-00-011 10/31/18 $ 2,081,923 $ - 11/3/2021 
Central Union High Imperial Central Union High 57/63115-00-005 10/31/18 $ 7,303,418 $ 4,868,945 11/3/2021 
McSwain Union Elementary Merced McSwain Elementary 57/65763-00-004 10/31/18 $ 1,413,052 $ 942,035 11/3/2021 
San Juan Unified Sacramento Dyer-Kelly Elementary 57/67447-00-064 10/31/18 $ 941,416 $ - 11/3/2021 
San Juan Unified Sacramento Greer Elementary 57/67447-00-065 10/31/18 $ 731,760 $ - 11/3/2021 
San Ramon Valley Unified Contra Costa Vista Grande Elementary 57/61804-00-039 11/01/18 $ 650,568 $ - 11/3/2021 
Centralia Elementary Orange Buena Terra Elementary 57/66472-00-013 11/02/18 $ 102,941 $ - 11/3/2021 
Corcoran Joint Unified Kings Corcoran High 57/63891-00-013 11/05/18 $ 1,150,070 $ - 11/3/2021 
Long Beach Unified Los Angeles Lakewood High 57/64725-00-032 11/06/18 $ 2,119,315 $ - 11/3/2021 
Long Beach Unified Los Angeles Riley Elementary 57/64725-00-033 11/06/18 $ 5,656,656 $ - 11/3/2021 
Long Beach Unified Los Angeles MacArthur Elementary 57/64725-00-034 11/06/18 $ 4,787,307 $ - 11/3/2021 
Caruthers Unified Fresno Caruthers Elementary 57/75598-00-004 11/06/18 $ 4,296,680 $ - 11/3/2021 
Clovis Unified Fresno Clovis East High 57/62117-00-060 11/07/18 $ 4,150,531 $ - 11/3/2021 
Clovis Unified Fresno Reyburn Intermediate 57/62117-00-061 11/07/18 $ 2,134,400 $ - 11/3/2021 
Carpinteria Unified Santa Barbara Carpinteria Senior High 57/69146-00-005 11/08/18 $ 2,701,648 $ - 11/3/2021 
Carpinteria Unified Santa Barbara Carpinteria Senior High 57/69146-00-006 11/08/18 $ 4,918,787 $ - 11/3/2021 
Fairfield-Suisun Unified Solano E Ruth Sheldon Academy of Innovative Learning 57/70540-00-021 11/08/18 $ 2,257,059 $ - 11/3/2021 
Jurupa Unified Riverside West Riverside Elementary 57/67090-00-016 11/09/18 $ 3,725,685 $ - 11/3/2021 
Val Verde Unified Riverside Rancho Verde High 57/75242-00-003 11/09/18 $ 12,507,420 $ - 11/3/2021 
Galt Joint Union Elementary Sacramento Valley Oaks Elementary 57/67348-00-002 11/13/18 $ 3,144,369 $ - 11/3/2021 
Mountain View Whisman Santa Clara Gabriela Mistral Elementary 57/69591-00-005 11/13/18 $ 2,919,174 $ - 11/3/2021 
Centralia Elementary Orange Danbrook Elementary 57/66472-00-014 11/14/18 $ 193,776 $ - 11/3/2021 
Santa Ana Unified Orange Valley High 57/66670-00-056 11/14/18 $ 2,414,147 $ - 11/3/2021 
Western Placer Unified Placer Lincoln High 57/66951-00-004 11/14/18 $ 5,731,319 $ - 11/3/2021 
San Rafael City High Marin San Rafael High 57/65466-00-005 11/16/18 $ 1,721,260 $ - 11/3/2021 
Chino Valley Unified San Bernardino Oak Ridge Elementary 57/67678-00-024 11/16/18 $ 3,248,313 $ - 11/3/2021 
Chino Valley Unified San Bernardino Gerald F Litel Elementary 57/67678-00-025 11/16/18 $ 2,769,885 $ - 11/3/2021 
Chino Valley Unified San Bernardino Howard Cattle Elementary 57/67678-00-026 11/16/18 $ 3,393,365 $ - 11/3/2021 
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Carpinteria Unified Santa Barbara Carpinteria Junior High 57/69146-00-007 11/16/18 $ 728,598 $ - 11/3/2021 
Cutler-Orosi Joint Unified Tulare Cutler Elementary 57/71860-00-013 11/19/18 $ 2,648,382 $ - 11/3/2021 
Twin Rivers Unified Sacramento Creative Connections Arts Academy 57/76505-00-067 11/19/18 $ 214,532 $ - 11/3/2021 
Long Beach Unified Los Angeles Cleveland Elementary 57/64725-00-035 11/20/18 $ 1,198,670 $ - 11/3/2021 
Long Beach Unified Los Angeles Longfellow Elementary 57/64725-00-036 11/20/18 $ 1,748,164 $ - 11/3/2021 
Carpinteria Unified Santa Barbara Aliso Elementary 57/69146-00-008 11/20/18 $ 491,094 $ - 11/3/2021 
Ramona City Unified San Diego James Dukes Elementary 57/68304-00-005 11/26/18 $ 347,419 $ 231,613 11/29/2021 
Ramona City Unified San Diego Barnett Elementary 57/68304-00-006 11/26/18 $ 347,419 $ 231,613 11/29/2021 
Ramona City Unified San Diego Olive Peirce Middle 57/68304-00-007 11/26/18 $ 653,129 $ 435,420 11/29/2021 
Ramona City Unified San Diego Mt Woodson Elementary 57/68304-00-008 11/26/18 $ 387,631 $ 258,420 11/29/2021 
Lucia Mar Unified San Luis Obispo Arroyo Grande High 57/68759-00-013 11/27/18 $ 1,978,891 $ - 11/29/2021 
West Contra Costa Unified Contra Costa Helms Middle 57/61796-00-052 11/28/18 $ 4,133,414 $ - 11/29/2021 
William S. Hart Union High Los Angeles William S Hart High 57/65136-00-012 11/29/18 $ 6,141,672 $ - 11/29/2021 
Carpinteria Unified Santa Barbara Canalino Elementary 57/69146-00-009 11/29/18 $ 3,842,590 $ - 11/29/2021 
Ocean View Ventura Ocean View Junior High 57/72512-00-005 11/29/18 $ 1,787,081 $ - 11/29/2021 
Charter Oak Unified Los Angeles Willow Elementary 57/64378-00-012 11/30/18 $ 903,779 $ - 11/29/2021 
San Juan Unified Sacramento Ottomon Way Elementary 57/67447-00-066 12/03/18 $ 1,837,923 $ - 11/29/2021 
San Juan Unified Sacramento Carriage Drive Elementary 57/67447-00-067 12/03/18 $ 2,938,487 $ - 11/29/2021 
San Juan Unified Sacramento Twin Lakes Elementary 57/67447-00-068 12/03/18 $ 2,502,662 $ - 11/29/2021 
Big Springs Union Elementary Siskiyou Big Springs Elementary 57/70185-00-002 12/03/18 $ 587,555 $ 391,703 11/29/2021 
Inglewood Unified Los Angeles Monroe (Albert F) Magnet Middle School 57/64634-00-003 12/04/18 $ 2,832,675 $ - 11/29/2021 
San Rafael City High Marin Terra Linda High 57/65466-00-006 12/04/18 $ 2,142,720 $ - 11/29/2021 
Kings Canyon Joint Unified Fresno Jefferson Elementary 57/62265-00-025 12/05/18 $ 1,871,766 $ - 1/3/2022 
Kings Canyon Joint Unified Fresno Dunlap Elementary 57/62265-00-026 12/05/18 $ 1,162,498 $ - 1/3/2022 
Lafayette Elementary Contra Costa Springhill Elementary 57/61713-00-008 12/06/18 $ 504,351 $ - 1/3/2022 
Chino Valley Unified San Bernardino Ruben S Ayala High 57/67678-00-027 12/06/18 $ 2,428,639 $ - 1/3/2022 
Los Angeles Unified Los Angeles Reseda High 57/64733-39-009 12/10/18 $ 948,526 $ - 1/3/2022 
Los Angeles Unified Los Angeles Wilshire Crest Elementary 57/64733-31-008 12/11/18 $ 1,707,891 $ - 1/3/2022 
Newport-Mesa Unified Orange Mariners Elementary 57/66597-00-043 12/12/18 $ 853,087 $ - 1/4/2022 
Alta Loma Elementary San Bernardino Floyd M Stork Elementary 57/67595-00-011 12/12/18 $ 3,041,428 $ - 1/4/2022 
Alta Loma Elementary San Bernardino Jasper Elementary 57/67595-00-012 12/12/18 $ 2,899,744 $ - 1/4/2022 
San Francisco Unified San Francisco Wells (Ida B) High 57/68478-63-005 12/13/18 $ 1,522,603 $ - 1/4/2022 
Konocti Unified Lake Konocti Education Center 57/64022-00-014 12/17/18 $ 666,518 $ - 1/4/2022 
Los Angeles Unified Los Angeles Lassen Elementary 57/64733-00-703 12/17/18 $ 906,125 $ - 1/4/2022 
Monterey Peninsula Unified Monterey Seaside High 57/66092-00-028 12/17/18 $ 420,057 $ - 1/4/2022 
East Side Union High Santa Clara James Lick High 57/69427-00-036 12/17/18 $ 204,961 $ - 1/4/2022 
Santa Monica-Malibu Unified Los Angeles Franklin Elementary 57/64980-00-016 12/18/18 $ 604,818 $ - 1/4/2022 
Campbell Union High Santa Clara Westmont High 57/69401-00-023 12/18/18 $ 441,170 $ - 1/4/2022 
Santa Monica-Malibu Unified Los Angeles Webster Elementary 57/64980-00-017 12/19/18 $ 146,832 $ - 1/4/2022 
Santa Monica-Malibu Unified Los Angeles Roosevelt Elementary 57/64980-00-018 12/19/18 $ 733,608 $ - 1/4/2022 
Santa Monica-Malibu Unified Los Angeles McKinley Elementary 57/64980-00-019 12/19/18 $ 359,546 $ - 1/4/2022 
Tahoe-Truckee Unified Placer Tahoe Lake Elementary 57/66944-01-005 12/19/18 $ 742,372 $ - 1/4/2022 
Solvang Elementary Santa Barbara Solvang Elementary 57/69336-00-003 12/20/18 $ 686,194 $ - 1/4/2022 
Ontario-Montclair San Bernardino Euclid Elementary 57/67819-00-031 12/21/18 $ 306,982 $ - 1/4/2022 
Ontario-Montclair San Bernardino Lehigh Elementary 57/67819-00-032 12/21/18 $ 1,222,986 $ - 1/4/2022 
Ontario-Montclair San Bernardino Central Language Academy 57/67819-00-033 12/21/18 $ 2,554,618 $ - 1/4/2022 
Santa Barbara Unified Santa Barbara McKinley Elementary 57/76786-00-010 12/21/18 $ 2,115,033 $ - 1/4/2022 
Santa Barbara Unified Santa Barbara San Marcos Senior High 57/76786-00-011 12/21/18 $ 1,017,157 $ - 1/4/2022 
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Banning Unified Riverside Banning High 57/66985-00-006 12/24/18 $ 7,016,067 $ 4,677,378 1/4/2022 
Liberty Union High Contra Costa Liberty High 57/61721-00-003 12/26/18 $ 2,120,240 $ - 1/4/2022 
Los Angeles Unified Los Angeles Kenter Canyon Elementary 57/64733-47-011 12/26/18 $ 2,840,465 $ - 1/4/2022 
Ontario-Montclair San Bernardino Vina Danks Middle 57/67819-00-034 12/26/18 $ 296,984 $ - 1/4/2022 
Knights Ferry Elementary Stanislaus Knights Ferry Elementary 57/71142-00-001 12/26/18 $ 103,460 $ 68,973 1/4/2022 
Orange Unified Orange El Modena High 57/66621-00-055 01/02/19 $ 10,356,704 $ - 1/4/2022 
Orange Unified Orange Fletcher Elementary 57/66621-00-056 01/02/19 $ 444,804 $ - 1/4/2022 
Santa Barbara Unified Santa Barbara Harding University Partnership 57/76786-00-012 01/02/19 $ 212,713 $ - 1/4/2022 
Humboldt County Office of Education Humboldt Glen Paul 57/10124-00-001 01/03/19 $ 138,966 $ 92,644 1/4/2022 
San Ramon Valley Unified Contra Costa John Baldwin Elementary 57/61804-00-040 01/07/19 $ 136,084 $ - 1/4/2022 
Alameda Unified Alameda Franklin Elementary 57/61119-00-021 01/09/19 $ 890,102 $ - 1/4/2022 
Los Angeles Unified Los Angeles Pio Pico Middle 57/64733-00-704 01/09/19 $ 2,295,835 $ - 1/4/2022 
Los Angeles Unified Los Angeles President Avenue Elementary 57/64733-29-016 01/09/19 $ 1,297,297 $ - 1/4/2022 
Alta Loma Elementary San Bernardino Alta Loma Junior High 57/67595-00-013 01/09/19 $ 4,606,096 $ - 1/4/2022 
Ocean View Ventura Mar Vista Elementary 57/72512-00-006 01/10/19 $ 373,353 $ - 1/4/2022 
Berkeley Unified Alameda Longfellow Arts and Technology Middle 57/61143-00-022 01/11/19 $ 985,988 $ - 1/4/2022 
Fremont Unified Alameda Irvington High 57/61176-00-038 01/11/19 $ 1,839,676 $ - 1/4/2022 
Fremont Unified Alameda Washington High 57/61176-00-039 01/11/19 $ 351,297 $ - 1/4/2022 
Fremont Unified Alameda Oliveira Elementary 57/61176-00-040 01/11/19 $ 517,558 $ - 1/4/2022 
Fremont Unified Alameda Patterson Elementary 57/61176-00-041 01/11/19 $ 562,478 $ - 1/4/2022 
Fremont Unified Alameda Parkmont Elementary 57/61176-00-042 01/11/19 $ 730,776 $ - 1/4/2022 
Santa Ana Unified Orange Century High 57/66670-00-057 01/11/19 $ 12,511,940 $ - 1/4/2022 
Santa Ana Unified Orange Santa Ana High 57/66670-00-058 01/11/19 $ 14,050,434 $ - 1/4/2022 
East Side Union High Santa Clara Mt Pleasant High 57/69427-00-037 01/11/19 $ 677,533 $ - 1/4/2022 
Dixon Unified Solano Dixon High 57/70532-00-005 01/11/19 $ 3,378,143 $ - 1/4/2022 
Ceres Unified Stanislaus Carroll Fowler Elementary 57/71043-00-015 01/11/19 $ 2,643,935 $ - 1/4/2022 
Santa Ana Unified Orange Washington Elementary 57/66670-00-053 01/12/19 $ 4,236,001 $ - 2/1/2021 
Los Angeles Unified Los Angeles Menlo Avenue Elementary 57/64733-00-705 01/14/19 $ 4,440,414 $ - 2/1/2021 
Los Angeles Unified Los Angeles Elizabeth Learning Center 57/64733-00-706 01/14/19 $ 6,683,235 $ - 2/1/2021 
Los Angeles Unified Los Angeles Twenty-Eighth Street Elementary 57/64733-00-707 01/14/19 $ 10,035,126 $ - 2/1/2021 
Los Angeles Unified Los Angeles Madison Elementary 57/64733-00-708 01/14/19 $ 1,053,241 $ - 2/1/2021 
Los Angeles Unified Los Angeles Revere (Paul) Junior Midsite 57/64733-21-034 01/14/19 $ 1,219,332 $ - 2/1/2021 
Lemoore Union High Kings Lemoore High 57/63982-00-004 01/15/19 $ 1,004,112 $ - 2/1/2021 
Duarte Unified Los Angeles Royal Oaks STEAM Academy (K-8) 57/64469-00-012 01/15/19 $ 1,258,856 $ - 2/1/2021 
South Whittier Elementary Los Angeles Lake Marie Elementary 57/65037-00-009 01/15/19 $ 297,658 $ - 2/1/2021 
South Whittier Elementary Los Angeles Los Altos Elementary 57/65037-00-010 01/15/19 $ 143,827 $ - 2/1/2021 
Galt Joint Union Elementary Sacramento River Oaks Elementary 57/67348-00-003 01/15/19 $ 878,806 $ - 2/1/2021 
Wheatland Union High Yuba Wheatland Union High 57/72769-00-001 01/15/19 $ 1,769,188 $ - 2/1/2021 
Capistrano Unified Orange Capistrano Valley High 57/66464-00-019 01/16/19 $ 1,608,184 $ - 2/1/2021 
Lucia Mar Unified San Luis Obispo Grover Beach Elementary 57/68759-00-014 01/16/19 $ 2,234,152 $ - 2/1/2021 
Lucia Mar Unified San Luis Obispo Harloe Elementary 57/68759-00-015 01/16/19 $ 2,311,485 $ - 2/1/2021 
El Centro Elementary Imperial Harding Elementary 57/63123-00-015 01/18/19 $ 1,700,340 $ - 2/1/2021 
South Pasadena Unified Los Angeles South Pasadena Senior High 57/65029-00-006 01/18/19 $ 3,031,556 $ - 2/1/2021 
Chaffey Joint Union High San Bernardino Rancho Cucamonga High 57/67652-00-007 01/18/19 $ 2,602,347 $ - 2/1/2021 
Hope Elementary Tulare Hope Elementary 57/71944-00-002 01/18/19 $ 113,636 $ 75,757 2/1/2021 
Capistrano Unified Orange Dana Hills High 57/66464-00-020 01/22/19 $ 1,832,693 $ - 2/1/2021 
Capistrano Unified Orange San Clemente High 57/66464-00-021 01/22/19 $ 1,501,778 $ - 2/1/2021 
Capistrano Unified Orange Tesoro High 57/66464-00-022 01/22/19 $ 1,938,922 $ - 2/1/2021 
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Corona-Norco Unified Riverside John Adams Elementary 57/67033-00-018 01/22/19 $ 1,565,633 $ - 2/1/2021 
Corona-Norco Unified Riverside Garretson Elementary 57/67033-00-019 01/22/19 $ 1,169,780 $ - 2/1/2021 
Corona-Norco Unified Riverside Lincoln Fundamental Elementary 57/67033-00-020 01/22/19 $ 1,169,780 $ - 2/1/2021 
Corona-Norco Unified Riverside Norco Elementary 57/67033-00-021 01/22/19 $ 753,650 $ - 2/1/2021 
Temecula Valley Unified Riverside Rancho Vista High 57/75192-00-013 01/22/19 $ 1,464,893 $ - 2/1/2021 
Temecula Valley Unified Riverside Susan H Nelson 57/75192-00-014 01/22/19 $ 1,040,845 $ - 2/1/2021 
Pierce Joint Unified Colusa Arbuckle Elementary 57/61614-00-008 01/23/19 $ 1,771,025 $ - 2/1/2021 
Pajaro Valley Unified Santa Cruz H A Hyde Elementary 57/69799-00-025 01/23/19 $ 1,856,309 $ - 2/1/2021 
Ventura County Office of Education Ventura Dean Triggs School 57/10561-00-007 01/24/19 $ 17,762 $ 11,842 2/1/2021 
Fremont Unified Alameda Steven Millard Elementary 57/61176-00-043 01/24/19 $ 582,885 $ - 2/1/2021 
Fremont Unified Alameda Mission San Jose Elementary 57/61176-00-044 01/24/19 $ 1,448,830 $ - 2/1/2021 
Duarte Unified Los Angeles Beardslee Dual Language Immersion Academy (PK 57/64469-00-013 01/24/19 $ 1,899,981 $ - 2/1/2021 
Anaheim Elementary Orange Roosevelt (Theodore) Elementary 57/66423-00-033 01/24/19 $ 6,206,326 $ - 2/1/2021 
Chino Valley Unified San Bernardino Rolling Ridge Elementary 57/67678-00-028 01/24/19 $ 3,126,978 $ - 2/1/2021 
Chino Valley Unified San Bernardino Country Springs Elementary 57/67678-00-029 01/24/19 $ 3,261,560 $ - 2/1/2021 
Del Norte County Unified Del Norte Crescent Elk Middle 57/61820-00-008 01/25/19 $ 1,243,880 $ -
Lemoore Union High Kings Lemoore High 57/63982-00-005 01/25/19 $ 1,410,412 $ -
Madera Unified Madera Madera South High 57/65243-00-007 01/25/19 $ 4,674,702 $ -
Kentfield Elementary Marin Anthony G Bacich Elementary 57/65334-00-004 01/25/19 $ 1,263,559 $ -
Huntington Beach City Elementary Orange Ethel Dwyer Middle 57/66530-00-020 01/25/19 $ 2,955,708 $ -
San Diego Unified San Diego Boone Elementary 57/68338-00-232 01/25/19 $ 9,903 $ -
San Diego Unified San Diego Hickman Elementary 57/68338-00-233 01/25/19 $ 1,434,996 $ -
San Diego Unified San Diego Penn Elementary 57/68338-00-234 01/25/19 $ 1,578,960 $ -
San Diego Unified San Diego Spreckels Elementary 57/68338-00-235 01/25/19 $ 821,988 $ -
San Diego Unified San Diego De Portola Middle 57/68338-00-236 01/25/19 $ 3,561,465 $ -
San Diego Unified San Diego Bethune K-8 57/68338-00-237 01/25/19 $ 3,189,468 $ -
San Diego Unified San Diego La Jolla High 57/68338-00-238 01/25/19 $ 4,024,308 $ -
San Diego Unified San Diego Riley 57/68338-00-239 01/25/19 $ 1,999,658 $ -
San Diego Unified San Diego Emerson Bandini Elementary 57/68338-00-240 01/25/19 $ 4,168,015 $ -
San Diego Unified San Diego Zamorano Elementary 57/68338-00-241 01/25/19 $ 1,843,377 $ -
San Diego Unified San Diego Sandburg Elementary 57/68338-00-242 01/25/19 $ 1,750,788 $ -
San Diego Unified San Diego Serra High 57/68338-00-243 01/25/19 $ 3,050,850 $ -
San Diego Unified San Diego Mira Mesa High 57/68338-00-244 01/25/19 $ 7,499,848 $ -
San Diego Unified San Diego Standley Middle 57/68338-00-245 01/25/19 $ 1,655,344 $ -
San Diego Unified San Diego Pacific View (Lee) Elementary 57/68338-00-246 01/25/19 $ 1,068,120 $ -
San Diego Unified San Diego Mira Mesa High 57/68338-00-247 01/25/19 $ 1,864,990 $ -
San Diego Unified San Diego Morse High 57/68338-00-248 01/25/19 $ 726,703 $ -
San Diego Unified San Diego Miramar Ranch Elementary 57/68338-00-249 01/25/19 $ 766,260 $ -
San Diego Unified San Diego Franklin Elementary 57/68338-00-250 01/25/19 $ 1,202,796 $ -
San Diego Unified San Diego Vista Grande Elementary 57/68338-00-251 01/25/19 $ 520,128 $ -
San Diego Unified San Diego De Portola Middle 57/68338-00-252 01/25/19 $ 3,561,465 $ -
San Diego Unified San Diego Doyle Elementary 57/68338-00-253 01/25/19 $ 445,824 $ -
San Diego Unified San Diego University City High 57/68338-00-254 01/25/19 $ 2,778,192 $ -
San Diego Unified San Diego Iftin Charter 57/68338-00-255 01/25/19 $ 2,674,944 $ -
Garden Grove Unified Orange Thomas Paine Elementary 57/66522-00-090 01/28/19 $ 1,038,367 $ -
Sonora Elementary Tuolumne Sonora Elementary 57/72371-00-005 01/28/19 $ 1,990,027 $ -
Duarte Unified Los Angeles Duarte High 57/64469-00-014 01/29/19 $ 804,640 $ -
San Rafael City Elementary Marin Laurel Dell Elementary 57/65458-00-013 01/29/19 $ 1,725,432 $ -
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Fairfield-Suisun Unified Solano K I Jones Elementary 57/70540-00-022 01/29/19 $ 3,272,209 $ -
Waukena Joint Union Elementary Tulare Waukena Joint Union Elementary 57/72264-00-001 01/29/19 $ 170,358 $ 113,572 
Rescue Union Elementary El Dorado Rescue Elementary 57/61978-00-007 01/30/19 $ 1,130,547 $ -
Los Angeles Unified Los Angeles Ninety-Third Street Elementary 57/64733-00-709 01/30/19 $ 3,491,576 $ -
Fremont Unified Alameda Harvey Green Elementary 57/61176-00-045 01/31/19 $ 620,916 $ -
Fremont Unified Alameda Forest Park Elementary 57/61176-00-046 01/31/19 $ 641,798 $ -
Fremont Unified Alameda J Haley Durham Elementary 57/61176-00-047 01/31/19 $ 638,231 $ -
Fremont Unified Alameda Joshua Chadbourne Elementary 57/61176-00-048 01/31/19 $ 829,945 $ -
Wasco Union High Kern Wasco High 57/63859-00-001 01/31/19 $ 1,200,674 $ -
Brittan Elementary Sutter Brittan Elementary 57/71357-00-003 01/31/19 $ 1,386,987 $ 924,658 
Fremont Unified Alameda Warwick Elementary 57/61176-00-049 02/01/19 $ 836,828 $ -
West Contra Costa Unified Contra Costa Crespi Junior High 57/61796-00-053 02/01/19 $ 3,482,164 $ -
Edison Elementary Kern Orangewood Elementary 57/63438-00-003 02/01/19 $ 412,895 $ 275,263 
Edison Elementary Kern Edison Middle 57/63438-00-004 02/01/19 $ 69,429 $ 46,286 
Newport-Mesa Unified Orange College Park Elementary 57/66597-00-044 02/01/19 $ 2,214,508 $ -
Newport-Mesa Unified Orange Pomona Elementary 57/66597-00-045 02/01/19 $ 1,189,179 $ -
Santa Ana Unified Orange Martin Luther King Jr Elementary 57/66670-00-059 02/01/19 $ 4,421,914 $ -
San Diego Unified San Diego Foster Elementary 57/68338-00-256 02/01/19 $ 334,368 $ -
San Diego Unified San Diego Chesterton Elementary 57/68338-00-257 02/01/19 $ 292,572 $ -
San Diego Unified San Diego Garfield Elementary 57/68338-00-258 02/01/19 $ 2,509,653 $ -
San Diego Unified San Diego Bethune K-8 57/68338-00-259 02/01/19 $ 3,189,468 $ -
San Diego Unified San Diego Millennial Tech Middle 57/68338-00-260 02/01/19 $ 2,544,969 $ -
San Diego Unified San Diego Mira Mesa High 57/68338-00-261 02/01/19 $ 1,864,990 $ -
San Diego Unified San Diego Oak Park Elementary 57/68338-00-262 02/01/19 $ 154,698 $ -
San Diego Unified San Diego Perry Elementary 57/68338-00-263 02/01/19 $ 250,776 $ -
San Diego Unified San Diego Millennial Tech Middle 57/68338-00-264 02/01/19 $ 2,544,969 $ -
San Diego Unified San Diego Holmes Elementary 57/68338-00-265 02/01/19 $ 1,086,696 $ -
Livermore Valley Joint Unified Alameda Emma C Smith Elementary 57/61200-00-021 02/04/19 $ 806,840 $ -
Livermore Valley Joint Unified Alameda Sunset Elementary 57/61200-00-022 02/04/19 $ 954,394 $ -
Livermore Valley Joint Unified Alameda Livermore High 57/61200-00-023 02/04/19 $ 6,138,167 $ -
Livermore Valley Joint Unified Alameda Granada High 57/61200-00-024 02/04/19 $ 14,488,238 $ -
Livermore Valley Joint Unified Alameda Junction K-8 57/61200-00-025 02/04/19 $ 1,042,102 $ -
Livermore Valley Joint Unified Alameda Rancho Las Positas Elementary 57/61200-00-026 02/04/19 $ 731,931 $ -
Livermore Valley Joint Unified Alameda Jackson Avenue Elementary 57/61200-00-027 02/04/19 $ 425,578 $ -
Livermore Valley Joint Unified Alameda Leo R Croce Elementary 57/61200-00-028 02/04/19 $ 1,635,895 $ -
Livermore Valley Joint Unified Alameda Arroyo Seco Elementary 57/61200-00-029 02/04/19 $ 1,029,485 $ -
Los Angeles Unified Los Angeles Alain Leroy Locke College Preparatory Academy 57/64733-00-710 02/04/19 $ 3,102,815 $ -
Los Angeles Unified Los Angeles Serrania Avenue Elementary 57/64733-00-711 02/04/19 $ 567,652 $ -
Los Angeles Unified Los Angeles Thirty-Second Street USC Performing Arts 57/64733-00-712 02/04/19 $ 3,722,787 $ -
Los Angeles Unified Los Angeles Belvedere Middle 57/64733-09-011 02/04/19 $ 530,839 $ -
Los Angeles Unified Los Angeles Palisades Charter Elementary 57/64733-47-012 02/04/19 $ 696,398 $ -
San Bernardino City Unified San Bernardino Sierra High 57/67876-00-109 02/04/19 $ 2,676,097 $ -
Fremont Unified Alameda Tom Maloney Elementary 57/61176-00-050 02/05/19 $ 619,428 $ -
Fremont Unified Alameda Cabrillo Elementary 57/61176-00-051 02/05/19 $ 590,224 $ -
Los Angeles Unified Los Angeles Chatsworth Charter High 57/64733-00-713 02/05/19 $ 7,480,405 $ -
William S. Hart Union High Los Angeles William S Hart High 57/65136-00-013 02/05/19 $ 4,608,312 $ -
San Diego Unified San Diego Tierrasanta Elementary 57/68338-00-266 02/05/19 $ 928,800 $ -
Lucia Mar Unified San Luis Obispo Nipomo Elementary 57/68759-00-016 02/05/19 $ 1,371,741 $ -
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Garden Grove Unified Orange Bryant Elementary 57/66522-00-091 02/06/19 $ 513,322 $ -
Garden Grove Unified Orange Woodbury Elementary 57/66522-00-092 02/06/19 $ 645,227 $ -
San Juan Unified Sacramento Del Paso Manor Elementary 57/67447-00-069 02/06/19 $ 3,154,346 $ -
Morgan Hill Unified Santa Clara Lewis H Britton Middle 57/69583-00-014 02/06/19 $ 5,996,563 $ -
Alameda Unified Alameda Lincoln Middle 57/61119-00-022 02/08/19 $ 338,327 $ -
Fountain Valley Elementary Orange Plavan (Urbain H) Elementary 57/66498-00-013 02/08/19 $ 1,080,941 $ -
Temecula Valley Unified Riverside Vail Elementary 57/75192-00-015 02/08/19 $ 2,704,612 $ -
Berkeley Unified Alameda Washington Elementary 57/61143-00-023 02/11/19 $ 1,601,011 $ -
Bakersfield City Kern Voorhies Elementary 57/63321-00-017 02/11/19 $ 4,528,560 $ -
Los Angeles Unified Los Angeles Northridge Middle 57/64733-00-714 02/11/19 $ 3,303,498 $ -
Los Angeles Unified Los Angeles Sylmar High 57/64733-00-715 02/11/19 $ 4,850,619 $ -
Los Angeles Unified Los Angeles Carpenter Community Charter 57/64733-00-716 02/11/19 $ 539,095 $ -
Los Angeles Unified Los Angeles John Muir Middle 57/64733-14-004 02/11/19 $ 2,652,764 $ -
Corning Union High Tehama Corning High 57/71506-00-002 02/11/19 $ 1,533,448 $ -
Davis Joint Unified Yolo North Davis Elementary 57/72678-00-016 02/11/19 $ 669,113 $ -
Davis Joint Unified Yolo Valley Oak Elementary 57/72678-00-017 02/11/19 $ 951,148 $ -
Del Norte County Unified Del Norte Pine Grove Elementary 57/61820-00-009 02/12/19 $ 156,735 $ 104,490 
Del Norte County Unified Del Norte Bess Maxwell Elementary 57/61820-00-010 02/12/19 $ 193,436 $ 128,957 
Del Norte County Unified Del Norte Mary Peacock Elementary 57/61820-00-011 02/12/19 $ 248,274 $ 165,516 
Monterey Peninsula Unified Monterey Los Arboles Middle 57/66092-00-029 02/12/19 $ 1,104,890 $ -
Etiwanda Elementary San Bernardino Caryn Elementary 57/67702-00-002 02/12/19 $ 2,595,452 $ -
Fremont Unified Alameda Niles Elementary 57/61176-00-052 02/13/19 $ 525,412 $ -
Red Bluff Joint Union High Tehama Red Bluff High 57/71639-00-003 02/13/19 $ 8,160,549 $ -
Fresno Unified Fresno Irwin O Addicott Elementary 57/62166-00-142 02/14/19 $ 889,302 $ -
Fresno Unified Fresno Fresno High 57/62166-00-143 02/14/19 $ 417,237 $ -
Monterey Peninsula Unified Monterey Central Coast High 57/66092-00-030 02/14/19 $ 157,663 $ -
Monterey Peninsula Unified Monterey Stilwell (Joseph W) Elementary 57/66092-00-031 02/14/19 $ 828,437 $ -
Redwood City Elementary San Mateo North Star Academy 57/69005-00-006 02/14/19 $ 694,190 $ -
East Side Union High Santa Clara Foothill High 57/69427-00-038 02/14/19 $ 1,048,606 $ -
Brawley Elementary Imperial Barbara Worth Junior High 57/63073-00-004 02/15/19 $ 591,616 $ 394,410 
Brawley Elementary Imperial Miguel Hidalgo Elementary 57/63073-00-005 02/15/19 $ 259,394 $ 172,929 
Brawley Elementary Imperial Phil D Swing Elementary 57/63073-00-006 02/15/19 $ 107,415 $ 71,610 
Brawley Elementary Imperial Myron D Witter Elementary 57/63073-00-007 02/15/19 $ 323,175 $ 215,450 
Brawley Elementary Imperial J W Oakley Elementary 57/63073-00-008 02/15/19 $ 738,805 $ 492,537 
Napa Valley Unified Napa El Centro Elementary 57/66266-00-032 02/15/19 $ 621,034 $ -
San Bernardino City Unified San Bernardino North Park Elementary 57/67876-00-110 02/15/19 $ 1,263,683 $ -
Davis Joint Unified Yolo Oliver Wendell Holmes Junior High 57/72678-00-018 02/15/19 $ 1,513,033 $ -
Temecula Valley Unified Riverside James L Day Middle 57/75192-00-016 02/15/19 $ 3,086,295 $ -
Del Norte County Unified Del Norte Mountain Elementary 57/61820-00-012 02/19/19 $ 81,194 $ 54,130 
Del Norte County Unified Del Norte Redwood Elementary 57/61820-00-013 02/19/19 $ 132,303 $ 88,202 
Del Norte County Unified Del Norte Smith River Elementary 57/61820-00-014 02/19/19 $ 105,975 $ 70,650 
Centinela Valley Union High Los Angeles Hawthorne High 57/64352-00-008 02/19/19 $ 900,114 $ -
Downey Unified Los Angeles Rio San Gabriel Elementary 57/64451-00-032 02/19/19 $ 2,440,923 $ -
Los Angeles Unified Los Angeles Corona Avenue Elementary 57/64733-00-717 02/19/19 $ 8,172,218 $ -
Los Angeles Unified Los Angeles Manchester Avenue Elementary 57/64733-00-718 02/19/19 $ 853,629 $ -
Moreno Valley Unified Riverside Landmark Middle 57/67124-00-011 02/19/19 $ 6,394,314 $ -
Atascadero Unified San Luis Obispo Creston Elementary 57/68700-00-009 02/19/19 $ 609,289 $ -
Dublin Unified Alameda Frederiksen Elementary 57/75093-00-016 02/19/19 $ 532,488 $ -
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West Park Elementary Fresno West Park Elementary 57/62539-00-001 02/20/19 $ 2,451,741 $ -
Wasco Union High Kern Westside High (Continuation) 57/63859-00-002 02/20/19 $ 4,563,812 $ -
Fountain Valley Elementary Orange Cox (James H) Elementary 57/66498-00-014 02/20/19 $ 410,145 $ -
Fountain Valley Elementary Orange Oka (Isojiro) Elementary 57/66498-00-015 02/20/19 $ 684,338 $ -
Ocean View Orange College View Elementary 57/66613-00-024 02/20/19 $ 137,761 $ -
South San Francisco Unified San Mateo Alta Loma Middle 57/69070-00-022 02/20/19 $ 480,530 $ -
Montecito Union Elementary Santa Barbara Montecito Union 57/69252-00-001 02/20/19 $ 3,465,601 $ 2,310,401 
Rosemead Elementary Los Angeles Emma W Shuey Elementary 57/64931-00-013 02/21/19 $ 2,236,172 $ -
Rosemead Elementary Los Angeles Encinita Elementary 57/64931-00-014 02/21/19 $ 2,744,406 $ -
San Rafael City Elementary Marin James B Davidson Middle 57/65458-00-014 02/21/19 $ 2,375,446 $ -
Castro Valley Unified Alameda Castro Valley High 57/61150-00-027 02/22/19 $ 4,392,880 $ -
Los Angeles Unified Los Angeles Christopher Columbus Middle 57/64733-00-719 02/22/19 $ 5,588,324 $ -
Los Angeles Unified Los Angeles Phineas Banning Senior High 57/64733-00-720 02/22/19 $ 5,499,604 $ -
Westminster Elementary Orange DeMille Elementary 57/66746-00-019 02/22/19 $ 1,006,950 $ -
San Diego Unified San Diego Pacific Beach Middle 57/68338-00-267 02/22/19 $ 3,742,898 $ -
San Diego Unified San Diego Longfellow K-8 57/68338-00-268 02/22/19 $ 3,593,476 $ -
Los Angeles Unified Los Angeles San Pedro Senior High 57/64733-20-021 02/25/19 $ 1,985,912 $ -
Los Angeles Unified Los Angeles University High 57/64733-21-035 02/25/19 $ 14,715,719 $ -
Garden Grove Unified Orange Brookhurst Elementary 57/66522-00-093 02/25/19 $ 856,739 $ -
Roseville Joint Union High Placer Roseville High 57/66928-00-005 02/25/19 $ 9,190,283 $ -
Barstow Unified San Bernardino Montara Elementary 57/67611-00-005 02/25/19 $ 492,636 $ -
San Rafael City Elementary Marin San Pedro Elementary 57/65458-00-015 02/26/19 $ 1,342,919 $ -
Chula Vista Elementary San Diego Harborside Elementary 57/68023-00-018 02/26/19 $ 1,727,012 $ -
Chula Vista Elementary San Diego Sunnyside Elementary 57/68023-00-019 02/26/19 $ 1,603,654 $ -
Grossmont Union High San Diego Mount Miguel High 57/68130-00-034 02/26/19 $ 171,453 $ -
San Ramon Valley Unified Contra Costa San Ramon Valley High 57/61804-00-042 02/27/19 $ 1,466,180 $ -
Newport-Mesa Unified Orange Newport Heights Elementary 57/66597-00-046 02/27/19 $ 1,357,631 $ -
Riverside Unified Riverside Highgrove Elementary 57/67215-00-036 02/27/19 $ 2,343,802 $ -
Ceres Unified Stanislaus Caswell Elementary 57/71043-00-016 02/27/19 $ 806,252 $ -
Reef-Sunset Unified Kings Reef Sunset Middle 57/73932-00-010 02/27/19 $ 1,683,520 $ 1,122,347 
Castro Valley Unified Alameda Palomares Elementary 57/61150-00-028 02/28/19 $ 219,553 $ -
San Ramon Valley Unified Contra Costa California High 57/61804-00-041 02/28/19 $ 1,593,117 $ -
Sanger Unified Fresno Washington Academic Middle 57/62414-00-018 02/28/19 $ 1,338,565 $ -
Los Angeles Unified Los Angeles Crenshaw Senior High 57/64733-00-721 02/28/19 $ 13,126,327 $ -
Los Angeles Unified Los Angeles San Fernando Senior High 57/64733-73-006 02/28/19 $ 1,028,847 $ -
Mountain View Elementary Los Angeles Baker Elementary 57/64816-00-001 02/28/19 $ 6,818,888 $ -
Mountain View Elementary Los Angeles Willard F Payne Elementary 57/64816-00-002 02/28/19 $ 2,822,355 $ -
Mountain View Elementary Los Angeles Parkview Elementary 57/64816-00-003 02/28/19 $ 3,924,977 $ -
Mountain View Elementary Los Angeles Maxson Elementary 57/64816-00-004 02/28/19 $ 4,447,828 $ -
Mountain View Elementary Los Angeles Alfred S Madrid Middle 57/64816-00-005 02/28/19 $ 2,991,065 $ -
Mountain View Elementary Los Angeles Twin Lakes Elementary 57/64816-00-006 02/28/19 $ 2,713,876 $ -
Mountain View Elementary Los Angeles La Primaria Elementary 57/64816-00-007 02/28/19 $ 1,803,109 $ -
Mountain View Elementary Los Angeles Jerry Voorhis Elementary 57/64816-00-008 02/28/19 $ 3,198,061 $ -
Red Bluff Joint Union High Tehama Red Bluff High 57/71639-00-004 02/28/19 $ 8,377,107 $ -
Manhattan Beach Unified Los Angeles Mira Costa High 57/75333-00-007 02/28/19 $ 2,548,471 $ -
Los Angeles Unified Los Angeles Venice Senior High 58/64733-00-005* 03/23/21 $ 1,135,411 $ -
Beverly Hills Unified Los Angeles Beverly Hills High 58/64311-00-005* 11/15/21 $ 18,131,952 $ -
Irvine Unified Orange University Park Elementary 58/73650-00-001* 11/22/21 $ 2,320,587 $ -
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SFP APPLICATIONS 
Modernization School Facilities Program 

- Workload as of  January 31, 2022 -
Application OPSC Date Estimated State Financial Notification 

District Site Name Number Received Grant (a)*** Hardship (b) Occurred** County 
Santa Ana Unified Orange Valley High 58/66670-00-001* 12/06/21 $ 4,090,941 $ -
Anaheim Elementary Orange Roosevelt (Theodore) Elementary 58/66423-00-003 12/21/21 $ 2,176,512 $ -
Los Angeles Unified Los Angeles Crenshaw Senior High 58/64733-00-006* 01/31/22 $ 796,589 $ -

$ 981,729,481 $ 24,803,369 
$ 1,006,532,851 

MODERNIZATION FUNDING SUBTOTALS $ 953,077,489 $ 24,803,369 
MODERNIZATION FACILITY HARDSHIP - NON SEISMIC $ 2,176,512 $ -

TOTAL MODERNIZATION FUNDING $ 980,057,370 
MODERNIZATION FACILITY HARDSHIP - SEISMIC $ 26,475,480 $ -

(a) Represents estimated 60% state share of project including excessive cost grants. Sesimic Mitigation Program projects represents the estimated 50% state share of project. 
Amounts shown have not been reviewed by OPSC for compliance with all School Facility Program requirements. 

(b) Represents estimated financial hardship. Amounts shown have not been reviewed by OPSC for compliance with all School Facility Program requirements. 

*Facility Hardship project requesting Seismic Mitigation Program funding. 
**School districts have been notified that the Office of Public School Construction will begin processing the district’s application in the near future. 
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SCHOOL FACILITY PROGRAM APPLICATIONS 
Career Technical Education Facilities Program 

- Workload as of January 31, 2022 -

Funding 
Cycle 

Locale CTE  Score 
Weighted 

Scores 

Prior 
CTEFP 

Funding 
Y/N 

District/ Joint Powers Authority County Site  Name Application  Number 
Received 

Date 
REQUESTED STATE 

GRANT (a) 
REQUESTED STATE 

LOAN (b) 
TOTAL ESTIMATED 

STATE GRANT 

6 Rural 105.00 80.00 MOUNTAIN VALLEY UNIFIED Trinity HAYFORK HIGH                                 55/75028-00-002* 03/18/2020 $ 3,000,000.00 $ - $ 3,000,000.00 
6 Suburban 118.00 85.00 BENICIA UNIFIED Solano         BENICIA HIGH 55/70524-00-003* 12/11/2019 $ 2,783,347.00 $ - $ 2,783,347.00 
6 Urban 115.50 88.00 TUSTIN UNIFIED Orange LEGACY MAGNET ACADEMY 55/73643-00-004* 03/09/2020 $ 3,000,000.00 $ - $ 3,000,000.00 
6 Rural 105.00 79.00 PALO VERDE UNIFIED Riverside PALO VERDE HIGH                              55/67181-00-001* 04/06/2020 $ 3,000,000.00 $ - $ 3,000,000.00 
6 Suburban 118.00 84.00 CENTER JOINT UNIFIED Sacramento CENTER HIGH                                  59/73973-00-004* 12/06/2019 $ 280,817.00 $ - $ 280,817.00 
6 Urban 115.50 84.00 SAN DIEGO UNIFIED San Diego LA JOLLA SENIOR HIGH 59/68338-00-023* 04/01/2020 $ 744,868.00 $ - $ 744,868.00 
6 Rural 105.00 77.00 SELMA UNIFIED Fresno SELMA HIGH                                   55/62430-00-003* 04/10/2020 $ 3,000,000.00 $ - $ 3,000,000.00 
6 Suburban 117.00 91.00 CENTINELA VALLEY UNION HIGH Los Angeles    HAWTHORNE HIGH                               55/64352-00-009* 04/06/2020 $ 1,393,286.00 $ - $ 1,393,286.00 
6 Urban 115.00 GLENDALE UNIFIED Los Angeles    HOOVER (HERBERT) SENIOR HIGH                 59/64568-00-003* 04/03/2020 $ 303,570.00 $ - $ 303,570.00 
6 Rural 105.00 76.00 PATTERSON JOINT UNIFIED Stanislaus PATTERSON HIGH                               55/71217-00-003* 06/16/2020 $ 2,999,965.00 $ - $ 2,999,965.00 
6 Suburban 117.00 87.00 WEST CONTRA COSTA UNIFIED Contra Costa PINOLE VALLEY HIGH 55/61796-04-003* 03/27/2020 $ 1,206,614.00 $ - $ 1,206,614.00 
6 Urban 114.50 LOS ANGELES UNIFIED Los Angeles    BOYLE HEIGHTS STEM HIGH 55/64733-00-030* 06/30/2020 $ 2,068,338.00 $ - $ 2,068,338.00 
6 Suburban 116.50 CORONA-NORCO UNIFIED Riverside ROOSEVELT HIGH                               55/67033-00-003* 04/01/2020 $ 1,787,158.00 $ - $ 1,787,158.00 
6 Urban 113.50 LONG BEACH UNIFIED Los Angeles    MILLIKAN SENIOR HIGH 55/64725-05-004* 06/02/2020 $ - $ - $ -
6 Suburban 116.00 WEST CONTRA COSTA UNIFIED Contra Costa PINOLE VALLEY HIGH 55/61796-04-002* 03/27/2020 $ 1,201,883.00 $ - $ 1,201,883.00 
6 Urban 113.00 VENTURA UNIFIED Ventura VENTURA HIGH                                 59/72652-00-001* 05/06/2020 $ 1,243,874.00 $ - $ 1,243,874.00 
6 Suburban 115.00 ALHAMBRA UNIFIED Los Angeles    MARK KEPPEL HIGH                             55/75713-00-003* 03/16/2020 $ 2,201,792.00 $ - $ 2,201,792.00 
6 Urban 111.50 92.00 VENTURA UNIFIED Ventura VENTURA HIGH                                 59/72652-00-002* 05/06/2020 $ 762,547.00 $ - $ 762,547.00 
6 Suburban 114.50 91.00 SIMI VALLEY UNIFIED Ventura SANTA SUSANA HIGH 55/72603-00-003* 06/30/2020 $ 3,000,000.00 $ - $ 3,000,000.00 
6 Urban 111.50 80.00 CAMPBELL UNION HIGH Santa Clara    LEIGH HIGH                                   55/69401-00-013* 06/29/2020 $ 2,397,889.00 $ 2,397,889.00 $ 4,795,778.00 
6 Suburban 114.50** 86.00** N** COMPTON UNIFIED Los Angeles    COMPTON HIGH 55/73437-00-004* 06/25/2020 $ 3,000,000.00 $ - $ 3,000,000.00 
6 Urban 111.50 76.00 SANTA ANA UNIFIED Orange SEGERSTROM HIGH                              55/66670-00-006* 03/31/2020 $ 3,000,000.00 $ - $ 3,000,000.00 
6 Suburban 114.50** 86.00** N** CENTER JOINT UNIFIED Sacramento CENTER HIGH                                  55/73973-00-002* 03/18/2020 $ 2,247,127.00 $ - $ 2,247,127.00 
6 Urban 111.00 82.00 SAN DIEGO UNIFIED San Diego LINCOLN HIGH SCHOOL 59/68338-00-028* 04/01/2020 $ 636,004.00 $ - $ 636,004.00 
6 Suburban 114.00 82.00 SAN JUAN UNIFIED Sacramento DEL CAMPO HIGH                               59/67447-00-004* 03/26/2020 $ 908,534.00 $ - $ 908,534.00 
6 Urban 111.00 80.00 CAMPBELL UNION HIGH Santa Clara    WESTMONT HIGH 55/69401-00-014* 06/29/2020 $ 2,472,522.00 $ 2,472,522.00 $ 4,945,044.00 
6 Suburban 114.00 79.00 CORONA-NORCO UNIFIED Riverside ELEANOR ROOSEVELT HIGH 55/67033-00-002* 04/01/2020 $ 1,833,277.00 $ - $ 1,833,277.00 
6 Urban 110.50 SAN DIEGO UNIFIED San Diego LINCOLN HIGH SCHOOL 59/68338-00-030* 04/01/2020 $ 619,549.00 $ - $ 619,549.00 
6 Suburban 113.50 87.00 SACRAMENTO CITY UNIFIED Sacramento ROSEMONT HIGH                                55/67439-00-002* 06/29/2020 $ 1,250,000.00 $ - $ 1,250,000.00 
6 Urban 109.50 VENTURA UNIFIED Ventura VENTURA HIGH                                 59/72652-00-003* 05/06/2020 $ 777,650.00 $ - $ 777,650.00 
6 Suburban 113.50 86.00 WEST CONTRA COSTA UNIFIED Contra Costa PINOLE VALLEY HIGH 55/61796-04-001* 03/27/2020 $ 2,003,776.00 $ - $ 2,003,776.00 
6 Urban 108.50 LOS ANGELES UNIFIED Los Angeles    GRANT (ULYSSES S.) SENIOR HIGH               55/64733-00-029* 06/30/2020 $ 2,842,443.00 $ - $ 2,842,443.00 
6 Suburban 113.00 77.00 CENTINELA VALLEY UNION HIGH Los Angeles    HAWTHORNE HIGH                               55/64352-00-007* 03/30/2020 $ 1,881,729.00 $ - $ 1,881,729.00 
6 Urban 107.50 80.00 ANAHEIM UNION HIGH Orange MAGNOLIA HIGH                                55/66431-05-001* 04/03/2020 $ 1,316,065.00 $ - $ 1,316,065.00 
6 Suburban 112.00 LYNWOOD UNIFIED Los Angeles    LYNWOOD HIGH                             59/64774-00-003* 04/03/2020 $ 675,000.00 $ - $ 675,000.00 
6 Urban 107.50 77.00 RIPON UNIFIED San Joaquin    RIPON HIGH                                   55/68650-00-001* 03/31/2020 $ 1,582,695.00 $ - $ 1,582,695.00 
6 Suburban 111.50 84.00 GROSSMONT UNION HIGH San Diego MT. MIGUEL HIGH 59/68130-00-005* 03/03/2020 $ 1,399,749.00 $ - $ 1,399,749.00 
6 Urban 107.00 85.00 PLEASANTON UNIFIED Alameda        FOOTHILL HIGH                                55/75101-00-007* 06/26/2020 $ 3,000,000.00 $ - $ 3,000,000.00 
6 Suburban 111.50 80.00 CAMPBELL UNION HIGH Santa Clara    PROSPECT HIGH                                55/69401-00-015* 06/29/2020 $ 2,455,157.00 $ 2,455,157.00 $ 4,910,313.00 
6 Urban 107.00 80.00 SAN DIEGO UNIFIED San Diego CRAWFORD SENIOR HIGH                         59/68338-00-034* 04/01/2020 $ 1,251,938.00 $ - $ 1,251,938.00 
6 Suburban 110.50 82.00 VAL VERDE UNIFIED Riverside RANCHO VERDE HIGH                            59/75242-00-001* 06/30/2020 $ 224,132.00 $ - $ 224,132.00 
6 Urban 106.00 91.00 VENTURA UNIFIED Ventura BUENA HIGH                                   59/72652-00-004* 05/06/2020 $ 1,050,526.00 $ - $ 1,050,526.00 
6 Suburban 110.50 80.00 CENTER JOINT UNIFIED Sacramento CENTER HIGH                                  55/73973-00-004* 03/18/2020 $ 1,856,948.00 $ - $ 1,856,948.00 
6 Urban 106.00 82.00 SAN DIEGO UNIFIED San Diego HOOVER SENIOR HIGH                           59/68338-00-027* 04/01/2020 $ 1,418,508.00 $ - $ 1,418,508.00 
6 Suburban 110.00 87.00 DUBLIN UNIFIED Alameda        DUBLIN HIGH                                  55/75093-00-002* 06/30/2020 $ 265,505.00 $ - $ 265,505.00 
6 Urban 105.00 79.00 LONG BEACH UNIFIED Los Angeles    JORDAN HIGH 55/64725-00-009* 04/17/2020 $ 3,000,000.00 $ - $ 3,000,000.00 
6 Suburban 110.00 80.00 COMPTON UNIFIED Los Angeles    COMPTON HIGH 55/73437-00-005* 06/25/2020 $ 2,384,231.00 $ - $ 2,384,231.00 
6 Urban 105.00 77.00 SAN DIEGO UNIFIED San Diego KEARNY SCT 59/68338-00-036* 04/01/2020 $ 1,498,092.00 $ - $ 1,498,092.00 
6 Suburban 108.50 87.00 DOWNEY UNIFIED Los Angeles    WARREN HIGH                                  55/64451-00-005* 03/24/2020 $ 3,000,000.00 $ - $ 3,000,000.00 
6 Urban 105.00 73.00 SAN LUIS COASTAL UNIFIED San Luis Obispo SAN LUIS OBISPO HIGH 55/68809-00-002* 03/03/2020 $ 3,000,000.00 $ - $ 3,000,000.00 
6 Suburban 108.50 86.00 SANTA CRUZ CITY HIGH Santa Cruz SOQUEL HIGH                                  59/69823-00-003* 04/01/2020 $ 372,071.00 $ - $ 372,071.00 
6 Suburban 108.50 84.00 MORGAN HILL UNIFIED Santa Clara    ANN SOBRATO HIGH 55/69583-00-004* 04/10/2020 $ 3,000,000.00 $ - $ 3,000,000.00 
6 Suburban 108.50 80.00 ATASCADERO UNIFIED San Luis Obispo ATASCADERO HIGH 59/68700-00-003* 03/31/2020 $ 919,970.00 $ - $ 919,970.00 
6 Suburban 108.00 DOWNEY UNIFIED Los Angeles    WARREN HIGH                                  55/64451-00-004* 03/24/2020 $ 3,000,000.00 $ - $ 3,000,000.00 
6 Suburban 107.50 LIBERTY UNION HIGH                           Contra Costa FREEDOM HIGH                                 55/61721-00-003* 04/03/2020 $ 1,166,863.00 $ - $ 1,166,863.00 
6 Suburban 107.00 VISTA UNIFIED San Diego VISTA HIGH 55/68452-00-004* 06/22/2020 $ 3,000,000.00 $ - $ 3,000,000.00 
6 Suburban 106.50 DUBLIN UNIFIED Alameda        DUBLIN HIGH                                  55/75093-00-003* 06/30/2020 $ 312,724.00 $ - $ 312,724.00 
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6 Suburban 106.00 ABC UNIFIED Los Angeles    ARTESIA HIGH                                 55/64212-00-001* 04/02/2020 $ 2,673,655.00 $ - $ 2,673,655.00 
6 Suburban 105.50 81.00 MISSION VALLEY ROP Alameda        MISSION VALLEY ROCP 59/74021-00-002* 02/11/2020 $ 450,000.00 $ - $ 450,000.00 
6 Suburban 105.50 76.00 SANTA MARIA JOINT UNION HIGH Santa Barbara  RIGHETTI (ERNEST) HIGH                       55/69310-00-005* 06/29/2020 $ 1,466,944.00 $ - $ 1,466,944.00 
6 Suburban 105.00 82.00 IMPERIAL VALLEY ROP Imperial       IMPERIAL VALLEY ROP 59/74401-00-001* 03/19/2020 $ 261,000.00 $ - $ 261,000.00 
6 Suburban 105.00 81.00 DOWNEY UNIFIED Los Angeles    WARREN HIGH                                  55/64451-00-006* 03/24/2020 $ 3,000,000.00 $ - $ 3,000,000.00 
6 Suburban 105.00 72.00 ATASCADERO UNIFIED San Luis Obispo ATASCADERO HIGH 55/68700-00-002* 04/01/2020 $ 2,180,967.00 $ - $ 2,180,967.00 
6 Suburban 105.00 70.00 ATASCADERO UNIFIED San Luis Obispo ATASCADERO HIGH 55/68700-00-003* 04/01/2020 $ 532,386.00 $ - $ 532,386.00 

Summary of Requested CTEFP Funding Total (in Dollars) 
Requested State Grant (a) $ 111,563,685.00 
Requested State Loan (b) $ 7,325,568.00 

Total of Estimated State Grant and State 
Loan $ 118,889,253.00 

(a) Represents the requested state share of the project. Amounts shown have not been reviewed by OPSC for compliance with all Career Technical Education Factilies Program requirements. 

(b) Represents the requested loan amount. Amounts shown have not been reviewed by OPSC for compliance with all Career Technical Education Facilities Program requirements. 

*These applications exceed the available bond authority as of the date of this report. Placement on this list does not provide a future guarantee of funding. 

**Final funding order for tied applications to be determined at a later date should bond authority become available. 
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School Facility Program Applications within Bond Authority* 
- in millions of dollars, as of January 31, 2022 -

Modernization - Facility New Construction - Facility 
Hardship (Seismic) Hardship (Seismic) 

$26.5 $4.6 

Modernization** 
$980.1 

New Construction** 
$271.6 

*The projects on this report only represents completed applications that are awaiting Office of Public School Construction (OPSC) processing and scheduling to the 
State Allocation Board. It does not reflect the OPSC's complete workload or guarantee the project is within available bond authority. 

** Includes Facility Hardship Non-Seismic applications. 

This list includes future workload that is identified as: 

- Pending reflects workload that has been processed by OPSC but awaiting further information/documentation from the district. 
- Reviewing reflects currently being processed by OPSC. 
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Requests Number of Requests

Total Requests:

Size Number of Requests

Total Requests:

Summary of Approvals Number of Requests

Total Extensions:

Type of Approve Requests Number of Requests

Total Requests:

REPORT OF THE EXECUTIVE OFFICER 
State Allocation Board Meeting, February 23, 2022 

SCHOOL DISTRICT EXTENSION REQUESTS 
(As of February 1, 2022) 

Total Number of Requests: 644 

REQUESTS 
Approved: 518 
No Longer Needed: 112 
Denied: 14 
Pending: 0 

644 

SCHOOL DISTRICT SIZE 
Large: 303 
Medium: 191 
Small: 150 

644 

APPROVED EXTENSIONS 
Responses Received: 502 
Responses Pending: 16 

518 

TYPES OF PENDING REQUESTS 
Eligibility & Funding Responses: 7 
Expenditure Reports: 6 
Fund Release: 0 
Substantial Progress: 1 
Audit Correspondence: 0 
Accounts Receivables: 1 
Full-Day Kindergarten: 1 

16 
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DENIED EXTENSION REQUESTS 

Denied Extension Requests 

Alpaugh Unified 

The District requested a time extension to submit the final 
Expenditure Report to OPSC. The delay was due to staff 
turnover and not COVID-19 related; OPSC worked with 
District through the regular time extension request process. 

Anaheim Union High 
The District did not hire a cost estimator until after receiving 
the 15-day letter request from OPSC. A detail cost estimate 
is part of a complete application acceptance. 

Glenn County Office of 
Education 

District applied for funding in the sixth round of CTE 
funding. The architect's cost estimate included lump sums. 
The 15-Day letter sent July 3, 2020 requested them to be 
broken out. The extension request to November 2nd was 
well after the anticipated September 2020 funding round. 

Greenfield Union Elementary 

Change of scope requested for a Full-Day Kindergarten 
project. A two-year extension was requested. Request was 
denied because it was the subject of an appeal that OPSC 
could not administratively approve. 

Hilmar Unified 

The project was delayed due to the District and its advisory 
committee requesting a change the of scope to the project 
as a result of additional local funds being available. The 
project was approved by the State Allocation Board in May 
2019, well before the start of the COVID-19 pandemic. 

Hollister The request was not COVID-19 related. OPSC worked with 
District through the regular time extension request process. 

Island Union Elementary 

This project was apportioned in October 2018 for Advanced 
Design. The District had one year to obtain DSA approval of 
plans. At the time of the extension request, the District still 
had three months to obtain DSA approval. 

Lagunita Elementary 

The project was funded in November 2018 and requested a 
Substantial Progress extension. The request was denied 
because the reason for the delay is a local funding/priorities 
issue. The District can also already request a Substantial 
Progress deadline extension under “other evidence” if 
needed. 

Moreno Valley Unified 

The District requested a time extension to decide how to 
respond to OPSC's 4-Day Letter for a CTE project. The 
District needed to determine how to address the need for an 
increase in the grant request after the application was 
scored by CDE. OPSC does not allow for cost increases 
beyond those already reviewed by CDE. 

Oakland Unified The request was not COVID-19 related. OPSC worked with 
District through the regular time extension request process. 
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Ripon Unified 

District staff is currently focused on implementing Covid 19 
protocols addressing the full time return of students to all 
campuses. Time resources of Staff were limited at the time 
due to the Covid 19 response referenced above. OPSC 
provided additional time through the normal extension 
process. District staff will need a few additional days to 
respond to the 15 day letter. 

San Bernardino City Unified 

The District was only one year into project construction. The 
District requested a 5th year to complete project (3 years in 
advance of deadline). Denied at this time; the request is 
premature. 

Santa Ana Unified 

The project was awarded an unfunded approval in May 
2019. The District did not participate in the Priority Funding 
(PF) Process in Fall 2019 and incurred one non-
participation occurrence. The District then participated in 
the PF process in Fall PF 2019 and was apportioned at the 
May 2020 SAB. Plans should have been well underway for 
design prior to COVID-19 pandemic. At the time of the 
request, the District still had 11 months to design and obtain 
approval from DSA. 

Vacaville Unified The request was not COVID-19 related. OPSC worked with 
District through the regular time extension request process. 
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School District Extension Requests 
(as of February 1, 2022) 

Receipt Date for 
Requested Extens on Requested Status 

D str ct S ze D str ct Name Project/S te Name Type of Request Project Number Category of Request Descr pt on of De verab e Or g na  Due Date Date Documents 

Large Los Angeles Unified Stagg Street Elementary Funding 57/64733-00-628 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/25/2020 4/10/2020 4/10/2020 Approved - Closed 

Large Oxnard Lemonwood Elementary Funding 50/72538-00-013 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 4/2/2020 4/10/2020 4/21/2020 Approved - Closed 

Large Los Angeles Unified Coldwater Canyon Elementary Funding 57/64733-00-629 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/26/2020 4/10/2020 5/1/2020 Approved - Closed 

Small Galt Joint Union High Liberty Ranch High Funding 58/67355-00-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/1/2020 4/17/2020 4/17/2020 Approved - Closed 

Large William S. Hart Union High Placerita Junior High Funding 50/65136-00-014 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 4/10/2020 4/17/2020 4/17/2020 Approved - Closed 

Large Irvine Unified Santiago Hills Elementary Funding 57/73650-00-021 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/25/2020 4/17/2020 4/17/2020 Approved - Closed 

Large Los Angeles Unified Coldwater Canyon Elementary Funding 57/64733-00-029 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/26/2020 4/17/2020 5/1/2020 Approved - Closed 

Large Los Angeles Unified Dana (Richard Henry) Middle Funding 57/64733-20-019 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/19/2020 4/17/2020 5/1/2020 Approved - Closed 

Large Los Angeles Unified Sylmar Senior High Funding 57/64733-00-618 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/19/2020 4/17/2020 7/2/2020 Approved - Closed 

Large Sequoia Union High Redwood High Funding 57/69062-00-037 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/26/2020 4/17/2020 7/27/2020 Approved - Closed 

Large Sequoia Union High Redwood High Funding 50/69062-01-014 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/26/2020 4/17/2020 Withdrawn Withdrawn 

Small Merced River Union Elementary Washington Elementary Funding 57/73726-00-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/24/2020 4/23/2020 Withdrawn Withdrawn 

Medium Santa Monica-Malibu Unified John Adams Middle Funding 51/64980-00-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/20/2020 4/24/2020 4/20/2020 Approved - Closed 
Large Los Angeles Unified Fremont (John C.) Senior High Funding 56/64733-00-019 Accounts Receivables Accounts Receivable Payments 4/27/2020 4/25/2020 4/21/2020 Approved - Closed 

Large Los Angeles Unified Coldwater Canyon Funding 57/64733-00-629 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/27/2020 5/1/2020 5/1/2020 Approved - Closed 

Large Los Angeles Unified Dana (Richard Henry) Middle Funding 57/64733-20-019 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/19/2020 5/1/2020 5/1/2020 Approved - Closed 

Large Los Angeles Unified Sylmar Funding 57/64733-00-618 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/19/2020 5/1/2020 5/1/2020 Approved - Closed 

Medium Azusa Unified Dalton Elementary Funding 57/64279-00-021 Eligibility & Funding Responses 
Form SAB 50-04 - 15-Day Response / Corrected SAB 50-

04 4/28/2020 5/1/2020 5/5/2020 Approved - Closed 
Small Larkspur-Corte Madera  Neil Cummins Elementary Funding 57/65367-00-007 Full-Day Kindergarten FDKFGP - 15-Day Response 4/22/2020 5/1/2020 5/27/2020 Approved - Closed 

Medium Greenfield Union Elementary Mary Chapa Academy Elementary Funding 58/66035-00-004 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/28/2020 5/5/2020 5/26/2020 Approved - Closed 

Medium Greenfield Union Elementary Mary Chapa Academy Elementary Funding 58/66035-00-006 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 4/28/2020 5/5/2020 5/26/2020 Approved - Closed 

Large Twin Rivers Unified Foothill High Funding 57/76505-00-045 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 4/30/2020 5/6/2020 6/4/2020 Approved - Closed 

Large Los Angeles Unified San Fernando High Funding 57/64733-73-005 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/23/2020 5/7/2020 5/5/2020 Approved - Closed 

Medium Alisal Union Fremont Elementary Funding 50/65961-00-011 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/29/2020 5/8/2020 Withdrawn Withdrawn 

Large Temecula Valley Unified Vail Elementary Funding n/a Eligibility & Funding Responses Incomplete Application- Updated estimate 4/27/2020 5/11/2020 5/1/2020 Approved - Closed 

Large Los Angeles Unified San Fernando High Funding 57/64733-73-005 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/7/2020 5/14/2020 5/11/2020 Approved - Closed 

Large Twin Rivers Unified Foothill High Funding 57/76505-00-045 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 4/30/2020 5/15/2020 6/4/2020 Approved - Closed 

Large Sequoia Union High Redwood High Funding 57/69062-00-037 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/12/2020 5/15/2020 7/27/2020 Approved - Closed 

Large Sequoia Union High Redwood High Funding 50/69062-01-014 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/12/2020 5/15/2020 Withdrawn Withdrawn 

Medium Buena Park Elementary Gordon H. Beatty Elementary Funding 58/66456-00-003 Audit Correspondence Expenditure Closeout Review - Documentation Request 5/5/2020 5/19/2020 5/14/2020 Approved - Closed 

Medium Greenfield Union Elementary Mary Chapa Academy Elementary Funding 58/66035-00-004 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/28/2020 5/19/2020 5/26/2020 Approved - Closed 

Medium Greenfield Union Elementary Mary Chapa Academy Elementary Funding 58/66035-00-006 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 4/28/2020 5/19/2020 5/26/2020 Approved - Closed 

Large Merced City Elementary Ada Givens Elementary Funding 50/65771-00-022 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/12/2020 5/20/2020 5/20/2020 Approved - Closed 

Small Chawanakee Unified Hillside Elementary Funding 50/75606-00-002 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 4/24/2020 5/21/2020 5/12/2020 Approved - Closed 

Medium Perris Elementary Innovative Horizons Charter Funding 54/67199-00-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/7/2020 5/21/2020 Withdrawn Withdrawn 

Large Escondido Union  Mission Middle Funding 57/68098-00-014 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/19/2020 5/22/2020 5/20/2020 Approved - Closed 

Large Sanger Unified Ronald W. Reagan Elementary Funding 50/62414-00-019 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 5/18/2020 5/22/2020 5/22/2020 Approved - Closed 

Small Merced River Union Elementary Washington Elementary Funding 57/73726-00-001 Eligibility & Funding Responses Financial Hardship Review - Documentation Request 4/23/2020 5/25/2020 7/6/2020 Approved - Closed 

Large Sacramento City Unified Kit Carson Middle Funding 
50/67439-00-004 & 
57/67439-00-075 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 5/19/2020 5/26/2020 5/21/2020 Approved - Closed 

Medium Greenfield Union Elementary Mary Chapa Academy Elementary Funding 58/66035-00-004 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/19/2020 5/29/2020 5/26/2020 Approved - Closed 

Medium Greenfield Union Elementary Mary Chapa Academy Elementary Funding 58/66035-00-006 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 5/19/2020 5/29/2020 5/26/2020 Approved - Closed 

Medium Saugus Union West Creek Academy Eligibility Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/21/2020 5/29/2020 5/28/2020 Approved - Closed 

Small Galt Joint Union High Liberty Ranch High Funding 58/67355-00-001 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 5/21/2020 5/29/2020 5/29/2020 Approved - Closed 

Large 
Riverside County Office of 
Education Jurupa Community Funding 

50/10330-98-016 & 
20/10330-99-009 Audit Correspondence Reduction to costs incurred 5/8/2020 5/29/2020 6/1/2020 Approved - Closed 

Medium San Benito High New Construction Eligibility Eligibility Eligibility & Funding Responses SAB 50-01 in response to 90-Day Notice 5/1/2020 5/29/2020 6/5/2020 Approved - Closed 

Large Twin Rivers Unified Grant High Funding 57/76505-00-054 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/22/2020 5/29/2020 6/22/2020 Approved - Closed 
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Small Southern Humboldt Joint Unified South Forth Junior-Senior High Funding 50/63040-00-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/20/2020 5/29/2020 Withdrawn Withdrawn 

Small Southern Humboldt Joint Unified Redway Elementary Funding 50/63040-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/20/2020 5/29/2020 Withdrawn Withdrawn 

Small Larkspur-Corte Madera Neil Cummins Elementary Funding 57/65367-00-007 Eligibility & Funding Responses Form SAB 50-04 15-Day Response 4/22/2020 5/30/2020 5/27/2020 Approved - Closed 
Small Dunham Elementary Dunham Elementary Funding 57/70672-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 4/15/2020 5/30/2020 9/23/2021 Approved - Closed 

Medium Fresno County Office of Education Violet Heintz Education Academy Funding 50/10108-00-007 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 4/17/2020 5/31/2020 7/8/2020 Approved - Closed 

Medium Perris Elementary Innovative Horizons Charter Funding 54/67199-00-001 Eligibility & Funding Responses Form SAB 50-03 - 15-Day Response 4/21/2020 6/1/2020 5/11/2020 Approved - Closed 

Large Los Angeles Unified Capistrano Avenue Elementary Funding 57/64733-00-634 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/23/2020 6/1/2020 5/29/2020 Approved - Closed 

Large Los Angeles Unified Hart Street Elementary Funding 57/64733-00-633 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/23/2020 6/1/2020 6/2/2020 Approved - Closed 

Large Sweetwater Union High Chula Vista High Funding 57/68411-00-045 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/19/2020 6/2/2020 6/2/2020 Approved - Closed 

Large Sweetwater Union High Mar Vista High Funding 57/68411-00-047 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/22/2020 6/2/2020 6/2/2020 Approved - Closed 

Large Sweetwater Union High Sweetwater High Funding 57/68411-00-043 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/22/2020 6/3/2020 6/16/2020 Approved - Closed 

Large Sweetwater Union High 
Mar Vista Academy (Mar Vista 
Middle) Funding 57/68411-00-046 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/25/2020 6/3/2020 6/17/2020 Approved - Closed 

Small Edison Elementary Orangewood Elementary Funding 70/63438-00-001 Full-Day Kindergarten FDKGP Fund Release 5/22/2020 6/5/2020 6/1/2020 Approved - Closed 

Medium Wiseburn Unified Da Vinci High Funding  50/76869-00-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/29/2020 6/5/2020 6/1/2020 Approved - Closed 

Large Palo Alto Unified Gunn High Funding 50/69641-02-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/1/2020 6/5/2020 6/1/2020 Approved - Closed 

Large Los Angeles Unified Hart Street Elementary Funding 57/64733-00-633 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/1/2020 6/5/2020 6/2/2020 Approved - Closed 

Large Escondido Union  
Quantum Academy Addition / 
Mission MS Addition Funding 

50/68098-00-007, 50/-
008 & 57-013 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 4/30/2020 6/5/2020 6/5/2020 Approved - Closed 

Medium San Benito High San Benito High Funding 50/67538-00-002 Eligibility & Funding Responses SAB 50-01 5/22/2020 6/5/2020 6/5/2020 Approved - Closed 

Large Los Angeles Unified Bell High Funding 57/64733-00-631 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/23/2020 6/5/2020 6/5/2020 Approved - Closed 

Large Grossmont Union High Helix High Funding 54/68130-02-001 Audit Correspondence Expenditure Closeout Review - Documentation Request 5/25/2020 6/5/2020 8/7/2020 Approved - Closed 

Large Los Angeles Unified Griffith Middle Funding 57/64733-00-619 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 6/1/2020 6/8/2020 6/9/2020 Approved - Closed 

Large Los Angeles Unified El Sereno Middle Funding 57/64733-34-016 Eligibility & Funding Responses Form SAB 50-03 - 4-Day Response 5/25/2020 6/8/2020 6/17/2020 Approved - Closed 
Small Templeton Unified Templeton High Funding 55/68841-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 4/11/2020 6/11/2020 6/11/2020 Approved - Closed 

Medium Dinuba Unified New High Funding 50/75531-00-006 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/28/2020 6/11/2020 6/11/2020 Approved - Closed 

Medium Hollister Santana Ranch Funding 
50/67470-00-003 & 
50/67470-00-000 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/28/2020 6/11/2020 7/1/2020 Approved - Closed 

Large Los Angeles Unified Reseda Senior High Funding 59/64733-39-001 Accounts Receivables Accounts Receivable Payments 5/25/2020 6/12/2020 5/18/2020 Approved - Closed 

Large Los Angeles Unified Coldwater Canyon Elementary Funding 57/64733-00-629 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 6/2/2020 6/12/2020 6/11/2020 Approved - Closed 

Large Los Angeles Unified 
Sherman Oaks Center for 
Enriched Studies (SOCES) Funding 57/64733-00-614 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 6/1/2020 6/12/2020 6/12/2020 Approved - Closed 

Large Los Angeles Unified Griffin Avenue Elementary Funding 57/64733-00-621 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 6/2/2020 6/12/2020 6/12/2020 Approved - Closed 

Large Los Angeles Unified Parthenia Elementary Funding 57/64733-00-615 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 6/2/2020 6/12/2020 6/12/2020 Approved - Closed 

Large Los Angeles Unified Monroe High Funding 57/64733-00-616 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/4/2020 6/12/2020 6/12/2020 Approved - Closed 

Large Sequoia Union High Redwood High Funding 57/69062-00-037 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/15/2020 6/12/2020 7/27/2020 Approved - Closed 

Small Southern Humboldt Joint Unified Redway Elementary Funding 57/63040-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/26/2020 6/12/2020 8/19/2020 Approved - Closed 

Large Sequoia Union High Redwood High Funding 50/69062-01-014 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/15/2020 6/12/2020 Withdrawn Withdrawn 

Small Southern Humboldt Joint Unified South Fork Junior-Senior High Funding 50/63040-00-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/29/2020 6/12/2020 Withdrawn Withdrawn 

Small Southern Humboldt Joint Unified Redway Elementary Funding 50/63040-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/29/2020 6/12/2020 Withdrawn Withdrawn 

Medium Dinuba Unified Dinuba High Funding 
55/75531-00-002 
55/75531-00-003 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 4/19/2020 6/15/2020 6/10/2020 Approved - Closed 

Large Fremont Unified Lila Bringhurst Elementary Funding 50/61176-00-011 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/25/2020 6/15/2020 6/29/2020 Approved - Closed 

Large Milpitas Unified New Construction Eligibility Update Eligibility Eligibility & Funding Responses Form SAB 50-01 - 15-Day Response 6/3/2020 6/17/2020 6/12/2020 Approved - Closed 

Large Los Angeles Unified San Fernando High Funding 57/64733-73-005 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 6/5/2020 6/17/2020 6/16/2020 Approved - Closed 

Large Los Angeles Unified El Sereno Middle Funding 57/64733-34-016 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 6/8/2020 6/17/2020 6/17/2020 Approved - Closed 

Medium Greenfield Union Elementary Arroyo Seco Academy Funding 50/66035-00-002 Eligibility & Funding Responses 
All required documents were submitted within the 15-Day 

ltr period 5/29/2020 6/17/2020 7/9/2020 Approved - Closed 

Medium Greenfield Union Elementary Vista Verde Middle Funding 58/66035-00-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/12/2020 6/18/2020 6/18/2020 Approved - Closed 

Medium Greenfield Union Elementary Oak Avenue Elementary Funding 58/66035-00-003 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/12/2020 6/18/2020 7/2/2020 Approved - Closed 

Medium Greenfield Union Elementary Mary Chapa Academy Elementary Funding 58/66035-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/12/2020 6/18/2020 7/2/2020 Approved - Closed 

Large Los Angeles Unified Palms Middle Funding 57/64733-00-636 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/10/2020 6/19/2020 6/17/2020 Approved - Closed 

Large Los Angeles Unified State Street Elementary Funding 57/64733-00-613 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/15/2020 6/19/2020 6/17/2020 Approved - Closed 
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Large Los Angeles Unified Burton Funding 57/64733-00-612 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/15/2020 6/19/2020 6/17/2020 Approved - Closed 

Large Los Angeles Unified Capistrano Avenue Elementary Funding 57/64733-00-634 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 6/9/2020 6/19/2020 6/18/2020 Approved - Closed 

Medium Hollister Santana Ranch Funding 50/67470-00-003 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/11/2020 6/19/2020 7/1/2020 Approved - Closed 

Small Southern Humboldt Joint Unified Redway Elementary Funding 57/63040-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/12/2020 6/19/2020 8/19/2020 Approved - Closed 

Medium Lindsay Unified Lindsay Senior High  CTE project Funding 55/71993-00-002 Eligibility & Funding Responses CTE May 22nd document deadline 5/22/2020 6/19/2020 Withdrawn Withdrawn 

Small Southern Humboldt Joint Unified Redway Elementary Funding 50/63040-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/12/2020 6/19/2020 Withdrawn Withdrawn 

Small Southern Humboldt Joint Unified South Fork Junior-Senior High Funding 50/63040-00-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/12/2020 6/19/2020 Withdrawn Withdrawn 

Medium Cutler-Orosi Joint Unified Golden Valley Funding 70/71860-00-001 Eligibility & Funding Responses request for extension 5/22/2020 6/22/2020 5/21/2020 Approved - Closed 
Small Traver Joint Elementary Traver Elementary Funding 72223-6 Fund Release Fund Release Authorization Form SAB 70-02 5/22/2020 6/22/2020 5/22/2020 Approved - Closed 
Large Bakersfield City Fletcher Elementary Funding 50/63321-00-028 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 5/23/2020 6/22/2020 6/22/2020 Approved - Closed 
Large Bakersfield City Sequoia Middle Funding 50/63321-00-029 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 5/23/2020 6/22/2020 6/22/2020 Approved - Closed 

Small Yreka Union High Yreka High Funding 57/70516-00-003 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/15/2020 6/24/2020 7/17/2020 Approved - Closed 
Small Pixley Union Elementary Pixley Elementary Funding 70/72041-00-001 Fund Release Fund Release Authorization (Form SAB 70-02) 5/22/2020 6/26/2020 6/2/2020 Approved - Closed 

Large Norwalk-La Mirada Unified John Glenn High  Funding 57/64840-00-027 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/11/2020 6/26/2020 6/19/2020 Approved - Closed 

Small Merced River Union Elementary Washington Elementary Funding 57/73726-00-001 Eligibility & Funding Responses Financial Hardship Review - Documentation Request 5/26/2020 6/26/2020 7/6/2020 Approved - Closed 

Small Southern Humboldt Joint Unified Redway Elementary Funding 57/63040-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/26/2020 6/26/2020 8/19/2020 Approved - Closed 

Small Southern Humboldt Joint Unified Redway Elementary Funding 50/63040-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/20/2020 6/26/2020 Withdrawn Withdrawn 

Small Southern Humboldt Joint Unified South Fork Junior-Senior High Funding 50/63040-00-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/20/2020 6/26/2020 Withdrawn Withdrawn 

Small Butteville Union Elementary Butteville Elementary Funding 
50/70201-00-002 & 
57/70201-00-002 Eligibility & Funding Responses Financial Hardship Review - Documentation Request 6/15/2020 6/29/2020 6/19/2020 Approved - Closed 

Large Los Angeles Unified Hart Street Elementary Funding 57/64733-00-633 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 6/22/2020 6/29/2020 6/22/2020 Approved - Closed 

Large Fremont Unified Lila Bringhurst Elementary Funding 50/61176-00-011 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/15/2020 6/29/2020 6/30/2020 Approved - Closed 

Large San Marcos Unified 
La Mirada Academy K-8 (Formerly 
known as Alvin M. Dunn) Funding 50-73791-00-016 Full-Day Kindergarten FDKFGP - 15-Day Response 5/28/2020 6/29/2020 8/20/2020 Approved - Closed 

Small Central Union Elementary Akers Elementary Funding 57/63883-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 5/17/2020 6/30/2020 6/9/2020 Approved - Closed 

Large 
Riverside County Office of 
Education  Jurupa Community Funding 

50/10330-98-016 & 
50/10330-99-009 Audit Correspondence Expenditure Closeout Review - Documentation Request 5/9/2020 6/30/2020 6/23/2020 Approved - Closed 

Large Fremont Unified Lila Bringhurst Elementary Eligibility 50/61176-00-011 Eligibility & Funding Responses Form SAB 50-01 Submittal 5/5/2020 6/30/2020 6/30/2020 Approved - Closed 

Large San Marcos Unified 
La Mirada Academy K-8 (Formerly 
known as Alvin M. Dunn) Funding 57-73791-00-006 Full-Day Kindergarten FDKFGP - 15-Day Response 6/2/2020 6/30/2020 6/30/2020 Approved - Closed 

Large Santa Ana Unified 

Valley High  - Career and 
Technical Education (Culinary 
Arts) Funding 55/66670-00-003 Audit Correspondence SAB 50-10 4/6/2020 6/30/2020 Withdrawn Withdrawn 

Large Milpitas Unified Mabel Mattos Elementary Funding 50/73387-00-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/10/2020 7/2/2020 7/2/2020 Approved - Closed 

Medium Greenfield Union Elementary Vista Verde Middle Funding 58/66035-00-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/18/2020 7/2/2020 7/2/2020 Approved - Closed 

Medium Greenfield Union Elementary Mary Chapa Academy Elementary Funding 58/66035-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/18/2020 7/2/2020 7/16/2020 Approved - Closed 

Medium Greenfield Union Elementary Oak Avenue Elementary Funding 58/66035-00-003 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/18/2020 7/2/2020 7/16/2020 Approved - Closed 
Large Corona-Norco Unified Yorba Elementary Funding 50/67033-00-034 Audit Correspondence Closeout Appeal 6/3/2020 7/3/2020 6/30/2020 Approved - Closed 

Large Fresno Unified 
Sunnyside High, Edison High, 
Fresno High Funding 

55/62166-00-013, -014, -
015, -016, -017 Eligibility & Funding Responses CTE - 15-Day Response 6/30/2020 7/3/2020 6/30/2020 Approved - Closed 

Large Los Angeles Unified San Fernando High Funding 57/64733-73-005 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 6/17/2020 7/3/2020 7/2/2020 Approved - Closed 

Large Natomas Unified Natomas High CTE Funding 55/75283-00-001 Eligibility & Funding Responses CTE - 15-Day Response 7/3/2020 7/7/2020 7/9/2020 Approved - Closed 

Small John Swett Unified 
Carquinez Middle  Seismic 
Replacement Funding 51/61697-00-001 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 6/30/2020 7/8/2020 7/8/2020 Approved - Closed 

Large Central Unified Tilley Elementary Funding 50/73965-00-019 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/5/2020 7/8/2020 8/15/2020 Approved - Closed 

Medium Greenfield Union Elementary Arroyo Seco Academy Elementary Funding 50/66035-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/17/2020 7/9/2020 7/9/2020 Approved - Closed 
Small Firebaugh-Las Deltas Unified Arthur E. Mills Intermediate Funding 50/73809-00-004 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/12/2020 7/10/2020 7/8/2020 Approved - Closed 

Small Le Grand Union High Le Grand High Funding 55/65730-00-001 Eligibility & Funding Responses CTE - 15-Day Response 6/29/2020 7/10/2020 7/10/2020 Approved - Closed 

Small Le Grand Union High Le Grand High Funding 59/65730-00-001 Eligibility & Funding Responses CTE - 15-Day Response 6/29/2020 7/10/2020 7/10/2020 Approved - Closed 

Large Twin Rivers Unified Grant High Funding 57/76505-00-054 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 7/6/2020 7/10/2020 7/10/2020 Approved - Closed 

Large Chico Unified Pleasant Valley High Funding 55/61424-00-008 Eligibility & Funding Responses CTE - 15-Day Response 7/6/2020 7/10/2020 7/10/2020 Approved - Closed 

Medium Tahoe-Truckee Unified 
Sierra High  and Truckee High  
CTE projects Funding 

59/66944-00-002, 
55/66944-00-006, 
55/66944-00-007, 
55/66944-00-008 Eligibility & Funding Responses CTE - 15-Day Response 6/18/2020 7/10/2020 8/4/2020 Approved - Closed 

Small Gerber Union Elementary Gerber Elementary Funding 57/71548-00-002 Eligibility & Funding Responses Financial Hardship Review - Documentation Request 6/15/2020 7/10/2020 10/15/2020 Approved - Closed 

Small Merced River Union Elementary Washington Elementary Funding 57/73726-00-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/26/2020 7/10/2020 Withdrawn Withdrawn 
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School District Extension Requests 
(as of February 1, 2022) 

D str ct S ze D str ct Name Project/S te Name Type of Request Project Number Category of Request Descr pt on of De verab e Or g na  Due Date 
Requested Extens on 
Date 

Receipt Date for 
Requested 
Documents 

Status 

Large 
La Mirada Academy K-8 (Formerly 

San Marcos Unified known as Alvin M. Dunn) Funding 50/73791-00-016 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/29/2020 7/13/2020 7/10/2020 Approved - Closed 

Large Merced City Elementary Ada Givens Elementary Funding 50/65771-00-022 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 7/7/2020 7/13/2020 7/13/2020 Approved - Closed 

Medium Fallbrook Union Elementary Mary Fay Pendleton Elementary Funding 
57/68114-00-003 and 

57/68114-00-004 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/14/2020 7/13/2020 Withdrawn Withdrawn 

Large 
La Mirada Academy K-8 (Formerly 

San Marcos Unified known as Alvin M. Dunn) Funding 57/73791-00-006 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/30/2020 7/14/2020 7/10/2020 Approved - Closed 

Large Fremont Unified American High Funding 50/61176-00-012 Eligibility & Funding Responses 90-day SDWAG Update 6/4/2020 7/15/2020 7/14/2020 Approved - Closed 

Large Fremont Unified Eligibility Update Eligibility Eligibility & Funding Responses 50-01 Submittal for 90-day Notice 6/30/2020 7/15/2020 7/15/2020 Approved - Closed 

Large Central Unified Tilley Elementary Funding 50/73965-00-019 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 7/8/2020 7/15/2020 7/15/2020 Approved - Closed 

Large Modesto City High Modesto High CTEFP Funding 55/71175-00-006 Eligibility & Funding Responses CTE - 15-Day Response 7/9/2020 7/15/2020 8/4/2020 Approved - Closed 
Medium El Dorado Union High Independence Continuation Funding 57/61853-00-008 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/13/2020 7/15/2020 8/24/2020 Approved - Closed 
Medium El Dorado Union High El Dorado Funding 57/61853-00-009 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/13/2020 7/15/2020 8/24/2020 Approved - Closed 

Large Milpitas Unified Mabel Mattos Elementary Funding 50/73387-00-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 7/2/2020 7/16/2020 7/16/2020 Approved - Closed 

Medium 
Vista Verde MS; Mary Chapa 

Greenfield Union Elementary Academy & Oak Avenue ES Funding 
58/66035-00-001; 002 & 

003 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 7/2/2020 7/16/2020 7/16/2020 Approved - Closed 

Medium Washington Unified West Fresno Elementary Funding 57/76778-00-004 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/21/2020 7/17/2020 5/26/2020 Approved - Closed 

Large William S. Hart Union High Castaic High Funding 55/65136-00-003 Eligibility & Funding Responses CTE - 15-Day Response 7/3/2020 7/17/2020 7/9/2020 Approved - Closed 

Large Corona-Norco Unified Roosevelt High Funding 55/67033-00-002 Audit Correspondence 
Eligible Costs &  and Supporting Documentation and 

SAB 50-10 6/18/2020 7/17/2020 7/14/2020 Approved - Closed 

Large Corona-Norco Unified Roosevelt High Funding 55/67033-00-003 Audit Correspondence 
Eligible Costs & Supporting Documentation and SAB 50-

10 6/18/2020 7/17/2020 7/14/2020 Approved - Closed 

Medium 
South Monterey County Joint Union 
High King City High Funding 57/66068-00-001 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 5/29/2020 7/17/2020 7/16/2020 Approved - Closed 

Large Ventura Unified Ventura High  - CTEFP Funding 59/72652-00-003 Eligibility & Funding Responses CTE - 15-Day Response 7/15/2020 7/20/2020 7/15/2020 Approved - Closed 

Large Ventura Unified Ventura High - CTEFP (Robotics) Funding 59/72652-00-002 Eligibility & Funding Responses CTE - 15-Day Response 7/15/2020 7/20/2020 7/15/2020 Approved - Closed 

Large Ventura Unified Ventura High - CTEFP (Welding) Funding 59/72652-00-001 Eligibility & Funding Responses CTE - 15-Day Response 7/15/2020 7/20/2020 7/15/2020 Approved - Closed 

Medium Parlier Unified Parlier High - Patient Care Facility Funding 55/62364-00-01 Eligibility & Funding Responses CTE - 15-Day Response 7/14/2020 7/21/2020 7/17/2020 Approved - Closed 
Small Guadalupe Union Elementary Buren Elementary Funding 70/69203-00-001 Full-Day Kindergarten Form SAB 70-02 and Grant Agreement 5/22/2020 7/22/2020 6/26/2020 Approved - Closed 

Medium Morgan Hill Unified Ann Sobrato High  CTE Funding 55/69583-00-003 Eligibility & Funding Responses CTE - 15-Day Response 7/15/2020 7/22/2020 8/13/2020 Approved - Closed 

Large San Juan Unified Del Campo High Funding 59/67447-00-005 Eligibility & Funding Responses CTE - 15-Day Response 7/9/2020 7/23/2020 7/22/2020 Approved - Closed 

Large Torrance Unified West High Funding 55/65060-00-008 Eligibility & Funding Responses CTE - 15-Day Response 7/3/2020 7/23/2020 7/22/2020 Approved - Closed 

Large Torrance Unified North High Funding 55/65060-00-007 Eligibility & Funding Responses CTE - 15-Day Response 7/3/2020 7/23/2020 7/22/2020 Approved - Closed 

Small Caruthers Unified Caruthers High Funding 59/75598-00-001 Eligibility & Funding Responses CTE - 15-Day Response 7/9/2020 7/23/2020 7/27/2020 Approved - Closed 

Small Galt Joint Union High Liberty Ranch High Funding 58/67355-00-001 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 7/16/2020 7/24/2020 7/24/2020 Approved - Closed 

Large 
Vista Del Lago High - Health 

Moreno Valley Unified Science CTE Funding 55/67124-00-006 Eligibility & Funding Responses CTE - 15-Day Response 7/16/2020 7/24/2020 7/24/2020 Approved - Closed 

Large 
Vista Del Lago High / Public 

Moreno Valley Unified Services CTE Funding 55/67124-00-005 Eligibility & Funding Responses CTE - 15-Day Response 7/16/2020 7/24/2020 7/24/2020 Approved - Closed 

Large 
Lou Dantzler Preparatory Charter 

Los Angeles Unified Middle Funding 54/64733-00-064 Audit Correspondence Expenditure Closeout Review - Documentation Request 7/10/2020 7/24/2020 8/10/2020 Approved - Closed 

Medium 
Santa Paula High  - CTEFP Arts, 

Santa Paula Unified Media, & Entertainment Funding 59/76828-00-002 Eligibility & Funding Responses CTE - 15-Day Response 7/21/2020 7/27/2020 7/23/2020 Approved - Closed 
Large Fremont Unified Mission San Jose High Funding 50/61176-00-004 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/10/2020 7/27/2020 8/18/2020 Approved - Closed 

Large Poway Unified Poway High Funding 55/68296-00-008 Eligibility & Funding Responses CTE - 15-Day Response 7/3/2020 7/30/2020 7/29/2020 Approved - CLOSED 

Large Redondo Beach Unified New Construction Eligibility Eligibility Eligibility & Funding Responses Form SAB 50-02 - 15-Day Response 7/23/2020 7/30/2020 8/19/2020 Approved - Closed 

Medium 
Belmont-Redwood Shores 
Elementary Redwood Shores Funding 50/68866-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 5/10/2020 7/31/2020 6/16/2020 Approved - Closed 

Medium Sierra Sands Unified Burroughs High Funding 58/73742-00-005 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 6/26/2020 7/31/2020 7/16/2020 Approved - Closed 
Large Los Angeles Unified Camino Nuevo High Funding 54/64733-00-058 Accounts Receivables Accounts Receivable Payments 6/1/2020 7/31/2020 7/16/2020 Approved - Closed 

Medium McFarland Unified McFarland High Funding 57/73908-00-005 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/11/2020 7/31/2020 7/21/2020 Approved - Closed 
Small Guadalupe Union Elementary New Middle Funding 50/69203-00-001 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 5/9/2020 7/31/2020 7/28/2020 Approved - Closed 

Small Pixley Union Elementary Pixley Elementary Funding 

57/72041-00-001, 
58/72041-00-001, 
70/72041-00-001 Eligibility & Funding Responses Financial Hardship Review - Documentation Request 6/15/2020 7/31/2020 7/29/2020 Approved - Closed 

Large Vacaville Unified Jepson Middle Funding 58/70573-00-001 Audit Correspondence Substantial Progress Review - Documentation Request 7/18/2020 7/31/2020 7/29/2020 Approved - Closed 

Small Brittan Elementary Brittan Elementary Funding 50/71357-00-002 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 5/13/2020 7/31/2020 7/30/2020 Approved - Closed 
Small Grass Valley Elementary Yuba River Charter Eligibility 54/66332-00-002 Audit Correspondence Audit Correspondence 2/21/2020 7/31/2020 7/31/2020 Approved - Closed 

Medium Del Norte County Unified Crescent Elk Middle Funding 58/61820-00-003 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/14/2020 7/31/2020 7/31/2020 Approved - Closed 

Large San Bernardino City Unified Pacific High Funding 55/67876-00-005 Eligibility & Funding Responses CTE - 15-Day Response 7/15/2020 7/31/2020 7/31/2020 Approved - Closed 

Large San Bernardino City Unified San Gorgonio High Funding 55/67876-00-004 Eligibility & Funding Responses CTE - 15-Day Response 7/16/2020 7/31/2020 7/31/2020 Approved - Closed 

Small Yuba County Office of Education Various Funding 

57/10587-00-001 to 006 
and 50/10587-00-001 to 

008 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/10/2020 7/31/2020 7/31/2020 Approved - Closed 
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(as of February 1, 2022) 
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Requested Extens on 
Date 

Receipt Date for 
Requested 
Documents 

Status 

Large 
La Costa Canyon High and Torrey 

San Dieguito Union High Pines High Funding 
59/68346-00-002 & 
59/68346-00-003 Eligibility & Funding Responses CTE - 15-Day Response 7/20/2020 7/31/2020 7/31/2020 Approved - Closed 

Small Trinidad Union Elementary Trinidad Union Elementary Funding 57/63057-00-001 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 5/21/2020 7/31/2020 8/4/2020 Approved - Closed 

Medium 
Truckee High , Sierra Continuation 

Tahoe-Truckee Unified High Funding 
55/66944-00-006, -007, -

008 and -009 Eligibility & Funding Responses CTE - 15-Day Response 7/10/2020 7/31/2020 8/4/2020 Approved - Closed 

Small 
Monson-Sultana Joint Union 
Elementary Financial Hardship Review Eligibility Eligibility & Funding Responses Financial Hardship Review - Documentation Request 6/15/2020 7/31/2020 8/7/2020 Approved - Closed 

Small John Swett Unified John Swett High  CTE Eligibility Eligibility & Funding Responses CTE - 15-Day Response 6/30/2020 7/31/2020 8/13/2020 Approved - Closed 

Large 
Riverside County Office of 
Education Jurupa Community Funding 

50/10330-98-016 & 
50/10330-99-009 Audit Correspondence Expenditure Closeout Review - Documentation Request 6/30/2020 7/31/2020 9/10/2020 Approved - Closed 

Large San Diego Unified Magnolia Science Academy Funding 54/68338-02-002 Audit Correspondence Audit Correspondence 7/10/2020 7/31/2020 11/7/2020 Approved - Closed 
Medium Lemoore Union Elementary Meadow Lane Elementary Funding 57/63974-00-003 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/11/2020 7/31/2020 2/3/2021 Approved - Closed 
Medium Lemoore Union Elementary Engvall Elementary Funding 57/63974-00-004 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 7/11/2020 7/31/2020 2/3/2021 Approved - Closed 

Small West Park Elementary West Park Elementary Eligibility Eligibility & Funding Responses Financial Hardship Review - Documentation Request 6/15/2020 7/31/2020 Withdrawn Withdrawn 

Small West Park Elementary West Park Elementary Eligibility Eligibility & Funding Responses SAB 50-01 30-Day Response 7/1/2020 7/31/2020 Withdrawn Withdrawn 

Medium Greenfield Union Elementary Vista Verde Middle Funding 58/66035-00-001 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 7/29/2020 8/3/2020 7/31/2020 Approved - Closed 

Medium Fallbrook Union Elementary Mary Fay Pendleton Elementary Funding 
51/68114-00-003 and 

51/68114-00-004 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/15/2020 8/3/2020 8/18/2020 Approved - Closed 

Large San Bernardino City Unified Indian Springs High Funding 59/67876-00-003 Eligibility & Funding Responses CTE - 15-Day Response 7/21/2020 8/4/2020 8/4/2020 Approved - Closed 

Medium Nevada Joint Union High Nevada Union High Funding 59/66357-00-003 Eligibility & Funding Responses CTE - 15-Day Response 7/14/2020 8/4/2020 8/4/2020 Approved - Closed 

Medium Nevada Joint Union High Nevada Union High Funding 59/66357-00-002 Eligibility & Funding Responses CTE - 15-Day Response 7/14/2020 8/4/2020 8/4/2020 Approved - Closed 

Medium Nevada Joint Union High Silver Springs Continuation High Funding 55/66357-00-001 Eligibility & Funding Responses CTE - 15-Day Response 7/14/2020 8/4/2020 8/4/2020 Approved - Closed 

Large Sequoia Union High Carlmont High Funding 59/69062-00-002 Eligibility & Funding Responses CTE - 15-Day Response 7/15/2020 8/5/2020 8/19/2020 Approved - Closed 

Large Pleasanton Unified Foothill High Eligibility Eligibility & Funding Responses CTE - 15-Day Response 7/30/2020 8/6/2020 8/13/2020 Approved - Closed 

Medium 
South Monterey County Joint Union 
High King City High Funding 57/66068-00-001 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 5/29/2020 8/7/2020 8/6/2020 Approved - Closed 

Large Twin Rivers Unified Foothill High Funding 57/76505-00-045 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 7/27/2020 8/7/2020 8/7/2020 Approved - Closed 

Small 
Monson-Sultana Joint Union 
Elementary Monson-Sultana Elementary Eligibility Eligibility & Funding Responses Financial Hardship Review - Documentation Request 7/31/2020 8/7/2020 8/7/2020 Approved - Closed 

Medium Mendota Unified Mendota High Funding 55/75127-00-002 Eligibility & Funding Responses CTE - 15-Day Response 7/9/2020 8/7/2020 Withdrawn Withdrawn 

Large Sequoia Union High Redwood High Funding 50/69062-01-014 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/26/2020 8/7/2020 Withdrawn Withdrawn 

Large 
La Costa Canyon High  & Torrey 

San Dieguito Union High Pines High Funding 
59/68346-00-002 & 
59/68346-00-003 Eligibility & Funding Responses CTE - 15-Day Response 7/20/2020 8/7/2020 Withdrawn Withdrawn 

Medium Tahoe-Truckee Unified Truckee High Funding 
55/66944-00-006, -007, -

008 Eligibility & Funding Responses CTE - 15-Day Response 7/31/2020 8/7/2020 Withdrawn Withdrawn 

Large 
La Costa Canyon High  and Torrey 

San Dieguito Union High Pines High Funding 
59/68346-00-002 and 

59/68346-00-003 Eligibility & Funding Responses CTE - 15-Day Response 8/7/2020 8/7/2020 Withdrawn Withdrawn 
Large Sanger Unified Sanger High Funding 55/62414-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/10/2020 8/10/2020 8/10/2020 Approved - Closed 

Medium 
South Monterey County Joint Union 
High King City High Funding 55/66068-00-002 Eligibility & Funding Responses CTE - 15-Day Response 7/27/2020 8/11/2020 8/26/2020 Approved - Closed 

Medium Acalanes Union High Las Lomas High Funding 55/61630-00-001 Eligibility & Funding Responses CTE - 15-Day Response 6/18/2020 8/12/2020 8/11/2020 Approved - Closed 

Small Shoreline Unified Tomales High Eligibility Eligibility & Funding Responses CTE - 15-Day Response 8/5/2020 8/13/2020 8/21/2020 Approved - Closed 

Medium 
South Monterey County Joint Union 
High King City High Funding 55/66068-00-002 Eligibility & Funding Responses CTE - 15-Day Response 8/11/2020 8/13/2020 8/26/2020 Approved - Closed 

Large Los Angeles Unified South Region High #8 Funding 56/64733-00-016 Audit Correspondence Expenditure Closeout Review - Documentation Request 7/31/2020 8/14/2020 8/14/2020 Approved - Closed 

Large Santa Ana Unified Century High  CTE Funding 59/66670-00-009 Eligibility & Funding Responses CTE - 4-Day Response 8/4/2020 8/14/2020 8/14/2020 Approved - Closed 

Large Manteca Unified East Union High CTE Project Funding 55/68593-03-001 Eligibility & Funding Responses CTE - 15-Day Response 7/31/2020 8/14/2020 8/14/2020 Approved - Closed 

Small Firebaugh-Las Deltas Unified Firebaugh High Funding 59/73809-00-004 Eligibility & Funding Responses CTE - 15-Day Response 8/5/2020 8/14/2020 8/14/2020 Approved - Closed 

Medium 
South Monterey County Joint Union 
High King City High Funding 57/66068-00-001 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 5/29/2020 8/14/2020 8/14/2020 Approved - Closed 

Medium Wiseburn Unified Da Vinci Science Funding 55/76869-00-005 Eligibility & Funding Responses CTE - 15-Day Response 8/11/2020 8/14/2020 8/17/2020 Approved - Closed 

Medium Wiseburn Unified Da Vinci Communications Funding 55/76869-00-006 Eligibility & Funding Responses CTE - 15-Day Response 8/11/2020 8/14/2020 8/17/2020 Approved - Closed 

Medium Wiseburn Unified Da Vinci Communications Funding 55/76869-00-007 Eligibility & Funding Responses CTE - 15-Day Response 8/11/2020 8/14/2020 8/17/2020 Approved - Closed 

Medium Wiseburn Unified Da Vinci Science Funding 55/76869-00-008 Eligibility & Funding Responses CTE - 15-Day Response 8/10/2020 8/14/2020 8/17/2020 Approved - Closed 
Large Placentia-Yorba Linda Unified Valencia High Funding 57/66647-00-036 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 5/17/2020 8/17/2020 8/12/2020 Approved - Closed 

Medium Wiseburn Unified Da Vinci Science Funding 55/76869-00-005 Eligibility & Funding Responses CTE - 15-Day Response 8/14/2020 8/17/2020 8/17/2020 Approved - Closed 

Medium Wiseburn Unified Da Vinci Communications Funding 55/76869-00-006 Eligibility & Funding Responses CTE - 15-Day Response 8/14/2020 8/17/2020 8/17/2020 Approved - Closed 

Medium Wiseburn Unified Da Vinci Communications Funding 55/76869-00-007 Eligibility & Funding Responses CTE - 15-Day Response 8/14/2020 8/17/2020 8/17/2020 Approved - Closed 

Medium Wiseburn Unified Da Vinci Science Funding 55/76869-00-008 Eligibility & Funding Responses CTE - 15-Day Response 8/14/2020 8/17/2020 8/17/2020 Approved - Closed 
Large Fremont Unified Mission San Jose High Funding 50/61176-00-004 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/27/2020 8/17/2020 8/18/2020 Approved - Closed 
Large Los Angeles Unified Bright (Birdielee V) Elementary Funding 61/64733-00-4012 Accounts Receivables Accounts Receivable Payments 7/28/2020 8/18/2020 8/4/2020 Approved - Closed 

Large 
Sherman Oaks Center for 

Los Angeles Unified Enriched Studies (SOCES) Funding 55/64733-00-031 Eligibility & Funding Responses CTE - 15-Day Response 8/11/2020 8/18/2020 8/17/2020 Approved - Closed 
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Large 
Sherman Oaks Center for 

Los Angeles Unified Enriched Studies (SOCES) Funding 55/64733-00-032 Eligibility & Funding Responses CTE - 15-Day Response 8/11/2020 8/18/2020 8/17/2020 Approved - Closed 

Large Sequoia Union High Carlmont High Funding 59/69062-00-002 Eligibility & Funding Responses CTE - 15-Day Response 7/15/2020 8/18/2020 8/19/2020 Approved - Closed 

Large Sequoia Union High Carlmont High Funding 59/69062-00-002 Eligibility & Funding Responses CTE - 15-Day Response 8/18/2020 8/20/2020 8/19/2020 Approved - Closed 

Large Lodi Unified Bear Creek High CTE Funding 55/68585-00-003 Eligibility & Funding Responses CTE - 15-Day Response 7/15/2020 8/21/2020 8/17/2020 Approved - Closed 
Medium Lamont Elementary Lamont Elementary Funding 70/63560-00-001 Full-Day Kindergarten FDKFGP May 22nd Deadline for documents 5/22/2020 8/21/2020 8/21/2020 Approved - Closed 

Large Long Beach Unified Richard Browning High Funding 55/64725-05-003 Eligibility & Funding Responses CTE - 15-Day Response 8/14/2020 8/21/2020 8/21/2020 Approved - Closed 

Large Pleasanton Unified Foothill High Funding 55/75101-00-008 Eligibility & Funding Responses CTE - 15-Day Response 8/6/2020 8/21/2020 Withdrawn Withdrawn 

Large Pleasanton Unified Foothill HIgh Funding 55/75101-00-008 Eligibility & Funding Responses CTE - 4-Day Response 8/21/2020 8/25/2020 8/21/2020 Approved - Closed 

Large Moreno Valley Unified March Mountain High Funding 59/67124-00-001 Eligibility & Funding Responses CTE - 4-Day Response 8/21/2020 8/26/2020 Denied Denied 

Medium 
Independence High and El Dorado 

El Dorado Union High High Funding 
57/61853-00-008 and 

57/61853-00-009 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 4/20/2020 8/28/2020 8/24/2020 Approved - Closed 

Medium 
South Monterey County Joint Union 
High King City High Funding 55/66068-00-002 Eligibility & Funding Responses CTE - 15-Day Response 8/11/2020 8/28/2020 8/26/2020 Approved - Closed 

Small Northern Humboldt Union High Arcata High - Fine Arts Building Funding 59/62687-00-008 Eligibility & Funding Responses CTE - 15-Day Response 7/14/2020 8/31/2020 8/18/2020 Approved - Closed 

Small Northern Humboldt Union High Arcata High - Garden Funding 59/62687-00-007 Eligibility & Funding Responses CTE - 15-Day Response 7/14/2020 8/31/2020 8/18/2020 Approved - Closed 
Medium Mendota Unified McCabe Elementary Funding 57/75127-00-006 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 5/10/2020 8/31/2020 8/26/2020 Approved - Closed 
Medium Mendota Unified Washington Elementary Funding 57/75127-00-005 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 5/10/2020 8/31/2020 8/26/2020 Approved - Closed 
Medium Del Norte County Unified Joe Hamilton Elementary Funding 58/61820-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/10/2020 8/31/2020 8/26/2020 Approved - Closed 

Large Los Angeles Unified Boyle Heights STEM Academy Funding 55/64733-00-030 Eligibility & Funding Responses CTE - 15-Day Response 8/24/2020 8/31/2020 8/28/2020 Approved - Closed 

Medium Mendota Unified "New" Elementary Funding 50/75127-00-004 Audit Correspondence Substantial Progress Review - Documentation Request 7/1/2020 8/31/2020 9/2/2020 Approved - Closed 
Medium Kings Canyon Joint Unified Dunlap Elementary Funding 57/62265-00-024 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 6/10/2020 8/31/2020 9/29/2020 Approved - Closed 
Medium Kings Canyon Joint Unified Orange Cove High Funding 50/62265-00-009 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 6/14/2020 8/31/2020 9/29/2020 Approved - Closed 
Medium Kings Canyon Joint Unified Alta Elementary Funding 50/62265-00-010 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 6/14/2020 8/31/2020 9/29/2020 Approved - Closed 
Medium Kings Canyon Joint Unified Orange Cove High Funding 50/62265-00-008 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/10/2020 8/31/2020 9/29/2020 Approved - Closed 
Large Riverside Unified Ramona High Funding 58/67215-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/2/2020 8/31/2020 10/12/2020 Approved - Closed 

Large Sequoia Union High Redwood High Funding 50/69062-01-014 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/26/2020 8/31/2020 Withdrawn Withdrawn 
Large Poway Unified Stone Ranch Elementary Funding 50/68296-00-021 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/5/2020 9/1/2020 6/2/2020 Approved - Closed 

Large Central Unified Hahn Phan Tilley Funding 50/79365-00-019 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 8/14/2020 9/1/2020 9/22/2020 Approved - Closed 

Medium Snowline Joint Unified New K-12 Funding 50/73957-00-016 Eligibility & Funding Responses Financial Hardship Review - Documentation Request 6/15/2020 9/1/2020 10/15/2020 Approved - Closed 

Medium Snowline Joint Unified New K-12 Funding 50/73957-00-017 Eligibility & Funding Responses Financial Hardship Review - Documentation Request 6/15/2020 9/1/2020 10/15/2020 Approved - Closed 

Medium Snowline Joint Unified New K-12 Funding 50/73957-00-018 Eligibility & Funding Responses Financial Hardship Review - Documentation Request 6/15/2020 9/1/2020 10/15/2020 Approved - Closed 

Medium Santa Maria Joint Union High CTE Center/Ag Farm Funding 
55/69310-00-005, 006, 

007 Eligibility & Funding Responses CTE - 4-Day Response 8/25/2020 9/1/2020 Withdrawn Withdrawn 

Large Los Angeles Unified Central Los Angeles Middle #1 Funding 50/64733-00-055 Audit Correspondence Expenditure Closeout Review - Documentation Request 8/21/2020 9/4/2020 9/1/2020 Approved - Closed 

Small 
Tehama County Department of 
Education New Construction Eligibility Eligibility Eligibility & Funding Responses Form SAB 50-01 - 15-Day Response 8/20/2020 9/4/2020 9/4/2020 Approved - Closed 

Large Kern High Independence High Funding 
55/63529-00-005 
55/63529-00-016 Audit Correspondence Substantial Progress Review - Documentation Request 6/7/2020 9/7/2020 9/5/2020 Approved - Closed 

Large Santa Ana Unified Pacific Technology Funding 54/66670-00-003 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 8/21/2020 9/7/2020 11/13/2020 Approved - Closed 
Large Los Angeles Unified Canoga Park Senior High Funding 59/64733-00-020 Audit Correspondence Audit Correspondence 8/26/2020 9/9/2020 8/28/2020 Approved - Closed 

Medium 
Los Angeles County Office of 
Education Paramount Elementary Funding 50/10199-00-013 Audit Correspondence SOPFE 8/31/2020 9/11/2020 9/8/2020 Approved - Closed 

Medium 
South Monterey County Joint Union 
High King City High Funding 57/66068-00-001 Audit Correspondence Audit Correspondence 5/29/2020 9/11/2020 10/23/2020 Approved - Closed 

Small Liberty Elementary Liberty Elementary Funding 50/71985-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/11/2020 9/11/2020 10/30/2020 Approved - Closed 
Medium Sierra Sands Unified Burroughs High Funding 58/73742-00-005 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 6/26/2020 9/14/2020 9/11/2020 Approved - Closed 

Medium Hollister Santana Ranch Funding 50/67470-00-003 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 9/10/2020 9/14/2020 9/11/2020 Approved - Closed 
Large Oakland Unified Met West High Funding 50/61259-50-001 Audit Correspondence Audit Correspondence 9/3/2020 9/17/2020 9/23/2020 Approved - Closed 

Large Lancaster Elementary Linda Verde Elementary Eligibility Eligibility & Funding Responses Form SAB 50-01 - 15-Day Response 5/27/2020 9/18/2020 Withdrawn Withdrawn 

Large Fremont Unified Lila Bringhurst Elementary Funding 50/61176-00-011 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 9/18/2020 9/24/2020 9/1/2020 Approved - Closed 

Large Milpitas Unified Mabel Mattos Elementary Funding 50/73387-00-001 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 9/22/2020 9/25/2020 9/24/2020 Approved - Closed 

Large Los Angeles Unified South Region Elementary #10 Funding 53/64733-00-555 Audit Correspondence Expenditure Closeout Review - Documentation Request 9/17/2020 9/25/2020 9/29/2020 Approved - Closed 

Large 

Magnolia Science Academy -
Santa Ana (formerly known as, 

Santa Ana Unified Pacific Technology) Funding 54/66670-00-003 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 8/21/2020 9/25/2020 10/5/2020 Approved - Closed 

Medium Alisal Union New Elementary  #12 Funding 50/65961-00-006 Audit Correspondence 
Summary of Project Financing and Expenditures 

response 8/7/2020 9/30/2020 5/15/2020 Approved - Closed 

Medium Alisal Union New Elementary  #14 (Matsui) Funding 50/65961-00-007 Audit Correspondence 
Summary of Project Financing and Expenditures 

response 8/7/2020 9/30/2020 5/15/2020 Approved - Closed 

Large 
Riverside County Office of 
Education Jurupa Community Funding 

50/10330-98-016; 
50/10330-99-009 Audit Correspondence Audit Correspondence 9/17/2020 9/30/2020 9/28/2020 Approved - Closed 

Small 
Bayside Martin Luther King Jr 

Sausalito Marin City Academy Funding 58/65474-00-001 Expenditure Reports Audit Correspondence 8/13/2020 9/30/2020 10/1/2020 Approved - Closed 
Large Los Angeles Unified Alliance Morgan McKinzie High Funding 54/64733-00-047 Audit Correspondence Audit Correspondence 7/1/2020 9/30/2020 1/25/2021 Approved - Closed 

Large 
CTE Funding - Katella HS Culinary 

Anaheim Union High Arts Funding 59/66431-02-001 Eligibility & Funding Responses CTE - 15-Day Response 7/31/2020 9/30/2020 Denied Denied 

Small Saint Helena Unified St. Helena High Funding 58/66290-00-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 10/5/2020 10/12/2020 10/12/2020 Approved - Closed 
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Small Muroc Joint Unified Irving L. Branch Elementary Funding 51/63685-00-002 Audit Correspondence Substantial Progress Review - Documentation Request 7/15/2020 10/16/2020 9/15/2020 Approved - Closed 

Small Muroc Joint Unified Bailey Elementary Funding 51/63685-00-003 Audit Correspondence Substantial Progress Review - Documentation Request 7/15/2020 10/16/2020 9/15/2020 Approved - Closed 

Small Muroc Joint Unified Bailey Elementary Funding 57/63685-00-009 Audit Correspondence Substantial Progress Review - Documentation Request 7/15/2020 10/16/2020 9/15/2020 Approved - Closed 
Medium Kings Canyon Joint Unified Dunlap Elementary Funding 57/62265-00-024 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 6/10/2020 10/16/2020 9/29/2020 Approved - Closed 
Medium Kings Canyon Joint Unified Alta Elementary Funding 50/62265-00-010 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 6/14/2020 10/16/2020 9/29/2020 Approved - Closed 
Medium Kings Canyon Joint Unified Orange Cove High Funding 50/62265-00-009 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/14/2020 10/16/2020 9/29/2020 Approved - Closed 
Medium Kings Canyon Joint Unified Orange Cove High Funding 50/62265-00-008 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/10/2020 10/16/2020 9/29/2020 Approved - Closed 

Large 
New High  #2/Twelve Bridges High  

Western Placer Unified CTE Funding 55/66951-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 9/25/2020 10/16/2020 10/14/2020 Approved - Closed 

Large Napa Valley Unified Napa Junction Elementary Funding 51/66266-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 10/5/2020 10/19/2020 10/19/2020 Approved - Closed 

Small 
Gustine Elementary and Gustine 

Gustine Unified Middle Funding 
58/73619-00-001 and 

58/73619-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 10/9/2020 10/19/2020 10/19/2020 Approved - Closed 

Medium 
South Monterey County Joint Union 
High King City High Funding 59/66068-00-002 Fund Release Form SAB 50-05 Submittal 9/25/2020 10/23/2020 8/26/2020 Approved - Closed 

Large Santa Ana Unified Pacific Technology Funding 54/66670-00-003 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 9/25/2020 10/23/2020 10/27/2020 Approved - Closed 

Large Oxnard Union High  Oxnard High Funding 59/72546-00-008 Eligibility & Funding Responses CTE Funding Request 9/25/2020 10/25/2020 10/24/2020 Approved - Closed 

Large Los Angeles Unified Marvin Elementary Funding 57/64733-00-608 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 10/21/2020 10/28/2020 10/28/2020 Approved - Closed 

Large San Ramon Valley Unified Monte Vista High Funding 50/61804-02-007 Audit Correspondence Substantial Progress Review - Documentation Request 10/23/2020 10/28/2020 10/28/2020 Approved - Closed 
Large San Ramon Valley Unified Dougherty Valley High Funding 50/61804-02-009 Substantial Progress Substantial Progress Checklist 10/23/2020 10/28/2020 10/28/2020 Approved - Closed 
Large San Ramon Valley Unified Gale Ranch Middle Funding 50/61804-02-008 Substantial Progress Substantial Progress Checklist 10/23/2020 10/28/2020 10/28/2020 Approved - Closed 

Large Los Angeles Unified Miller Elementary Funding 57/64733-00-607 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 10/22/2020 10/29/2020 10/23/2020 Approved - Closed 

Large 
Perez (Alphonso B.) Special Ed 

Los Angeles Unified Center Funding 57/64733-00-606 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 10/22/2020 10/29/2020 10/29/2020 Approved - Closed 

Large Chaffey Joint Union High Chaffey High Funding 57/67652-00-006 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 10/1/2020 10/30/2020 10/6/2020 Approved - Closed 

Small Old Adobe Union Old Adobe Elementary Funding 54/70847-00-005 Audit Correspondence Substantial Progress Review - Documentation Request 9/30/2020 10/30/2020 10/28/2020 Approved - Closed 

Medium 
New Elementary #12 & New 

Alisal Union Elementary #14 Funding 50/65961-00-006 & -007 Audit Correspondence SOPFE response 8/7/2020 10/30/2020 Withdrawn Withdrawn 

Large 
Riverside County Office of 
Education Jurupa Community Funding 

50/10330-98-016 & 
50/10330-99-009 Audit Correspondence Expenditure Closeout Review - Documentation Request 9/30/2020 10/31/2020 11/9/2020 Approved - Closed 

Small Glenn County Office of Education William Finch Charter Funding 55/10116-00-001 Eligibility & Funding Responses CTE - 15-Day Response 7/16/2020 11/2/2020 Denied Denied 
Large Santa Ana Unified Pacific Technology Funding 54/66670-00-003 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/23/2020 11/6/2020 11/5/2020 Approved - Closed 

Medium Patterson Joint Unified Patterson High Funding 50/71217-00-009 Audit Correspondence Substantial Progress Review - Documentation Request 10/23/2020 11/6/2020 11/20/2020 Approved - Closed 

Medium 
South Monterey County Joint Union 
High King City High Funding 59/66068-00-002 Eligibility & Funding Responses CDE/DSA Approvals Submittal 10/23/2020 11/9/2020 8/26/2020 Approved - Closed 

Small Palo Verde Union Elementary Palo Verde Elementary Funding 50/72033-00-002 Eligibility & Funding Responses Review of Appeal Request 9/21/2020 11/18/2020 Withdrawn Withdrawn 

Small Gerber Union Elementary Gerber Elementary Eligibility Eligibility & Funding Responses Financial Hardship Review - Documentation Request 10/17/2020 11/20/2020 11/18/2020 Approved - Closed 

Medium Southern Kern Unified Hamilton/Rosamond Elementary Eligibility Eligibility & Funding Responses Financial Hardship Review - Documentation Request 10/17/2020 11/20/2020 11/19/2020 Approved - Closed 

Medium Patterson Joint Unified Patterson High Funding 50/71217-00-009 Audit Correspondence Substantial Progress Review - Documentation Request 11/6/2020 11/20/2020 11/20/2020 Approved - Closed 

Large 
High School Attendance Area 

Corona-Norco Unified Establishment Eligibility Eligibility & Funding Responses 
SAB Form 50-1, 50-02, 50-03 to establish High School 

Attendance Areas for CNUSD 10/23/2020 11/20/2020 Withdrawn Withdrawn 
Medium Center Joint Unified Oak Hill Elementary Funding 70/73973-00-005 Full-Day Kindergarten FDKFGP October 23 Deadline 10/23/2020 11/20/2020 Withdrawn Withdrawn 

Medium Romoland Elementary Romoland Elementary Funding 57/67231-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 11/13/2020 11/23/2020 11/23/2020 Approved - Closed 
Small South Fork Union South Fork Elementary Funding 63784-003 Fund Release Fund Release Authorization (Form SAB 70-02) 10/23/2020 11/23/2020 Withdrawn Withdrawn 

Medium Lindsay Unified Lincoln Elementary Funding 70/71993-00-006 Full-Day Kindergarten FDKFGP Submittal Deadline 10/23/2020 11/30/2020 10/28/2020 Approved - Closed 

Small Guadalupe Union Elementary New Middle Funding 50/69203-00-001 Eligibility & Funding Responses Financial Hardship Review - Documentation Request 10/17/2020 11/30/2020 11/17/2020 Approved - Closed 
Small Liberty Elementary Liberty Elementary  District Funding 50/71985-00-002 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/23/2020 11/30/2020 12/1/2020 Approved - Closed 

Large 
Riverside County Office of 
Education Jurupa Community Funding 

50/10330-98-016 & 
50/10330-99-009 Audit Correspondence Audit Correspondence 10/30/2020 11/30/2020 12/1/2020 Approved - Closed 

Large 
Maria Montessori Charter 

Rocklin Unified Academy Funding 54/75085-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/4/2010 12/1/2020 3/22/2021 Approved - Closed 

Large Visalia Unified Mineral King Elementary Funding 57/72256-00-022 Eligibility & Funding Responses Form SAB 50-03 - 15-Day Response 10/28/2020 12/3/2020 12/4/2020 Approved - Closed 

Small Millville Elementary Millville Elementary Funding 57/70052-00-003 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 11/23/2020 12/7/2020 12/7/2020 Approved - Closed 

Small Millville Elementary Millville Elementary Funding 50/70052-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 11/20/2020 12/7/2020 12/7/2020 Approved - Closed 
Medium Tahoe-Truckee Unified North Tahoe High CTE Funding 55/66944-00-003 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 11/24/2020 12/11/2020 6/21/2021 Approved - Closed 

Medium Hollister Sunnyslope Funding 50/67470-00-004 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 11/17/2020 12/11/2020 Denied Denied 

Small Plumas Unified Quincy Elementary Funding 58/66969-00-003 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 12/7/2020 12/14/2020 12/14/2020 Approved - Closed 
Large Sanger Unified Lincoln Elementary Funding 57/62414-00-014 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 10/25/2020 12/15/2020 12/10/2020 Approved - Closed 
Large Sanger Unified Sanger High Funding 50/62414-00-015 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 10/25/2020 12/15/2020 12/10/2020 Approved - Closed 

Medium Wasco Union Elementary Teresa Burke Elementary Funding 50/63842-00-004 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 11/21/2020 12/16/2020 12/16/2020 Approved - Closed 
Small Plaza Elementary Plaza Elementary Eligibility  50/62638-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 10/16/2020 12/18/2020 12/18/2020 Approved - Closed 
Small Plaza Elementary Plaza Elementary Eligibility 57/62638-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 11/18/2020 12/18/2020 12/18/2020 Approved - Closed 

Large Los Angeles Unified Central Region Elementary #15 Funding 
50/64733-00-143 and 

53/64733-00-085 Audit Correspondence Audit Correspondence 12/8/2020 12/22/2020 12/21/2020 Approved - Closed 

Large Los Angeles Unified El Sereno Middle Funding 57/64733-34-016 Eligibility & Funding Responses Resolution of building removals for two ORG applications 12/8/2020 12/24/2020 12/18/2020 Approved - Closed 

Large Chico Unified Chico High Funding 59/61424-00-008 Eligibility & Funding Responses 
Submittal of DSA and CDE Approvals for CTEFP 

Application 9/25/2020 12/25/2020 9/16/2020 Approved - Closed 
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Large San Diego Unified Magnolia Science Academy Funding 54/68338-02-002 Audit Correspondence Audit Correspondence 11/16/2020 12/28/2020 1/16/2021 Approved - Closed 

Large Twin Rivers Unified Westside Elementary Funding Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 12/22/2020 12/30/2020 12/30/2020 Approved - Closed 

Small Golden Plains Unified Tranquillity High Funding 59/75234-00-002 Eligibility & Funding Responses DSA/CDE Approvals for CTE ROF Project 9/24/2020 12/31/2020 10/23/2020 Approved - Closed 

Large Clovis Unified Clovis East High CTE Funding 55/62117-00-014 Eligibility & Funding Responses RESERVATION OF FUNDS 9/25/2020 12/31/2020 12/15/2020 Approved - Closed 
Medium Greenfield Union Planz Elementary Funding 70/63503-00-001 Full-Day Kindergarten SAB 70-02 and contracts 10/23/2020 12/31/2020 12/18/2020 Approved - Closed 
Large Anaheim Union High Oxford Academy CTE Funding 59/66431-05-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 5/31/2020 12/31/2020 12/18/2020 Approved - Closed 

Medium Hollister Sunnyslope Funding 50/67470-00-004 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 12/21/2020 12/31/2020 12/21/2020 Approved - Closed 
Medium Sierra Sands Unified Burroughs High Funding 58/73742-00-005 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 9/14/2020 12/31/2020 12/30/2020 Approved - Closed 

Small Santa Ynez Valley Union High Santa Ynez Valley High Funding 57/69328-00-001 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 12/15/2020 12/31/2020 12/30/2020 Approved - Closed 

Large Menifee Union Elementary Taawila Elementary Funding 50/67116-00-015 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 12/16/2020 1/4/2021 1/4/2021 Approved - Closed 

Large San Ramon Valley Unified Stone Valley Funding 57/61804-00-032 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 12/30/2020 1/5/2021 1/5/2021 Approved - Closed 

Large Tracy Joint Unified Millennium Charter Funding 
54/75499-00-003 and 

54/75499-00-004 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/24/2020 1/7/2021 1/7/2021 Approved - Closed 

Large Clovis Unified Buchanan High CTE Funding 55/62117-00-013 Eligibility & Funding Responses RESERVATION OF FUNDS 9/25/2020 1/8/2021 12/15/2020 Approved - Closed 

Small 
Monson-Sultana Joint Union 
Elementary Monson-Sultana Elementary Funding 

57/72009-00-002 and 
50/72009-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 12/28/2020 1/8/2021 1/6/2021 Approved - Closed 

Medium Sulphur Springs Union Valley View Elementary Funding 50/65045-00-010 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 10/31/2020 1/8/2021 1/7/2021 Approved - Closed 
Large Oxnard Fremont Intermediate Funding 57/72538-00-026 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 10/24/2020 1/8/2021 1/8/2021 Approved - Closed 
Large Oxnard Harrington Elementary Funding 50/72538-00-011 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 10/23/2020 1/8/2021 1/8/2021 Approved - Closed 

Medium Ripon Unified Weston Elementary Funding 
50/68650-00-006 and 

57/68650-00-003 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 10/23/2020 1/8/2021 1/8/2021 Approved - Closed 

Small Plumas Unified Quincy Elementary Funding 58/66969-00-003 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 12/14/2020 1/8/2021 1/8/2021 Approved - Closed 

Small Clay Joint Elementary Clay Elementary Funding Eligibility & Funding Responses Financial Hardship Review - Documentation Request 12/20/2020 1/8/2021 1/8/2021 Approved - Closed 

Large Escondido Union Central Elementary Funding 50/68098-00-009 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 12/28/2020 1/8/2021 1/8/2021 Approved - Closed 

Small Clay Joint Elementary Clay Elementary Funding Eligibility & Funding Responses Financial Hardship Review - Documentation Request 1/4/2021 1/8/2021 1/8/2021 Approved - Closed 

Small Santa Ynez Valley Union High Santa Ynez Valley High Funding 57/69328-00-001 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 12/15/2020 1/8/2021 1/11/2021 Approved - Closed 
Large San Francisco Unified Burton High Funding 57/68478-26-005 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 1/8/2021 2/4/2021 Approved - Closed 
Large San Francisco Unified Paul Revere Elementary Funding 57/68478-00-057 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 1/8/2021 2/4/2021 Approved - Closed 
Large San Francisco Unified Daniel Webster Elementary Funding 57/68478-00-056 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 1/8/2021 2/4/2021 Approved - Closed 
Large San Francisco Unified Longfellow Elementary Funding 57/68478-00-055 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 1/8/2021 2/4/2021 Approved - Closed 
Large San Francisco Unified McKinley Elementary Funding 57/68478-00-054 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 1/8/2021 2/4/2021 Approved - Closed 
Large San Francisco Unified James Lick Middle Funding 57/68478-00-051 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 1/8/2021 2/4/2021 Approved - Closed 
Large San Francisco Unified Ruth Asawa (SOTA) High Funding 57/68478-00-053 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 1/8/2021 2/8/2021 Approved - Closed 
Large San Francisco Unified Academy of Arts Hgh Funding 57/68478-00-052 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 1/8/2021 2/8/2021 Approved - Closed 
Large Vacaville Unified Willis Jepson Middle Eligibility 58/70573-00-001 Substantial Progress Substantial Progress Checklist 10/23/2020 1/13/2021 Denied Denied 
Small Ducor Union Elementary Ducor Elementary Funding 70/71894-00-001 Full-Day Kindergarten FDKFGP October 23rd Deadline 10/23/2020 1/15/2021 12/16/2020 Approved - Closed 

Medium Lamont Elementary Alicante Elementary Funding 70/63560-00-003 Full-Day Kindergarten FDKFGP October 23 Deadline 10/23/2020 1/15/2021 12/17/2020 Approved - Closed 

Small Santa Ynez Valley Union High Santa Ynez Valley High Funding 57/69328-00-001 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 12/15/2020 1/15/2021 1/11/2021 Approved - Closed 
Small Planada Elementary Planada Elementary Funding 70/65821-00-001 Full-Day Kindergarten FDKFGP October 23rd Deadline 10/23/2020 1/15/2021 1/12/2021 Approved - Closed 

Medium Delano Union Elementary Fremont Elementary Funding 70/63404-00-005 Full-Day Kindergarten FDKFGP October 23 Deadline 10/23/2020 1/15/2021 1/13/2021 Approved - Closed 

Large Los Angeles Unified Robert Frost Middle Funding 57/64733-00-632 Eligibility & Funding Responses Form SAB 50-04 - 24-Hour Response 1/13/2021 1/15/2021 1/13/2021 Approved - Closed 
Small McCabe Union Elementary McCabe Elementary Funding 70/63180-00-001 Full-Day Kindergarten FDKFGP October 23rd Deadline 10/23/2020 1/15/2021 1/15/2021 Approved - Closed 
Small Wilsona Elementary Vista San Gabriel Elementary Funding 70/65151-00-001 Full-Day Kindergarten FDKFGP October 23rd Deadline 10/23/2020 1/15/2021 1/15/2021 Approved - Closed 

Medium Reef-Sunset Unified Avenal Elementary Funding 70/73932-00-001 Full-Day Kindergarten FDKFGP October 23rd Deadline 10/23/2020 1/15/2021 1/15/2021 Approved - Closed 
Small Needles Unified Vista Colorado Elementary Funding 70/67801-00-002 Full-Day Kindergarten FDKFGP October 23rd Deadline 10/23/2020 1/15/2021 1/15/2021 Approved - Closed 

Large San Ramon Valley Unified Stone Valley Middle Funding 50/61804-00-042 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 1/4/2021 1/15/2021 1/15/2021 Approved - Closed 

Medium Rio Elementary Rio Steam Elementary Funding 50/72561-00-015 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 12/30/2020 1/15/2021 1/15/2021 Approved - Closed 
Small Island Union Elementary Island Elementary Funding 70/63933-00-001 Full-Day Kindergarten Form SAB 70-02 10/23/2020 1/15/2021 Denied Denied 

Large Escondido Union Central Elementary Funding 50/68098-00-009 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 12/28/2020 1/18/2021 1/18/2021 Approved - Closed 
Large Dublin Unified J.M. Amador Elementary Funding 50/75093-00-010 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 1/19/2021 1/19/2021 1/29/2021 Approved - Closed 

Medium Eastside Union Elementary New Community Day Funding 50/64477-00-010 Accounts Receivables Accounts Receivable Payments 10/26/2020 1/19/2021 Approved - PENDING 

Large San Diego Unified Kearny High - CTE Funding 59/68338-00-015 Eligibility & Funding Responses Submission of CDE/DSA approval letters 9/24/2020 1/25/2021 12/2/2020 Approved - Closed 

Medium Cypress Elementary Margaret Landell Elementary Funding 57/66480-00-006 Eligibility & Funding Responses 15 Day Letter for SAB 50-03, 50-04 1/13/2021 1/25/2021 1/25/2021 Approved - Closed 
Medium Centinela Valley Union High Leuzinger High Funding 55/64352-00-005 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 11/12/2020 1/29/2021 12/2/2020 Approved - Closed 
Large Oakland Unified ERES Academy Funding 54/61259-13-002 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/30/2020 1/29/2021 Denied Denied 

Small Muroc Joint Unified Multiple Funding 

51/63685-00-001, 
55/63685-00-001, 

55/63685-00-002, and 
58/63685-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 11/7/2020 1/31/2021 Approved - PENDING 

Medium Southern Kern Unified Hamilton Elementary Funding 50/63776-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 12/24/2020 2/1/2021 1/29/2021 Approved - Closed 

Medium Southern Kern Unified Hamilton Elementary Eligibility 50/63776-00-000 Eligibility & Funding Responses Form SAB 50-01 - 15-Day Response 12/21/2020 2/1/2021 2/1/2021 Approved - Closed 

Small Alpaugh Unified 
Alpaugh Elementary and Alpaugh 
Jr.-Sr. High Funding 

51/71803-00-001 and 
51/71803-00-002 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/1/2020 2/2/2021 Denied Denied 

Large Los Angeles Unified Locke Senior High Funding 57/64733-00-656 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 1/27/2021 2/3/2021 2/3/2021 Approved - Closed 

Small Gerber Union Elementary Gerber Elementary Funding 57/71548-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 1/27/2021 2/5/2021 2/4/2021 Approved - Closed 
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Small Kentfield Elementary Kent Middle Funding 57/65334-00-003 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 2/3/2021 2/5/2021 2/5/2021 Approved - Closed 

Medium South San Francisco Unified Monte Verde Elementary Funding 57/69070-00-016 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 1/26/2021 2/9/2021 2/8/2021 Approved - Closed 
Large San Francisco Unified Burton High Funding 57/68478-26-005 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 2/10/2021 2/4/2021 Approved - Closed 
Large San Francisco Unified Paul Revere Elementary Funding 57/68478-00-057 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 2/10/2021 2/4/2021 Approved - Closed 
Large San Francisco Unified Daniel Webster Elementary Funding 57/68478-00-056 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 2/10/2021 2/4/2021 Approved - Closed 
Large San Francisco Unified Longfellow Elementary Funding 57/68478-00-055 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 2/10/2021 2/4/2021 Approved - Closed 
Large San Francisco Unified McKinley Elementary Funding 57/68478-00-054 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 2/10/2021 2/4/2021 Approved - Closed 
Large San Francisco Unified James Lick Middle Funding 57/68478-00-051 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 2/10/2021 2/4/2021 Approved - Closed 
Large San Francisco Unified Asawa School of the Arts High Funding 57/68478-00-053 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 2/10/2021 2/8/2021 Approved - Closed 

Large San Francisco Unified 
Academy of Arts and Sciences 
High Funding 57/68478-00-052 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/31/2020 2/10/2021 2/8/2021 Approved - Closed 

Large Los Angeles Unified Ulysses S. Grant Senior High Funding 57/64733-00-651 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 1/29/2021 2/10/2021 2/17/2021 Approved - Closed 

Small Carpinteria Unified Canalino Funding 50/69146-00-003 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 1/29/2021 2/12/2021 2/6/2021 Approved - Closed 

Small Carpinteria Unified Carpinteria Family Funding 50/69146-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 1/29/2021 2/12/2021 2/6/2021 Approved - Closed 

Medium Delano Union Elementary Albany Park Elementary Funding 57/63404-00-004 Eligibility & Funding Responses Form SAB 50-03 - 15-Day Response 1/22/2021 2/12/2021 2/9/2021 Approved - Closed 

Medium Delano Union Elementary Nueva Vista Elementary Funding 57/63404-00-005 Eligibility & Funding Responses Form SAB 50-03 - 15-Day Response 1/22/2021 2/12/2021 2/9/2021 Approved - Closed 

Large Los Angeles Unified Cleveland (Grover) High Funding 57/64733-41-007 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 2/2/2021 2/12/2021 2/12/2021 Approved - Closed 

Large Los Angeles Unified Eagle Rock High Funding 57/64733-00-657 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 2/3/2021 2/12/2021 2/12/2021 Approved - Closed 
Small Golden Valley Unified Liberty High Funding 55/75580-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/16/2020 2/12/2021 2/18/2021 Approved - Closed 
Small Golden Valley Unified Liberty High Funding 55/75580-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/16/2020 2/12/2021 2/18/2021 Approved - Closed 
Small Golden Valley Unified Liberty High Funding 55/75580-00-004 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 11/25/2020 2/12/2021 2/18/2021 Approved - Closed 
Small Golden Valley Unified Liberty High Funding 55/75580-00-005 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 11/25/2020 2/12/2021 2/18/2021 Approved - Closed 

Large Los Angeles Unified Locke Senior High Funding 57/64733-00-656 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 2/3/2021 2/12/2021 Withdrawn Withdrawn 
Medium Delano Union Elementary Fremont Elementary Funding 70/63404-00-005 Full-Day Kindergarten FDKFGP 45 Day Reminder Letter 1/15/2021 2/15/2021 1/12/2021 Approved - Closed 
Small Planada Elementary Planada Elementary Funding 70/65821-00-001 Full-Day Kindergarten FDKFGP 45 Day Reminder Letter 1/15/2021 2/15/2021 1/13/2021 Approved - Closed 

Medium Southern Kern Unified Rosamond Elementary Funding 70/63776-00-003 Fund Release Fund Release Authorization (Form SAB 70-02) 10/23/2020 2/15/2021 2/15/2021 Approved - Closed 

Large San Jacinto Unified New Middle Eligibility Eligibility & Funding Responses SAB 50-04 & 50-01 90 Day letter 2/1/2021 2/15/2021 2/17/2021 Approved - Closed 

Large Los Angeles Unified Gault Elementary Funding 57/64733-37-007 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 2/8/2021 2/17/2021 2/17/2021 Approved - Closed 
Medium Banning Unified Banning High CTE Funding 55/66985-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 10/18/2020 2/18/2021 2/17/2021 Approved - Closed 
Large San Diego Unified Magnolia Science Academy Funding 54/68338-02-002 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 12/28/2020 2/19/2021 3/17/2021 Approved - Closed 

Medium Tulare City Alpine Vista Elementary Funding 50/72231-00-005 Eligibility & Funding Responses Form SAB 50-01 - 15-Day Response 2/8/2021 2/22/2021 2/22/2021 Approved - Closed 

Medium San Marino Unified Huntington Middle Funding 57/64964-00-008 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 2/17/2021 2/24/2021 2/19/2021 Approved - Closed 
Small McCabe Union Elementary McCabe Elementary Funding 70/63180-00-001 Full-Day Kindergarten FDKFGP 45 Day Reminder Letter 1/15/2021 2/26/2021 2/11/2021 Approved - Closed 
Large Los Angeles Unified Central Los Angeles Middle Funding 50/64733-00-055 Audit Correspondence Audit Correspondence 2/15/2021 2/26/2021 2/23/2021 Approved - Closed 
Large Moreno Valley Unified Moreno Valley High Funding 55/67124-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 1/8/2021 2/26/2021 2/26/2021 Approved - Closed 
Large Escondido Union Mission Middle Funding 58/68098-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 1/15/2021 2/26/2021 2/26/2021 Approved - Closed 

Large Los Angeles Unified McKinley Elementary Funding 57/64733-00-660 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 2/8/2021 2/26/2021 3/5/2021 Approved - Closed 
50/73957-00-016 

through 50/73957-00-
Medium Snowline Joint Unified New Construction K-12 Funding 018 Eligibility & Funding Responses 50-01 Submittal for 90-day Notice 2/1/2021 3/1/2021 2/25/2021 Approved - Closed 

Medium Tulare City Alpine Vista Elementary Funding 50/72231-00-005 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 2/22/2021 3/1/2021 Withdrawn Withdrawn 

Large Corona-Norco Unified John Adams Elementary Funding 50/67033-04-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 2/5/2021 3/5/2021 2/23/2021 Approved - Closed 

Small Carpinteria Unified Carpinteria Family Funding 50/69146-00-002 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 3/4/2021 3/5/2021 3/2/2021 Approved - Closed 

Small Carpinteria Unified Canalino Elementary Funding 50/69146-00-003 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 3/4/2021 3/5/2021 3/2/2021 Approved - Closed 

Large San Juan Unified 
Casa Roble High - Patient Care 
CTE Funding 59/67447-00-003 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 2/5/2021 3/5/2021 3/4/2021 Approved - Closed 

Large Los Angeles Unified Robert F. Kennedy Elementary Funding 57/64733-00-649 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 2/19/2021 3/5/2021 3/9/2021 Approved - Closed 

Large Kern High 55/63529-00-005 through -016 Funding 
55/63529-00-005 

through 16 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/7/2020 3/8/2021 2/25/2021 Approved - Closed 
Large Los Angeles Unified Central Region Elementary Funding 53/64733-00-408 Audit Correspondence Audit Correspondence 2/26/2021 3/12/2021 3/4/2021 Approved - Closed 

Medium Southern Kern Unified Hamilton/Rosamond Elementary Funding 50/63776-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 2/1/2021 3/12/2021 3/12/2021 Approved - Closed 
Large Los Banos Unified Creekside Junior High Funding 50/65755-00-009 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 1/21/2021 3/12/2021 3/12/2021 Approved - Closed 

Medium Centinela Valley Union High Lawndale High CTE Funding 55/64352-00-005 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 1/29/2021 3/19/2021 3/1/2021 Approved - Closed 

Medium San Lorenzo Valley Unified San Lorenzo Valley High Funding 55-69807-00-002 Eligibility & Funding Responses CDE and DSA Plan Approval Letters 9/24/2020 3/24/2021 11/9/2020 Approved - Closed 

Medium San Lorenzo Valley Unified San Lorenzo Valley High Funding 55-69807-00-003 Eligibility & Funding Responses CDE and DSA Plan Approval Letters 9/24/2020 3/24/2021 11/9/2020 Approved - Closed 

Large Chico Unified Chico High Funding 59/61424-00-008 Eligibility & Funding Responses 
Submittal of DSA and CDE Approvals for CTEFP 

Application 12/25/2020 3/25/2021 2/24/2021 Approved - Closed 

Large Madera Unified Matilda Torres High Funding 50/65243-00-011 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/16/2021 3/30/2021 4/5/2021 Approved - Closed 
Medium Southern Kern Unified Rosamond Elementary Funding 70/63776-00-003 Fund Release Fund Release Authorization (Form SAB 70-02) 2/15/2021 3/31/2021 3/26/2021 Approved - Closed 

Large San Jacinto Unified New Middle Funding 50/67249-00-017 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/19/2021 3/31/2021 3/31/2021 Approved - Closed 
Medium Lindsay Unified Washington Elementary Funding 57/71993-00-008 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 1/17/2021 3/31/2021 4/1/2021 Approved - Closed 
Medium Lindsay Unified Lincoln Elementary Funding 57/71993-00-006 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 1/17/2021 3/31/2021 4/6/2021 Approved - Closed 

Large Victor Elementary Elementary #20 Funding 50/67918-00-011 Eligibility & Funding Responses Appraisal- Updated appraisal of property 2/26/2021 3/31/2021 Withdrawn Withdrawn 
Medium Reef-Sunset Unified Avenal Elementary Funding 70/73932-00-001 Full-Day Kindergarten FDKFGP 45 Day Reminder Letter 1/15/2021 4/1/2021 3/23/2021 Approved - Closed 
Small Wilsona Elementary Vista San Gabriel Elementary Funding 70/65151-00-001 Full-Day Kindergarten FDKFGP 45 Day Reminder Letter 1/15/2021 4/1/2021 3/25/2021 Approved - Closed 
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Small Needles Unified Vista Colorado Elementary Funding 70/67801-00-002 Full-Day Kindergarten FDKFGP 45 Day Reminder Letter 1/15/2021 4/1/2021 3/26/2021 Approved - Closed 

Small Clay Joint Elementary Clay Elementary Funding 
50/62109-00-002 and 

57/62109-00-002 Eligibility & Funding Responses 90 Day Notice of Processing 3/1/2021 4/1/2021 Withdrawn Withdrawn 

Small Golden Plains Unified Tranquility High Funding 57/75234-00-005 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/2/2021 4/9/2021 4/8/2021 Approved - Closed 
Small Needles Unified Vista Colorado Elementary Funding 70/67801-00-002 Full-Day Kindergarten FDKFGP Form 70-02 4/1/2021 4/16/2021 3/30/2021 Approved - Closed 

Medium Delano Union Elementary Nueva Vista Elementary Funding 57/63404-00-005 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/16/2021 4/16/2021 4/6/2021 Approved - Closed 

Medium Delano Union Elementary Albany Park Elementary Funding 57/63404-00-004 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/16/2021 4/16/2021 4/6/2021 Approved - Closed 

Medium Santa Maria Joint Union High Ag Ed and Career Tech Center Funding 50/69310-00-008 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/1/2021 4/16/2021 4/9/2021 Approved - Closed 

Medium Tahoe-Truckee Unified Tahoe Lake Elementary Funding 58-66944-00-001 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 4/8/2021 4/16/2021 4/13/2021 Approved - Closed 

Medium Southern Kern Unified Hamilton/Rosamond Elementary Funding 50/63776-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 3/12/2021 4/16/2021 4/16/2021 Approved - Closed 
Small Hope Elementary Hope Elementary Funding 70/71944-00-001 Full-Day Kindergarten FDKFGP - 4-Day Response 10/23/2020 4/23/2021 12/3/2020 Approved - Closed 

Small Gravenstein Union Elementary Gravenstein Elementary Funding 57/70714-00-003 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/26/2021 4/28/2021 4/27/2021 Approved - Closed 

Small Golden Plains Unified Tranquillity HIgh Funding 59/75234-00-002 Eligibility & Funding Responses DSA/CDE Approvals For CTE ROF Project 9/24/2020 4/30/2021 3/29/2021 Approved - Closed 

Medium Delano Union Elementary Albany Park Elementary Funding 57/63404-00-004 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/16/2021 4/30/2021 4/23/2021 Approved - Closed 

Medium Delano Union Elementary Nueva Vista Elementary Funding 57/63404-00-005 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/16/2021 4/30/2021 4/23/2021 Approved - Closed 

Medium San Lorenzo Valley Unified San Lorenzo Valley High Funding 
55/69807-00-002 and 

55/69807-00-003 Eligibility & Funding Responses CTEFP CDE & DSA Plan Approval Letters 3/24/2021 4/30/2021 5/7/2021 Approved - Closed 
Large Fontana Unified Kathy Binks Elementary Funding 70/67710-00-020 Full-Day Kindergarten FDKFGP Fund Release Authorization 10/23/2020 5/3/2021 5/12/2021 Approved - Closed 

Medium Southern Kern Unified Hamilton Elementary Funding 50-63776-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 1/19/2021 5/4/2021 
1/7/2022 

Approved - Closed 

Large Las Virgenes Unified Lupin Hill Elementary Eligibility Eligibility & Funding Responses Form SAB 50-03 - 15-Day Response 4/29/2021 5/5/2021 5/5/2021 Approved - Closed 

Large Twin Rivers Unified Kohler, Strauch, Pioneer Funding 
57/76505-00-063, -060, -

062 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/28/2021 5/5/2021 Withdrawn Withdrawn 

Small Lagunita Elementary Lagunita Elementary Funding 
50/66076-00-002 & 
57/66076-00-001 Substantial Progress Substantial Progress Checklist 5/8/2020 5/7/2021 Denied Denied 

Medium Hollister Gabilan Hills Elementary Funding 57/67470-00-004 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/27/2021 5/11/2021 6/2/2021 Approved - Closed 

Medium San Lorenzo Valley Unified San Lorenzo Valley High Funding 55-69807-00-002 Eligibility & Funding Responses DSA Approval - CTE Cycle 5 Required Plan Approvals 4/30/2021 5/14/2021 5/7/2021 Approved - Closed 

Medium San Lorenzo Valley Unified San Lorenzo Valley High Funding 55-69807-00-003 Eligibility & Funding Responses DSA Approval - CTE Cycle 5 Required Plan Approvals 4/30/2021 5/14/2021 5/7/2021 Approved - Closed 

Medium Wasco Union Elementary Palm Avenue Elementary Funding 50/63842-00-005 Eligibility & Funding Responses Site Development Worksheet for Additional Grants 5/3/2021 5/17/2021 5/14/2021 Approved - Closed 

Large Los Angeles Unified Humphreys Elementary Funding 57/64733-00-687 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/27/2021 5/18/2021 5/12/2021 Approved - Closed 

Large Corona-Norco Unified Lincoln Alternative Elementary Funding 50/67033-02-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 4/20/2021 5/20/2021 Withdrawn Withdrawn 

Medium Cambrian Steindorf STEAM K-8 Magnet Funding 57/69385-00-015 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/21/2021 5/24/2021 5/24/2021 Approved - Closed 

Large Long Beach Unified Roosevelt Elementary Funding 57/64725-05-001 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/11/2021 5/25/2021 5/18/2021 Approved - Closed 

Medium Cambrian Farnham Elementary Funding 57/69385-00-017 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/24/2021 5/26/2021 5/26/2021 Approved - Closed 
Large Acton-Agua Dulce Unified Vasquez High Funding 75309-00-001 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 5/29/2020 5/28/2021 10/7/2020 Approved - Closed 

Small Golden Plains Unified Helm Elementary Eligibility Eligibility & Funding Responses Form SAB 50-03 - 4-Day Response 5/24/2021 5/28/2021 5/26/2021 Approved - Closed 

Large West Covina Unified West Covina High Funding 57/65094-00-014 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 5/17/2021 5/31/2021 5/27/2021 Approved - Closed 

Large West Covina Unified West Covina High Eligibility Eligibility & Funding Responses Form SAB 50-03 - 15-Day Response 5/17/2021 5/31/2021 5/27/2021 Approved - Closed 

Medium Centinela Valley Union High District-wide Eligibility Eligibility & Funding Responses 90-Day Notification New Construction eligibility update 3/31/2021 5/31/2021 10/8/2021 Approved - Closed 
51/63685-00-002, 

Branch Elementary, Bailey 51/63685-00-003, 
Small Muroc Joint Unified Elementary Funding 57/63685-00-009 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 1/30/2021 5/31/2021 Withdrawn Withdrawn 

Large Corona-Norco Unified Lincoln Alternative Elementary Funding 50/67033-02-001 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 5/26/2021 6/4/2021 6/4/2021 Approved - Closed 
Medium Santa Maria Joint Union High Righetti High/CTE Center Funding 55/69310-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/7/2020 6/7/2021 Withdrawn Withdrawn 

Small Livingston Union Elementary Selma Herndon Elementary Funding 50/65748-00-004 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 6/7/2021 6/9/2021 6/9/2021 Approved - Closed 
Medium Santa Maria Joint Union High Pioneer Valley High Funding 50/69310-00-006 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/10/2020 6/10/2021 8/31/2021 Approved - Closed 
Large San Bernardino City Unified Pacific High Funding 55/67876-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/11/2020 6/11/2021 5/18/2021 Approved - Closed 

Medium Wasco Union Elementary Gym/Admin Palm Avenue Middle Funding 50/63842-00-005 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 6/11/2021 6/18/2021 6/18/2021 Approved - Closed 
Small Traver Joint Elementary Traver Joint Elementary Funding 57/72223-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/8/2021 6/22/2021 6/28/2021 Approved - Closed 
Small Clay Joint Elementary Clay Elementary Funding 57/62109-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/8/2021 6/28/2021 6/28/2021 Approved - Closed 

Medium Southern Kern Unified Hamilton Elementary Funding  50/63776-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 1/9/2021 6/30/2021 Withdrawn Withdrawn 
Small Paradise Unified Paradise Senior High Funding 58/61531-00-001 Expenditure Reports Proposition 51 Final Audit 1/10/2021 6/30/2021 Withdrawn Withdrawn 
Small Templeton Unified Templeton Middle Funding 57/68841-00-003 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 5/20/2021 6/30/2021 Withdrawn Withdrawn 
Small Templeton Unified Templeton Middle Funding 57/68841-00-003 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 5/20/2021 6/30/2021 Withdrawn Withdrawn 

Large Los Angeles Unified South Gate Senior High Funding 57/64733-16-010 Substantial Progress Substantial Progress Review - Documentation Request 6/24/2021 7/7/2021 6/29/2021 Approved - Closed 

Large Los Angeles Unified South Gate Senior High Funding 57/64733-16-011 Substantial Progress Substantial Progress Review - Documentation Request 6/24/2021 7/7/2021 6/29/2021 Approved - Closed 

Large Los Angeles Unified Reseda Senior High Funding 57/64733-39-007 Substantial Progress Substantial Progress Review - Documentation Request 6/24/2021 7/7/2021 6/29/2021 Approved - Closed 

Large Los Angeles Unified Frances (John H.) Polytechnic Funding 57/64733-38-022 Substantial Progress Substantial Progress Review - Documentation Request 6/24/2021 7/7/2021 7/2/2021 Approved - Closed 

Page 10 of 13 193



 

 
 

 

  

 

 

i i i i i i i i li l i i l
i

School District Extension Requests 
(as of February 1, 2022) 

D str ct S ze D str ct Name Project/S te Name Type of Request Project Number Category of Request Descr pt on of De verab e Or g na  Due Date 
Requested Extens on 
Date 

Receipt Date for 
Requested 
Documents 

Status 

Large Los Angeles Unified Cleveland Grover High Funding 57/64733-41-006 Substantial Progress Substantial Progress Review - Documentation Request 6/24/2021 7/7/2021 7/2/2021 Approved - Closed 

Large Los Angeles Unified Cleveland Grover High Funding 57/64733-41-005 Substantial Progress Substantial Progress Review - Documentation Request 6/24/2021 7/7/2021 7/6/2021 Approved - Closed 
Large Los Angeles Unified Huntington Park Senior High Funding 57/64733-17-012 Substantial Progress Substantial Progress Checklist 6/24/2021 7/7/2021 10/8/2021 Approved - Closed 

Medium Del Norte County Unified Smith River Elementary Funding 58/61820-00-005 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/10/2021 7/16/2021 Withdrawn Withdrawn 
Medium Del Norte County Unified Crescent Elk Middle Funding 58/61820-00-003 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/14/2021 7/16/2021 Withdrawn Withdrawn 

Small Riverdale Joint Unified Riverdale Elementary Funding 50/75408-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/30/2021 7/23/2021 7/26/2021 Approved - Closed 

Small Riverdale Joint Unified Riverdale Elementary Funding 57/75408-00-006 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 6/30/2021 7/23/2021 7/26/2021 Approved - Closed 

Small Riverdale Joint Unified Riverdale High Funding 50/75408-00-001 Substantial Progress Substantial Progress Review - Documentation Request 7/7/2021 7/23/2021 7/27/2021 Approved - Closed 

Small Riverdale Joint Unified Riverdale High Funding 50/75408-00-001 Substantial Progress Substantial Progress Review - Documentation Request 7/23/2021 7/27/2021 7/27/2021 Approved - Closed 

Small Golden Plains Unified San Joaquin Elementary Funding 57/75234-00-007 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 7/23/2021 7/30/2021 7/27/2021 Approved - Closed 
Large Fontana Unified Kathy Binks Elementary Funding 70/67710-00-020 Full-Day Kindergarten FDKFGP Fund Release Authorization 5/3/2021 7/30/2021 8/11/2021 Approved - Closed 

Medium Banning Unified Banning High CTE Funding 55/66985-00-001 Expenditure Reports Detailed Listing of Project Expenditures - Worksheet 5/28/2021 7/30/2021 Withdrawn Withdrawn 
Large Rialto Unified Casey Elementary Funding 70/67850-00-004 Full-Day Kindergarten FDKFGP Implementation 1/27/2021 8/1/2021 8/12/2021 Approved - Closed 

Small Riverdale Joint Unified Riverdale Elementary Funding 
50/75408-00-002 and 

57/75408-00-006 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 7/23/2021 8/12/2021 7/27/2021 Withdrawn 

Small Riverdale Joint Unified Riverdale Elementary Funding 50/75408-00-002 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 8/12/2021 8/16/2021 8/16/2021 Approved - Closed 

Large Garden Grove Unified Heritage Elementary Eligibility 57/66522-00-089 Eligibility & Funding Responses Historical Site Documentation for Eligibility-15DL 8/3/2021 8/17/2021 8/17/2021 Approved - Closed 

Large Irvine Unified Woodbridge High Funding 50/73650-00-043 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 7/2/2021 8/20/2021 Withdrawn Withdrawn 
Small Klamath-Trinity Joint Unified I -Tech/ Hoopa Valley High Funding 51/62901-00-015 Fund Release Form SAB 50-05 Submittal 8/25/2020 8/24/2021 Withdrawn Withdrawn 
Large Los Banos Unified Grasslands Elementary Funding 50/65755-00-008 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/19/2021 8/27/2021 Withdrawn Withdrawn 

Large Oxnard Ritchen Elementary Eligibility 50/72538-00-016 Eligibility & Funding Responses Form SAB 50-01 - 15-Day Response 7/23/2021 8/30/2021 8/16/2021 Approved - Closed 

Large Oxnard Brekke Elementary Eligibility 50/72538-00-017 Eligibility & Funding Responses Form SAB 50-01 - 15-Day Response 7/23/2021 8/30/2021 8/16/2021 Approved - Closed 

Large Oxnard McAuliffe Elementary Eligibility 50/72538-00-018 Eligibility & Funding Responses Form SAB 50-01 - 15-Day Response 7/23/2021 8/30/2021 8/16/2021 Approved - Closed 

Large Oxnard 
Ritchen, Brekke and McAuliffe 
Elementary Eligibility 

50/72538-00-017, -018, -
019 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 7/23/2021 8/30/2021 8/16/2021 Approved - Closed 

Medium Woodland Joint Unified Spring Lake Elementary Funding 50/72710-00-006 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 7/8/2021 8/31/2021 8/31/2021 Approved - Closed 
Large Palo Alto Unified Jane Lathrop M Funding 50/69641-00-001 Audit Correspondence Proposition 51 Audit 11/16/2019 8/31/2021 Withdrawn Withdrawn 
Large Palo Alto Unified Terman Middle Funding 57/69641-00-030 Audit Correspondence Proposition 51 Audit 11/16/2019 8/31/2021 Withdrawn Withdrawn 
Large Palo Alto Unified Fairmeadow Elementary Funding 57/69641-00-029 Audit Correspondence Proposition 51 Audit 11/16/2019 8/31/2021 Withdrawn Withdrawn 
Large Palo Alto Unified Terman Middle Funding 50/69641-00-002 Audit Correspondence Proposition 51 Audit 11/16/2019 8/31/2021 Withdrawn Withdrawn 
Small Bayshore Elementary Bayshore Elementary Funding 50/68858-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/3/2021 8/31/2021 Withdrawn Withdrawn 

Small Yuba County Office of Education Various Funding 
57/10587-001, -002, -
003, -004, -005, -006 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/10/2021 8/31/2021 Withdrawn Withdrawn 

Small Yuba County Office of Education Various Funding 
50/10587-003, -004, -

005 & -008 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/23/2021 8/31/2021 Withdrawn Withdrawn 
Medium Escalon Unified Van Allen Septic Funding 58/68502-00-002 Substantial Progress Substantial Progress Checklist 7/20/2021 8/31/2021 Withdrawn Withdrawn 
Medium Escalon Unified Van Allen Septic Funding 58/68502-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/20/2021 8/31/2021 Withdrawn Withdrawn 
Small Liberty Elementary Liberty Elementary Funding 50/71985-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/1/2021 9/1/2021 9/1/2021 Approved - Closed 

Small Manzanita Elementary Manzanita Elementary Funding 57/61499-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 10/20/2020 9/1/2021 
1/26/2022 

Approved - Closed 

Small Manzanita Elementary Manzanita Elementary Funding 50/61499-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/3/2021 9/1/2021 
1/27/2022 

Approved - Closed 

Medium Hanford Elementary Martin Luther King Jr. Elementary Eligibility Form SAB 50-04 - 15-Day Response 7/23/2021 9/1/2021 Withdrawn Withdrawn 

Large Garden Grove Unified Violette (C.C.) Elementary Funding 57/66522-00-088 Eligibility & Funding Responses Additional Eligibility Backup Documentation 8/20/2021 9/3/2021 9/3/2021 Approved - Closed 
Large Los Banos Unified Grasslands Elementary Funding 50/65755-00-008 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/19/2021 9/10/2021 8/27/2021 Approved - Closed 

Small 
Monson-Sultana Joint Union 
Elementary Funding Eligibility & Funding Responses Financial Hardship Review - Documentation Request 8/13/2021 9/10/2021 9/10/2021 Approved - Closed 

Large Oxnard Elm Elementary Funding 57/72538-00-029 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 8/24/2021 9/20/2021 9/18/2021 Withdrawn 

Large Oxnard McKinna Elementary Funding 57/72538-00-030 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 8/23/2021 9/20/2021 9/20/2021 Withdrawn 

Large Oxnard Various Funding 
50/72538-00-019, -020, -

021, -022, and -023 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 8/23/2021 9/20/2021 9/23/2021 Approved - Closed 

Medium Ripon Unified Colony Oaks Elementary Funding 50/68650-00-007 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 8/25/2021 9/20/2021 Denied Denied 

Large Etiwanda Elementary 
Falcon Ridge Elementary / 13th 
Elementary Funding 50/67702-00-015 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 8/27/2021 9/22/2021 9/21/2021 Approved - Closed 

Small Hilmar Unified Hilmar High Funding 55/65698-00-001 Eligibility & Funding Responses CTEFP CDE/DSA approvals deadline 5/22/2021 9/22/2021 Denied Denied 

Large Long Beach Unified Jordan High Funding 55/64725-00-008 Eligibility & Funding Responses CDA and DSA Approvals 9/24/2020 9/24/2021 3/24/2021 Approved - Closed 

Large Long Beach Unified Renaissance High Funding 55/64725-00-006 Eligibility & Funding Responses CDA and DSA Approvals 9/24/2020 9/24/2021 3/24/2021 Approved - Closed 

Large Napa Valley Unified Vintage High Funding 
55/66266-00-005 and 

55/66266-00-006 Fund Release Form SAB 50-05 Submittal 9/24/2020 9/24/2021 Withdrawn Withdrawn 

Large Long Beach Unified Jordan High Funding 55/64725-00-007 Eligibility & Funding Responses CDA and DSA Approvals 9/24/2020 9/24/2021 Withdrawn Withdrawn 

Medium Woodland Joint Unified Spring Lake Elementary Funding 50/72710-00-006 Eligibility & Funding Responses Form SAB 50-04 - 4-Day Response 8/31/2021 9/30/2021 9/9/2021 Approved - Closed 

Large Bakersfield City 
Bessie Owens Full Day 
Kindergarten Project Funding 70/63321-00-001 Full-Day Kindergarten SAB 70-03 Expenditure Report 7/31/2021 9/30/2021 9/30/2021 Approved - Closed 

Small Bonsall Unified BHS Construction Funding 50/76851-00-001 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 8/24/2021 9/30/2021 9/30/2021 Approved - Closed 
Medium Escalon Unified Van Allen Septic Funding 58/68502-00-002 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 8/31/2021 9/30/2021 12/7/2021 Approved - Closed 
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Large San Francisco Unified Cesar Chavez Elementary Funding 57/68478-00-048 Expenditure Reports Expenditure Closeout Review - Documentation Request 4/16/2021 10/1/2021 Withdrawn Withdrawn 

Large San Francisco Unified George Peabody Elementary Funding 57/68478-00-045 Expenditure Reports Expenditure Closeout Review - Documentation Request 4/16/2021 10/1/2021 Withdrawn Withdrawn 

Large San Francisco Unified Jose Ortega Elementary Funding 57/68478-00-047 Expenditure Reports Expenditure Closeout Review - Documentation Request 4/16/2021 10/1/2021 Withdrawn Withdrawn 

Large San Francisco Unified Monroe Elementary Funding 57/68478-00-048 Expenditure Reports Expenditure Closeout Review - Documentation Request 4/16/2021 10/1/2021 Withdrawn Withdrawn 

Large San Francisco Unified Roosevelt Middle Funding 57/68478-00-043 Expenditure Reports Expenditure Closeout Review - Documentation Request 4/16/2021 10/1/2021 Withdrawn Withdrawn 

Large San Francisco Unified Sunnyside Elementary Funding 57/68478-00-046 Expenditure Reports Expenditure Closeout Review - Documentation Request 4/16/2021 10/1/2021 Withdrawn Withdrawn 

Large San Francisco Unified Yick Wo Elementary Funding 57/68478-00-049 Expenditure Reports Expenditure Closeout Review - Documentation Request 4/16/2021 10/1/2021 Withdrawn Withdrawn 
Small Bonsall Unified Sullivan MS/ BHS Funding 50/76851-00-001 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 9/30/2021 10/4/2021 9/30/2021 Approved - Closed 

Large Oxnard Elm Elementary Funding 57/72538-00-029 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 9/20/2021 10/4/2021 Withdrawn Withdrawn 

Large Oxnard McKinna Elementary Funding 57/72538-00-030 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 9/20/2021 10/4/2021 Withdrawn Withdrawn 
Medium Greenfield Union Elementary Vista Verde Middle Funding 58/66035-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/5/2021 10/5/2021 Withdrawn Withdrawn 
Medium Greenfield Union Elementary Mary Chapa Academy Funding 58/66035-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/5/2021 10/5/2021 Withdrawn Withdrawn 
Medium Greenfield Union Elementary Oak Avenue Elementary Funding 58/66035-00-003 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 6/5/2021 10/5/2021 Withdrawn Withdrawn 

Small Paradise Unified Paradise High Funding 57/61531-00-003 Substantial Progress Substantial Progress Review - Documentation Request 7/8/2021 10/8/2021 Withdrawn Withdrawn 

Medium Atwater Elementary 
Thomas Olaeta and Shaffer 
Elementary Funding 

50/65631-00-003 and 
50/65631-00-004 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 7/30/2021 10/15/2021 10/12/2021 Approved - Closed 

Medium Santa Rita Union Elementary Sbrana Elementary Funding 50-66191-00-009 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 10/8/2021 10/15/2021 10/15/2021 Approved - Closed 
Large San Bernardino City Unified Del Rosa Elementary Funding 70/67876-00-001 Full-Day Kindergarten Form SAB 70-02 10/23/2020 10/23/2021 9/1/2021 Approved - Closed 

Large Santa Ana Unified 

Valley High  - Career and 
Technical Education (Culinary 
Arts) Funding 55/66670-00-003 Eligibility & Funding Responses CTE/DSA Plan Approvals 5/26/2021 10/26/2021 Denied Denied 

Large Bakersfield City Voorhies Elementary Funding 50/63321-00-030 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 7/30/2021 10/30/2021 Withdrawn Withdrawn 
Small Templeton Unified Vineyard Elementary Funding 58/68841-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 10/2/2021 11/1/2021 10/18/2021 Approved - Closed 

Medium Atwater Elementary Peggy Heller Funding 50/65631-00-005 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 10/7/2021 11/12/2021 Withdrawn Withdrawn 

Large Corona-Norco Unified Bernice Jameson Todd Academy Funding 50/67033-02-003 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 10/22/2021 11/19/2021 11/18/2021 Approved - Closed 
Large Anaheim Elementary Roosevelt Elementary Funding 70/66423-00-001 Full-Day Kindergarten 70-03 Expenditure Report FDKFGP 9/21/2021 11/22/2021 11/18/2021 Approved - Closed 

Medium Lemoore Union Elementary 
Engvall Elementary School and 
Meadow Lane Funding 

57/63974-00-004 and 
57/63974-00-003 Substantial Progress Substantial Progress Review - Documentation Request 11/17/2021 11/24/2021 2/3/2021 Approved - Closed 

Large Bakersfield City Bessie Owens Elementary Funding 70/63321-00-001 Full-Day Kindergarten Form SAB 70-03 Expenditure Report 9/30/2021 11/30/2021 11/30/2021 Approved - Closed 
Small Bonsall Unified Sullivan Middle Funding 50/76851-00-001 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 10/7/2021 12/10/2021 Withdrawn Withdrawn 

Medium Snowline Joint Unified Pinon Mesa Funding 57/73957-00-008 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 11/16/2021 12/14/2021 12/13/2021 Approved - Closed 

Large Anaheim Union High Magnolia High Funding 55/66431-00-001 Eligibility & Funding Responses CDE & DSA plan approvals 5/27/2021 12/17/2021 Approved - PENDING 

Large Corona-Norco Unified Rondo Elementary Funding 50/67033-02-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 11/30/2021 12/22/2021 Withdrawn Withdrawn 
Large Burbank Unified Bret Harte Elementary Funding 50/64337-00-003 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/10/2021 12/23/2021 12/22/2021 Approved - Closed 

Large Los Angeles Unified Multiple Sites Funding 

50/64733-00-144, 
50/64733-00-145, 
50/64733-00-146, 
50/64733-00-147, 
50/64733-34-001 Eligibility & Funding Responses Form SAB 50-01 - 15-Day Response 10/19/2021 12/24/2021 Withdrawn Withdrawn 

Small Golden Valley Unified Leaf/Liberty High Funding 55/75580-00-004 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 11/25/2021 12/30/2021 12/30/2021 Approved - Closed 
Small Golden Valley Unified Leaf/Liberty High Funding 55/75580-00-005 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 11/25/2021 12/30/2021 12/30/2021 Approved - Closed 

Medium Tulare City Garden Elementary Funding 57/72231-00-010 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 9/9/2021 12/31/2021 12/22/2021 Approved - Closed 
Small Manzanita Elementary Manzanita Elementary Funding 57/61499-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 9/1/2021 12/31/2021 1/26/2022 Approved - Closed 
Small Manzanita Elementary Manzanita Elementary Funding 50/61499-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 9/1/2021 12/31/2021 1/27/2022 Approved - Closed 

Medium Southern Kern Unified Tropico Middle Funding 50/63776-00-004 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 9/27/2021 1/7/2022 Withdrawn Withdrawn 

Small Robla Elementary Main Avenue Elementary Funding 57/67421-00-002 Eligibility & Funding Responses Form SAB 50-04 - 15-Day Response 12/6/2021 1/7/2022 Withdrawn Withdrawn 

Small Pixley Union Elementary Pixley Elementary Funding 
57/72041-00-001 and 

58/72041-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/9/2021 1/10/2022 Approved - PENDING 
Large Western Placer Unified Lincoln High Funding 50/66951-00-009 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/22/2021 1/10/2022 Withdrawn Withdrawn 
Small La Habra City Elementary Walnut Elementary Funding 57/66563-00-009 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 11/23/2021 1/14/2022 Withdrawn Withdrawn 
Large Chico Unified Nord Country Funding 54/61424-00-005 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 11/2/2021 1/14/2022 Withdrawn Withdrawn 
Large Merced City Elementary Rivera Elementary Funding 50/65771-00-020 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 1/12/2022 1/26/2022 Approved - PENDING 
Small Golden Valley Unified Leaf/Liberty High Funding 55/75580-00-004 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/30/2021 1/28/2022 Withdrawn Withdrawn 
Small Golden Valley Unified Leaf/Liberty High Funding 55/75580-00-005 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/30/2021 1/28/2022 Withdrawn Withdrawn 

Small Pixley Union Elementary Pixley Elementary Funding 
57/72041-00-001 and 

58/72041-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 1/10/2022 1/31/2022 Approved - PENDING 

Small Montecito Union Elementary Montecito Union Elementary Funding 
58/69252-00-001 and 

58/69252-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 9/3/2021 1/31/2022 
1/21/2022 & 
1/29/2022 Approved - Closed 

Medium San Carlos Elementary Tierra Linda Middle Funding 57/69021-00-011 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 11/24/2021 1/31/2022 Withdrawn Withdrawn 
Large Perris Union High Liberty High Funding 50/67207-00-010 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 11/24/2021 1/31/2022 Withdrawn Withdrawn 

Medium Snowline Joint Unified Pinon Hills Elementary Funding 57/73957-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/22/2021 1/31/2022 Withdrawn Withdrawn 
Medium Snowline Joint Unified Serrano High Funding 57/73957-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/22/2021 1/31/2022 Withdrawn Withdrawn 
Medium Snowline Joint Unified Baldy Mesa Elementary Funding 57/73957-00-003 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/22/2021 1/31/2022 Withdrawn Withdrawn 
Medium Snowline Joint Unified Chaparral Funding 57/73957-00-004 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/22/2021 1/31/2022 Withdrawn Withdrawn 
Medium Snowline Joint Unified Phelan Elementary Funding 57/73957-00-005 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/22/2021 1/31/2022 Withdrawn Withdrawn 
Medium Snowline Joint Unified Quail Valley Middle Funding 57/73957-00-006 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/22/2021 1/31/2022 Withdrawn Withdrawn 
Medium Snowline Joint Unified Wrightwood Elementary Funding 57/73957-00-007 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/22/2021 1/31/2022 Withdrawn Withdrawn 

Large Anaheim Union High Magnolia High Funding 55/66431-05-001 Eligibility & Funding Responses DSA Approval 12/17/2021 2/1/2022 Approved - PENDING 

Large Kern High 
Career Technical Education -
Independence High Eligibility Form SAB 50-06 - Annual Expenditure Report 12/7/2021 2/7/2022 Withdrawn Withdrawn 

Large Oxnard Union High Oxnard High Funding 59/72546-00-008 Expenditure Reports Annual Expenditure Report - Expenditure Report 12/3/2021 2/26/2022 Approved - PENDING 
Medium Scotts Valley Unified Scotts Valley Middle Funding 50/75432-00-001 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 12/8/2021 2/28/2022 Withdrawn Withdrawn 
Medium Scotts Valley Unified Scotts Valley Middle Funding 57/75432-00-002 Expenditure Reports Form SAB 50-06 - Final Expenditure Report 12/8/2021 2/28/2022 Withdrawn Withdrawn 
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Large Los Angeles Unified Normont Elementary Funding 50/64733-00-147 Eligibility & Funding Responses 50-01, 50-04, Site Development 1/14/2022 2/28/2022 Approved - PENDING 

Large Los Angeles Unified Multnomah Elementary Funding 50/64733-00-151 Eligibility & Funding Responses 50-01, 50-04, Site Development 1/14/2022 2/28/2022 Approved - PENDING 

Large Los Angeles Unified Crenshaw High Funding 51/64733-00-004 Eligibility & Funding Responses Replacement Grant Calculation and Site Development 1/14/2022 2/28/2022 Approved - PENDING 

Large Victor Elementary 
Mojave Vista Elementary & Village 
Elementary Funding 

57/67918-00-007 & 
57/67918-00-006 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 2/4/2022 3/4/2022 Approved - PENDING 

Large Los Angeles Unified Castlebay Lane Elementary Funding 50/64733-00-144 Eligibility & Funding Responses 50-04 and Site Development 1/26/2022 3/14/2022 Approved - PENDING 

Large Los Angeles Unified Latona Elementary Funding 50/64733-00-145 Eligibility & Funding Responses 50-04 and Site Development 1/26/2022 3/14/2022 Approved - PENDING 

Medium Washington Unified 
River City High & Golden State Jr 
High Funding 

59/72694-00-001 & 
57/72694-00-017 Substantial Progress Substantial Progress Review - Documentation Request 1/21/2022 3/16/2022 Approved - PENDING 

Small Golden Plains Unified Helm Elementary Funding 70/75234-00-001 Full-Day Kindergarten FDKFGP - Plan Approvals 10/22/2020 3/31/2022 Withdrawn Withdrawn 
Large Ontario-Montclair Euclid Elementary Funding 58/67819-00-001 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 9/14/2021 3/31/2022 Withdrawn Withdrawn 
Large Ontario-Montclair Central Language Academy Funding 58/67819-00-002 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 9/14/2021 3/31/2022 Withdrawn Withdrawn 
Large Ontario-Montclair Serrano Middle Funding 58/67819-00-003 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 9/14/2021 3/31/2022 Withdrawn Withdrawn 
Large Ontario-Montclair Wiltsey Middle Funding 58/67819-00-004 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 9/14/2021 3/31/2022 Withdrawn Withdrawn 

Medium Alisal Union Loya (Oscar F.) Elementary Funding 70/65691-00-009 Full-Day Kindergarten FDKFGP - Plan Approvals and Form SAB 70-02 6/24/2021 6/24/2022 Approved - PENDING 
Substantial Progress Appeal Item SAB 189 related to 
change in scope and a time extension to complete the 

Medium Greenfield Union Elementary Mary Chapa Academy Elementary Funding 71/66035-00-001 Audit Correspondence project. 5/22/2020 6/30/2022 Denied Denied 
Small Caruthers Unified Caruthers High Funding 57/75598-00-003 Expenditure Reports Form SAB 50-06 - Annual Expenditure Report 12/2/2021 6/30/2022 Withdrawn Withdrawn 

Large San Diego Unified America's Finest Charter Funding 54/68338-00-003 Eligibility & Funding Responses Conversion from PA to final apportionment SAB 50-04 1/24/2022 7/22/2022 Withdrawn Withdrawn 

Medium 
Ventura County Office of 
Education Gateway Community Funding 

50/10561-00-004, 
57/10561-00-005 Substantial Progress Substantial Progress Checklist 12/5/2021 8/5/2022 Withdrawn Withdrawn 

Large San Bernardino City Unified Pacific High Funding 55/67876-00-001 Expenditure Reports 
4-year Project Completion SFP Regulation Section 

1859.199 6/11/2023 6/11/2024 Denied Denied 
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INFORMATION ITEM 

SCHOOL FACILITY PROGRAM 
APPLICATIONS RECEIVED BEYOND BOND AUTHORITY LIST 

(as of January 31, 2022) 

The applications on this list represent School Facility Program (SFP) New Construction 
and Modernization projects in date order received that were received on or after 

September 13, 2018 through January 31, 2022. These applications have been received, 
but not reviewed, by the Office of Public School Construction (OPSC). This list is 
presented to the State Allocation Board for acknowledgement, but not approval 

pursuant to SFP Regulation Section 1859.95.1. 

Published monthly in the SAB Agenda. 

This report is also on the OPSC Website at: 
www.dgs.ca.gov/opsc 
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SFP APPLICATIONS 

New Construction Acknowledged Applications Received Past Existing Authority as of January 31, 2022 

District County Site Name DSA Number 

50-04 Date 

Received

 Estimated State 

Grant (a)

 Estimated 

Financial 

Hardship (b) 

Castro Valley Unified Alameda Castro Valley High 01-116720 10/29/18 $ 1,380,830 $ -

Castro Valley Unified Alameda Castro Valley High 01-116816 10/29/18 $ 1,625,897 $ -

Grossmont Union High San Diego Monte Vista High 04-116978 10/29/18 $ 1,536,016 $ -

West Park Elementary Fresno West Park Elementary 02-116848 10/30/18 $ 3,948,406 $ 3,948,406 

Campbell Union High Santa Clara Leigh High 01-117171 10/30/18 $ 4,203,090 $ -

Central Union High Imperial Central Union High 04-116825 10/31/18 $ 11,738,874 $ 11,738,874 

Pajaro Valley Unified Santa Cruz Pajaro Valley High 01-116514 10/31/18 $ 1,905,424 $ -

Fairfield-Suisun Unified Solano E Ruth Sheldon Academy of Innovative Learning 02-116436 10/31/18 $ 4,711,065 $ -

Fresno County Office of Education Fresno Selma High 02-116799 11/06/18 $ 295,279 $ -

Jurupa Unified Riverside West Riverside Elementary 04-115786 11/09/18 $ 4,338,436 $ -

Sunnyside Union Elementary Tulare Sunnyside Elementary Site/Design 11/14/18 $ 4,562,914 $ 4,562,914 

Santa Maria-Bonita Santa Barbara Measure T Elementary 03-118839 11/16/18 $ 11,229,282 $ -

Williams Unified Colusa Williams Elementary Site/Design 11/19/18 $ 867,525 $ 867,525 

Williams Unified Colusa Williams High Site/Design 11/19/18 $ 1,429,051 $ 1,429,051 

Pierce Joint Unified Colusa Arbuckle Elementary 02-116802 11/20/18 $ 1,941,453 $ -

Los Angeles Unified Los Angeles International Studies Learning Center 03-117730 11/26/18 $ 8,212,769 $ -

William S. Hart Union High Los Angeles William S Hart High 03-118530 11/29/18 $ 9,813,917 $ -

Oxnard Ventura Seabridge Elementary 03-118672 12/07/18 $ 13,517,344 $ -

Oxnard Ventura Seabridge Elementary 03-118672 12/07/18 $ 786,556 $ -

Porterville Unified Tulare Porterville Military Academy 02-115851 12/07/18 $ 2,092,468 $ -

Arvin Union Kern Bear Mountain Elementary 03-119081 12/14/18 $ 3,118,320 $ -

Meadows Union Elementary Imperial Meadows Elementary 04-116690 12/20/18 $ 2,874,742 $ -

Blochman Union Elementary Santa Barbara Benjamin Foxen Elementary 03-119221 12/21/18 $ 1,308,316 $ -

Sanger Unified Fresno Washington Academic Middle 02-117046 12/24/18 $ 560,664 $ -

Etiwanda Elementary San Bernardino John L Golden Elementary 04-116718 01/15/19 $ 1,331,474 $ -

Tulare Joint Union High Tulare Tulare Union High 02-116884 01/15/19 $ 4,426,098 $ -

Lemoore Union High Kings Lemoore High 02-116535 01/18/19 $ 5,710,055 $ -

South Pasadena Unified Los Angeles South Pasadena Senior High 03-117509 01/18/19 $ 1,814,372 $ -

South Pasadena Unified Los Angeles South Pasadena Senior High 03-118006 01/18/19 $ 478,063 $ -

Etiwanda Elementary San Bernardino David W Long Elementary 04-117113 01/18/19 $ 1,296,904 $ -

Hope Elementary Tulare Hope Elementary Site/Design 01/18/19 $ 885,316 $ 885,316 

Kings Canyon Joint Unified Fresno Reedley Middle College High 02-115465 01/28/19 $ 3,851,979 $ -

Etiwanda Elementary San Bernardino Caryn Elementary 04-117369 02/12/19 $ 1,366,064 $ -

Hanford Elementary Kings Lincoln Elementary 02-117050 02/27/19 $ 1,641,316 $ -

Ceres Unified Stanislaus Caswell Elementary 02-116128 02/27/19 $ 1,519,834 $ -

Ceres Unified Stanislaus Caswell Elementary 02-116128 02/27/19 $ 714,666 $ -

Sanger Unified Fresno Sanger High 02-117029 03/12/19 $ 453,990 $ -

Huntington Beach City Elementary Orange Ethel Dwyer Middle 04-116716 03/13/19 $ 1,602,035 $ -

Elk Grove Unified Sacramento Pleasant Grove High 02-116618 03/14/19 $ 1,089,046 $ -

William S. Hart Union High Los Angeles Sierra Vista Junior High 03-117759 03/19/19 $ 3,277,471 $ -

Robla Elementary Sacramento Taylor Street Elementary 02-116689 03/19/19 $ 1,493,548 $ -

Sonora Elementary Tuolumne Sonora Elementary 02-114452 03/19/19 $ 1,799,125 $ -

Soquel Union Elementary Santa Cruz New Brighton Middle 01-117113 03/21/19 $ 1,199,142 $ -
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Pittsburg Unified Contra Costa Parkside Elementary 01-117089 03/28/19 $ 3,724,122 $ -

Panama-Buena Vista Union Kern Panama Elementary 03-118288 04/02/19 $ 8,150,119 $ -

Soquel Union Elementary Santa Cruz Santa Cruz Gardens Elementary 01-117493 04/02/19 $ 1,400,353 $ -

Riverside Unified Riverside Harrison Elementary 04-117796 04/04/19 $ 1,936,737 $ -

Riverside Unified Riverside Jefferson Elementary 04-117816 04/05/19 $ 2,518,888 $ -

Capistrano Unified Orange Aliso Niguel High 04-117480 04/10/19 $ 3,773,236 $ -

Capistrano Unified Orange Newhart Middle 04-117479 04/10/19 $ 4,318,962 $ -

Riverside Unified Riverside Highgrove Elementary 04-117600 04/12/19 $ 4,568,978 $ -

Long Beach Unified Los Angeles Eunice Sato Academy of Math & Science 03-118586 04/15/19 $ 8,094,645 $ -

Riverside Unified Riverside Madison Elementary 04-117805 04/18/19 $ 2,934,170 $ -

Grossmont Union High San Diego Santana High 04-116449 04/19/19 $ 2,172,279 $ -

Walnut Valley Unified Los Angeles Collegewood Elementary 03-118931 04/24/19 $ 4,680,284 $ -

Freshwater Elementary Humboldt Freshwater Elementary Site/Design 04/30/19 $ 159,972 $ 159,972 

Escalon Unified San Joaquin Dent Elementary 02-116870 05/03/19 $ 4,671,640 $ -

Fairfield-Suisun Unified Solano Suisun Valley Elementary 02-116558 05/08/19 $ 1,308,175 $ -

San Joaquin County Office of Education San Joaquin John J McFall Elementary Site/Design 06/13/19 $ 495,038 $ 495,038 

Rocklin Unified Placer Rocklin High 02-117520 06/13/19 $ 1,031,421 $ -

Walnut Valley Unified Los Angeles Diamond Bar High 03-119137 06/14/19 $ 1,923,950 $ -

Piedmont City Unified Alameda Piedmont High 01-117533 06/18/19 $ 7,223,659 $ -

Porterville Unified Tulare Monache High 02-115643 06/25/19 $ 7,475,880 $ -

Stockton Unified San Joaquin Rio Calaveras Elementary 02-117206 06/26/19 $ 1,481,638 $ -

Yuba County Office of Education Yuba Virginia School @ Yuba College 02-117118 07/16/19 $ 656,120 $ 656,120 

Yuba County Office of Education Yuba Virginia School @ Yuba College 02-117118 07/16/19 $ 239,918 $ 239,918 

Los Banos Unified Merced San Luis High 02-117464 07/18/19 $ 634,177 $ -

Long Beach Unified Los Angeles Millikan High 03-118323 07/22/19 $ 7,648,691 $ -

Sanger Unified Fresno Madison Elementary 02-117601 07/29/19 $ 365,374 $ -

Fremont Unified Alameda John M Horner Junior High 01-116600 08/02/19 $ 11,743,315 $ -

Palm Springs Unified Riverside Desert Hot Springs High 04-117776 08/02/19 $ 1,237,991 $ -

Palm Springs Unified Riverside Desert Hot Springs High 04-117464 08/02/19 $ 1,558,238 $ -

Los Banos Unified Merced Volta Elementary 02-117560 08/09/19 $ 640,355 $ -

Campbell Union High Santa Clara Branham High 01-117117 08/09/19 $ 6,914,835 $ -

Hesperia Unified San Bernardino Topaz Preparatory Academy 04-117777 08/09/19 $ 685,886 $ -

Sanger Unified Fresno John S Wash Elementary 02-117663 08/12/19 $ 368,316 $ -

Kern High Kern Vista Continuation High 03-119958 08/12/19 $ 276,267 $ -

Traver Joint Elementary Tulare Traver Elementary Site/Design 08/14/19 $ 419,767 $ 419,767 

Kern County Office of Education Kern Aurora Program School 03-119202 08/16/19 $ 5,391,482 $ -

Clovis Unified Fresno Clovis East High 02-117406 08/16/19 $ 493,373 $ -

Clovis Unified Fresno Reagan Elementary 02-117413 08/16/19 $ 191,459 $ -

Clovis Unified Fresno James S Fugman Elementary 02-117412 08/16/19 $ 230,687 $ -

Clovis Unified Fresno Roger S Oraze Elementary 02-117414 08/16/19 $ 387,058 $ -

Ventura Unified Ventura Mound Elementary 03-119844 08/20/19 $ 514,427 $ -

Las Virgenes Unified Los Angeles Lupin Hill Elementary 03-119279 08/21/19 $ 798,316 $ -

Western Placer Unified Placer Twelve Bridges High 02-116896 08/22/19 $ 36,763,875 $ -
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Fremont Unified Alameda Washington High 01-117422 08/27/19 $ 4,885,235 $ -

Elk Grove Unified Sacramento James Rutter Middle School 02-117160 08/28/19 $ 3,141,303 $ -

Riverside Unified Riverside Magnolia Elementary 04-117814 08/29/19 $ 3,558,595 $ -

Folsom Cordova Unified Sacramento Mangini Ranch Elementary 02-117008 09/04/19 $ 11,069,618 $ -

Western Placer Unified Placer Scott Leaman Elementary 02-117173 09/16/19 $ 12,794,910 $ -

Fountain Valley Orange Masuda Middle 04-118487 09/17/19 $ 1,085,890 $ -

Riverside Unified Riverside Adams Elementary 04-118175 09/19/19 $ 2,440,522 $ -

Ballico-Cressey Elementary Merced Ballico Elementary 02-116471 09/24/19 $ 2,778,665 $ -

Saugus Union Elementary Los Angeles Plum Canyon Elementary 03-119335 09/26/19 $ 1,389,799 $ -

Oxnard Elementary Ventura Rose Avenue Elementary 03-119284 10/11/19 $ 10,743,903 $ 10,743,903 

Poway Unified San Diego Oak Valley Middle 04-117958 10/16/19 $ 3,018,181 $ -

Rocklin Unified Placer Ruhkala Elementary 02-117477 10/17/19 $ 3,108,505 $ -

Lake Elsinore Unified Riverside Alberhill Elementary 04-117782 10/18/19 $ 12,267,331 $ -

North Cow Creek Elementary Shasta North Cow Creek Elementary Site/Design 10/25/19 $ 121,970 $ 121,970 

El Centro Elementary Imperial De Anza Magnet 04-117804 10/30/19 $ 2,800,536 $ -

Maple Elementary Kern Maple Elementary Site/Design 10/30/19 $ 385,052 $ 385,052 

Standard Elementary Kern Standard Elementary 03-119797 10/31/19 $ 4,665,935 $ -

Madera Unified Madera Concurrent Enrollment Middle 02-117204 10/31/19 $ 4,134,537 $ -

Tustin Unified Orange Legacy Magnet Academy 04-116856 11/07/19 $ 31,899,239 $ -

Riverside Unified Riverside Jackson Elementary 04-117815 11/15/19 $ 3,059,678 $ -

Chowchilla Elementary Madera Wilson Middle 02-116477 12/03/19 $ 723,007 $ -

Riverside Unified Riverside University Heights Middle 04-117674 12/06/19 $ 2,699,011 $ -

Dublin Unified Alameda Dublin High 01-117208 12/18/19 $ 6,412,551 $ -

Riverside Unified Riverside King (Martin Luther Jr.) High 04-117852 01/06/20 $ 514,585 $ -

Napa Valley Unified Napa River Charter 01-117207 01/10/20 $ 4,042,028 $ -

Corona-Norco Unified Riverside Jefferson Elementary 04-118005 01/15/20 $ 4,797,972 $ -

Murrieta Valley Unified Riverside Murrieta Mesa High 04-118451 01/24/20 $ 5,113,657 $ -

Fountain Valley Elementary Orange Fulton (Harry C) Middle 04-118883 02/14/20 $ 1,061,790 $ -

Natomas Unified Sacramento Paso Verde 02-117126 02/18/20 $ 20,495,845 $ -

Irvine Unified Orange Heritage Field K-8 04-118047 02/20/20 $ 47,744,919 $ -

Albany City Unified Alameda Albany High 01-117541 02/21/20 $ 4,370,747 $ -

Martinez Unified Contra Costa John Muir Elementary 01-118033 02/24/20 $ 4,662,545 $ -

Salinas Union High Monterey Dolores Huerta Middle 01-117098 03/02/20 $ 21,431,900 $ -

Stockton Unified San Joaquin Valentine Peyton Elementary 02-117686 03/26/20 $ 1,508,086 $ -

Mendota Unified Fresno Mendota Junior High 02-117492 04/13/20 $ 1,338,852 $ -

Mendota Unified Fresno Mendota High 02-117755 04/13/20 $ 74,948 $ -

Mendota Unified Fresno Mendota High 02-117755 04/13/20 $ 74,948 $ -

Mendota Unified Fresno Mendota High 02-117755 04/13/20 $ 74,948 $ -

Humboldt County Office of Education Humboldt Glen W Paul School for PH Site/Design 04/21/20 $ 251,906 $ 251,906 

Piedmont City Unified Alameda Piedmont High 02-117533 04/27/20 $ 1,131,739 $ -

Chico Unified Butte Emma Wilson Elementary 02-117226 06/04/20 $ 1,249,142 $ -

Anaheim Elementary Orange Sunkist Elementary 04-117365 06/05/20 $ 1,656,567 $ -

Brentwood Union Elementary Contra Costa Edna Hill Middle 01-118117 06/22/20 $ 3,049,013 $ -
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Western Placer Unified Placer Glen Edwards Middle 02-117099 06/22/20 $ 4,044,855 $ -

Calexico Unified Imperial Calexico High 04-117965 07/01/20 $ 14,875,281 $ -

Sacramento County Office of Education Sacramento Gerber Jr/Sr High 02-117923 07/13/20 $ 4,088,732 $ 4,088,732 

Roseville City Elementary Placer WD-60 Elementary 02-117873 07/13/20 $ 13,679,371 $ -

Tulare City Tulare Wilson Elementary 02-118021 07/17/20 $ 1,065,892 $ -

Menifee Union Elementary Riverside Harvest Hill STEAM Academy 04-117851 07/29/20 $ 8,032,135 $ -

Stockton Unified San Joaquin Flora Arca Mata Elementary 02-117130 07/31/20 $ 14,545,299 $ -

Clovis Unified Fresno Young Elementary 02-116820 08/05/20 $ 13,566,990 $ -

Lucerne Elementary Lake Lucerne Elementary 01-117840 08/06/20 $ 1,854,086 $ 1,854,086 

Kern High Kern Vista West Continuation High 03-119975 08/07/20 $ 1,361,899 $ -

Menifee Union Elementary Riverside Menifee Valley Middle 04-118479 08/07/20 $ 13,500,853 $ -

Kings Canyon Joint Unified Fresno Reedley High 02-117349 08/12/20 $ 1,387,920 $ -

Sanger Unified Fresno Fairmont Elementary 02-118341 08/17/20 $ 283,582 $ -

Kern High Kern Stockdale High 03-119974 08/20/20 $ 1,222,217 $ -

Kern High Kern Highland High 03-120842 08/20/20 $ 1,015,239 $ -

Alameda Unified Alameda Encinal Junior/Senior High 01-117611 08/26/20 $ 3,465,835 $ -

Banta Elementary San Joaquin NextGeneration STEAM Academy 02-117674 08/27/20 $ 3,873,152 $ -

Knights Ferry Elementary Stanislaus Knights Ferry Elementary 02-118085 08/28/20 $ 830,572 $ 830,572 

Lemoore Union Elementary Kings Freedom Elementary 02-117745 09/11/20 $ 9,100,949 $ -

Natomas Unified Sacramento American Lakes Elementary 02-117838 09/14/20 $ 4,100,810 $ -

Jurupa Unified Riverside Rubidoux High 04-118923 09/24/20 $ 1,912,855 $ -

Kings River-Hardwick Union Elementary Kings Kings River-Hardwick Elementary 02-117438 09/30/20 $ 8,751,298 $ 8,751,298 

Jacoby Creek Elementary Humboldt Jacoby Creek Elementary 01-117353 10/02/20 $ 4,311,564 $ 4,311,564 

Escondido Union San Diego Orange Glen Elementary 04-117054 10/02/20 $ 1,556,375 $ -

Morgan Hill Unified Santa Clara Jackson Academy of Music and Math 01-118503 10/12/20 $ 3,396,908 $ -

Placentia-Yorba Linda Unified Orange Glenview Elementary 04-119246 10/14/20 $ 410,469 $ -

Golden Valley Unified Madera Stone Creek Elementary 02-117213 10/16/20 $ 10,963,665 $ -

South Fork Union Kern South Fork Elementary Site/Design 10/20/20 $ 195,623 $ 195,623 

Garfield Elementary Humboldt Garfield Elementary Site/Design 10/23/20 $ 187,236 $ 187,236 

Imperial Unified Imperial Imperial High 04-117603 10/26/20 $ 1,701,452 $ -

Sonoma County Office of Education Sonoma El Colegio 01-118443 10/29/20 $ 915,626 $ -

Temecula Valley Unified Riverside STEAM Academy K-8 04-118490 10/29/20 $ 8,625,543 $ -

Lodi Unified San Joaquin Tokay High 02-117806 11/16/20 $ 9,155,946 $ -

Liberty Elementary Tulare Liberty Elementary 02-118322 11/16/20 $ 427,203 $ -

Millville Elementary Shasta Millville Elementary Site/Design 11/18/20 $ 728,813 $ 728,813 

Vacaville Unified Solano Edwin Markham Elementary 02-117505 11/19/20 $ 5,451,185 $ -

Lake Elsinore Unified Riverside Railroad Canyon Elementary 04-119156 11/23/20 $ 899,927 $ -

Murrieta Valley Unified Riverside Murrieta Canyon Academy 04-118896 11/24/20 $ 8,054,742 $ -

Liberty Elementary Tulare Liberty Elementary 02-117777 11/30/20 $ 3,528,693 $ -

Turlock Unified Stanislaus Turlock High 02-117484 12/01/20 $ 4,622,896 $ -

Alvina Elementary Fresno Alvina Elementary Charter Site/Design 12/09/20 $ 359,209 $ 359,209 

Kings Canyon Joint Unified Fresno Reedley High 02-117613 01/07/21 $ 1,609,610 $ -

Hemet Unified Riverside Winchester Elementary 04-118115 01/11/21 $ 3,650,360 $ -
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Chaffey Joint Union High San Bernardino Etiwanda High 04-117824 01/11/21 $ 5,955,938 $ -

Jurupa Unified Riverside Jurupa Middle 04-118208 01/29/21 $ 3,500,478 $ -

Murrieta Valley Unified Riverside Murrieta Elementary 04-119432 01/29/21 $ 4,732,721 $ -

Lassen View Union Elementary Tehama Lassen View Elementary Site/Design 02/03/21 $ 1,046,170 $ 1,046,170 

Escondido Union San Diego Del Dios Academy of Arts and Sciences 04-118541 02/04/21 $ 6,600,729 $ -

Menifee Union Elementary Riverside Chester W Morrison Elementary 04-119095 02/12/21 $ 1,262,376 $ -

Sulphur Springs Union Los Angeles Sulphur Springs Community Elementary 03-120270 02/25/21 $ 4,833,303 $ -

Tracy Joint Unified San Joaquin North Elementary 02-117324 02/25/21 $ 3,051,846 $ -

Novato Unified Marin San Marin High 01-117833 02/26/21 $ 2,747,397 $ -

Novato Unified Marin Novato High 01-117947 02/26/21 $ 845,651 $ -

Livermore Valley Joint Unified Alameda East Avenue Middle 01-117875 03/01/21 $ 3,840,483 $ -

Downey Unified Los Angeles Griffiths (Gordon) Middle 03-119094 03/02/21 $ 6,244,126 $ -

Fairfield-Suisun Unified Solano Mary Bird Early Childhood Education Center 02-118059 03/11/21 $ 1,576,330 $ -

Downey Unified Los Angeles Sussman (Edward A.) Middle 03-119235 03/19/21 $ 6,978,954 $ -

Roseville Joint Union High Placer West Park High 02-118062 03/23/21 $ 21,175,459 $ -

Downey Unified Los Angeles Griffiths (Gordon) Middle 03-119094 03/25/21 $ 8,937,895 $ -

Downey Unified Los Angeles Sussman (Edward A.) Middle 03-119235 03/25/21 $ 6,814,000 $ -

Downey Unified Los Angeles Sussman (Edward A.) Middle 03-119235 03/25/21 $ 8,176,800 $ -

Natomas Unified Sacramento Bannon Creek 02-117840 03/26/21 $ 1,343,394 $ -

Natomas Unified Sacramento Jefferson Elementary 02-117839 03/26/21 $ 5,212,918 $ -

Hesperia Unified San Bernardino Joshua Circle Elementary 04-118715 03/31/21 $ 716,491 $ -

Hesperia Unified San Bernardino Krystal School of Science, Math & Technology 04-118716 03/31/21 $ 716,491 $ -

Riverside Unified Riverside Monroe Elementary 04-118403 04/01/21 $ 3,192,154 $ -

Rio Elementary Ventura Rio del Sol 03-117021 04/02/21 $ 3,856,500 $ -

Fresno Unified Fresno Ericson Elementary 02-116766 04/05/21 $ 1,008,917 $ -

Irvine Unified Orange Turtle Rock Elementary 04-118628 04/07/21 $ 1,392,870 $ -

McFarland Unified Kern McFarland High 03-120232 04/16/21 $ 4,745,947 $ -

Buckeye Union Elementary El Dorado Charter Montessori Valley View Campus 02-118673 05/05/21 $ 436,875 $ -

Chico Unified Butte Pleasant Valley High 02-117893 05/06/21 $ 2,419,725 $ -

Martinez Unified Contra Costa Las Juntas Elementary 01-118947 05/10/21 $ 2,522,309 $ -

Patterson Joint Unified Stanislaus Walnut Grove Elementary 02-117696 05/19/21 $ 3,541,045 $ -

Novato Unified Marin San Marin High 01-118036 05/19/21 $ 578,909 $ -

Novato Unified Marin Novato High 01-117948 06/01/21 $ 545,664 $ -

Bakersfield City Kern Bessie E. Owens Primary 03-120134 06/11/21 $ 8,750,957 $ -

Bakersfield City Kern Bessie E. Owens Intermediate 03-120102 06/11/21 $ 6,320,539 $ -

Kern High Kern Del Oro High 03-120275 06/14/21 $ 56,047,017 $ -

Visalia Unified Tulare Sequoia High 02-116776 06/14/21 $ 9,329,283 $ -

Los Banos Unified Merced Pacheco High 02-118390 06/15/21 $ 4,067,088 $ -

Beaumont Unified Riverside Summerwind K-8 04-118509 06/25/21 $ 16,932,287 $ -

Placer Union High Placer Placer High 02-118451 07/01/21 $ 1,148,393 $ -

Liberty Union High Contra Costa Freedom High 01-117924 07/02/21 $ 1,029,633 $ -

Downey Unified Los Angeles Stauffer (Mary R.) Middle 03-119396 07/12/21 $ 13,982,312 $ -

Chico Unified Butte Pleasant Valley High 02-117893 07/12/21 $ 459,756 $ -
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Placer Union High Placer Placer High 02-118884 07/14/21 $ 1,029,633 $ -

Walnut Valley Unified Los Angeles Suzanne Middle 03-120711 07/15/21 $ 8,316,177 $ -

Downey Unified Los Angeles Doty (Wendy Lopour) Middle 03-119313 07/20/21 $ 24,633,200 $ -

Downey Unified Los Angeles Doty (Wendy Lopour) Middle 03-119313 07/20/21 $ 24,032,360 $ -

Hilmar Unified Merced Hilmar High 02-119071 07/21/21 $ 691,077 $ -

Beaumont Unified Riverside Beaumont Senior High 04-119286 07/30/21 $ 12,300,336 $ -

San Ramon Valley Unified Contra Costa Charlotte Wood Middle 01-117888 08/03/21 $ 1,170,914 $ -

Alisal Union Monterey Fremont Elementary 01-118362 08/03/21 $ 5,216,024 $ -

Elk Grove Unified Sacramento Pleasant Grove Elementary 02-118009 08/06/21 $ 7,592,706 $ -

Hollister San Benito Rancho Santana 01-117876 08/06/21 $ 16,259,235 $ -

Mountain View-Los Altos Union High Santa Clara Mountain View High 01-117904 08/06/21 $ 8,944,888 $ -

Mountain View-Los Altos Union High Santa Clara Los Altos High 01-117848 08/06/21 $ 8,911,775 $ -

San Juan Unified Sacramento Del Campo High 02-117849 08/09/21 $ 2,623,353 $ -

Elk Grove Unified Sacramento Joseph Kerr Middle 02-117967 08/10/21 $ 2,969,223 $ -

Washington Unified Yolo Westmore Oaks Elementary 01-117622 08/10/21 $ 5,676,785 $ -

Marysville Joint Unified Yuba Linda Elementary 02-118786 08/10/21 $ 733,693 $ -

Marysville Joint Unified Yuba Anna McKenney Intermediate 02-118788 08/10/21 $ 1,311,740 $ -

Panama-Buena Vista Union Kern Highgate Elementary 03-119578 08/11/21 $ 12,775,279 $ -

San Juan Unified Sacramento Arden Middle 02-117938 08/11/21 $ 5,343,302 $ -

Santa Clara Unified Santa Clara Abram Agnew Elementary 01-117790 08/11/21 $ 26,173,222 $ -

Santa Clara Unified Santa Clara Dolores Huerta Middle 01-117702 08/11/21 $ 30,982,294 $ -

Coachella Valley Unified Riverside Palm View Elementary 04-117174 08/11/21 $ 2,343,049 $ -

Livermore Valley Joint Unified Alameda Joe Michell Elementary 01-117373 08/12/21 $ 9,593,714 $ -

Sanger Unified Fresno Centerville Elementary 02-119120 08/12/21 $ 407,958 $ -

Sanger Unified Fresno John S. Wash Elementary 02-118902 08/12/21 $ 1,051,987 $ -

Sanger Unified Fresno Lone Star Elementary 02-119121 08/12/21 $ 819,640 $ -

Dublin Unified Alameda Frederiksen Elementary 01-118543 08/13/21 $ 4,342,825 $ -

Patterson Joint Unified Stanislaus Grayson Elementary 02-118635 08/18/21 $ 479,227 $ -

Redlands Unified San Bernardino Mission Elementary 04-119971 08/20/21 $ 1,362,800 $ -

Placentia-Yorba Linda Unified Orange Glenview Elementary 04-120027 08/26/21 $ 849,502 $ -

Pleasanton Unified Alameda Amador Valley High 01-118675 08/27/21 $ 4,955,013 $ -

Pleasanton Unified Alameda Foothill High 01-118637 08/27/21 $ 2,733,729 $ -

Manteca Unified San Joaquin Manteca High 02-117612 08/29/21 $ 4,597,560 $ -

Riverside Unified Riverside Arlington High 04-118855 09/02/21 $ 3,583,035 $ -

Irvine Unified Orange Northwood Elementary 04-118627 09/08/21 $ 1,304,508 $ -

Irvine Unified Orange South Lake Middle 04-118581 09/08/21 $ 447,209 $ -

Turlock Unified Stanislaus Marvin A. Dutcher Middle 02-118508 09/23/21 $ 3,438,709 $ -

Woodland Joint Unified Yolo Spring Lake Elementary 02-118310 09/27/21 $ 2,020,293 $ -

Maple Elementary Kern Maple Elementary Site/Design 10/08/21 $ 63,871 $ 63,871 

Mountain View Elementary San Bernardino Park View Elementary 04-119421 10/13/21 $ 12,571,121 $ -

Liberty Union High Contra Costa Heritage High 01-119268 10/15/21 $ 5,517,072 $ -

Paso Robles Joint Unified San Luis Obispo George H. Flamson Middle 03-118903 12/14/21 $ 3,611,520 $ -

Cloverdale Unified Sonoma Jefferson Elementary 01-118772 01/03/22 $ 6,084,991 $ 6,084,991 
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Cloverdale Unified Sonoma Washington Middle 01-118752 01/04/22 $ 1,813,572 $ -

South Pasadena Unified Los Angeles Arroyo Vista Elementary 03-121007 01/06/22 $ 464,094 $ -

South Pasadena Unified Los Angeles Monterey Hills Elementary 03-120883 01/06/22 $ 928,014 $ -

South Pasadena Unified Los Angeles Marengo Elementary 03-121006 01/06/22 $ 527,733 $ -

Lodi Unified San Joaquin Lodi High 02-117947 01/07/22 $ 20,571,536 $ -

Chula Vista Elementary San Diego Otay Ranch Village 3 04-118963 01/11/22 $ 13,795,399 $ -

San Marcos Unified San Diego Richland Elementary 04-119941 01/20/22 $ 15,715,309 $ -

$ 1,319,596,522 $ 65,407,897 

$ 1,385,004,418 
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50-04 Date 

Received

 Estimated State 

Grant (a)

 Estimated 

Financial 

Hardship (b) 

Moreno Valley Unified Riverside Moreno Valley High 57/67124-00-012 03/01/19 $ 7,827,616 $ -

Atascadero Unified San Luis Obispo Atascadero High 57/68700-00-010 03/01/19 $ 7,108,925 $ -

Los Angeles Unified Los Angeles One Hundred Thirty-Fifth Street Elementary 57/64733-33-022 03/04/19 $ 2,209,982 $ -

Garden Grove Unified Orange Excelsior Elementary 57/66522-00-094 03/04/19 $ 422,067 $ -

Franklin-McKinley Elementary Santa Clara Santee Elementary 57/69450-00-014 03/04/19 $ 519,956 $ -

Fresno Unified Fresno Slater Elementary 57/62166-00-144 03/05/19 $ 5,193,147 $ -

Stockton Unified San Joaquin Edison High 57/68676-00-041 03/06/19 $ 944,567 $ -

Temecula Valley Unified Riverside Vail Ranch Middle 57/75192-00-017 03/06/19 $ 5,073,700 $ -

Los Angeles Unified Los Angeles Thomas A Edison Middle 57/64733-00-722 03/07/19 $ 9,317,708 $ -

Garden Grove Unified Orange Genevieve M Crosby Elementary 57/66522-00-095 03/08/19 $ 887,314 $ -

Garden Grove Unified Orange Alamitos Intermediate 57/66522-00-096 03/08/19 $ 319,123 $ -

Atascadero Unified San Luis Obispo Fine Arts Academy 57/68700-00-011 03/08/19 $ 1,152,837 $ -

Los Angeles Unified Los Angeles David Starr Jordan Senior High 57/64733-68-009 03/11/19 $ 3,876,338 $ -

Visalia Unified Tulare Redwood High 57/72256-00-030 03/13/19 $ 1,463,385 $ -

Reef-Sunset Unified Kings Kettleman City Elementary 57/73932-00-011 03/13/19 $ 1,028,235 $ 685,490 

Culver City Unified Los Angeles El Marino Elementary 57/64444-00-016 03/15/19 $ 741,980 $ -

Fountain Valley Elementary Orange Courreges (Roch) Elementary 57/66498-00-016 03/18/19 $ 608,684 $ -

Fountain Valley Elementary Orange Fulton (Harry C) Middle 57/66498-00-017 03/18/19 $ 2,686,984 $ -

Robla Elementary Sacramento Taylor Street Elementary 57/67421-00-003 03/19/19 $ 2,097,086 $ -

Moreno Valley Unified Riverside Sunnymead Middle 57/67124-00-013 03/20/19 $ 6,321,857 $ -

Sonora Elementary Tuolumne Sonora Elementary 57/72371-00-006 03/20/19 $ 1,993,496 $ -

Santa Paula Unified Ventura Isbell Middle 57/76828-00-003 03/20/19 $ 5,947,976 $ -

Williams Unified Colusa Williams Junior Senior High 57/61622-00-001 03/21/19 $ 3,405,269 $ 2,270,179 

Novato Unified Marin San Jose Middle 57/65417-00-022 03/21/19 $ 1,326,577 $ -

Soquel Union Elementary Santa Cruz Capitola Elementary 57/69849-00-009 03/21/19 $ 1,293,610 $ -

Soquel Union Elementary Santa Cruz Capitola Elementary 57/69849-00-010 03/21/19 $ 3,326,753 $ -

Glendale Unified Los Angeles Crescenta Valley High 57/64568-00-048 03/22/19 $ 4,988,862 $ -

Pope Valley Union Elementary Napa Pope Valley Elementary 57/66282-00-001 03/22/19 $ 322,239 $ -

Fairfield-Suisun Unified Solano Suisun Valley Elementary 57/70540-00-023 03/25/19 $ 2,430,878 $ -

Azusa Unified Los Angeles Center Middle 57/64279-00-022 03/27/19 $ 2,285,349 $ -

Azusa Unified Los Angeles Charles H Lee Elementary 57/64279-00-023 03/27/19 $ 6,076,635 $ -

Pittsburg Unified Contra Costa Parkside Elementary 57/61788-00-010 03/28/19 $ 2,120,250 $ -

South Fork Union Kern South Fork Elementary 57/63784-00-001 04/02/19 $ 191,565 $ 127,710 

Los Angeles Unified Los Angeles George K Porter Middle 57/64733-00-723 04/02/19 $ 7,598,046 $ -

Chowchilla Elementary Madera Merle L Fuller Elementary 57/65193-00-002 04/02/19 $ 2,416,860 $ -

Huntington Beach City Elementary Orange S A Moffett Elementary 57/66530-00-021 04/02/19 $ 424,168 $ -

Tahoe-Truckee Unified Placer Tahoe Truckee High 57/66944-00-019 04/02/19 $ 3,467,947 $ -

Soquel Union Elementary Santa Cruz Main Street Elementary 57/69849-00-011 04/02/19 $ 2,095,486 $ -

Templeton Unified San Luis Obispo Templeton Elementary 57/68841-00-004 04/03/19 $ 1,957,550 $ -

Armona Union Elementary Kings Armona Elementary 57/63875-00-002 04/04/19 $ 2,854,069 $ 1,902,713 

Riverside Unified Riverside Harrison Elementary 57/67215-00-037 04/04/19 $ 1,458,062 $ -

Temecula Valley Unified Riverside Helen Hunt Jackson Elementary 57/75192-00-018 04/04/19 $ 1,522,390 $ -

Riverside Unified Riverside Jefferson Elementary 57/67215-00-038 04/05/19 $ 1,110,222 $ -
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Fresno Unified Fresno Florence E Rata 57/62166-00-145 04/08/19 $ 819,553 $ -

Guerneville Elementary Sonoma Guerneville Elementary 57/70722-00-002 04/08/19 $ 421,564 $ -

Moreno Valley Unified Riverside Palm Middle 57/67124-00-014 04/09/19 $ 6,732,139 $ -

Downey Unified Los Angeles Downey High 57/64451-00-033 04/11/19 $ 18,649,535 $ -

Downey Unified Los Angeles Old River Elementary 57/64451-00-034 04/11/19 $ 467,316 $ -

Downey Unified Los Angeles Unsworth (Edith) Elementary 57/64451-00-035 04/11/19 $ 1,821,033 $ -

Santa Paula Unified Ventura Blanchard Elementary 57/76828-00-004 04/12/19 $ 647,211 $ -

Fremont Unified Alameda Mission Valley Elementary 57/61176-00-053 04/15/19 $ 1,367,183 $ -

Riverside Unified Riverside Sunshine Special Education 57/67215-00-039 04/15/19 $ 303,327 $ -

Fremont Unified Alameda Oliveira Elementary 57/61176-00-054 04/16/19 $ 2,381,856 $ -

Kelseyville Unified Lake Kelseyville Elementary 57/64014-00-003 04/17/19 $ 2,020,798 $ 1,347,199 

Azusa Unified Los Angeles Paramount Elementary 57/64279-00-024 04/17/19 $ 2,097,086 $ -

Riverside Unified Riverside Madison Elementary 57/67215-00-040 04/18/19 $ 2,213,564 $ -

Richgrove Elementary Tulare Richgrove Elementary 57/72082-00-003 04/18/19 $ 1,293,545 $ 862,363 

Moreno Valley Unified Riverside Seneca Elementary 57/67124-00-015 04/23/19 $ 2,519,257 $ -

Moreno Valley Unified Riverside Butterfield Elementary 57/67124-00-016 04/23/19 $ 4,465,560 $ -

Duarte Unified Los Angeles Maxwell Academy (PK-8) 57/64469-00-015 04/24/19 $ 1,196,426 $ -

Hermosa Beach City Elementary Los Angeles North Elementary 57/64600-00-009 04/24/19 $ 2,762,013 $ -

Grossmont Union High San Diego West Hills High 57/68130-00-035 04/24/19 $ 1,903,755 $ -

San Rafael City Elementary Marin Venetia Valley K-8 57/65458-00-016 04/25/19 $ 880,542 $ -

Capistrano Unified Orange Harold Ambuehl Elementary 57/66464-00-023 04/25/19 $ 3,674,147 $ -

Simi Valley Unified Ventura Royal High 57/72603-00-034 04/25/19 $ 1,090,764 $ -

Parlier Unified Fresno Mathew J Brletic Elementary 57/62364-00-007 04/30/19 $ 318,346 $ 212,231 

Parlier Unified Fresno Cesar E Chavez Elementary 57/62364-00-008 04/30/19 $ 148,376 $ 98,917 

Parlier Unified Fresno John C Martinez Elementary 57/62364-00-009 04/30/19 $ 341,334 $ 227,556 

Parlier Unified Fresno Parlier High 57/62364-00-010 04/30/19 $ 366,567 $ 244,378 

Parlier Unified Fresno Parlier Junior High 57/62364-00-011 04/30/19 $ 159,149 $ 106,099 

Parlier Unified Fresno San Joaquin Valley High 57/62364-00-012 04/30/19 $ 70,419 $ 46,946 

Santa Ana Unified Orange Wallace R Davis Elementary 57/66670-00-060 05/01/19 $ 1,431,326 $ -

Santa Ana Unified Orange Martin R Heninger Elementary 57/66670-00-061 05/01/19 $ 1,709,223 $ -

Orange Unified Orange Villa Park High 57/66621-00-057 05/02/19 $ 14,189,194 $ -

Cupertino Union Santa Clara William Faria Elementary 57/69419-00-031 05/02/19 $ 2,277,380 $ -

Cupertino Union Santa Clara Abraham Lincoln Elementary 57/69419-00-032 05/02/19 $ 1,935,966 $ -

Cupertino Union Santa Clara Dwight D Eisenhower Elementary 57/69419-00-033 05/02/19 $ 982,152 $ -

Cupertino Union Santa Clara Chester W Nimitz Elementary 57/69419-00-034 05/02/19 $ 534,543 $ -

Center Joint Unified Sacramento North Country Elementary 57/73973-00-005 05/02/19 $ 3,124,267 $ 2,082,845 

Ontario-Montclair San Bernardino Elderberry Elementary 57/67819-00-035 05/03/19 $ 551,893 $ -

Ontario-Montclair San Bernardino Corona Elementary 57/67819-00-036 05/03/19 $ 568,368 $ -

Escalon Unified San Joaquin Dent Elementary 57/68502-00-004 05/03/19 $ 5,066,054 $ -

Whittier City Elementary Los Angeles Wallen L Andrews Elementary 57/65110-00-015 05/06/19 $ 2,226,525 $ -

Ontario-Montclair San Bernardino Del Norte Elementary 57/67819-00-037 05/06/19 $ 636,744 $ -

Ontario-Montclair San Bernardino Vernon Middle 57/67819-00-038 05/06/19 $ 307,389 $ -

Templeton Unified San Luis Obispo Templeton High 57/68841-00-005 05/06/19 $ 3,459,192 $ -
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Mesa Union Elementary Ventura Mesa Elementary 57/72470-00-002 05/06/19 $ 220,709 $ 147,140 

Azusa Unified Los Angeles Henry Dalton Elementary 57/64279-00-025 05/07/19 $ 629,912 $ -

Mountain View Elementary Los Angeles Cogswell Elementary 57/64816-00-009 05/07/19 $ 5,784,370 $ -

Mountain View Elementary Los Angeles Monte Vista Elementary 57/64816-00-010 05/07/19 $ 5,959,609 $ -

Mountain View Elementary Los Angeles Charles T Kranz Intermediate 57/64816-00-011 05/07/19 $ 7,017,104 $ -

Mountain View Elementary Los Angeles Miramonte Elementary 57/64816-00-012 05/07/19 $ 3,115,962 $ -

Mountain View Elementary Los Angeles Miramonte Elementary 57/64816-00-013 05/07/19 $ 2,793,804 $ -

Riverside Unified Riverside Sierra Middle 57/67215-00-041 05/08/19 $ 98,997 $ -

Redding Elementary Shasta Manzanita Elementary 57/70110-00-007 05/08/19 $ 705,100 $ -

Grossmont Union High San Diego El Capitan High 57/68130-00-036 05/09/19 $ 155,309 $ -

Templeton Unified San Luis Obispo Templeton High 57/68841-00-006 05/09/19 $ 1,467,363 $ -

Edison Elementary Kern Orangewood Elementary 57/63438-00-005 05/10/19 $ 740,114 $ 493,409 

Paramount Unified Los Angeles Lakewood Elementary 57/64873-00-012 05/15/19 $ 2,643,486 $ -

Folsom-Cordova Unified Sacramento Theodore Judah Elementary 57/67330-00-007 05/16/19 $ 1,638,194 $ -

Capistrano Unified Orange Palisades Elementary 57/66464-00-024 05/20/19 $ 3,509,415 $ -

Saddleback Valley Unified Orange Lake Forest Elementary 57/73635-00-041 05/20/19 $ 4,906,308 $ -

Coachella Valley Unified Riverside Palm View Elementary 57/73676-00-006 05/20/19 $ 2,729,876 $ -

El Tejon Unified Kern Frazier Park Elementary 57/75168-00-001 05/20/19 $ 234,941 $ 156,627 

El Tejon Unified Kern Frazier Mountain High 57/75168-00-002 05/20/19 $ 253,703 $ 169,135 

El Tejon Unified Kern El Tejon Elementary 57/75168-00-003 05/20/19 $ 194,246 $ 129,498 

Island Union Elementary Kings Island Elementary 57/63933-00-002 05/23/19 $ 252,264 $ 168,176 

Downey Unified Los Angeles Lewis (Ed C) Elementary 57/64451-00-036 05/23/19 $ 1,209,734 $ -

Novato Unified Marin Loma Verde Elementary 57/65417-00-023 05/23/19 $ 472,056 $ -

Novato Unified Marin Lynwood Elementary 57/65417-00-024 05/23/19 $ 1,184,380 $ -

Folsom-Cordova Unified Sacramento Folsom Hills Elementary 57/67330-00-008 05/23/19 $ 3,060,565 $ -

Oxnard Ventura Christa McAuliffe Elementary 57/72538-00-031 05/29/19 $ 119,762 $ -

Greenfield Union Elementary Monterey Vista Verde Middle 57/66035-00-004 05/31/19 $ 174,974 $ 116,649 

Greenfield Union Elementary Monterey Mary Chapa Academy 57/66035-00-005 05/31/19 $ 342,363 $ 228,242 

Greenfield Union Elementary Monterey Oak Avenue Elementary 57/66035-00-006 05/31/19 $ 235,195 $ 156,797 

Capistrano Unified Orange Aliso Niguel High 57/66464-00-025 05/31/19 $ 2,455,487 $ -

Santa Ynez Valley Union High Santa Barbara Santa Ynez Valley Union High 57/69328-00-003 05/31/19 $ 1,583,921 $ -

Tustin Unified Orange C C Lambert Elementary 57/73643-00-023 05/31/19 $ 563,209 $ -

Tustin Unified Orange C E Utt Middle 57/73643-00-024 05/31/19 $ 1,823,626 $ -

Tustin Unified Orange Robert Heideman Elementary 57/73643-00-025 05/31/19 $ 921,615 $ -

Tustin Unified Orange Tustin High 57/73643-00-026 05/31/19 $ 2,301,359 $ -

Tustin Unified Orange Tustin High 57/73643-00-027 05/31/19 $ 2,301,359 $ -

Manhattan Beach Unified Los Angeles Pacific Elementary 57/75333-00-008 05/31/19 $ 2,064,634 $ -

Manhattan Beach Unified Los Angeles Mira Costa High 57/75333-00-009 05/31/19 $ 1,769,028 $ -

Placer Union High Placer Colfax High 57/66894-00-013 06/04/19 $ 1,471,979 $ -

Placer Union High Placer Placer High 57/66894-00-014 06/04/19 $ 3,804,717 $ -

Freshwater Elementary Humboldt Freshwater Elementary 57/62828-00-002 06/05/19 $ 415,960 $ 277,307 

San Jose Unified Santa Clara Willow Glen Elementary 57/69666-00-049 06/05/19 $ 1,651,049 $ -

Irvine Unified Orange Lakeside Middle 57/73650-00-034 06/06/19 $ 435,346 $ -
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Irvine Unified Orange Bonita Canyon Elementary 57/73650-00-035 06/06/19 $ 152,715 $ -

Irvine Unified Orange Greentree Elementary 57/73650-00-036 06/06/19 $ 249,055 $ -

John Swett Unified Contra Costa John Swett High 57/61697-00-004 06/11/19 $ 3,398,076 $ -

Newport-Mesa Unified Orange Harbor View Elementary 57/66597-00-047 06/12/19 $ 2,603,395 $ -

Newport-Mesa Unified Orange Maude B Davis Elementary 57/66597-00-048 06/12/19 $ 1,087,192 $ -

Santa Barbara Unified Santa Barbara Washington Elementary 57/76786-00-013 06/12/19 $ 760,269 $ -

Santa Barbara Unified Santa Barbara Cleveland Elementary 57/76786-00-014 06/12/19 $ 860,420 $ -

San Joaquin County Office of Education San Joaquin John J McFall Elementary 57/10397-00-005 06/13/19 $ 496,086 $ 330,724 

Yuba County Office of Education Yuba Virginia School 57/10587-00-006 06/13/19 $ 282,975 $ 188,650 

Whittier City Elementary Los Angeles Orange Grove Elementary 57/65110-00-016 06/13/19 $ 1,689,998 $ -

Norris Elementary Kern Olive Drive Elementary 57/63693-00-002 06/14/19 $ 2,343,802 $ -

San Francisco Unified San Francisco Washington (George) High 57/68478-63-006 06/14/19 $ 16,508,360 $ -

Piedmont City Unified Alameda Piedmont High 57/61275-00-006 06/18/19 $ 2,058,582 $ -

San Jose Unified Santa Clara Peter Burnett Middle 57/69666-00-050 06/18/19 $ 1,177,524 $ -

San Jose Unified Santa Clara Willow Glen Middle 57/69666-00-051 06/18/19 $ 1,256,733 $ -

Santa Ana Unified Orange Walker Elementary 57/66670-00-062 06/19/19 $ 2,465,677 $ -

Santa Ana Unified Orange Cesar E Chavez High 57/66670-00-063 06/19/19 $ 1,141,119 $ -

Santa Ana Unified Orange Pio Pico Elementary 57/66670-00-064 06/19/19 $ 2,116,589 $ -

Elk Grove Unified Sacramento Sheldon High 57/67314-00-035 06/19/19 $ 3,424,572 $ -

Newport-Mesa Unified Orange Estancia High 57/66597-00-049 06/21/19 $ 2,220,906 $ -

Newport-Mesa Unified Orange Heinz Kaiser Elementary 57/66597-00-050 06/21/19 $ 1,742,838 $ -

Tustin Unified Orange Foothill High 57/73643-00-028 06/24/19 $ 1,730,669 $ -

Yuba County Office of Education Yuba Anna Bell Karr 57/10587-00-002 06/25/19 $ 195,789 $ 130,526 

San Ramon Valley Unified Contra Costa Twin Creeks Elementary 57/61804-00-043 06/25/19 $ 716,811 $ -

Kings Canyon Joint Unified Fresno Great Western Elementary 57/62265-00-027 06/25/19 $ 2,240,181 $ -

Whittier City Elementary Los Angeles Lou Henry Hoover Elementary 57/65110-00-017 06/26/19 $ 2,910,388 $ -

San Marcos Unified San Diego Alvin M Dunn Elementary 57/73791-00-010 06/26/19 $ 1,013,632 $ -

Garden Grove Unified Orange Faylane Elementary 57/66522-00-097 06/27/19 $ 337,455 $ -

Garden Grove Unified Orange Riverdale Elementary 57/66522-00-098 06/27/19 $ 715,239 $ -

Garden Grove Unified Orange Parkview Elementary 57/66522-00-099 06/27/19 $ 535,442 $ -

Garden Grove Unified Orange R F Hazard Elementary 57/66522-00-100 06/27/19 $ 138,941 $ -

Garden Grove Unified Orange Donald S Jordan Intermediate 57/66522-00-101 06/27/19 $ 257,453 $ -

Monterey Peninsula Unified Monterey Monterey High 57/66092-00-032 06/28/19 $ 1,847,583 $ -

Eureka City Schools Humboldt Lincoln Elementary 57/75515-00-012 06/28/19 $ 2,151,390 $ -

San Francisco Unified San Francisco Lafayette Elementary 57/68478-63-007 07/01/19 $ 1,746,645 $ -

San Ramon Valley Unified Contra Costa Sycamore Valley Elementary 57/61804-00-044 07/02/19 $ 3,098,753 $ -

Davis Joint Unified Yolo Ralph Waldo Emerson Junior High 57/72678-00-019 07/03/19 $ 1,957,608 $ -

Santa Barbara Unified Santa Barbara Santa Barbara Junior High 57/76786-00-015 07/03/19 $ 5,836,750 $ -

Moreno Valley Unified Riverside Serrano Elementary 57/67124-00-017 07/11/19 $ 3,284,803 $ 2,189,869 

Moreno Valley Unified Riverside Hidden Springs Elementary 57/67124-00-018 07/11/19 $ 1,277,989 $ 851,993 

Moreno Valley Unified Riverside Hendrick Ranch Elementary 57/67124-00-019 07/11/19 $ 1,818,818 $ 1,212,545 

Moreno Valley Unified Riverside Cloverdale Elementary 57/67124-00-020 07/11/19 $ 3,815,272 $ 2,543,515 

Moreno Valley Unified Riverside Bear Valley Elementary 57/67124-00-021 07/11/19 $ 4,476,071 $ 2,984,047 
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Moreno Valley Unified Riverside Mountain View Middle 57/67124-00-022 07/11/19 $ 6,770,235 $ 4,513,490 

Moreno Valley Unified Riverside Honey Hollow Elementary 57/67124-00-023 07/11/19 $ 3,141,216 $ 2,094,144 

Moreno Valley Unified Riverside Ridge Crest Elementary 57/67124-00-024 07/11/19 $ 2,695,299 $ 1,796,866 

Yuba County Office of Education Yuba Virginia School 57/10587-00-005 07/19/19 $ 843,714 $ 562,476 

Placer Union High Placer Del Oro High 57/66894-00-015 07/19/19 $ 3,939,831 $ -

Azusa Unified Los Angeles Charles H Lee Elementary 57/64279-00-026 07/22/19 $ 2,799,664 $ -

Azusa Unified Los Angeles Gladstone High 57/64279-00-027 07/22/19 $ 867,640 $ -

Galt Joint Union Elementary Sacramento Vernon E Greer Elementary 57/67348-00-004 07/22/19 $ 2,249,078 $ -

Washington Unified Yolo Elkhorn Village Elementary 57/72694-00-018 07/23/19 $ 1,425,135 $ -

San Jose Unified Santa Clara Leland High 57/69666-00-052 07/26/19 $ 2,172,167 $ -

Montague Elementary Siskiyou Montague Elementary 57/70417-00-002 07/26/19 $ 1,221,836 $ 814,557 

Tulare County Office of Education Tulare LB Hill Learning Cntr 57/10546-00-007 08/02/19 $ 1,360,110 $ 906,740 

Fremont Unified Alameda John M Horner Junior High 57/61176-00-055 08/02/19 $ 3,154,754 $ -

San Francisco Unified San Francisco Milk (Harvey) Civil Rights Elementary 57/68478-27-002 08/05/19 $ 1,059,695 $ -

Novato Unified Marin San Marin High 57/65417-00-025 08/07/19 $ 756,041 $ -

Redwood City Elementary San Mateo John F Kennedy Middle 57/69005-00-007 08/08/19 $ 3,277,173 $ -

Los Angeles Unified Los Angeles Audubon Middle 57/64733-00-724 08/09/19 $ 2,245,921 $ -

Los Angeles Unified Los Angeles Tenth Street Elementary 57/64733-00-725 08/09/19 $ 2,319,140 $ -

Roseville Joint Union High Placer Granite Bay High 57/66928-00-006 08/09/19 $ 2,784,623 $ -

Roseville Joint Union High Placer Oakmont High 57/66928-00-007 08/09/19 $ 3,192,270 $ -

Monson-Sultana Joint Union Elementary Tulare Monson-Sultana Elementary 57/72009-00-003 08/09/19 $ 905,713 $ -

Culver City Unified Los Angeles La Ballona Elementary 57/64444-00-017 08/12/19 $ 448,287 $ -

Novato Unified Marin Novato High 57/65417-00-026 08/12/19 $ 1,432,028 $ -

Corona-Norco Unified Riverside Norco Intermediate 57/67033-00-022 08/12/19 $ 812,816 $ -

Stockton Unified San Joaquin Cleveland Elementary 57/68676-00-042 08/12/19 $ 3,874,216 $ -

Moreno Valley Unified Riverside Canyon Springs High 57/67124-00-025 08/13/19 $ 15,244,687 $ -

Orange Unified Orange Canyon High 57/66621-00-058 08/14/19 $ 7,032,986 $ -

Kern High Kern Bakersfield High 57/63529-00-012 08/16/19 $ 13,705,939 $ -

Tahoe-Truckee Unified Placer Sierra Expeditionary Learning 57/66944-00-020 08/16/19 $ 1,146,384 $ -

Los Angeles Unified Los Angeles Sixty-Eight Street Elementary 57/64733-00-726 08/19/19 $ 1,690,286 $ -

Whittier City Elementary Los Angeles Mill Elementary 57/65110-00-018 08/19/19 $ 1,393,200 $ -

Grass Valley Elementary Nevada Grass Valley Charter 57/66332-00-003 08/19/19 $ 2,556,209 $ -

Grass Valley Elementary Nevada Margaret G Scotten Elementary 57/66332-00-004 08/19/19 $ 2,476,211 $ -

Los Nietos Los Angeles Aeolian Elementary 57/64758-00-006 08/23/19 $ 2,812,991 $ -

Elk Grove Unified Sacramento Joseph Kerr Middle 57/67314-00-036 08/23/19 $ 2,188,989 $ -

Lucia Mar Unified San Luis Obispo Oceano Elementary 57/68759-00-017 08/26/19 $ 1,690,526 $ -

Lucia Mar Unified San Luis Obispo Mesa Middle 57/68759-00-018 08/26/19 $ 2,934,810 $ -

Moraga Elementary Contra Costa Camino Pablo Elementary 57/61747-00-004 08/26/19 $ 701,440 $ -

Le Grand Union Merced Le Grand Elementary 57/65722-00-002 08/26/19 $ 302,660 $ 201,774 

Colusa Unified Colusa Burchfield Primary 57/61598-00-001 08/28/19 $ 1,147,073 $ -

Colusa Unified Colusa Colusa High 57/61598-00-002 08/28/19 $ 1,178,921 $ -

Colusa Unified Colusa Egling Middle 57/61598-00-003 08/28/19 $ 1,413,093 $ -

Saddleback Valley Unified Orange Rancho Santa Margarita 57/73635-00-042 08/29/19 $ 6,019,974 $ -
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Desert Sands Unified Riverside Indio Middle 57/67058-00-020 08/29/19 $ 4,500,965 $ -

Riverside Unified Riverside Magnolia Elementary 57/67215-00-042 08/29/19 $ 670,308 $ -

Riverside Unified Riverside Fremont Elementary 57/67215-00-043 08/29/19 $ 1,494,294 $ -

Azusa Unified Los Angeles Murray Elementary 57/64279-00-028 08/30/19 $ 1,372,382 $ -

San Francisco Unified San Francisco Garfield Elementary 57/68478-79-005 08/30/19 $ 1,805,257 $ -

Kern Union High Kern North High 57/63529-00-013 09/03/19 $ 4,559,315 $ -

Chicago Park Elementary Nevada Chicago Park Elementary 57/66316-00-004 09/04/19 $ 242,080 $ 161,387 

Chicago Park Elementary Nevada Chicago Park Community Charter 57/66316-00-005 09/04/19 $ 439,813 $ 293,209 

Bennett Valley Union Elementary Sonoma Yulupa Elementary 57/70623-00-007 09/12/19 $ 264,042 $ -

Hanford Elementary Kings Lincoln Elementary 57/63917-00-007 09/13/19 $ 2,683,314 $ -

Hanford Elementary Kings George Washington 57/63917-00-008 09/13/19 $ 2,476,072 $ -

Desert Sands Unified Riverside Kennedy Elementary 57/67058-00-021 09/16/19 $ 402,918 $ -

Newport-Mesa Unified Orange Wilson Elementary 57/66597-00-051 09/17/19 $ 1,802,983 $ -

San Jose Unified Santa Clara Willow Glen High 57/69666-00-053 09/17/19 $ 2,212,543 $ -

San Jose Unified Santa Clara Lincoln High 57/69666-00-054 09/17/19 $ 2,538,379 $ -

Moreno Valley Unified Riverside Vista Heights 57/67124-00-026 09/19/19 $ 6,163,856 $ 4,109,237 

Riverside Unified Riverside Adams Elementary 57/67215-00-044 09/19/19 $ 1,012,227 $ -

Panama-Buena Vista Union Kern Panama Elementary 57/63362-00-006 09/26/19 $ 3,301,060 $ -

Saugus Union Elementary Los Angeles Plum Canyon Elementary 57/64998-00-010 09/26/19 $ 1,233,580 $ -

Etiwanda Elementary San Bernardino Windrows Elementary 57/67702-00-003 09/26/19 $ 3,255,348 $ 2,170,232 

Walnut Valley Unified Los Angeles Diamond Bar High 57/73460-00-013 09/30/19 $ 13,519,632 $ -

Center Joint Unified Sacramento Oak Hill Elementary 57/73973-00-006 09/30/19 $ 3,641,528 $ -

Moreno Valley Unified Riverside Badger Springs Middle 57/67124-00-027 10/08/19 $ 5,234,589 $ 3,489,726 

Alta Vista Elementary Tulare Alta Vista Elementary 57/71811-00-003 10/08/19 $ 1,656,832 $ 1,104,555 

Rockford Elementary Tulare Rockford Elementary 57/72090-00-002 10/08/19 $ 442,844 $ -

Wheatland Union High Yuba Wheatland Union High 57/72769-00-002 10/09/19 $ 3,786,222 $ -

Monterey Peninsula Unified Monterey George C Marshall Elementary 57/66092-00-033 10/11/19 $ 691,138 $ -

Monterey Peninsula Unified Monterey Highland Elementary 57/66092-00-034 10/11/19 $ 550,516 $ -

Monterey Peninsula Unified Monterey Monte Vista Elementary 57/66092-00-035 10/11/19 $ 2,092,964 $ -

Monterey Peninsula Unified Monterey Marina Vista Elementary 57/66092-00-036 10/14/19 $ 754,887 $ -

Sacramento City Unified Sacramento American Legion High (Continuation) 57/67439-00-077 10/17/19 $ 376,386 $ -

Sacramento City Unified Sacramento West Campus 57/67439-00-078 10/17/19 $ 540,268 $ -

Washington Unified Yolo Washington Middle College High 57/72694-00-019 10/17/19 $ 1,243,180 $ -

Visalia Unified Tulare Golden West High 57/72256-00-031 10/18/19 $ 11,715,960 $ -

Whittier City Elementary Los Angeles Daniel Phelan Elementary 57/65110-00-019 10/23/19 $ 1,769,640 $ -

Whittier City Elementary Los Angeles Lydia Jackson Elementary 57/65110-00-020 10/23/19 $ 1,434,996 $ -

Whittier City Elementary Los Angeles West Whittier Elementary 57/65110-00-021 10/23/19 $ 5,566,584 $ -

Elk Grove Unified Sacramento Foulks Ranch Elementary 57/67314-00-037 10/24/19 $ 2,043,360 $ -

Monterey Peninsula Unified Monterey La Mesa Elementary 57/66092-00-037 10/25/19 $ 260,145 $ -

Monterey Peninsula Unified Monterey Foothill Elementary 57/66092-00-038 10/25/19 $ 666,640 $ -

Redwood City Elementary San Mateo Orion Alternative 57/69005-00-008 10/25/19 $ 550,482 $ -

North Cow Creek Elementary Shasta North Cow Creek Elementary 57/70078-00-001 10/25/19 $ 252,263 $ 168,176 

Palmdale Elementary Los Angeles Dos Caminos Elementary 57/64857-00-002 10/30/19 $ 906,607 $ -
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Glendale Unified Los Angeles College View 57/64568-00-049 10/31/19 $ 1,313,607 $ -

Mission Union Elementary Monterey Mission Elementary 57/66084-00-003 10/31/19 $ 334,060 $ 222,707 

Corcoran Joint Unified Kings John Muir Middle 57/63891-00-014 11/08/19 $ 1,888,499 $ -

Corcoran Joint Unified Kings Mark Twain Elementary 57/63891-00-015 11/08/19 $ 1,668,660 $ -

Riverside Unified Riverside University Heights Middle 57/67215-00-045 11/14/19 $ 418,281 $ -

Sylvan Union Elementary Stanislaus Elizabeth Ustach Middle 57/71290-00-011 11/18/19 $ 5,174,338 $ -

Plaza Elementary Glenn Plaza Elementary 57/62638-00-001 11/19/19 $ 1,022,988 $ 681,992 

Hanford Elementary Kings Lee Richmond Elementary 57/63917-00-009 11/19/19 $ 1,533,537 $ -

Hesperia Unified San Bernardino Joshua Circle Elementary 57/75044-00-001 11/19/19 $ 2,061,850 $ -

Hesperia Unified San Bernardino Sultana High 57/75044-00-002 11/19/19 $ 2,040,420 $ -

Whittier City Elementary Los Angeles Christian Sorensen Elementary 57/65110-00-022 11/20/19 $ 3,126,055 $ -

Centralia Elementary Orange San Marino Elementary 57/66472-00-015 11/21/19 $ 532,907 $ -

Oak Park Unified Ventura Brookside Elementary 57/73874-00-004 11/21/19 $ 2,943,843 $ -

Hanford Elementary Kings Roosevelt Elementary 57/63917-00-010 11/25/19 $ 1,205,134 $ -

Burton Elementary Tulare Oak Grove Elementary 57/71837-00-005 11/25/19 $ 2,939,952 $ -

Burton Elementary Tulare Burton Elementary 57/71837-00-006 11/25/19 $ 1,776,355 $ -

Burton Elementary Tulare Jim Maples Academy 57/71837-00-007 11/25/19 $ 2,122,800 $ -

Santa Paula Unified Ventura Barbara Webster Elementary 57/76828-00-005 11/25/19 $ 1,791,587 $ -

Waterford Unified Stanislaus Richard M Moon Primary 57/75572-00-001 11/26/19 $ 408,014 $ 272,009 

Waterford Unified Stanislaus Lucille Whitehead Intermediate 57/75572-00-002 11/26/19 $ 95,434 $ 63,623 

Waterford Unified Stanislaus Waterford Junior High 57/75572-00-003 11/26/19 $ 230,927 $ 153,951 

Waterford Unified Stanislaus Sentinel High 57/75572-00-004 11/26/19 $ 16,399 $ 10,933 

Moraga Elementary Contra Costa Donald L Rheem Elementary 57/61747-00-005 12/02/19 $ 2,671,694 $ -

Morongo Unified San Bernardino Yucca Valley High 57/67777-00-009 12/02/19 $ 1,384,070 $ -

Mountain View-Los Altos Union High Santa Clara Mountain View High 57/69609-00-005 12/02/19 $ 3,835,811 $ -

Los Alamitos Unified Orange Rossmoor Elementary 57/73924-00-015 12/04/19 $ 626,198 $ -

Los Nietos Los Angeles Ada S Nelson Elementary 57/64758-00-007 12/06/19 $ 2,021,740 $ -

Whittier City Elementary Los Angeles Katherine Edwards Middle 57/65110-00-023 12/18/19 $ 6,543,024 $ -

Riverside Unified Riverside Alcott Elementary 57/67215-00-046 12/19/19 $ 1,013,094 $ -

Los Angeles Unified Los Angeles Ninety-Third Street Elementary 57/64733-00-727 12/20/19 $ 900,630 $ -

Los Angeles Unified Los Angeles Foshay Learning Center 57/64733-00-728 12/20/19 $ 4,012,461 $ -

Los Angeles Unified Los Angeles Venice Senior High 57/64733-00-729 12/20/19 $ 7,478,560 $ -

San Rafael City High Marin San Rafael High 57/65466-00-007 12/20/19 $ 986,446 $ -

Monterey Peninsula Unified Monterey Seaside Middle 57/66092-00-039 12/20/19 $ 2,011,747 $ -

Riverside Unified Riverside Longfellow Elementary 57/67215-00-047 12/26/19 $ 1,356,938 $ -

Rosemead Elementary Los Angeles Muscatel Middle 57/64931-00-015 01/06/20 $ 4,030,939 $ -

Little Lake City Elementary Los Angeles Lakeside Middle 57/64717-00-010 01/13/20 $ 4,543,695 $ -

Corona-Norco Unified Riverside Jefferson Elementary 57/67033-00-023 01/15/20 $ 2,544,857 $ -

Center Joint Unified Sacramento Center High 57/73973-00-007 01/16/20 $ 8,971,020 $ 5,980,680 

Woodlake Unified Tulare Woodlake Valley Middle 57/76794-00-003 01/16/20 $ 1,735,245 $ -

Calexico Unified Imperial Calexico High 57/63099-00-005 01/21/20 $ 18,119,529 $ -

Redwood City Elementary San Mateo Hawes Elementary 57/69005-00-009 01/21/20 $ 491,590 $ -

Los Nietos Los Angeles Los Nietos Middle 57/64758-00-008 01/24/20 $ 569,446 $ -
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Rosemead Elementary Los Angeles Muscatel Middle 57/64931-00-016 01/24/20 $ 1,904,011 $ -

Oak Park Unified Ventura Medea Creek Middle 57/73874-00-005 01/24/20 $ 5,746,358 $ -

Monterey County Office of Education Monterey Bard Blades (TMR) 57/10272-00-002 01/27/20 $ 814,737 $ -

San Lorenzo Unified Alameda Colonial Acres Elementary 57/61309-00-018 01/27/20 $ 1,022,207 $ -

Los Angeles Unified Los Angeles Susan Miller Dorsey Senior High 57/64733-00-730 01/28/20 $ 872,225 $ -

Anaheim Union High Orange Western High 57/66431-00-025 01/28/20 $ 2,579,977 $ -

East Side Union High Santa Clara William C Overfelt High 57/69427-00-039 01/28/20 $ 246,855 $ -

Whittier City Elementary Los Angeles Longfellow Elementary 57/65110-00-024 01/29/20 $ 3,420,166 $ -

Tulare City Tulare Roosevelt Elementary 57/72231-00-011 01/29/20 $ 2,470,914 $ -

Central Union High Imperial Southwest High 57/63115-00-006 01/31/20 $ 1,349,208 $ -

Las Virgenes Unified Los Angeles White Oak Elementary 57/64683-00-011 02/03/20 $ 1,351,367 $ -

Garden Grove Unified Orange Morningside Elementary 57/66522-00-102 02/04/20 $ 273,783 $ -

Walnut Valley Unified Los Angeles South Pointe Middle 57/73460-00-014 02/04/20 $ 950,894 $ -

Los Alamitos Unified Orange Jack L Weaver Elementary 57/73924-00-016 02/04/20 $ 355,161 $ -

Castro Valley Unified Alameda Creekside Middle 57/61150-00-029 02/05/20 $ 1,165,308 $ -

Long Beach Unified Los Angeles Alvarado Elementary 57/64725-00-037 02/06/20 $ 2,002,889 $ -

Long Beach Unified Los Angeles Bixby Elementary 57/64725-00-038 02/06/20 $ 2,585,231 $ -

Greenfield Union Kern Planz Elementary 57/63503-00-004 02/07/20 $ 228,942 $ 152,628 

Greenfield Union Kern Plantation Elementary 57/63503-00-005 02/07/20 $ 172,273 $ 114,849 

Greenfield Union Kern Leon H Ollivier Middle 57/63503-00-006 02/07/20 $ 899,293 $ 599,529 

Greenfield Union Kern Raffaello Palla Elementary 57/63503-00-007 02/07/20 $ 698,160 $ 465,440 

Greenfield Union Kern McKee Middle 57/63503-00-008 02/07/20 $ 655,251 $ 436,834 

Greenfield Union Kern W A Kendrick Elementary 57/63503-00-009 02/07/20 $ 615,801 $ 410,534 

Greenfield Union Kern Greenfield Middle 57/63503-00-010 02/07/20 $ 234,649 $ 156,433 

Greenfield Union Kern Fairview Elementary 57/63503-00-011 02/07/20 $ 423,162 $ 282,108 

Long Beach Unified Los Angeles Muir Elementary 57/64725-00-039 02/07/20 $ 7,924,918 $ -

Centralia Elementary Orange Los Coyotes Elementary 57/66472-00-016 02/07/20 $ 125,931 $ -

Fountain Valley Elementary Orange Tamura (Hisamatsu) Elementary 57/66498-00-018 02/10/20 $ 1,476,090 $ -

Fountain Valley Elementary Orange Newland (William T) Elementary 57/66498-00-019 02/10/20 $ 2,318,769 $ -

Del Norte County Unified Del Norte Mary Peacock Elementary 57/61820-00-015 02/11/20 $ 1,883,811 $ 1,255,874 

Del Norte County Unified Del Norte Bess Maxwell Elementary 57/61820-00-016 02/11/20 $ 1,423,794 $ 949,196 

Del Norte County Unified Del Norte Pine Grove Elementary 57/61820-00-017 02/11/20 $ 1,153,663 $ 769,109 

Garden Grove Unified Orange Newhope Elementary 57/66522-00-103 02/11/20 $ 432,606 $ -

San Ramon Valley Unified Contra Costa Rancho Romero Elementary 57/61804-02-001 02/13/20 $ 3,143,938 $ -

San Ramon Valley Unified Contra Costa Vista Grande Elementary 57/61804-02-002 02/13/20 $ 2,013,096 $ -

Redwood City Elementary San Mateo Henry Ford Elementary 57/69005-00-010 02/18/20 $ 1,857,848 $ -

Martinez Unified Contra Costa John Muir Elementary 57/61739-00-009 02/24/20 $ 863,677 $ -

Kelseyville Unified Lake Riviera Elementary 57/64014-00-004 02/24/20 $ 1,497,543 $ 998,362 

Kelseyville Unified Lake Mountain Vista Middle 57/64014-00-005 02/24/20 $ 2,445,681 $ -

Palo Alto Unified Santa Clara Palo Alto High 57/69641-01-001 02/24/20 $ 2,528,747 $ -

Kelseyville Unified Lake Kelseyville Elementary 57/64014-00-006 02/26/20 $ 1,208,056 $ 805,371 

Chino Valley Unified San Bernardino Ruben S Ayala High 57/67678-00-030 02/27/20 $ 7,953,343 $ -

Moreno Valley Unified Riverside North Ridge Elementary 57/67124-00-028 02/28/20 $ 3,739,924 $ -
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Cajon Valley Union San Diego Johnson Elementary 57/67991-00-011 02/28/20 $ 126,661 $ -

Downey Unified Los Angeles Stauffer (Mary R) Middle 57/64451-00-037 03/02/20 $ 1,326,775 $ -

Brentwood Union Elementary Contra Costa Edna Hill Middle 57/61655-00-004 03/03/20 $ 3,020,040 $ -

West Contra Costa Unified Contra Costa Wilson Elementary 57/61796-00-054 03/03/20 $ 3,844,145 $ -

Norwalk-La Mirada Unified Los Angeles La Mirada High 57/64840-00-035 03/03/20 $ 976,743 $ -

Long Beach Unified Los Angeles Madison Elementary 57/64725-00-040 03/04/20 $ 3,795,170 $ -

Carlsbad Unified San Diego Magnolia Elementary 57/73551-00-010 03/04/20 $ 881,515 $ -

Manhattan Beach Unified Los Angeles Opal Robinson Elementary 57/75333-00-010 03/04/20 $ 5,158,125 $ -

West Contra Costa Unified Contra Costa Richmond Unified Alter Ed 57/61796-00-055 03/05/20 $ 1,245,850 $ -

San Francisco Unified San Francisco Sheridan Elementary 57/68478-13-002 03/05/20 $ 838,564 $ -

Sunnyside Union Elementary Tulare Sunnyside Elementary 57/72181-00-002 03/06/20 $ 234,947 $ 156,631 

Santee San Diego Pepper Drive Elementary 57/68361-00-013 03/09/20 $ 5,936,708 $ -

Happy Valley Elementary Santa Cruz Happy Valley Elementary 57/69757-00-001 03/10/20 $ 921,035 $ 614,023 

Little Lake City Elementary Los Angeles Lake Center Middle 57/64717-00-011 03/12/20 $ 5,032,565 $ -

Little Lake City Elementary Los Angeles Lakeland Elementary 57/64717-00-012 03/13/20 $ 3,256,864 $ -

Liberty Union High Contra Costa Liberty High 57/61721-00-004 03/16/20 $ 5,750,850 $ -

Los Angeles Unified Los Angeles Manhattan Place Elementary 57/64733-00-731 03/16/20 $ 2,228,899 $ -

Manhattan Beach Unified Los Angeles Meadows Avenue Elementary 57/75333-00-011 03/16/20 $ 1,448,092 $ -

Santee San Diego Sycamore Canyon Elementary 57/68361-00-014 03/17/20 $ 280,308 $ -

Santee San Diego PRIDE Academy at Prospect Avenue 57/68361-00-015 03/18/20 $ 280,308 $ -

Ontario-Montclair San Bernardino Central Language Academy 57/67819-00-039 03/19/20 $ 493,206 $ -

Ontario-Montclair San Bernardino Euclid Elementary 57/67819-00-040 03/19/20 $ 493,206 $ -

Santee San Diego Chet F Harritt Elementary 57/68361-00-016 03/19/20 $ 1,391,641 $ -

Mountain View Elementary Los Angeles Cogswell Elementary 57/64816-00-014 03/24/20 $ 747,648 $ -

Downey Unified Los Angeles Doty Middle 57/64451-00-038 03/26/20 $ 6,509,783 $ -

Anaheim Elementary Orange Sunkist Elementary 57/66423-00-034 03/31/20 $ 8,021,867 $ -

Santa Monica-Malibu Unified Los Angeles Malibu High 57/64980-00-020 04/01/20 $ 238,260 $ -

Mountain View Elementary Los Angeles Jerry Voorhis Elementary 57/64816-00-015 04/08/20 $ 2,412,065 $ -

Dinuba Unified Tulare Dinuba High 57/75531-00-013 04/08/20 $ 4,090,672 $ 2,727,115 

Los Nietos Los Angeles Rancho Santa Gertrudes Elementary 57/64758-00-009 04/10/20 $ 1,783,452 $ -

Little Lake City Elementary Los Angeles Cresson Elementary 57/64717-00-013 04/15/20 $ 3,314,669 $ -

Little Lake City Elementary Los Angeles William W Orr Elementary 57/64717-00-014 04/15/20 $ 3,552,290 $ -

Little Lake City Elementary Los Angeles Paddison Elementary 57/64717-00-015 04/15/20 $ 2,602,126 $ -

Little Lake City Elementary Los Angeles Jersey Avenue Elementary 57/64717-00-016 04/15/20 $ 4,404,263 $ -

Little Lake City Elementary Los Angeles Lakeview Elementary 57/64717-00-017 04/15/20 $ 1,334,905 $ -

Little Lake City Elementary Los Angeles Studebaker Elementary 57/64717-00-018 04/15/20 $ 6,104,596 $ -

Miller Creek (aka Dixie) Elementary Marin Miller Creek Middle 57/65318-00-008 04/20/20 $ 3,011,768 $ -

Azusa Unified Los Angeles Azusa High 57/64279-00-029 04/23/20 $ 2,656,453 $ -

Piedmont City Unified Alameda Millennium High Alternative 57/61275-00-007 04/27/20 $ 1,143,058 $ -

Piedmont City Unified Alameda Piedmont Middle 57/61275-00-008 04/27/20 $ 3,618,536 $ -

Woodville Union Elementary Tulare Woodville Elementary 57/72298-00-002 04/27/20 $ 1,384,262 $ 922,841 

Cupertino Union Santa Clara Louis E. Stocklmeir Elementary 57/69419-00-035 05/05/20 $ 2,553,029 $ -

Whittier City Elementary Los Angeles Lydia Jackson Elementary 57/65110-00-025 05/07/20 $ 2,420,600 $ -
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Standard Elementary Kern Standard Elementary 57/63792-00-003 05/08/20 $ 2,438,578 $ -

Santa Cruz City Elementary Santa Cruz Gault Elementary 57/69815-00-007 05/08/20 $ 766,614 $ 511,076 

Benicia Unified Solano Benicia Middle 57/70524-00-016 05/13/20 $ 3,201,689 $ -

Santa Cruz City Elementary Santa Cruz Westlake Elementary 57/69815-00-008 05/26/20 $ 337,743 $ -

Santa Cruz City High Santa Cruz Mission Hill Middle 57/69823-00-012 05/26/20 $ 963,477 $ -

Santa Cruz City High Santa Cruz Mission Hill Middle 57/69823-00-013 05/26/20 $ 345,040 $ -

Los Angeles Unified Los Angeles Haddon Avenue Elementary 57/64733-28-017 05/27/20 $ 567,071 $ -

Keyes Union Stanislaus Keyes Elementary 57/71134-00-002 05/28/20 $ 977,602 $ -

San Francisco Unified San Francisco Clarendon Alternative Elementary 57/68478-00-061 06/05/20 $ 1,221,651 $ -

San Jose Unified Santa Clara Pioneer High 57/69666-00-055 06/08/20 $ 5,396,312 $ -

Sutter Union High Sutter Butte View High 57/71449-00-002 06/08/20 $ 53,050 $ 35,367 

Exeter Unified Tulare Lincoln Elementary 57/76836-00-002 06/08/20 $ 3,223,827 $ -

Mountain View Elementary Los Angeles Baker Elementary 57/64816-00-016 06/09/20 $ 1,216,485 $ -

Mountain View Elementary Los Angeles Maxson Elementary 57/64816-00-017 06/09/20 $ 2,070,824 $ -

Desert Sands Unified Riverside James Monroe Elementary 57/67058-00-022 06/12/20 $ 3,505,912 $ -

Happy Camp Union Elementary Siskiyou Happy Camp Elementary 57/70334-00-001 06/12/20 $ 151,321 $ 100,881 

Santa Cruz City Elementary Santa Cruz Bay View Elementary 57/69815-00-009 06/18/20 $ 2,335,181 $ -

Santa Cruz City Elementary Santa Cruz De Laveaga Elementary 57/69815-00-010 06/18/20 $ 684,116 $ -

Sanger Unified Fresno Wilson Elementary 57/62414-00-019 06/19/20 $ 2,240,838 $ -

Culver City Unified Los Angeles Linwood E Howe Elementary 57/64444-00-018 06/19/20 $ 1,144,606 $ -

Moraga Elementary Contra Costa Joaquin Moraga Intermediate 57/61747-00-006 06/22/20 $ 816,506 $ -

Western Placer Unified Placer Glen Edwards Middle 57/66951-00-005 06/22/20 $ 97,093 $ -

Chino Valley Unified San Bernardino Robert O Townsend Junior High 57/67678-00-031 06/22/20 $ 5,692,017 $ -

Chino Valley Unified San Bernardino Canyon Hills Junior High 57/67678-00-032 06/22/20 $ 5,297,919 $ -

Castro Valley Unified Alameda Castro Valley High 57/61150-00-030 06/25/20 $ 3,614,585 $ -

Culver City Unified Los Angeles El Rincon Elementary 57/64444-00-019 06/29/20 $ 822,716 $ -

North Cow Creek Elementary Shasta North Cow Creek Elementary 57/70078-00-001 06/29/20 $ 872,946 $ 581,964 

Whittier City Elementary Los Angeles Lydia Jackson Elementary 57/65110-00-026 06/30/20 $ 1,302,684 $ -

Redwood City Elementary San Mateo Selby Lane Elementary 57/69005-00-011 07/01/20 $ 2,416,873 $ -

Rosemead Elementary Los Angeles Mildred B Janson Elementary 57/64931-00-017 07/14/20 $ 2,320,503 $ -

Tulare City Tulare Wilson Elementary 57/72231-00-012 07/17/20 $ 1,329,829 $ -

Folsom-Cordova Unified Sacramento Sutter Middle 57/67330-21-007 07/20/20 $ 6,814,963 $ -

Los Alamitos Unified Orange Francis Hopkinson Elementary 57/73924-00-017 07/20/20 $ 1,331,170 $ -

Rowland Unified Los Angeles Stanley G Oswalt Academy 57/73452-00-034 07/23/20 $ 4,323,818 $ -

Campbell Union High Santa Clara Prospect High 57/69401-00-024 07/28/20 $ 900,358 $ -

Campbell Union High Santa Clara Del Mar High 57/69401-00-025 07/28/20 $ 101,568 $ -

Campbell Union High Santa Clara Westmont High 57/69401-00-026 07/28/20 $ 454,481 $ -

Santa Ana Unified Orange Muir Elementary 57/66670-00-065 07/30/20 $ 4,894,661 $ -

Fountain Valley Elementary Orange Gisler (Robert) Elementary 57/66498-00-020 08/05/20 $ 833,071 $ -

Culver City Unified Los Angeles Culver City High 57/64444-00-020 08/06/20 $ 231,309 $ -

Oakland Unified Alameda Manzanita Elementary 57/61259-00-071 08/07/20 $ 3,004,306 $ -

Menifee Union Elementary Riverside Menifee Valley Middle 57/67116-00-001 08/07/20 $ 5,664,890 $ -

San Dieguito Union High San Diego Sunset High (Continuation) 57/68346-00-009 08/07/20 $ 1,189,752 $ -
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Azusa Unified Los Angeles Slauson Intermediate 57/64279-00-030 08/10/20 $ 736,951 $ -

Santa Barbara Unified Santa Barbara Santa Barbara Senior High 57/76786-00-016 08/10/20 $ 37,749 $ -

Mountain View Elementary Los Angeles Willard F Payne Elementary 57/64816-00-018 08/17/20 $ 920,247 $ -

Santa Paula Unified Ventura Thelma Bedell Elementary 57/76828-00-006 08/21/20 $ 1,353,374 $ -

Morgan Hill Unified Santa Clara Nordstrom Elementary 57/69583-00-015 08/25/20 $ 3,569,254 $ -

Plumas Unified Plumas Quincy Elementary 57/66969-00-009 08/28/20 $ 2,502,911 $ -

Knights Ferry Elementary Stanislaus Knights Ferry Elementary 57/71142-00-001 08/28/20 $ 965,899 $ -

Martinez Unified Contra Costa Alhambra Senior High 57/61739-00-011 08/31/20 $ 2,013,416 $ -

Grossmont Union High San Diego Granite Hills High 57/68130-12-002 08/31/20 $ 1,100,157 $ -

Benicia Unified Solano Matthew Turner Elementary 57/70524-00-017 09/01/20 $ 513,549 $ -

Pierce Joint Unified Colusa Pierce High 57/61614-00-009 09/02/20 $ 1,321,723 $ -

Garden Grove Unified Orange Rosita Elementary 57/66522-00-104 09/02/20 $ 49,069 $ -

Garden Grove Unified Orange Stanford Elementary 57/66522-00-105 09/02/20 $ 218,640 $ -

Garden Grove Unified Orange Agnes Ware Stanley Elementary 57/66522-00-106 09/02/20 $ 295,479 $ -

Garden Grove Unified Orange Louis G Zeyen Elementary 57/66522-00-107 09/02/20 $ 96,002 $ -

Arvin Union Kern Sierra Vista Elementary 57/63313-00-002 09/04/20 $ 4,938,288 $ -

Alameda City Unified Alameda Encinal Junior/Senior High 57/61119-00-024 09/09/20 $ 1,106,364 $ -

Los Alamitos Unified Orange Richard Henry Lee Elementary 57/73924-00-018 09/09/20 $ 1,287,991 $ -

Fountain Valley Elementary Orange Talbert (Samuel E) Middle 57/66498-00-021 09/15/20 $ 1,704,866 $ -

San Francisco Unified San Francisco Giannini (AP) Middle 57/68478-28-003 09/16/20 $ 7,072,634 $ -

Fairfield-Suisun Unified Solano Tolenas Elementary 57/70540-00-024 09/16/20 $ 2,669,660 $ -

Los Alamitos Unified Orange Rossmoor Elementary 57/73924-00-019 09/18/20 $ 579,407 $ -

Kings River-Hardwick Union Elementary Kings Kings River-Hardwick Elementary 57/63941-00-002 09/30/20 $ 4,033,525 $ 2,689,017 

Jacoby Creek Elementary Humboldt Jacoby Creek 57/62893-00-002 10/02/20 $ 2,124,224 $ 1,416,149 

Merced City Elementary Merced John C Fremont Elementary 57/65771-00-016 10/06/20 $ 2,295,823 $ -

Merced City Elementary Merced Charles Wright Elementary 57/65771-00-017 10/06/20 $ 2,630,615 $ -

Santa Barbara Unified Santa Barbara McKinley Elementary 57/76786-00-017 10/12/20 $ 629,634 $ -

Lowell Joint Los Angeles Macy Elementary 57/64766-00-002 10/16/20 $ 3,670,918 $ -

North Cow Creek Elementary Shasta North Cow Creek Elementary 57/70078-00-002 10/19/20 $ 144,669 $ 96,446 

Montague Elementary Siskiyou Montague Elementary 57/70417-00-003 10/21/20 $ 1,289,954 $ 859,969 

Monterey Peninsula Unified Monterey Marina High 57/66092-00-040 10/22/20 $ 3,778,564 $ -

Whittier City Elementary Los Angeles Wallen L Andrews Elementary 57/65110-00-027 10/23/20 $ 780,560 $ -

Oak Run Elementary Shasta Oak Run Elementary 57/70086-00-001 10/23/20 $ 55,449 $ 36,966 

Imperial Unified Imperial Imperial High 57/63164-00-004 10/26/20 $ 2,178,524 $ -

Rosemead Elementary Los Angeles Savannah Elementary 57/64931-00-018 10/27/20 $ 2,518,586 $ -

Laguna Beach Unified Orange Thurston Middle 57/66555-00-005 10/28/20 $ 1,292,376 $ -

Sonoma County Office of Education Sonoma El Colegio 57/10496-00-005 10/29/20 $ 397,070 $ -

Long Beach Unified Los Angeles Cubberley K-8 57/64725-00-042 10/29/20 $ 9,447,775 $ -

Long Beach Unified Los Angeles Prisk Elementary 57/64725-00-043 10/29/20 $ 600,627 $ -

Long Beach Unified Los Angeles Wilson High 57/64725-00-044 10/29/20 $ 17,001,370 $ -

Long Beach Unified Los Angeles Naples Elementary 57/64725-00-045 10/29/20 $ 2,159,336 $ -

Palo Alto Unified Santa Clara Henry M Gunn High 57/69641-00-031 10/30/20 $ 1,046,318 $ -

Downey Unified Los Angeles Griffiths (Gordon) Middle 57/64451-00-039 11/02/20 $ 5,499,618 $ -
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Garden Grove Unified Orange Ethan B Allen Elementary 57/66522-00-108 11/06/20 $ 2,327,552 $ -

Garden Grove Unified Orange Enders Elementary 57/66522-00-109 11/06/20 $ 3,741,226 $ -

Garden Grove Unified Orange Earl Warren Elementary 57/66522-00-110 11/06/20 $ 686,694 $ -

Garden Grove Unified Orange Mamie L Northcutt Elementary 57/66522-00-111 11/06/20 $ 1,419,563 $ -

Redwood City Elementary San Mateo Fair Oaks Elementary 57/69005-00-012 11/09/20 $ 1,511,169 $ -

Culver City Unified Los Angeles Farragut Elementary 57/64444-00-021 11/11/20 $ 698,840 $ -

Ceres Unified Stanislaus Ceres High 57/71043-00-017 11/11/20 $ 4,527,998 $ -

Manhattan Beach Unified Los Angeles Aurelia Pennekamp Elementary 57/75333-00-012 11/12/20 $ 2,072,536 $ -

Lodi Unified San Joaquin Tokay High 57/68585-00-017 11/16/20 $ 6,191,949 $ -

Millville Elementary Shasta Millville Elementary 57/70052-00-004 11/18/20 $ 8,875 $ 5,916 

Tulare County Office of Education Tulare LB Hill Learning Center 57/10546-00-008 11/23/20 $ 834,309 $ 556,206 

Murrieta Valley Unified Riverside Murrieta Canyon Academy 57/75200-00-011 11/24/20 $ 2,023,092 $ -

Palo Alto Unified Santa Clara El Carmelo Elementary 57/69641-00-032 12/01/20 $ 456,529 $ -

Turlock Unified Stanislaus Turlock High 57/75739-00-017 12/01/20 $ 8,679,594 $ -

Sequoia Union High San Mateo Menlo-Atherton High 57/69062-01-001 12/08/20 $ 3,270,273 $ -

Santa Barbara Unified Santa Barbara Peabody Charter 57/76786-00-018 12/09/20 $ 1,200,035 $ -

Canyon Elementary Contra Costa Canyon Elementary 57/61671-00-001 12/10/20 $ 51,899 $ 34,599 

Lodi Unified San Joaquin Bear Creek High 57/68585-00-018 12/10/20 $ 1,798,147 $ -

Santa Monica-Malibu Unified Los Angeles John Muir Elementary 57/64980-00-021 12/14/20 $ 3,288,633 $ -

Santa Monica-Malibu Unified Los Angeles Grant Elementary 57/64980-00-022 12/14/20 $ 491,283 $ -

Pomona Unified Los Angeles Arroyo Elementary 57/64907-00-037 12/15/20 $ 1,431,628 $ -

Pomona Unified Los Angeles Kellogg Polytechnic Elementary 57/64907-00-038 12/15/20 $ 898,569 $ -

Redwood City Elementary San Mateo Taft Elementary 57/69005-00-013 12/17/20 $ 2,508,541 $ -

Redwood City Elementary San Mateo Clifford Elementary 57/69005-00-014 12/17/20 $ 1,974,531 $ -

San Ramon Valley Unified Contra Costa Charlotte Wood Middle 57/61804-00-045 12/18/20 $ 4,160,111 $ -

Redwood City Elementary San Mateo Roosevelt Elementary 57/69005-00-015 12/18/20 $ 2,983,678 $ -

Redwood City Elementary San Mateo John Gill Elementary 57/69005-00-016 12/18/20 $ 280,308 $ -

Ceres Unified Stanislaus Carroll Fowler Elementary 57/71043-00-018 12/18/20 $ 1,033,241 $ -

Los Alamitos Unified Orange Los Alamitos High 57/73924-00-020 12/18/20 $ 4,813,761 $ -

Tulare City Tulare Live Oak Middle 57/72231-00-013 12/21/20 $ 2,292,239 $ -

Hemet Unified Riverside Winchester Elementary 57/67082-00-011 01/11/21 $ 3,605,542 $ -

Sequoia Union High San Mateo Menlo-Atherton High 57/69062-01-002 01/13/21 $ 2,236,801 $ -

Pomona Unified Los Angeles Roosevelt Elementary 57/64907-00-039 01/15/21 $ 3,830,957 $ -

Vacaville Unified Solano Sierra Vista K-8 57/70573-00-014 01/20/21 $ 873,752 $ -

Vacaville Unified Solano Kairos Public School Vacaville Academy 57/70573-00-015 01/27/21 $ 1,620,399 $ -

Murrieta Valley Unified Riverside Murrieta Elementary 57/75200-00-012 01/29/21 $ 2,935,085 $ -

Pomona Unified Los Angeles Decker Elementary 57/64907-00-040 02/02/21 $ 557,351 $ -

South Bay Union Elementary Humboldt Pine Hill Elementary 57/63032-00-003 02/03/21 $ 585,617 $ -

Lassen View Union Elementary Tehama Lassen View Elementary 57/71563-00-001 02/03/21 $ 460,366 $ 306,911 

Vallecito Union Calaveras Avery Middle 57/61580-00-003 02/05/21 $ 895,071 $ -

Redding Elementary Shasta Sequoia Middle 57/70110-00-008 02/05/21 $ 5,098,012 $ -

Livermore Valley Joint Unified Alameda East Avenue Middle 57/61200-00-030 02/08/21 $ 1,456,271 $ -

Pomona Unified Los Angeles Vejar Elementary 57/64907-00-041 02/08/21 $ 2,445,541 $ -
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Traver Joint Elementary Tulare Traver Elementary 57/72223-00-002 02/09/21 $ 939,161 $ 626,107 

Inglewood Unified Los Angeles Woodworth-Monroe K-8 Academy 57/64634-00-004 02/10/21 $ 5,961,316 $ -

Inglewood Unified Los Angeles Morningside High 57/64634-00-005 02/12/21 $ 9,664,934 $ -

Inglewood Unified Los Angeles Woodworth-Monroe K-8 Academy 57/64634-00-006 02/12/21 $ 5,961,316 $ -

Inglewood Unified Los Angeles Oak Street Elementary 57/64634-00-007 02/12/21 $ 5,141,371 $ -

Menifee Union Elementary Riverside Chester W Morrison Elementary 57/67116-00-002 02/12/21 $ 2,277,282 $ -

Temecula Valley Unified Riverside Rancho Elementary 57/75192-00-019 02/22/21 $ 3,953,778 $ -

Vacaville Unified Solano Vacaville High 57/70573-00-016 02/23/21 $ 6,462,712 $ -

Lindsay Unified Tulare Reagan Elementary 57/71993-00-010 02/25/21 $ 1,273,276 $ 848,851 

Tracy Joint Unified San Joaquin North Elementary 57/75499-00-013 02/25/21 $ 6,087,113 $ -

Liberty Union High Contra Costa Liberty High 57/61721-00-005 02/26/21 $ 1,092,009 $ -

San Bernardino City Unified San Bernardino Serrano Middle 57/67876-00-111 03/05/21 $ 849,688 $ -

San Bernardino City Unified San Bernardino Martin Luther King Jr. Middle 57/67876-00-112 03/08/21 $ 3,391,128 $ -

Chino Valley Unified San Bernardino Ruben S. Ayala High 57/67678-00-033 03/10/21 $ 9,671,171 $ -

Chico Unified Butte Pleasant Valley High 57/61424-00-010 03/15/21 $ 3,859,045 $ -

Oak Park Unified Ventura Red Oak Elementary 57/73874-00-006 03/15/21 $ 3,083,378 $ -

Pomona Unified Los Angeles Armstrong Elementary 57/64907-00-042 03/16/21 $ 500,176 $ -

San Bernardino City Unified San Bernardino Pacific High 57/67876-00-113 03/23/21 $ 15,389,526 $ -

Natomas Unified Sacramento Bannon Creek 57/75283-00-006 03/26/21 $ 2,937,820 $ -

Natomas Unified Sacramento Jefferson Elementary 57/75283-00-007 03/26/21 $ 618,428 $ -

Paramount Unified Los Angeles Frank J. Zamboni Middle 57/64873-00-013 03/30/21 $ 5,037,676 $ -

Reef-Sunset Unified Kings Avenal High 57/73932-00-012 03/31/21 $ 908,286 $ -

Reef-Sunset Unified Kings Avenal Elementary 57/73932-00-013 03/31/21 $ 3,281,916 $ -

Reef-Sunset Unified Kings Avenal Elementary 57/73932-00-014 03/31/21 $ 3,281,916 $ -

Riverside County Office of Education Riverside Menifee Valley Middle 57/10330-00-001 04/01/21 $ 401,302 $ -

Riverside Unified Riverside Monroe Elementary 57/67215-00-048 04/02/21 $ 914,304 $ -

Las Lomitas Elementary San Mateo La Entrada Middle 57/68957-00-003 04/06/21 $ 1,776,821 $ -

Las Lomitas Elementary San Mateo Las Lomitas Elementary 57/68957-00-004 04/06/21 $ 647,349 $ -

Visalia Unified Tulare Hurley Elementary 57/72256-00-032 04/06/21 $ 2,916,805 $ -

Clovis Unified Fresno Maple Creek Elementary 57/62117-00-063 04/07/21 $ 3,258,566 $ -

Clovis Unified Fresno Nelson Elementary 57/62117-00-064 04/07/21 $ 180,538 $ -

San Bernardino City Unified San Bernardino Shandin Hills Middle 57/67876-00-114 04/07/21 $ 1,984,598 $ -

Redding Elementary Shasta Cypress Elementary 57/70110-00-009 04/08/21 $ 1,860,757 $ -

Konocti Unified Lake Lower Lake High 57/64022-00-015 04/13/21 $ 966,365 $ -

Los Angeles Unified Los Angeles Blythe Street Elementary 57/64733-00-732 04/16/21 $ 1,800,737 $ -

Buellton Union Elementary Santa Barbara Oak Valley Elementary 57/69138-00-003 04/16/21 $ 1,300,038 $ -

Downey Unified Los Angeles Sussman (Edward A.) Middle 57/64451-00-040 04/26/21 $ 3,654,641 $ -

San Leandro Unified Alameda Garfield Elementary 57/61291-00-022 05/06/21 $ 821,661 $ -

San Leandro Unified Alameda Wilson Elementary 57/61291-00-023 05/06/21 $ 1,000,593 $ -

Desert Sands Unified Riverside Gerald R. Ford Elementary 57/67058-00-023 05/10/21 $ 3,961,892 $ -

Martinez Unified Contra Costa Las Juntas Elementary 57/61739-00-012 05/10/21 $ 616,008 $ -

Riverside Unified Riverside Arlington High 57/67215-00-049 05/14/21 $ 1,175,470 $ -

Shasta Union High Shasta Shasta High 57/70136-00-005 05/18/21 $ 1,702,529 $ -
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Hermosa Beach City Elementary Los Angeles Hermosa View Elementary 57/64600-00-010 05/20/21 $ 1,654,889 $ -

Castro Valley Unified Alameda Vannoy Elementary 57/61150-00-031 05/22/21 $ 321,554 $ -

Pittsburg Unified Contra Costa Pittsburg Senior High 57/61788-00-011 05/28/21 $ 7,941,908 $ -

Val Verde Unified Riverside Mead Valley Elementary 57/75242-00-004 06/01/21 $ 3,251,119 $ -

Val Verde Unified Riverside Val Verde Elementary 57/75242-00-005 06/01/21 $ 5,054,655 $ -

Val Verde Unified Riverside Vista Verde Middle 57/75242-00-006 06/01/21 $ 6,345,819 $ -

Palm Springs Unified Riverside Agua Caliente Elementary 57/67173-00-012 06/02/21 $ 2,370,815 $ -

Lowell Joint Los Angeles El Portal Elementary 57/64766-00-003 06/07/21 $ 1,286,348 $ -

East Side Union High Santa Clara Andrew P. Hill High 57/69427-00-040 06/08/21 $ 11,171,087 $ -

Val Verde Unified Riverside Tomas Rivera Middle 57/75242-00-007 06/08/21 $ 5,309,678 $ -

Placer Union High Placer Placer High 57/66894-00-016 06/08/21 $ 1,865,578 $ -

San Juan Unified Sacramento Casa Roble Fundamental High 57/67447-00-070 06/11/21 $ 2,413,857 $ -

Bakersfield City Kern Bessie E. Owens Primary 57/63321-00-018 06/11/21 $ 4,048,293 $ -

Bakersfield City Kern Bessie E. Owens Intermediate 57/63321-00-019 06/11/21 $ 5,114,606 $ -

Visalia Unified Tulare Mt. Whitney High 57/72256-00-033 06/14/21 $ 2,244,397 $ -

Salida Union Elementary Stanislaus Salida Elementary 57/71266-00-002 06/17/21 $ 943,006 $ -

Salida Union Elementary Stanislaus Independence Charter 57/71266-00-003 06/17/21 $ 460,501 $ -

Salida Union Elementary Stanislaus Mildred Perkins Elementary 57/71266-00-004 06/17/21 $ 1,820,378 $ -

Santa Monica-Malibu Unified Los Angeles Lincoln Middle 57/64980-00-023 06/18/21 $ 1,365,171 $ -

Lucia Mar Unified San Luis Obispo Arroyo Grande High 57/68759-00-019 06/15/21 $ 1,186,650 $ -

Lodi Unified San Joaquin Wagner-Holt Elementary 57/68585-00-019 06/21/21 $ 664,542 $ -

Wheatland Union High Yuba Wheatland Union High 57/72769-00-003 06/25/21 $ 1,080,953 $ -

Desert Sands Unified Riverside Abraham Lincoln Elementary 57/67058-00-024 07/02/21 $ 1,839,667 $ -

Fontana Unified San Bernardino Locust Elementary 57/67710-00-027 07/07/21 $ 593,663 $ -

Anderson Union High Shasta West Valley High 57/69856-00-004 07/08/21 $ 1,460,131 $ -

Mendota Unified Fresno Mendota High 57/75127-00-007 07/08/21 $ 2,400,209 $ -

Chino Valley Unified San Bernardino Hidden Trails Elementary 57/67678-00-034 07/08/21 $ 2,084,162 $ -

Chino Valley Unified San Bernardino Butterfield Ranch Elementary 57/67678-00-035 07/08/21 $ 2,084,162 $ -

Manhattan Beach Unified Los Angeles Grand View Elementary 57/75333-00-013 07/13/21 $ 3,557,507 $ -

Vacaville Unified Solano Edwin Markham Elementary 57/70573-00-017 07/16/21 $ 3,873,519 $ -

Long Beach Unified Los Angeles Robinson Academy 57/64725-00-006 07/21/21 $ 4,793,886 $ -

Pleasanton Unified Alameda Amador Valley High 57/75101-00-018 07/21/21 $ 1,552,152 $ -

Atascadero Unified San Luis Obispo San Benito Elementary 57/68700-00-012 07/30/21 $ 2,726,484 $ -

Clovis Unified Fresno Cole Elementary 57/62117-00-065 08/03/21 $ 3,901,527 $ -

San Ardo Union Elementary Monterey San Ardo Elementary 57/66175-00-001 08/06/21 $ 904,499 $ -

Los Angeles Unified Los Angeles Granada Hills Continuation 57/64733-00-733 08/10/21 $ 11,024,897 $ -

East Side Union High Santa Clara James Lick High 57/69427-00-041 08/11/21 $ 9,249,390 $ -

Livermore Valley Joint Unified Alameda Joe Michell Elementary 57/61200-00-031 08/12/21 $ 2,952,077 $ -

Long Beach Unified Los Angeles Hughes Middle 57/64725-00-047 08/13/21 $ 10,336,081 $ -

Shasta Union High Shasta Enterprise High 57/70136-00-006 08/13/21 $ 405,965 $ -

Fowler Unified Fresno Marshall Elementary 57/62158-00-005 08/16/21 $ 593,663 $ -

Val Verde Unified Riverside Rainbow Ridge Elementary 57/75242-00-008 08/16/21 $ 3,183,778 $ -

Mountain View-Los Altos Union High Santa Clara Los Altos High 57/69609-00-006 08/17/21 $ 2,086,507 $ -
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SFP APPLICATIONS 

Modernization Acknowledged Applications Received Past Existing Authority as of January 31, 2022 

District County Site Name DSA Number 

50-04 Date 

Received

 Estimated State 

Grant (a)

 Estimated 

Financial 

Hardship (b) 

Chico Unified Butte Pleasant Valley High 57/61424-00-011 08/20/21 $ 1,143,544 $ -

Simi Valley Unified Ventura Simi Valley High 57/72603-00-035 08/23/21 $ 3,001,246 $ -

Simi Valley Unified Ventura Royal High 57/72603-00-036 08/23/21 $ 6,538,581 $ -

Los Angeles Unified Los Angeles Arroyo Seco Museum Science 57/64733-00-735 08/24/21 $ 1,992,899 $ -

Cloverdale Unified Sonoma Washington Middle 57/70656-00-003 08/25/21 $ 1,594,800 $ -

Jefferson Elementary San Mateo Garden Village Elementary 57/68916-00-031 09/02/21 $ 576,150 $ -

San Juan Unified Sacramento John Barrett Middle 57/67447-00-071 09/03/21 $ 4,012,081 $ -

Fowler Unified Fresno Malaga Elementary 57/62158-00-006 09/07/21 $ 996,505 $ -

Irvine Unified Orange South Lake Middle 57/73650-00-037 09/08/21 $ 5,557,028 $ -

Elk Grove Unified Sacramento Pleasant Grove Elementary 57/67314-00-038 09/14/21 $ 2,732,908 $ -

Elk Grove Unified Sacramento Joseph Kerr Middle 57/67314-00-039 09/15/21 $ 1,887,743 $ -

San Luis Coastal Unified San Luis Obispo Bishop's Peak Elementary 57/68809-00-029 09/23/21 $ 4,987,333 $ -

Val Verde Unified Riverside Victoriano Elementary 57/75242-00-009 09/23/21 $ 1,028,097 $ -

Newport-Mesa Unified Orange Back Bay High 57/66597-00-052 09/24/21 $ 568,251 $ -

Newport-Mesa Unified Orange Horace Ensign Intermediate 57/66597-00-053 09/27/21 $ 3,521,366 $ -

Hemet Unified Riverside Little Lake Elementary 57/67082-00-012 09/27/21 $ 2,358,946 $ -

Victor Valley Union High San Bernardino Silverado High 57/67934-00-005 09/27/21 $ 13,912,788 $ -

Sequoia Union Elementary Tulare Sequoia Union Elementary 57/72116-00-002 09/29/21 $ 2,272,945 $ -

Fowler Unified Fresno Fowler High 57/62158-00-007 10/07/21 $ 1,620,174 $ -

Newport-Mesa Unified Orange Costa Mesa High 57/66597-00-054 10/08/21 $ 2,661,188 $ -

San Leandro Unified Alameda McKinley Elementary 57/61291-00-024 10/11/21 $ 572,174 $ -

San Leandro Unified Alameda Washington Elementary 57/61291-00-025 10/11/21 $ 635,413 $ -

San Marcos Unified San Diego Richland Elementary 57/73791-00-011 10/12/21 $ 2,410,423 $ -

Santa Cruz City High Santa Cruz Santa Cruz High 57/69823-00-014 10/13/21 $ 1,097,306 $ -

Santa Cruz City High Santa Cruz Santa Cruz High 57/69823-00-014 10/13/21 $ 1,097,306 $ -

Val Verde Unified Riverside Mary McLeod Bethune Elementary 57/75242-00-010 10/13/21 $ 3,927,022 $ -

Val Verde Unified Riverside El Potrero Elementary 57/75242-00-011 10/14/21 $ 1,085,424 $ -

San Bernardino City Unified San Bernardino Del Rosa Elementary 57/67876-00-115 10/15/21 $ 4,576,808 $ -

San Bernardino City Unified San Bernardino Warm Springs Elementary 57/67876-00-116 10/15/21 $ 4,811,962 $ -

Windsor Unified Sonoma Mattie Washburn Elementary 57/75358-00-005 10/20/21 $ 2,467,229 $ -

McCabe Union Elementary Imperial McCabe Elementary 57/63180-00-002 10/25/21 $ 877,698 $ 587,878 

Lowell Joint Los Angeles Jordan Elementary 57/64766-00-004 10/26/21 $ 2,685,245 $ -

Sutter Union High Sutter Sutter High 57/71449-00-003 10/27/21 $ 1,958,886 $ 1,305,924 

Los Angeles Unified Los Angeles Sherman Oaks Center for Enriched Studies 57/64733-00-736 10/29/21 $ 15,234,395 $ -

Vallejo City Unified Solano Highland Elementary 57/70581-00-021 11/02/21 $ 1,406,709 $ -

Vallejo City Unified Solano Vallejo High 57/70581-00-022 11/02/21 $ 7,334,265 $ -

Compton Unified Los Angeles Compton High 57/73437-01-044 11/09/21 $ 11,859,646 $ -

Thermalito Union Elementary Butte Poplar Avenue Elementary 57/61549-00-007 11/15/21 $ 2,145,740 $ -

Los Angeles Unified Los Angeles Theodore Roosevelt Senior High 57/64733-05-019 11/15/21 $ 26,510,715 $ -

San Bernardino City Unified San Bernardino Rio Vista Elementary 57/67876-00-117 11/15/21 $ 1,706,152 $ -

San Bernardino City Unified San Bernardino Barton Elementary 57/67876-00-118 11/15/21 $ 1,969,764 $ -

San Bernardino City Unified San Bernardino Cole Elementary 57/67876-00-119 11/15/21 $ 312,681 $ -

San Juan Unified Sacramento Arden Middle 57/67447-00-072 11/17/21 $ 5,618,883 $ -
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SFP APPLICATIONS 

Modernization Acknowledged Applications Received Past Existing Authority as of January 31, 2022 

District County Site Name DSA Number 

50-04 Date 

Received

 Estimated State 

Grant (a)

 Estimated 

Financial 

Hardship (b) 

Surprise Valley Joint Unified Modoc Surprise Valley High 57/65896-00-002 11/24/21 $ 92,981 $ 61,987 

Pittsburg Unified Contra Costa Willow Cove Elementary 57/61788-00-012 12/07/21 $ 3,407,170 $ -

San Diego Unified San Diego Linda Vista Elementary 57/68338-00-269 12/08/21 $ 2,023,418 $ -

San Diego Unified San Diego La Jolla Elementary 57/68338-00-270 12/09/21 $ 2,506,714 $ -

San Diego Unified San Diego Clairemont Canyons Academy 57/68338-00-271 12/09/21 $ 1,588,882 $ -

San Diego Unified San Diego Spreckels Elementary 57/68338-00-272 12/10/21 $ 3,371,438 $ -

Glendale Unified Los Angeles Benjamin Franklin Elementary 57/64568-00-050 12/17/21 $ 2,693,602 $ -

San Juan Unified Sacramento Greer Elementary 57/67447-00-073 12/17/21 $ 2,122,725 $ -

San Juan Unified Sacramento Sylvan Middle 57/67447-00-074 12/17/21 $ 3,421,146 $ -

Hermosa Beach City Elementary Los Angeles Hermosa Valley Elementary 57/64600-00-011 12/20/21 $ 1,407,337 $ -

Long Beach Unified Los Angeles Fremont Elementary 57/64725-00-048 12/20/21 $ 3,811,046 $ -

Stockton Unified San Joaquin Montezuma Elementary 57/68676-00-043 12/20/21 $ 3,941,683 $ -

Snowline Joint Unified San Bernardino Serrano High 57/73957-00-002 12/20/21 $ 26,786,772 $ -

Los Angeles Unified Los Angeles Pio Pico Middle 57/64733-00-737 12/23/21 $ 3,881,973 $ -

Los Angeles Unified Los Angeles Los Angeles Polytechnic High 57/64733-38-024 12/23/21 $ 18,394,736 $ -

Hanford Joint Union High Kings Hanford West High 57/63925-00-006 01/03/22 $ 6,324,560 $ -

Hanford Joint Union High Kings Hanford High 57/63925-00-007 01/03/22 $ 9,031,588 $ -

Cloverdale Unified Sonoma Jefferson Elementary 57/70656-00-004 01/03/22 $ 226,175 $ 150,783 

San Juan Unified Sacramento Dyer-Kelly Elementary 57/67447-00-075 01/04/22 $ 2,639,171 $ -

South Pasadena Unified Los Angeles Arroyo Vista Elementary 57/65029-00-007 01/06/22 $ 2,037,319 $ -

South Pasadena Unified Los Angeles Monterey Hills Elementary 57/65029-00-008 01/06/22 $ 2,764,964 $ -

South Pasadena Unified Los Angeles Marengo Elementary 57/65029-00-009 01/06/22 $ 1,300,812 $ -

Santa Monica-Malibu Unified Los Angeles Santa Monica High 57/64980-00-024 01/07/22 $ 2,263,976 $ -

Lodi Unified San Joaquin Lodi High 57/68585-00-020 01/07/22 $ 12,701,506 $ -

Santa Monica-Malibu Unified Los Angeles Malibu Elementary 57/64980-00-025 01/10/22 $ 211,730 $ -

Santa Monica-Malibu Unified Los Angeles Roosevelt Elementary 57/64980-00-026 01/10/22 $ 253,045 $ -

San Juan Unified Sacramento Del Campo High 57/67447-00-076 01/11/22 $ 1,718,782 $ -

Vacaville Unified Solano Willis Jepson Middle 57/70573-00-018 01/12/22 $ 2,510,040 $ -

Lucia Mar Unified San Luis Obispo Dana Elementary 57/68759-00-020 01/13/22 $ 1,545,027 $ -

San Francisco Unified San Francisco Marina Middle 57/68478-79-006 01/14/22 $ 5,087,190 $ -

Visalia Unified Tulare Green Acres Middle 57/72256-00-034 01/18/22 $ 5,041,833 $ -

Mendocino Unified Mendocino Mendocino High 57/65581-00-007 01/19/22 $ 1,822,028 $ -

Oakland Unified Alameda Fremont High 57/61259-00-072 01/20/22 $ 13,081,284 $ -

Fremont Union High Santa Clara Cupertino High 57/69468-00-017 01/25/22 $ 2,883,779 $ -

Fremont Union High Santa Clara Fremont High 57/69468-00-018 01/25/22 $ 1,831,159 $ -

Fremont Union High Santa Clara Monta Vista High 57/69468-00-019 01/25/22 $ 824,211 $ -

Lucia Mar Unified San Luis Obispo Branch Elementary 57/68759-00-021 01/26/22 $ 1,198,935 $ -

Lucia Mar Unified San Luis Obispo Shell Beach Elementary 57/68759-00-022 01/26/22 $ 1,267,161 $ -

Shiloh Elementary Stanislaus Shiloh Elementary 57/71274-00-002 01/26/22 $ 692,087 $ -

San Ramon Valley Unified Contra Costa San Ramon Valley High 57/61804-03-001 01/31/22 $ 13,278,135 $ -

$ 1,797,402,890 $ 75,091,812 

$ 1,872,494,702 
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FACILITY HARDSHIP/REHABILITATION APPROVALS WITHOUT FUNDING 

As of December 7, 2021 State Allocation Board 

FACILITY HARDSHIP 

School District County Program 
Application 

Number 
School Site Name 

SAB 

Approval 

Date 

Funding 

Application 

Due Date 

Estimated State 

Grant 

Pioneer Union Butte 
Facilty 

Hardship 
51/73379-00-001 Berry Creek Elementary 2/24/2021 8/24/2022 $ 753,788 * 

Estimated Total Need (State Share) $ 753,788 

REHABILITATION 

School District County Program 
Application 

Number 
School Site Name 

SAB 

Approval 

Date 

Funding 

Application 

Due Date 

Estimated State 

Grant 

Greenfield Union 

Elementary 
Monterey 

Facility 

Hardship 
58/66035-00-004 Mary Chapa Academy 8/26/2020 2/26/2022 $ 823,537 * 

Greenfield Union 

Elementary 
Monterey 

Facility 

Hardship 
58/66035-00-006 Mary Chapa Academy 8/26/2020 2/262022 $ 166,478 * 

Burnt Ranch Elementary Trinity 
Facility 

Hardship 
58/71662-00-001 Burnt Ranch Elementary 8/26/2020 2/26/2022 $ 222,977 * 

Del Norte Unified Del Norte 
Facility 

Hardship 
58/61820-00-009 Crescent Elk Middle 8/25/2021 Not Applicable** $ 1,253,864 

Estimated Total Need (State Share) $ 2,466,856 

Facility Hardship and Rehabilitation Estimated Total Need (State Share) $ 3,220,644 

*These projects have received approvals for design funding which are included in the Estimated State Grant amount. 

**These projects have received conceptual approval from the State Allocation Board.  Districts are no longer subject to a timeline to submit a funding request 

corresponding to these projects, however conceptual approval does not reseve Bond Authority. 
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Section 1859.81. Financial Hardship. 

Except for Joint-Use Projects and Career Technical Education Facilities Projects, a 
district is eligible for financial hardship to fund all or a portion of its matching share 
requirement after demonstrating the requirements of (a), (c), and (d) below: 
(a) The district is financially unable to provide all necessary matching funds for an eligible 
project. To determine this, an analysis shall be made of the district’s financial records by 
the OPSC including data and records maintained by the CDE and the County Office of 
Education.  The analysis shall consist of a review of the district’s latest Independent Audit 
regarding funds available from all capital facility accounts, including, but not limited to, 
developer fees, funds generated from capital facility certificates of participation, federal 
grants, redevelopment funds, sale proceeds from surplus property, the appraised value of 
facilities approved for replacement pursuant to Section 1859.82, bond funds either 
encumbered, unencumbered or authorized but unsold, and savings from other SFP 
projects.  All funds thus identified that have not been expended or encumbered by a 
contractual agreement for a specific capital outlay purpose prior to the initial request for 
financial hardship status shall be deemed available as a matching contribution. 

After the initial request for financial hardship status is granted, no further 
encumbrances will be approved by the OPSC and all prospective revenue made 
available to the district’s capital facility accounts shall be deemed available as 
matching contribution on the subsequent financial hardship review, with the 
exception of: 
(1) Approved interim housing expenditures. 
(2) Funding to pay for previously recognized multi-year encumbrances approved at the 
initial financial hardship approval. 
(3) Funding that is transferred into a Special Reserve Fund and is used for the 
express purpose of the Federal Renovation Program when the amount expended 
out of that fund does not exceed the maximum Federal Renovation Grant amount. 
(4) Funding that is transferred into a Special Reserve Fund and is used for the 
express purpose of the School Facilities Needs Assessment Grant Program or 
Emergency Repair Program when the amount expended out of that fund does not 
exceed the maximum grant amount apportioned. 
(5) Funding that is transferred into a Special Reserve Fund and is used for the 
express purpose of the Career Technical Education Facilities Program when the 
amount expended out of that fund does not exceed the applicant’s share of the 
maximum grant amount apportioned. 
(6) Funding that is transferred into a Special Reserve Fund and used for the express 
purpose of the Overcrowding Relief Grant when the amount expended out of that 
fund does not exceed the amount of the site acquisition and design costs of the 
project and the district has submitted an approved Form SAB 50-11. 
(7) Funding that is used for the express purpose of reimbursing the State a proportionate 
share of financial hardship received when there has been a transfer of a special 
education program and title to the facility.  In addition, the funding was used within five 
years of the title transfer. 
(8) Funding to pay for obtaining a structural report pursuant to Section 1859.82.2 for 
an approvable and funded seismic mitigation project. 
(9) All other capital facility funding for a period of three years when no subsequent 
financial hardship request is made during this period, with the exception of the funding 
identified in (6).  The three-year period begins with the date of the most recent 
financial hardship new construction or modernization adjusted grant funding 
apportionment. 
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When Overcrowding Relief Grant funding is set aside pursuant to (6) and the School 
District has not submitted, or the OPSC has not accepted, a Form SAB 50-04 for an 
Overcrowding Relief Grant within three years from the date of deposit into the 
Special Reserve Fund, or the School District has not met the requirements in 
Sections 1859.90 or 1859.105, remaining funds plus interest accrued at the Pooled 
Money Investment Board rate at that time period shall be deemed available as 
matching contribution on a subsequent financial hardship project or be captured 
through an audit adjustment pursuant to Section 1859.106. 

The financial hardship analysis is subject to approval by the Board. 

(b) From the funds deemed available as a matching contribution, the district may 
retain $19,776 per classroom in each enrollment reporting period for the cost to 
provide interim housing for the currently unhoused pupils of the district. The amount 
shown shall be adjusted annually in the manner prescribed in Section 1859.71.  The 
number of classrooms needed for interim housing for the currently unhoused pupils 
shall be the sum of the positive numbers determined in (b)(7) as follows: 
(1) Determine the current enrollment of the district by grade level as shown on the 
latest Form SAB 50-01. 
(2) Determine the New Construction Grants apportioned by grade level for all SFP 
projects and LPP funded under the provisions of Sections 1859.12 or 1859.13 where 
the district has submitted Form SAB 50-06 indicating that the project is 100 percent 
complete. 
(3) Subtract (b)(2) from (b)(1). 
(4) Determine the number of classrooms by grade level reported in Part 1, Line 8 on 
Form SAB 50-02. 
(5) Multiply the classrooms determined in (b)(4) by 25 for K-6, 27 for 7-12, 13 for 
Non-Severe and 9 for Severe. 
(6) Subtract the product determined in (b)(5) from the difference determined in (b)(3) 
by grade level. 
(7) Divide the difference by grade level determined in (b)(6) by 25 for K-6, 27 for 7-
12, 13 for Non-Severe and 9 for Severe and round up to the nearest whole number. 

From the funds deemed available as a matching contribution, the district may also 
retain $19,776 per portable toilet unit in each reporting period for the cost to provide 
necessary interim toilet facilities for the currently unhoused pupils of the district.  The 
amount shown shall be adjusted annually in the manner prescribed in Section 
1859.71.  The number of toilet facilities needed for interim housing shall be the sum 
of the positive numbers determined in (b)(7) divided by eight rounded up to the 
nearest whole number. 

From the funds deemed available as a matching contribution, the district may also 
retain $19,776 per classroom in each reporting period for the cost to provide 
necessary interim housing for the currently unhoused pupils displaced as a result of 
a SAB approved seismic mitigation project pursuant to Section 1859.82.2. The 
amount shown shall be adjusted annually in the manner prescribed in Section 
1859.71.  The number of classrooms needed for interim housing shall be the 
quotient of the displaced pupils by 25 for K-6, 27 for 7-12, 13 for Non-Severe and 9 
for Severe and round up to the nearest whole number. 
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If the district’s available funds, as determined by the OPSC analysis less costs for 
interim housing, is less than its matching share, the district will be deemed to have 
met the requirements of this Subsection. 

(c) The district has made all reasonable efforts to fund its matching share of the project by 
demonstrating it is levying the developer fee justified under law or an alternative revenue 
source equal to or greater than the developer fee otherwise justified under law at the time 
of request for hardship and the district meets at least one of the following: 
(1) The current outstanding bonded indebtedness of the district issued for the 
purpose of constructing school facilities in accordance with Education Code Section 
17072.35 or 17074.25 as appropriate, at the time of request for financial hardship 
status, is at least 60 percent of the district’s total bonding capacity. Outstanding 
bonded indebtedness includes that part of general obligation bonds, Mello-Roos 
Bonds, School Facility Improvement District Bonds and certificates of participation 
which the district is paying a debt service that was issued for capital outlay school 
facility purposes. 
(2) The district had a successful registered voter bond election for at least the 
maximum amount allowed under Proposition 39 within the previous two years from 
the date of request for financial hardship status.  The proceeds from the bond 
election that represent the maximum amount allowed under the provisions of 
Proposition 39 must be used to fund the district’s matching share requirement for 
SFP project(s). 
(3) It is a County Superintendent of Schools. 
(4) The district’s total bonding capacity at the time of the request for financial 
hardship status is $5 million or less. 
(5) Other evidence of reasonable effort as approved by the SAB. 

If the district’s request for financial hardship status is denied by the Board, the district may 
be deemed eligible for rental payments of $2,000 per year per classroom under the 
Emergency School Classroom Law of 1979 for a two year period when relocatable 
classroom buildings are available and the district provides financial documentation that it is 
unable to afford the full rental amount and any other information satisfactory to the Board 
that the rental reduction is necessary. The number of classrooms eligible for the $2,000 
rental payments shall be the sum of the numbers determined in (c)(5)(B) as follows: 
(A) Determine the number of pupils by grade level that the district requested a New 
Construction Grant on the Form SAB 50-04 that were denied financial hardship 
status. 
(B) Divide the number by grade level determined in (c)(5)(A) by 25 for K-6, 27 for 7-
12, 13 for Non-Severe and 9 for Severe and round up to the nearest whole number. 
(d) The district has not signed a contract for acquisition or construction of classrooms 
that replace existing facility(ies), which were included in the determination of the 
district’s new construction eligibility pursuant to Education Code Section 17071.75, in a 
locally funded project during the five-year period immediately preceding the district’s 
application for financial hardship assistance. This restriction may be lifted if the Board 
finds that unforeseen and extenuating circumstances existed that required the district 
to use local funds to replace the facility(ies). 
(e)  If the district meets the financial hardship requirements in this Section, the 
amount of financial hardship is equal to the district’s matching share less funds 
deemed available in (a). 
(1) Once a district has been notified by OPSC that it meets the requirements of 
financial hardship in this Section, the district may file Form SAB 50-04 under the 
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provisions of financial hardship anytime within a period of 180 calendar days from 
the date of the OPSC notification. 
(2) If the district does not submit Form SAB 50-04 under the provisions of financial 
hardship within 180 calendar days of the OPSC notification of approval of financial 
hardship status, the district must re-qualify for financial hardship status under the 
provisions of this Section by submittal of a new request for financial hardship status. 
(3) If the project(s) has been included on an unfunded list for more than 180 
calendar days, a review of the district’s funds pursuant to (a) will be made to 
determine if additional district funds are available to fund the district’s matching 
share of the project(s). 

Financial hardship approval status by the OPSC for a separate design and/or site 
apportionment does not apply to any subsequent funding for the project(s). 

(f) If the district submits Form SAB 50-04 within 180 calendar days of the OPSC 
notification of approval of financial hardship and the project(s) has been included on 
the “Unfunded List (Lack of AB 55 Loans)” for more than 180 calendar days as a 
result of the State of California’s inability to provide interim financing from the Pooled 
Money Investment Account (AB 55 loans), the Board may suspend the unfunded 
review requirement as defined in Regulation Section 1859.81(e).  Projects added to 
any other unfunded list shall be subject to the review detailed in Regulation Section 
1859.81(e).  Regulation Section 1859.81(f) shall become inoperative July 1, 2011. 
(g)  A project added to an unfunded list on or after July 1, 2011 will be subject to the 
review detailed in section (e)(3).  For projects added to an unfunded list between 
February 25, 2009 and June 30, 2011, only the district’s financial records on or after 
July 1, 2011 will be considered in calculating any adjustment to the district’s matching 
share. 
(h)   On or after September 22, 2017, a district may submit a request for funding in 
advance of obtaining a determination of Financial Hardship. 
(1) To be considered for Financial Hardship, the district must check the box on the Form 
SAB 50-04 requesting Financial Hardship pursuant to this subsection when submitting a 
request for funding. 
(2) Prior to processing an application OPSC will notify the district in writing to submit the 
necessary documentation for a Financial Hardship analysis pursuant to (a), (b), (c) and 
(d).  OPSC will not accept any documents for a Financial Hardship analysis in advance 
of the notification. Failure to submit the requested documentation within 60 calendar 
days of OPSC’s notification will result in either a. or b.: 
a. District may amend their Form SAB 50-04 to exclude the request for Financial 
Hardship determination. 
b. OPSC will return the request for funding and related materials to the district. 
(3) Upon notification of Financial Hardship approval, any Form SAB 50-04 processed 
within 180 calendar days of the approval date will be included in the approval. 
(4) For any Form SAB 50-04 processed more than 180 calendar days after the date of 
the Financial Hardship approval the district shall re-qualify for Financial Hardship status. 

Note: Authority cited: Sections 17070.35, 17075.15, 17078.72 and 17592.73, Education Code. 

Reference:  Sections 17071.75, 17075.10, 17075.15, and 17079.20, Education Code. 
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