
CONTACT DGS

PA PRESENTED TO 
CLIENT, DGS & 

LENDERS 
(project cost, energy 
savings, scope of 
work, client buy‐
down options & 

audit development 
costs)

DOES THE PA HAVE  
CLIENT APPROVAL? YES

INVESTMENT GRADE 
AUDIT (IGA) IS 
DEVELOPED. 
(4‐6 months)

NO

PROJECT IS 
TERMINATED WITH 
ZERO COSTS TO 

CLIENT

DOES THE IGA 
VALIDATE THE PA IN 
COST, SAVINGS & 

SCOPE?

NO

PRELIMINARY 
ASSESSMENT (PA)  

ENERGY AUDIT 

(3‐5 months)

PROJECT IS 
ASSIGNED TO ESCO 

CONTRACTOR

IGA IS PRESENTED 
TO CLIENT, DGS & 

LENDERS

DOES CLIENT
 AGREE TO IMPLEMENT 

PROJECT?

YES

YES

PROJECT IS TERMINATED AND 
CLIENT IS RESPONSIBLE FOR AUDIT 

DEVELOPMENT COSTS
NO

LOAN FUNDING 
AND/OR CLIENT 

FUNDING SECURED

PROJECT IS 
IMPLEMENTED 
(4‐18 months, 
depending upon 
complexity)

ARE THE ENERGY 
SAVINGS VERIFIED?

PROJECT IS 
COMPLETE! ENERGY 

SAVINGS ARE 
REALIZED!

YES

AGREEMENT 
BETWEEN DGS & 

CLIENT

MEASUREMENT AND 
VERIFICATION (M&V) 
OF ENERGY SAVINGS 

(3‐12 months)

CONTRACTOR 
CURING PERIOD
 (Fix Savings 
Shortfall)

NO

IS ENERGY 
SAVINGS 

SHORTFALL 
CORRECTED?

YES

CONTRACTOR PAYS 
CLIENT FOR THE 
ENERGY SAVINGS 

SHORTFALL

NO
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